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 ممدمة

التنافسٌة العامة لعمود تنفٌذ أعدت هذه الوثائك للمنالصات 

الحكومٌة بؤسلوب التصمٌم والتنفٌذ و لمشارٌع   الأشؽال

 عندما: البنى التحتٌة

  ٌتضمن العمد أعداد التصامٌم و تجهٌزالمواد والمعدات

والنصب و التشؽٌل التجرٌبً للمعدات التخصصٌة  و التنفٌذ

. 

  تكون كلفة المعدات الداخلة فً الأشؽال تشكل نسبة

 عالٌة من كلفة المشروع .

  أن تكون طبٌعة المعدات و الألٌات الداخلة فً الأشؽال

من التعمٌد التً لا تسمح لصاحب العمل أستلام المشروع 

بدون فحوصات شاملة و أجراءات الختبار ما لبل التشؽٌل 

 و التشؽٌل التجرٌبً و أجراءات الأستلام للؤشؽال.

 

 

 

لتزام المماول بؤكمال أن هذا النوع من العمود ٌضمن أ

المشروع متضمنا أعداد التصامٌم وتصنٌع المعدات و 

التجهٌز و تنفٌذ الأشؽال و نصب المعدات و الفحوصات و 

التشؽٌل التجرٌبً و لبول الأشؽال من  صاحب العمل و 

صٌانة الأشؽال و التدرٌب كمسإولٌة كاملة ،  عدا 

مثال على  الألتزامات التً من مسإولٌة الأطراؾ الأخرى،

 ذلن ) التصامٌم الأولٌة أو تهٌئة المولع أو ؼٌرها ( .
 

   Introduction  

These documents were prepared for the 
general competitive tenders of the contracts of 
executing the government works in the 
manner of designing and executing of the 
infrastructure projects when: 

 

●The contracts contain designs preparation, 

supplying materials and equipment, execution, 

installation experimental operation and of the 

specialized equipments. 

●The cost of equipments included in the works 

constitute a high percentage of the project 

cost, and 

● The nature of the equipment and 

machineries included in the works are so 

complicated that do not allow the employer to 

accept the project without comprehensive 

tests, carrying out pre-operation test and 

experimental operation and the procedures of 

works acceptance. 

 
This kind of contracts ensures obliging the 
contractor to complete the project, including 
designs preparation, manufacturing the 
equipment and supplying, works execution, 
equipment installation, tests, experimental 
installation, acceptance of works by the 
employer, maintenance of works and training 
as full a responsibility, except for the 
obligations that are the responsibility of other 
parties, for example (preliminary design, site 
preparation or other). 

 
  



 
 السشاقرات العامةوثائق 

 لعقهد ترسيم و تشفيذ الأشغال العامة
 ) أدخل تعريف بالأشغال (

 
 

أدخل  [رلم المنالصة التنافسٌة العامة: 
 ]رلم المنالصة

  
 ]أدخل أسم المشروع[المشروع:  

  
أدخل أسم صاحب  [صاحب العمل: 

  ]العمل 
 

 

Documents of General Tenders 
 

For the Contracts of Designing and 
Executing General Works 

 
(Insert Works Introduction) 

 
 

General Competitive Tender No.: [Insert 

number of tender] Project: [Insert name of 

project] 

Employer: [Insert name of employer] 
 

  



 نموذج اعلان منالصة / دعوة مباشرة   
 العدد:

 التؤرٌخ:
                                     

 
دعوة  ممدمً العطاءات ]ادخل اسم جهة التعالد  [ٌسر  .1

 [المإهلٌن وذوي الخبرة لتمدٌم عطاءاتهم للعمل الخاص 
 .]ادخل وصؾ مختصر للؤشؽال المطلوب تنفٌذها 

 
 
سٌتم العمل وفك الألٌة المعتمدة للمنالصات العامة والتً  .2

كافة من الدول المإهلة بالاشتران  تتٌح لممدمً العطاءات
بها كما محدد فً النشرة التوضٌحٌة الصادرة عن الامم 

 المتحدة ) الخاصة بتعرٌؾ الدولة المإهلة(.
 
 
 
 
على ممدمً العطاء المإهلٌن والراؼبٌن فً الحصول  .3

ادخل اسم جهة التعالد  [على معلومات اضافٌة الاتصال 
ادخل  [ ]واسم والعنوان الالكترونً للموظؾ المسإول 

وكما موضحة بالتعلٌمات لممدمً  ]ساعات الدوام 
 العطاءات.

 
 
ادخل لائمة من المتطلبات  [متطلبات التاهٌل المطلوبة    .4

هل تخضع العطاءات لاعطاء  ]الفنٌة والمالٌة والمانونٌة الخ
كذلن  ]ادخل نعم او لا  [اء المحلٌٌن الافضلٌة لممدمً العط

 .]ادخل نسبة الافضلٌة لممدم العطاء [

 
بامكان ممدمً العطاء المهتمٌن شراء الوثائك للعطاء  .5

بعد تمدٌم طلب تحرٌري الى  ]ادخل لؽة الوثائك  [باللؽة 
العنوان المحدد فً التعلٌمات لممدمً العطاء وبعد دفع لٌمة 

ادخل  [او  ]دخل المبلػ بالدٌنار ا [البٌع للوثائك البالؽة 
. ان اسلوب الدفع ]المٌمة بالعملة الاخرى المابلة التحوٌل 

وسٌتم ارسال الوثائك  ]ادخل اسلوب الدفع  [سٌتم من خلال 
 ]الوثائك  أرسالادخل اسلوب  [
 
 
 
 
حدد العنوان  [ٌتم تسلٌم العطاءات الى العنوان الأتً  .6

فً الموعد  ]المشار الٌه فً التعلٌمات لممدمً العطاء
التمدٌم بالبرٌد  ]ادخل الولت وتارٌخ التمدٌم  [المحدد 

. العطاءات ]ادخل مسموح او ؼٌر مسموح  [الالكترونً 
المتؤخرة سوؾ ترفض وسٌتم فتح العطاءات بحضور 

عنوان ممدمً العطاءات او ممثلٌهم الراؼبٌن بالحضور فً ال

itation to vnAdvertisement Form / I
submit a  Bid 

  

No.:  
Date: 

T 
1. [Insert name of the contracting party] is 
pleased to invite the qualified and 
experienced bidders to submit their bids of 
special work [insert a brief description of 
works required to be executed]. 
 
2. The work shall be done in 
accordance with the adopted mechanism 
of the general tenders that enable all the 
bidders of the eligible countries  to 
participate in them, as specified in the 
explanatory bulletin issued by the United 
states (Regarding the introduction of the 
eligible country) 
 
3.   The qualified bidders who want to 
obtain additional information shall call 
[Insert name of contracting party, name 
and email of the person in charge] [Insert 
hours of attendance] as shown in the 
instructions to bidders 
. 
4.   The requirements of qualification 
needed are [insert the list of the technical 
and financial and legal requirements etc.]. 
Are the bide subject to giving the priority to 
the local bidders[insert yes or no] also [ 
insert the priority percentage of the bidder] 
 
5.  Interested bidders can buy bid 
documents in [Insert language of the bid] 
language, after submitting written request 
to the address specified in the instructions 
to bidders, and after paying the selling 
value of documents amounted to [Insert 
amount in Dinar] or [Insert value in other 
transferrable currency]. The method of 
payment shall be by [Insert method of 
payment], and the documents shall be sent 
by [Insert method of sending the 
documents]. 
 
6.  The bids are delivered to the following 
address [Specify the address 
aforementioned in the instructions to the 
bidders] at the specified date [Insert 
submission date and time]. Submission 
thru email [allowed and not allowed]. Late  



ادخل العنوان المحدد فً التعلٌمات لممدمً  [الأتً 
. ]ادخل الولت والتارٌخ  [فً الزمان والتارٌخ  ]العطاءات 

ادخل  [كل العطاءات ٌجب ان تتضمن ضمان للعطاء 
ادخل المبلػ  [وبمبلػ  ]خطاب ضمان بنكً او صن مصدق 

 او بالعملة المكافئة المابلة للتحوٌل. ]بالدٌنار 
 

 
 
 
 
 
ادخل العنوان / العناوٌن  [عناوٌن المشار الٌها انفا هً .7

التفصٌلٌة متضمنة اسم جهة التعالد, المسم المختص, اسم 
الشخص المسإول, رلم المبنى, رلم الزلاق, رلم المحلة, 
المدٌنة, الدولة, ادخل العنوان الالكترونً اذا ٌسمح بتمدٌم 

 .]العطاء الكترونٌا
 
 

تعالد اضافة بٌانات اخرى تتلائم ) بامكان جهة الملاحظة 
مع طبٌعة المنالصة بشرط ان لا تتعارض مع التشرٌعات 
المانونٌة المنظمة لاجراءات التعالدات الحكومٌة فً 

 العراق(
         

      
 
 
 

 التولٌع                      
 

 أسم الممثل المخول عن جهة التعالد 
 

 منصب الممثل المخول عن جهة التعالد
 

bids shall be rejected. All bid will opened in 
the presence of the bidders or their 
representatives who would like to attend in 
the following address [insert the address 
specified in the instructions to bidders] in 
the date and time [insert the time and 
date]. All bids must include a bid 
guarantee [Insert letter of bank guarantee 
certified cheque] in the amount of [Insert 
amount in dinar] or the equivalent 
transferrable currency.  
 
 
7. The aforementioned addresses are 
[insert address(es) in details including the 
contracting party, specialized division, 
name of person in charge, building No., 
Street No., Section No., City, Country, 
insert the email if it is permissible to submit 
the bid online] 
 
Note:) The contracting party can add 
additional data that are suitable with the 
value of the tender provided it does not 
conflict with the legal legislations that 
regulate the government contracting in 
Iraq(.  
 

 
 

 
                           Signature 

 
Authorized representative for the 
contracting party 
 
Authorizedre presentative for the 
contracting party 

 

 

 

 

 

 

 

 

 



 

 

 

 جدول المحتوٌات
  

 اجراءات التعالد –الجزء الاول 
 

 التعلٌمات لممدمً العطاء –المسم الاول 
 ورلة بٌانات العطاء -المسم الثانً
 والتاهٌل ) بدون تؤهٌل مسبك(معاٌٌر التمٌٌم  -المسم الثالث
 استمارات العطاء -المسم الرابع

 الدول المإهلة -المسم الخامس
 
 

 متطلبات الاشغال -الجزء الثانً
 متطلبات صاحب العمل -المسم السادس

 

 
 شروط العمد وأستمارات العمد  -الجزء الثالث

 
 الشروط العامة للعمد -المسم السابع

 
 الخاصة بالعمدالشروط  -المسم الثامن
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 وأستمارات العمد
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 التعلٌمات لممدمً العطاءات
 

 عام . أ
 
 

 نطاق العطاء .1
بالإشارة إلى الدعوة إلى ممدمً العطاءات فؤن  1-1

"صاحب العمل" الذي تم تعرٌفه فً المسم الثانً "ورلة 
بٌانات العطاء" لد اصدر هذه الوثائك لتنفٌذ الأشؽال وكما 

الأشؽال". وٌتم أدراج مبٌن فً المسم السادس "متطلبات 
اسم ورلم المنالصة فً ورلة بٌانات العطاء وشروط العمد 

 الخاصة.
 
 
 تعتمد فً وثائك المنالصة، ما ٌؤتً: 1-2

تعبٌر "تحرٌرٌاً" ٌعنً أي وسٌلة من وسائل الاتصال  -أ 
الكتابً )البرٌد، البرٌد الإلكترونً، الفاكس ( ، مع إثبات 

 استلامها.
السٌاق خلاؾ ذلن، تستخدم صٌؽة المفرد مالم ٌتطلب  -ب

 لوصؾ الجمع والعكس صحٌح.
 "الٌوم" ٌمصد به ٌوم فً التموٌم المٌلادي. -ج

 
 
 

 مصادر التموٌل .2
 لحكومة العراقالموازنة الفدرالٌة  2-1 

 
 
 الفساد والاحتٌال. 3
ٌشترط صاحب العمل ان ٌلتزم ممدمو العطاء 3-1 

والمماولون ومماولوهم الثانوٌون والمجهزون والاستشارٌون 
المتعالدون معهم بؤعلى معاٌٌر الاخلاق خلال عملٌة التعالد 

 وتنفٌذ العمد.وفً سبٌل تحمٌك هذه السٌاسة
 
 

ٌعتمد صاحب العمل التعارٌؾ الأتٌة لهذا  - أ
 الؽرض:

الفاسدة"وتعنً تمدٌم أو إعطاء أو استلام "الممارسات  .1
أو التماس بشكل مباشر أو ؼٌر مباشر أي ؼرض ذي 
لٌمة للتؤثٌر على عمل مسإول فً مولع مسإولٌة عامة 

 خلال عملٌة التورٌد أو تنفٌذ العمد.
تعنً أي سوء تمثٌل أو حذؾ " "ممارسات احتٌالٌة .2

أو تنفٌذ لأي من الحمائك بهدؾ التؤثٌر على عملٌة التورٌد 
 العمد

Instructions to Bidders 

A. General 

1. Scope of bid 

1-1 In reference to the invitation to 
bidders  the "employer" that has been 
identified in section 2 
Statement of the Bid, has issued these 
documents for the implementation of 
Works as set put in section 6 " Work 
requirements". The name and number of 
bid shall be included in Statement of the 
Bid and Special conditions of the contract. 

 
1-2 The following shall be adopted in the 
bidding documents: 
A.  "Written" shall mean any means of 

written communication (post, email, 
fax) with confirmation of their receipt. 

B.  Unless the context otherwise requires, 
the singular form shall be used to 
describe the plural and vice versa. 

C. "Day" shall mean calendar day. 
 
2.  Source of Finance 
2-1 The federal budget of the Government 
of Iraq 

3.  Fraud and Corruption 
 

3-1 Employer shall require from bidders , 
contractors and their subcontractors, 
suppliers and consultants contracted to 
adhere to the highest standards of ethics 
during the contracting process and contract 
implementation. And to achieve this policy: 

 
A.  The employer shall adopt the following 
definitions for the purpose of these texts: 

1)  "Corrupt  practices"  shall  mean  
provide  or  give  or  receive  or  solicitation  
of,  directly  or indirectly, anything of value 
to influence the work of an official in a 
position of public responsibility during the 
supply process or contract implementation. 
2)  "Fraudulent practices" shall mean any 
misrepresentation or deletion of any facts 
in order to influence the supply process or 



"ممارسات التواطإ" تعنً أي تخطٌط أو تنسٌك بٌن  .3
اثنٌن او اكثر من ممدمً العطاء، بعلم أو دون علم 

 صاحب العمل بهدؾ وضع أسعار وهمٌة وؼٌر تنافسٌة.
 

"ممارسات لهرٌة" تعنً إٌذاء أو التهدٌد بإٌذاء سواء  .4
كان  بشكل مباشر أم ؼٌر مباشر الأشخاص أو ممتلكاتهم 

تؤثٌر على مشاركتهم فً عملٌات التورٌد أو التؤثٌر على لل
 تنفٌذ العمد

 
 
 ممارسة الأعالة وتعنً ما ٌؤتً: .5

contract implementation. 
3)  "Collusion practices" shall mean any 
planning or coordination between two or 
more bidders , with or without the 
knowledge of the employer in order to set 
fake and uncompetitive prices. 
4)  "Coercive practices" shall mean harm 
or threat to harm, directly or indirectly, the 
persons or their properties to influence 
their participation on the supply process or 
to influence the contract implementation. 
5)  "Hindrance practices" and shall mean 

the following: 
 

 
الأتلاؾ المتعمد أو التزوٌر أو التؽٌٌر فً الوثائك  -اولا

وحجب الأدلة اللازمة للتحمٌك او الأدلاء بشهادة زور 
للمحممٌن لأعالة اجراءات التحمٌك من صاحب العمل فً 

الادارٌة أو الاحتٌال أو التواطإ أو  ممارسات الفساد
الممارسات المهرٌة أو التهدٌد أوالتحرش أوأعالة أي 
طرؾ ومنعه من تمدٌم أٌة معلومات تتعلك بالتحمٌك أو 

 منعه من متابعة اجراءات التحمٌك.
 
 

 
الممارسات التً تعٌك صاحب العمل من متابعة  -ثانٌا 

د( -1-3البند ) اجراءات التدلٌك والمراجعة أستناداً الى
 من التعلٌمات لممدمً العطاء.

 
سٌرفض ممترح إرساء العطاء إذا تبٌن أن ممدمه الذي  - ت

تم اختٌاره لإرساء العمد علٌه لد تورط، بشكل مباشر أو 

من خلال وكٌل، فً ممارسات فاسدة أو احتٌالٌة أو 
أثناء تنافسه للحصول على  أو أعاله تواطئٌة أو لهرٌة

 العمد المعنً.
 
 
 
ستفرض عموبات على أٌة مإسسة أو فرد تم اختٌاره  - ث

لإرساء العطاء علٌه، بما فً ذلن إعلان عدم الأهلٌة، 
، إذا تبٌن فً أي ولت  او ؼٌر محدد لأجل محددسواء 

أن المإسسة لد تورطت سواء كان بشكل مباشر أم من 
خلال وكٌل، فً ممارسات فاسدة أو احتٌالٌة أو تواطئٌة 
أو لهرٌة أو أعاله أثناء التنافس للحصول على العمد 

 أثناء تنفٌذ ذلن العمد. و/او

 
 
 

أضافة شرط فً وثائك العمد, والعمد الممول من  -د
ٌنص على لٌام ممدمً العطاءات, من صاحب العمل 

 
First - The deliberate destruction or forgery 
or change in documents or withholding 
evidence necessary for investigation or give 
false testimony to investigators to hinder the 
investigation by the employer concerning 
administrative corruption practices or fraud 
or collusion or coercive practices or threat 
or harassment or obstruction of any party 
and prevent him from providing any 
information relating to the investigation or to 
prevent him from pursuing the investigation. 
 
Second – Practices that hinder the 
employer from pursuing the audit and 
review procedures pursuant to clause (3-1-
d) of Instructions to bidders . 
 
B.   Award of contract proposal shall be 
rejected if it found out that the bidder  who 
submitted it who has been chosen to be 
awarded the contract has involved, directly 
or through an agent, in corrupt or fraudulent 
or collusion or coercive practices or 
hindrance during his competing for the 
contract in question. 
 
C.  Penalties shall be imposed on any 
institution or individual that has been 
chosen to be awarded the bid, including the 
announcement of ineligibility, for limited or 
unlimited period, if it is found at any time 
that the institution has been involved, either 
directly or through an agent, in corrupt, 
fraudulent, collusive or coercive practices or 
hindrance during the competition for the 
contract and / or during the implementation 
of that contract. 
 
D.  Adding a condition in the contract 



المجهزٌن أو  المماولٌن أوالأستشارٌٌن بالسماح لصاحب 

, ووثائقيم ذات العمل بالكشؾ عن حساباتهم, وسجلاتهم
العلاقة بأجراءات التعاقد وتشفيذ العقد والدساح بتدقيقيا من 

 قبل السدققين السعيشين من صاحب العسل.

 
 
 
ممدم العطاء أن ٌكون لد أضافة الى ما تمدم على  3-2

( من الشروط العامة 6-15أحاط بالشرط الوارد فً الفمرة )
 للعمد.

 
 ممدمو العطاءات المؤهلون -4
4-1  ً أو ان ممدم العطاء اما ان ٌكون شخصاً طبٌعٌا

 شركة خاصة أو شركة عامة )مملوكة للدولة( او ائتلاؾ 
بموجب عمود مشاركة مصدلة حسب الاصول  )شراكة( 

تمدم مع العطاء ما لم تطلب جهة التعالد تمدٌمه بعد رسو 
)) مع الاخذ بنظر الاعتبار المحددات المذكورة  المنالصة

( من هذه التعلٌمات((  وفً حالة 5-4فً الفمرة )
 المشروع المشترن أوالائتلاؾ :

 
 
العطاء ما لم ٌنص على خلاؾ ذلن فً ورلة بٌانات  - أ

ٌتحمل الشركاء كافة فً المشروع المشترن 
المسإولٌة الكاملة والتضامنٌة تنفٌذ العمد بموجب 

 شروطه.
 

ٌتولى المشروع المشترن  )الأئتلاؾ( بتسمٌة ممثل  -ب

ٌنوب عن الشركاء كافة المساهمٌن فٌه وٌخول 
الصلاحٌات اللازمة لتنفبذ العمد ابتداءً من اعداد وتمدٌم 

 ارساء العطاء, وخلال فترة تنفٌذ العمد.العطاء الى 
 
 
 
 
ٌحك لممدمً العطاء والشركاء كافة فً المشروع  4-2

المشترن من حاملً جنسٌة أٌة دولة , المشاركة فً 
المنالصات بموجب أمر سلطة الائتلاؾ المإلتة )المنحلة( 

او اي لانون ٌحل محله    2004( لسنة 87رلم )
تم العمل بالمحددات المإشرة والتعلٌمات النافذة على إن ٌ

 فً الفصل الخامس من هذه الوثائك )الدول المإهلة(.
 ان ممدم العطاء الحامل لجنسٌة دولة ما , اما ٌكون مواطنا
فييا او قام بتاسيس او السذاركة او تدجيل الذركة فييا 
وعسل بسهجب متطمبات وشروط قانهن تمك الدولة. ويتم 

documents, and the contract funded by the 
employer states that the bidders  or 
suppliers or contractors of consultants shall 
allow the employer to carry checks on their 
accounts, records and documents related to 
contracting procedures and the to 
implement the contract and to allow to be 
audited by auditors appointed by the 
employer. 
  
3-2 In addition to the foregoing, the bidder   
shall become familiar with the conditions 
mentioned in paragraph (15-6) of the 
general conditions of the contract. 
 
4. Eligible Bidders 
4-1The bidder shall be either a natural 
person, private company or state company 
(owned by the government) or consortium 
(partnership) according to partnership 
contracts certified according to the rules, 
submitted with the bid, if the contracting 
party does not request to be submitted after 
the award of tender) ((taking into account 
the limitations in paragraph (4-5) of these 
instructions)) And in case of joint venture 
and consortium: 
A.       Unless otherwise stated in the bid 
data sheet, all partners in the joint venture 
shall assume full and joint liability for the 
implementation of the contract under its 
conditions. 
 
B.       The  joint  venture  (consortium) shall  
name  a  representative acting on behalf of 
all contributors' partners and he shall be 
authorized with the powers necessary to 
perform the contract, starting from the 
preparation and submission of bid (tender), 
and then bid award, and through the period 
of contract implementation. 
 
4-2 Bidders  and all partners of a joint 
venture of nationality holders of any State 
shall have the right to participate in bids 
under the general contracts law and 
instruction in force, provided that 
Determinants (limitation) indicated Chapter 
V of these documents (Eligible Countries) 
shall be acted upon. 
 

The bidder holder a nationality of a state, 
shall either be a citizen in it or has 
established or participated or registered the 



جشدية اي مقاول ثانهي أو اعتساد ىذا التعريف لتحديد 
 مجيز ساىم في تشفيذ جزء من العقد.

 
 
ٌجب ان لا ٌكون لممدمً العطاء أي تضارب فً  4-3

المصالح , حٌث سٌتم أستبعاد أي متمدم ٌثبت تورطه فً 
أي من حالات تضارب المصالح المدرجة فً أدناه 

 وأعتباره ؼٌر مإهل:
 
ً فً اكثر من  - أ اذا كان احد الشركاء الاساسٌٌن مساهما

 شركة متمدمة للمشاركة فً المنالصة 
 

اذا لام ممدم العطاء باستلام او سٌستلم اٌة معونات  - ب
بصورة مباشرة او ؼٌر مباشرة من اي من الشركات 

 الاخرى المشاركة فً المنالصة.
 

 
اذا كان لأكثر من ممدم عطاء ممثل لانونً واحد  - ج

 ن ٌنوب عنهم فً متابعة اجراءات تمدٌم العطاءمشتر
 

اذا كانت هنان علالة بٌن ممدمً العطاء بصورة مباشرة -د
تسمح لأي منهم  مشترن او من خلال طرؾ ثالث

بالحصول على أٌة معلومات او التؤثٌر على تمدٌم العطاء 
لممدم عطاء اخر, او التاثٌر على لرارات صاحب العمل 

 خلال اجراءات التعالد
 
 
اذا أتضح بان ممدم العطاء لد ساهم فً اكثر من عطاء  -هـ

فً المنالصة الواحدة,  وستعتبر العطاءات كافة التً ساهم 
بها ؼٌر مإهلة. الا ان هذا لن ٌشمل المماولٌن الثانوٌٌن فً 

 المساهمة باكثر من عطاء.
 
أذا أتضح بؤن ممدم العطاء أو أي من من منتسبٌه لد  -و

مٌم أو مواصفات المشروع )المعدات شارن فً أعداد التصا
 و الخدمات( موضوع المنالصة.

 
 
 
أن ممدم العطاء ؼٌر المإهل من صاحب العمل  4-4

( من التعلٌمات لممدمً العطاء , سٌتم 3حسب الفمرة )
استبعاده عند ارساء العمد و تتوفر لائمة بالمإسسات 

ات المستبعدة على العنوان الألكترونً المحدد فً ورلة بٌان
 العطاء

 
 

company in it and worked under the 
requirements and conditions of the law of 
that State. This definition shall be relied on 
to determine the nationality of any 
subcontractor or supplier participated in 
implementation of part of the contract. 
 
4-3        Bidders   shall not have any 
conflict of interests, where any bidder   
found to be involved in any of the conflict 
of interest situations listed below shall be 
excluded and consider to be ineligible: 
 
A. If  one  of  the  main  partners  is  a  
shareholder  in  more  than  one  
company participating in the bid. 
 
B. If the bidder  received or will receive 
any aids directly or indirectly from any 
other companies participating in the bid. 
 
C.  If more than one bidder   has one 
mutual legal representative who act on 
their behalf in pursuing bid submission 
procedures. 

 
D. If there is a relation between bidders  
directly or through a mutual third party 
that allows each of them to obtain any 
information or influence the bid submission 
to another bidder , or influence the 
decisions of the employer during the 
contracting procedures. 

 
E.  If it found out that the bidder  has 
participated in more than one tender in the 
same bid, tenders participated in shall all 
be considered ineligible. But this shall not 
include subcontractors to contribute more 
than one bid. 
F. If contracting has been made or 
suggesting contracting with the bidder  or 
any of its affiliates by the employer to carry 
out the tasks of the engineer to manage 
the contract. 

 
4-4 Any ineligible bidder  shall be 

excluded by the employer according to 
paragraph (3) of instructions to bidders , 
upon contract award and list of the 
excluded institutions is available on the 
website provided in the bid data sheet. 
 
 
 
 



تعتبر الشركات الحكومٌة فً جمهورٌة العراق مإهلة  4-5
( تعمل 2( مستملة لانونٌا و مالٌا , )1فمط اذا أثبتت انها)

(كذلن 3، ) ولانون الشركات العامةوفك المانون التجاري 
ٌجب أن لاتكون هذه الشركات وكالات تابعة لصاحب 

 العمل .
ٌتوجب على ممدمً العطاء اثبات استمرار اهلٌتهم بما  4-6

 ٌرضً صاحب العمل كلما طلب صاحب العمل ذلن.
 
 ٌتم استبعاد ممدمً العطاءات اذا: 4-7

 
وجود لوانٌن اوتعلٌمات صادرة من دولة صاحب  - أ

 العمل تحظر التعامل التجاري مع دولة ممدم العطاء.
 

التابع للؤمم المتحدة أستنادا الى لرارات مجلس الأمن  -ب
بموجب الفصل السابع من إعلان الأمم المتحدة,و التً 
تحظر على دولة صاحب العمل استٌراد او التعالد على 
الاشؽال او الخدمات, أو الدفع لأفراد , أو مإسسات فً 

 دولة ممدم العطاء.
 
تم أجراء التؤهٌل المسبك لبل الدعوة لتمدٌم  أذا 4-8

الدعوة موجهه فمط لممدمً العطاءات العطاءات فتكون 
 المإهلٌن.

 
 المواد والمعدات والخدمات المؤهلة -5 
ٌجب ان تكون الألٌات و المواد، والمعدات والخدمات 5-1

المجهزه  بموجب هذا العمد الممول من صاحب العمل من 
مناشئ لدول مإهلة )دول مإهلة موجب المحددات المإشرة 

المبالػ كافة ٌجب أن لا  فً المسم الخامس(. وان صرؾ
ٌتنالض مع ذلن . على ممدم العطاء تمدٌم الأدلة التً تثبت 

صحة المناشئ  الألٌات والمواد والمعدات، والخدمات حال 
 طلب ذلن من صاحب العمل.

 
 
 
( 1-5ان الممصود بالمنشؤ المشار الٌها فً الفمرة ) 5-2

 أوتصنٌع انفا، هو المولع الذي تم أستخراج اوتعدٌن أوأنتاج
السرشع والسعدات والأجيزة أو تجييز الخدمات مشيا، 
اولاجزاء السرشع والسعدات السشتج من خلال عسمية تجسيع 
رئيدي أو شامل والذي يشجم عن ذلك ناتج متسيز ذو علامة 
تجارية معتسدة تختمف بهصفيا وخرائريا عن السكهنات 

 السكهنة ليا.

 
 

 
4-5 State companies in the Republic of 
Iraq is considered (1) eligible if they 
have proven that they are legally and 
financially autonomous,( 2)operate 
according to trade law, (3) these 
companies shall not be an agencies of the 
employer. 
4-6Bidders  shall prove the continuation of 

their eligibility to the satisfaction of the 
employer whenever the employer 
requested. 
4-7Bidders  shall be excluded in one of the 

two following cases: 
A.  The  existence  of  laws  or  
instructions  issued  by  the  employer's  
state prohibiting trade deal with bidder 's 
state; and 

B.  Based on Security Council resolutions 
of the United Nations under Chapter VII of 
the United Nations Declaration, which 
prohibits the employer from importing or 
contracting for works or services, or 
payment to individuals or institutions in the 
State of the bidder. 
4-8 If the prequalification was conducted 
before the invitation of bid submission, then 
the invitation is addressed to the qualified 
bidders only 
.5. Materials, equipment and services 
eligible 

5-1 Materials, equipment and services 
provided under this contract funded by the 
employer shall be of eligible (qualified) 
origins (eligible countries according to the 
determinants (limitations) indicated in 
Chapter V). And that all amounts disbursed 
shall not be inconsistent with this. Bidder  
shall provide evidence that proves the true 
origins of materials, equipment and 
services as soon as required by the 
employer. 

5-2The meaning of origin mentioned in para 
(5-1) above, is the location in which the 
extracting or mining or producing or 
manufacturing of factory, equipment and 
devices or providing services was 
conducted therefrom, or parts of the factory 

and equipment manufactured thru primary 
or comprehensive assembling process 
which results in a great outcome with an 
adopted trademark that is different in its 
description and characteristics from its 
constituent components. 



 

 محتوٌات وثائك المنالصة -ب
 

 أجزاء وثائك المنالصة   -6
المدرجة  3, 2, 1وثائك المنالصة هً تلن الأجزاء  6-1

 8لاحما وٌجب ان تمرأ مع الاضافات المشار الٌها بالفمرة 
 من التعلٌمات لممدمً العطاء.

 
                                     اجراءات التعالد                                                                                                               -الجزء الاول

 تعلٌمات لممدمً العطاءات. -المسم الاول 

 ًورلة بٌانات العطاء  -المسم الثان 

 معاٌٌر التمٌٌم ومعاٌٌر التاهٌل -الثالمسم الث 

 وثائك المنالصة -المسم الجزء الرا بع 

 الدول المإهلة -المسم الخامس 
 

 متطلبات الاشغال -الجزءالثانً

  متطلبات صاحب العمل –المسم السادس 
 

 الجزء الثالث: العمد

  الشروط العامة للعمد –المسم السابع 

  الشروط الخاصة للعمد –المسم الثامن 

  أستمارات العمد –المسم التاسع 
 

أن صٌؽة الدعوة لتمدٌم العطاء الصادره من  6-2 

 صاحب العمل لا تعتبر من وثائك المنالصة
 
أن صاحب العمل ؼٌر مسإول عن أكتمال وثائك  6-3

المنالصة وملاحمها أذا لم تكن لد أستلمت مباشرة من 
ب العمل فً الدعوة لتمدٌم المصادر المحددة من صاح

 لعطاءا
على ممدم العطاء تدلٌك التعلٌمات والاستمارات  6-4 

والتعابٌر والمواصفات كافة التً تتضمنها وثائك المنالصة 
. أن عدم الالتزام بتمدٌم المعلومات والوثائك المطلوبة لد 

 ٌإدي إلى استبعاد العطاء ..
 

توضٌح وثائك المنالصة و زٌارة المولع ومؤتمر ما  -7
 العطاءلبل تمدٌم 

 
فً حالة الحاجة الى توضٌح أو تفسٌر أي من  7-1 

المعلومات الوارده فً وثائك المنالصة ٌجب على ممدم 
العطاء أن ٌراسل صاحب العمل على العنوان المذكور فً 
ورلة بٌانات العطاء أو عرض استفساراته فً مإتمر ما 

( من 4-7لبل موعد تمدٌم العطاء المشار الٌه بالفمره )
العطاء ، وٌتوجب على الاخٌر أن ٌرد التعلٌمات لممدمً 

على أٌة أستفسارات ترد الٌه ، شرٌطة أن ٌتم أستلامها لبل 
( أٌام من الموعد النهائً 10موعد مناسب لا ٌزٌد على )

B)  Contents of   Tender documents6. 
Parts of Tender documents 

6-1 Tender documents are those parts 1, 

2, 3 listed hereinafter and shall be read 
with the additions referred in paragraph 
(8) of instructions to bidders 

 

seedurcpro cting acontr  – One   rtaP 

- Section One – Instructions to Bidders 

- Section Two – Bid Data Sheet (BDS) 

- Section Three – Evaluation and 

Qualification Criteria 

- Section Four – Bidding Documents 

- Section Five – Eligible Countries 

 

equirementsR ork W - Two   rtaP 

- Section Six -  Employer Requirements 

 

tcratCon -rt Three aP 

- Section Seven – General Conditions of 
Contract(GCC) 

- Section Eight – Special Conditions of 
Contract (SCC) 

- Section Nine – Contract Forms 
 

6-2 Invitation from issued by the employer 
to submit tenders shall not be considered 

bidding documents. 
6-3 The  employer  shall  not  be  

responsible  for  the  completeness  of  
bidding documents and their annexes if 
they were not been received directly from 
sources specified by the employer in the 
Invitation to Bid. 
6-4The bidder    shall check (audit) all 

instructions, forms, expressions and 
specifications submitted contained in the 
bidding documents. And that the lack of 
commitment to provide the required 
information and documents may lead to 
the exclusion of Bid. 
7. Clarification of Tender documents, 

bid meeting:-site visit  and pre 
 

7-1 In case of need to clarify or interpret 

any of the information contained in the 
tender documents, the bidder shall 
communicate with the employer 
mentioned in bid data sheet or present 
his inquiries in the pre-bid conference 
referred in paragraph (7-4) of Instructions 
to bidders. The latter shall answer in 



لتسلٌم العطاءات  للمنالصات التً حدد فٌها الموعد النهائً 
( ٌوماً من تارٌخ أخر نشر للؤعلان 15لتسلٌم العطاءات بـ )

صحؾ أو كما منصوص علٌه  فً ورلة بٌانات فً ال
العطاء . و على صاحب العمل ارسال نسخه من الاستفسار 
مع رده الى من أستلم وثائك المنالصة كافة مباشرة بموجب 

( من التعلٌمات لممدمً العطاء دون الاشارة 3-6الفمره )
الى الجهات المستفسره . و أذا نجم عن الاستفسارات 

ل وثائك المنالصة الاساسٌة . فعلى صاحب الحاجة الى تعدٌ
العمل أجراء التعدٌل وأصدار ملحك ، بموجب الاجراءات 

( من التعلٌمات لممدمً 2-22( و ) 8المحددة بالفمرة )
 عطاء.ال
 
 
 
 
 
 
ٌفضل لٌام ممدمً العطاءات بؤجراء زٌارة لمولع  7-2

العمل والموالع المحٌطة للحصول على مسإولٌته على أٌة 
معلومات ضرورٌة تساعده فً أعداد عطائه لتنفٌذ 

العطاءات الكلؾ الناجمة من تؤمٌن  الأشؽال. وٌتحمل ممدمو
 هذه الزٌارة.

 
 
 
فً لممدم العطاء وأي من ممثلٌه أو وكلائه الحك  7-3

الدخول الى مولع العمل بعد الحصول على موافمة صاحب 
مشروطة بمٌام  العمل ، بؽٌة التعرؾ على ظروؾ المولع ،

ممثلً ووكلاء ممدم العطاء بالتعهد بإعفاء وتعوٌض ممثلً 

أو وكلاء صاحب العمل من أٌة مسإولٌة او مطالبة 
بالتعوٌض عن حالات الوفاة أو الإصابة أو الأضرار أو أٌة 

 سارة مالٌة تنتج عن هذه الزٌارة.خ
 
 
ٌتم دعوة ممثلً ممدمً العطاءات المخولٌن الى  7-4

حضور مإتمر ما لبل تمدٌم العطاء أذا أشٌر الى ذلن فً 
ورلة بٌانات العطاء. إن الهدؾ من هذا المإتمر هو  
للتوضٌح والأجابة عن أٌة أستفسارات تعرض فً تلن 

 المرحلة.
 
ً لبل فترة مناسبة  7-5 على ممدم العطاء تمدٌم أسئلته خطٌا

 لا تمل عن أسبوع من موعد انعماد المإتمر.
 
 
 
 
 

inquiries he receives provided that they 
shall be received by an appropriate date 
not less than (10) days of the deadline for 
submission of bids, and tenders which 
have a deadline for submission within (15) 
days of the date of last announcement in 
the newspapers or as stipulated in the 
bid data sheet and the employer shall 
send a copy of the inquiry with his 
answer to each who received the tender 
documents directly under paragraph (6-3) 
of the Instructions to bidders without 
reference to the inquired party. And if it 
results from the inquiries the need to 
amend the basic tender documents, The 
employer shall make the amendments 
and issue an annex under the 
procedures specified in paragraphs (8) 
and (22-2) of the Instructions to bidders. 

 
7-2It's preferable that bidders  visit the 

worksite and the surrounding sites to 
obtain on his responsibility any necessary 
information to assist him in preparing his 
bid for the implementation of Works. And 
bidders  shall bear the costs resulting 
from securing such visit. 

 
7-3 The bidder   and any of his 
representatives or agents shall have 
the right to access to the work site after 
obtaining employer's approval the in order 
to identify the site conditions, provided 
that the bidder 's agents and 
representatives undertakes to exempt and 
compensate employer's representatives 
or agents from any liability or claim for 
death or injury or damages or any 
financial loss realized as a result of this 
visit. 

7-4The authorized bidder's 
representatives shall be invited to 
attend the pre-bid meeting if referred to 
this in the bid data sheet. The aim of this 
conference is to clarify and answer any 

inquiries presented during this phase. 

 
7-5 Bidder shall present his questions in 

writing in an appropriate period not less 
than one week from the date of 

conference. 
 

 
 



ً الأستفسارات  7-6 ٌتم أرسال محضر المإتمر متضمنا
)دون ذكر مصادرها( والأجابات الصادرة بصددها الى 
ممدمً العطاءات كافة الذٌن أشتروا وثائك المنالصة 

( من التعلٌمات لممدمً العطاءات, و 3-6بموجب الفمرة )
أن أٌة تعدٌلات ضرورٌة علً وثائك المنالصة تنجم عن 
تلن الأستفسارات المعروضة فً المإتمر ٌتم أصدار ملحك 
لوثائك المنالصة بموجبها وتزوٌد ممدمً العطاءات كافة 

( من التعلٌمات لممدمً العطاء 8به, عملا بؤحكام الفمرة )
 المإتمر. ولٌس من خلال محضر

 
 
 
 
 
أن عدم حضور مإتمر مالبل تمدٌم العطاء لن ٌكون  7-7

 سبباً لاعتبار ممدم العطاء ؼٌر مإهل

7-6 Conference minutes containing the 

inquiries (without mentioning their 
sources) and the answers in their regard 
shall be sent to all bidders  who bought 
bidding documents under paragraph (6-3) 
of the Instructions to bidders , and any 
amendments necessary on the bidding 
documents resulted from such inquiries 
presented in the conference, an annex for 
bidding documents shall be sent 
thereunder and provided to all bidders , 
pursuant to the provisions of article (8) of 
the Instructions to bidders  and not 
through the conference minutes. 

 
7-7 Failure to attend the pre-bid meeting 
shall not be a cause to consider the 
bidder ineligible 

 

 

 تعدٌل وثائك المنالصة -8
ٌحك لصاحب العمل تعدٌل وثائك المنالصة فً أي  8-1

ولت لبل الموعد النهائً لتمدٌم العطاء, وذلن من خلال 
 أصدار ملاحك بالتعدٌلات

 
 
أن أي ملحك لوثائك المنالصة ٌعتبر جزإً من وثائك  8-2

المنالصة وٌتم أصداره وتوزٌعه تحرٌرٌا الى ممدمً 
لصة بموجب الفمرة العطاءات كافة الذٌن أشتروا وثائك المنا

 ( من التعلٌمات لممدمً العطاءات.6-3)
 
 
 
على صاحب العمل تمدٌد الموعد النهائً لتمدٌم  8-3

( من التعلٌمات لممدمً 2-22العطاء عملا بالفمرة )
العطاءات ، وأعطاء ممدمً العطاءات الولت المناسب 
للؤخذ بنظر الأعتبار التعدٌلات المإشرة فً ملحك العطاء 

 دادهم لعطائهم .عند أع
 إعداد العطاءات -ج

 
 كلفة وثائك المنالصة  -9
ٌتحمل ممدم العطاء الكلفة الكلٌة الناجمة عن أعداد  9-1

وتمدٌم عطائه ولن ٌتحمل صاحب العمل أٌة مسإولٌة عن 
 ذلن بؽض النظر عن إجراءات ونتائج المنالصة.

 
 
 

8- Amendment of Tender Documents 

8-1 The employer shall have the right to 
amend bidding documents at any time 
prior to the deadline for submission of 
bids. 

 
8-2Any annex to the bidding documents 
shall be part of the bidding documents and 
shall be issued and distributed in writing to 
all bidders  who bought the bidding 
documents under paragraph (6-3) of the 
Instructions to bidders . 

 
8-3 The employer shall extend the deadline 
for submission of bids pursuant to 
paragraph (22-2) of the Instructions to 
bidders and give bidders sufficient time to 
take into account the amendments marked 
in the bid annex when preparing their bid. 
C) Preparation of Bids 

9- Cost of bidding 

9-1 The bidder shall bear the total cost 
resulting from the preparation and 
submission of his bid and the employer 
shall bear no responsibility for this 
regardless of the procedures and results of 
the bidding. 

 
 



 لغة العطاء -10
 

المراسلات  ٌجب ان ٌتم اعداد العطاء وكافة 10-1
والوثائك المتبادلة بٌن ممدم العطاء وجهة التعالد  باللؽة 
المشار الٌها فً ورلة بٌانات العطاء . ٌمكن ان ٌمدم ممدم 
العطاء أٌا من المطبوعات المتصلة والتً تشكل جزءا من 
عطائه فً لؽة اخرى على ان ترفك بترجمة دلٌمة 

ترجمة لؽرض لنصوصها الى لؽة العطاء ، وحٌنها تعتمد ال
        . تفسٌر العطاء

10-Language of Bid 
 

10-1  The bid and all the correspondence 

and the documents exchanged between 
the bidder and the contracting party must 
be prepared in the language referred to in 
the paper of bid data. The bidder submit  
and of the literature related thereto which 
constitute  part of his bid in another 
language, provided that it must be 
accompanied with an accurate translation 
for its texts to the language of the bid. 
Hence the translation will be accepted for 
the purpose of interpreting the bid. 

 
 

 
 

 . الوثائك المكونة للعطاء11
 ٌتؤلؾ العطاء  من الوثائك الأتٌة:  11-1

 رسالة العطاء وملحك العطاء - أ
 

الكاملة المطلوبة بضمنها جدول الكمٌات  الجداول -ب
من التعلٌمات لممدمً  18و 12المسعره بموجب المواد

 العطاءات.
من التعلٌمات لممدمً  21ضمان العطاء بموجب الماده  -ج

 العطاءات.
من  13العطاءات البدٌلة إذا سمح بذلن بموجب الماده  -د

 التعلٌمات لممدمً العطاءات.
تفوٌض تحرٌري لممثل ممدم العطاء المخول بالتولٌع  -هـ

( من التعلٌمات لممدمً 2-22على العطاء بموجب الفمرة )
 العطاءات.

الوثائك المصادلة من الجهات المحددة فً ورلة بٌانات  -و
العطاء التً تإكد أن المواد ، والمعدات والتجهٌزات الألٌة 

عطاء أو أي والخدمات كافة المعروضة فً عطاء ممدم ال
من عطاإته البدٌلة)أذا سمح بذلن( من مناشًء مإهلة 

 من التعلٌمات لمفدمً العطاءات.  14بموجب المادة 
الوثائك المصادق علٌها من الجهات المحددة فً ورلة  -و

بٌانات العطاء التً تإكد أستمرار أهلٌة ممدم العطاء 
 ( من التعلٌمات لممدمً العطاء , أو15بموجب المادة )

وثائك التؤهٌل اللاحك بموجب  الأستمارات المدرجة فً 
المسم الرابع للتحمك من أهلٌة ممدم العطاء الذي تم لبول 

 عطائه.
من التعلٌمات لممدمً  17الممترح الفنً بموجب الماده  -ز

 العطاءت.
الوثائك المصادق علٌها من الجهات المحددة فً ورلة  -ح

بٌانات العطاء التً تإكد مطابمة المواد والمعدات 
والتجهٌزات الألٌة والخدمات المعروضة فً عطاء ممدم 

11. Documents Comprising   the Bid  
 

11-1  The bid consists of the following 

documents:  

A.  Bid letter and bid annex ; 

B.  Complete tables required including the 
priced tables under articles (12) and 
(18) of the Instructions to bidders ; 

C. Bid Security under article (21) of the 
Instructions to bidders ; 

D. Alternative tender if allowed under article 
(13) of the Instructions to bidders: E.  A written 
authorization to the bidder  representative to 
sign the bid under 
paragraph (22-2) of the Instructions to bidders ; 

 
F.  Documents  approved  by  the  parties  
(authorities)  specified  in  bid  data sheet 

which confirm that all materials, equipment, 
mechanical supplies and services shown in 
the bidder 's tender or any of his alternative 
tenders (if allowed) are from origins eligible 
under article (14) of the Instructions to bidders 
; 

G. Documents approved by authorities 
specified in the bid data sheet which 

confirm the continued eligibility of the bidder   
under article (15) of the Instructions to 
bidders , or documents of subsequent 
eligibility under the forms included in Section 
IV to verify the eligibility of the bidder , whose 
bid has been accepted; 

H. Technical proposal under article (17) of the 
Instructions to bidders ; 

I.   Documents approved by the authorities 



 .العطاء كما محدد فً وثائك المنالصة
 

ان العطاء الممدم من المشروع المشترن ٌجب ان  -ط 

المشترن )عمد مشاركة  ٌرافك بؤتفالٌة تؤسٌس المشروع
مصدق حسب الاصول( معرفة بالحد الأدنى للمشاركٌن فً 
المشروع المشترن من الجهات المسإولة عن الخدمات 
الأستشارٌة والتصمٌم أو تجهٌز التجهٌزات الألٌة )أن 
وجدت( ما لم تطلب جهة التعالد تمدٌم هذه الاتفالٌة بعد 

 رسو المنالصة    .

الثانوٌٌن للفعالٌات الرئٌسٌة ، بموجب  لائمة بالمماولٌن -ي
 من التعلٌمات لممدمً العطاء. 2-17الفمرة 

أٌة وثائك أخرى تم النص علٌها فً ورلة بٌانات  -ن
 .العطاء

 

 

 . خطاب العطاء والجداول12
ٌتم اعداد خطاب العطاء والجداول بضمنها جداول  12-1

الٌها فً الكمٌات المسعر باعتماد الوثائك المٌاسٌة المشار 
المسم الرابع ) استمارات العطاء( . و  ٌتم استكمال ملء 
الاستمارات كما محدد فً كل أستمارة  دون اٌة تعدٌلات او 

  استبدال على نصها

specified in the bid data sheet which 

confirm the conformity of the materials, 
equipment, plants and services offered in the 
bidders ' tender for what is specified in the 
bidding documents; 

J.  The bid submitted from the joint venture 
shall be accompanied by the Joint Venture's 
Articles of Agreement (partnership contract 
certified according to the rules) identified at 
minimum from the participants in the joint 
venture from the actors responsible for 
advisory services, design and supplying of 
plants, unless the contracting party requests 
this agreement after the award of tender.  
K.  A list of subcontractors for main events 
under paragraph (17-2) of  the 

Instructions to bidders ; 
L.  Any other documents stipulated in the bid 
data sheet 

12. Bid letter and schedules 
  
12-1  Bid letter and schedules including 
scheduled of priced quantities shall be made 
by adopting standard documents referred in 
Chapter IV (Bids Forms). The forms shall be 
completed as specified in each form. 

 

 
 العطاءات البدٌلة.13
اذا نص فً ورلة بٌانات العطاء، على لبول  13-1

العطاءات البدٌلة . ٌجب أن تتضمن أٌضا الأشارة الى أن 
من  3-13لبول العطاءات البدٌلة سٌتم عملا باحكام الفمرة 

التعلٌمات لممدمً العطاء، أو تم طلبها عملا باحكام كل من 
من التعلٌمات لممدمً  4-13و/أو الفمرة  2-13الفمرة 
 .العطاء

 
 
 

عند الطلب من ممدمً العطاءات تمدٌم مدد بدٌلة  13-2
لإكمال الأعمال ٌتم إدراج ذلن فً ورلة بٌانات العطاء مع 
عرض تفصٌلً للطرٌمة التً سٌتم إتباعها لتمدٌم المدد 

 البدٌلة المختلفةفً المسم الثالث )معاٌٌر المفاضلة والتمٌٌم(.
 
 
 

( من التعلٌمات 4-13باستثناء ما ورد بالفمرة ) 13-3

لممدمً العطاء المدرجة لاحما, ٌحك لممدم العطاء فً حالة 
 رؼبته فً تمدٌم عطاء فنً بدٌل :

 

13. Alternative bids 
 
13-1  If it is stated in the bid data sheet to 

accept alternative bids, then it shall also 
include a reference that the acceptance of 
alternative bids shall be pursuant to the 
provisions of paragraph (13-3) of the 
Instructions to bidders ,or are requested 
pursuant to the provisions of article (13-2) and 
/ or paragraph (13-4) of the Instructions to 
bidders . 

 
13-2  When bidders  are requested to provide 

extended terms to complete the Works, that 
will be included in the bid data sheet with a 
detailed presentation for the manner in which 
be followed in the provision of various 
extended terms in section 
3 (Evaluation and Qualification Criteria). 

 
13-3  Except what is mentioned in paragraph 

(13-4) of Instructions to bidders  listed 
hereinafter, the bidder  shall have the right, in 
case of his wish to provide an alternative 
technical bid : 



ان ٌمدم عطاءه بموجب وثائك المنالصة والتصمٌم -أولا
 المعد من صاحب العمل .

 
ثم ٌتم تمدٌم عطائه البدٌل معززا بالمعلومات  -ثانٌا

وتحلٌل  الضرورٌة كافة  من تصامٌم ومواصفات فنٌة
سعار والمنهجٌة التً ستعتمد فً تنفٌذ العمل ان وجدت لل

 لتمكٌن صاحب العمل من اعتمادها بالممارنة.
وعلى صاحب العمل ممارنة العطاءات البدٌلة مع تلن  

الألل كلفة بموجب وثائك المنالصة الأساسٌة فً وثائك 
 المنالصة.

 
 
 

على ذلن فً ورلة بٌانات العطاء, ٌحك  اذا نص 13-4
لممدمً العطاء  تمدٌم حلولهم الفنٌة البدٌلة لتنفٌذ بعض 
اجزاء المنشآت , كما تم الاشارة الى ذلن فً ورلة بٌانات 
العطاء وتحدٌد المنهجٌة التً ستعتمد فً التحلٌل والممارنة 
وكما موضحة فً الفصل السادس ) متطلبات صاحب 

 العمل(.
لحلول الفنٌة البدٌلة لبعض أجزاء مرافك الأشؽال و و أن ا

التً تحمك معاٌٌر الأداء والمتطلبات الفنٌة المطلوبة 
للتجهٌزات الألٌة) أن وجدت( ، والخدمات ، سٌتم الأخذ بها 

( من التعلٌمات 36من صاحب العمل عملا بؤحكام الفمرة )
 لممدمً العطاءات.

 
والتجهٌزات الألٌة . الوثائك التً تؤكد أهلٌة المواد  14

 والمعدات والخدمات
 5ٌتعٌن على ممدمً العطاء العمل بموجب المادة  14-1

من التعلٌمات لممدمً العطاء ، واستكمال المعلومات 

الخاصة بالمناشًء الواردة  فً أستمارات الجداول المسعرة 
فً المسم الرابع من أستمارت العطاء  لكل من المواد 
والتجهٌزات الألٌة  و المعدات والخدمات التً سٌتم 

  تجهٌزها منه .
 
 
 
 
 

 . الوثائك الداعمة لتأهٌل ممدم العطاء15
عملا بؤحكام المسم الثالث , )منهجٌة التمٌٌم والتاهٌل(  15-1

،على ممدم العطاء فً المنالصات المحدودة تمدٌم الوثائك 
المحدثه للتاهٌل متضمنة اٌة متؽٌرات طرأت على مإهلاته 

عند خلال  الفترة التً أعمبت اجراءات التاهٌل المسبك 
الاعلان عن المنالصة المحدودة وذلن بموجب الاستمارات 

 الخاصة بذلن فً المسم الرابع.
هذه الوثائك ٌجب أن تصدر عن الجهات المختصة فً دولة 
ممدم العطاء وتصادق علٌها وزارة الخارجٌة فً دولة ممدم 

 
First – to submit his bid according to bid 
documents and design prepared by the 
employer; and 
 
Second – then, his alternative bid shall be 

submitted enhanced by all necessary 
information of designs, technical 
specifications, price analysis and the 
methodology that shall be adopted in the 
implementation of work (if any) to enable the 
employer to adopt it by comparison. 
Employer shall compare the alternative bids 
with those least costly under the main bids 
documents in the bid documents. 
 
13-4  If so provided in the bid data sheet, the 
bidders  shall have the right to submit their 
alternative technical solutions to implement 
some parts of the facility, as it has been 
referred in the bid data sheet and to determine 
the methodology that to be adopted in the 
analysis and comparison as described in 
Chapter VI (Employer Requirements). Only 
alternative technical solutions to some parts of 
the Works facilities that meet the performance 
standards and technical requirements required 
for plants (if any), and services will be taken 
by the employer in accordance with the 
provisions of Para (36) if the instruction to 
bidders. 

14. Documents Confirming the Eligibility of 
Materials, Mechanical Supplies, Equipment     
and Services 
 

14-1 Bidders  shall work under Article (5) of 

the Instructions to bidders , complete 
information of origins mentioned in the 
priced tables forms in section 4 of bid 
forms for each of the materials, mechanical 
suppliers, equipment and services that will be 
supplied by him 

15.  Supporting  Documents to Qualify the 
Bidder 
 

15-1  Pursuant to the provisions of section 3 

(Evaluation and Qualification Criteria), bidder  
in the limited bids shall submit updated 
document of eligibility including any changes 
occurred on his qualifications during the period 
following the prequalification procedures 
when announcing the limited bid in 



العطاء والهٌئات الدبلوماسٌة لجمهورٌة العراق فً تلن 
العطاء تزوٌد صاحب العمل بؤسماء  الدولة. و على ممدم

أصحاب البنون المخولٌن لتمدٌم أٌة معلومات عن الموارد 
 المالٌة العائدة له عند طلب صاحب العمل ذلن .

 
 
 
 

إذا اعتمد مبدأ منح هامش الافضلٌة لممدمـً  15-2

( من 1-33العطاءات  المحلٌٌن عملا باحكام الفمرة    )
لى ممدمً العطاءات  المحلٌٌن التعلٌمات لممدمً العطاء، فع

المتمدمٌن للمشاركة فً المنالصة بصورة منفردة او من 
خلال مشروع مشترن و ٌرؼبون فً الحصول على حك 

( 1-33الافضلٌة تمدٌم المعلومات كافة المطلوبة فً الفمرة )
من التعلٌمات لممدمً العطاء التً تإهلهم للحصول على 

 هامش الافضلٌة.
 

تً توكد مطابمة التجهٌزات الألٌة والمعدات .الوثائك ال16
 والخدمات والمواد لمتطلبات صاحب العمل

 
أن الوثائك التً تإكد مطابمة التجهٌزات الألٌة )ان   16-1

وجدت( والمعدات والخدمات والمواد لمتطلبات وثائك 
المنالصة تكون أما بصٌؽة كراس تعرٌؾ أو مخططات أو 

 بٌانات وٌجب أن تتضمن الأتً:
 
 
وصؾ تفصٌلً للمواصفات الفنٌة وخواص الأداء  ( أ)

الأساسٌة، والضمان المصنعً لأداء التجهٌزات الألٌة 
والمعدات والخدمات والمواد وملآئمتها للمواصفات 

 المطلوبة ؛
 
 
 
لائمة مكونات التجهٌزات الألٌة والمعدات  ( ب)

والخدمات والمواد كافة متضمنة المصادر المتاحة 
لها ، والعدد الخاصة..الخ الضرورٌة للمواد الأحتٌاطٌة 

لضمان الأشتؽال المناسب والمستمر بعد أكمال نصب 
التجهٌزات الألٌة  والخدمات بموجب شروط العمد 

 وللفترة المحددة فً ورلة بٌانات العطاء؛و
 
 
)ج( تمرٌرا متضمنا التعلٌك على مواصفات صاحب العمل  

ً بؤدلة مناسبة تثبت الأستجابة الكا ملة للتجهٌزات مدعوما
الألٌة والمعدات والخدمات والمواد التً ستجهز منه ، لتلن 
المواصفات . و ٌتعٌن على ممدم العطاء أن ٌدرن أن 
المواصفات المٌاسٌة للتصنٌع و المواد والمعدات المحددة 
من صاحب العمل فً وثائك المنالصة هً ذات طابع 

accordance with the forms thereon in section 
four. 

These documents must be issued by the 
competent authorities in the State of the 
bidder  and ratified by the Ministry of Foreign 
Affairs in the State of the bidder  and 
diplomatic missions of the Republic of Iraq in 
that State. 
 
15-2  If the principle of granting Margin of 
Preference to local bidders  pursuant to the 
provisions of paragraph (33-1) of Instructions 
to bidders , then the local bidders 
participating in the bid individually or through a 
joint venture who are hoping to obtain 
Preference Right shall provide all information 
required in paragraph (33-1) of the 
Instructions to bidders  that qualifies them to 
obtain Margin of Preference. 
 
16. Documents  that  Confirm  the  
Conformity  of  Mechanical  Supplies  (if  
any), Equipment,  Services  and  Materials  
to  Employer's  Requirement 

 
16-1 The documents that confirm the 

conformity of mechanical supplied (if any), 
equipment, services and materials to the 
requirements of bid documents either in the 
form of introductory manual or drawings or 

data and shall meet the following: 
A.  Detailed description of the technical 

specifications and characteristics of base 
performance, plant guarantee for the 
performance of mechanical supplies, 
equipment, services and materials and the 
extent of their conformity to the specifications 
requires; 
B. List of the components of all mechanical 
supplies, equipment, services and materials 
includes the resources available for their spare 
parts, and special tools…etc. necessary to 
guarantee the proper and ongoing operation 
after the completion  of  the  installation  of  
mechanical  supplies  and  services  under  the 
contract conditions and for the period specified 
in the bid data sheet; and 
C. a report containing the comment on 

employer's specifications supported by 
appropriate   evidence   proving   full   
compliance   of   the   mechanical   supplies, 
equipment, services and materials that will be 
supplied by him to those specifications. 
Bidders   should be aware of the standard 



لٌست وصفً )تنحصربالتعرٌؾ بالنوعٌة والأداء( فمط و
ممٌدة. وٌحك لممدم العطاء تمدٌم بدائل للمواصفات المٌاسٌة 
أو الأسماء التجارٌة و/أو ارلام التعرٌؾ بالتجهٌزات الألٌة 
والمعدات والخدمات والمواد فً نشرات التعرٌؾ الخاصة 

 بها فً عطائه.
 
 
 
 
 

لتسهٌل عملٌة المفاضلة بٌن العطاءات ، فؤن  16-2
الشروط والمحددات  الأنحرافات )أن وجدت( عن

-18تها كما هو محدد فً الفمرة) والمواصفات، ٌجب تثبٌ
 ( من التعلٌمات لممدمً المطاءات.2
 

 والمماولون الثانوٌون . الممترح الفن17ً

على ممدم العطاء تمدٌم ممترحه الفنً متضمناً المنهج  17-1
وخطة العمل التً سٌتبعها فً تنفٌذ الاشؽال وموضحاً 

والمعدات المستخدمة و برنامج التنفٌذ كما مبٌن فً الكوادر 
المسم الرابع ، وأٌة تفاصٌل تدعم نجاح الممترح الفنً فً 
تحمٌك متطلبات الاشؽال وأنجازها فً الموعد النهائً 

 للانجاز.
 
 
 
ٌتعٌن على ممدم العطاء اعطاء تفاصٌل بؤسماء و   17-2          

جنسٌات المماولٌن الثانوٌٌن المرشحٌن لتنفٌذ الفمرات 
الرئٌسة من الأشؽال و التصامٌم و الفحوصات و التشؽٌل 
التجرٌبً والمصنعً للتجهٌزات الألٌة والمعدات والخدمات 

الثالث ) والمواد وكما محدد من صاحب العمل فً المسم 
المفاضلة والتمٌٌم( . بالأضافة الى ذلن ٌتعٌن على ممدم 
العطاء تضمٌن عطائه المعلومات التً تدعم تلبٌته 
للمتطلبات المحددة من صاحب العمل لهذه الفمرات. و لممدم 
العطاء الحرٌة فً ترشٌح أكثر من بدٌل من المصنعٌٌن 

والمعدات  لكل فمرة من الفمرات الخاصة  بالتجهٌزات الألٌة
والخدمات . وأن تكون الأسعار والمبالػ الواردة فً عطائه 
نافذة لأي من البدائل الممترحة فً العطاء ، و لن ٌسمح 
بمراجعة الأسعار لسبب ٌعود لأختٌار صاحب العمل لأي 

 الواردة فً العطاء. من البدائل
 
 
 
 
 
 
 

 

specifications of the workmanship, materials 
and equipment specified by the owner. 
Work in the bid documents is of a descriptive 
nature (limited to identifying the quality and 
performance) only and is not restrictive. 
Bidder  shall have the right to submit 
alternatives to the standard specifications or 
trade names and / or identification numbers of 
the mechanical supplies, equipment, services 
and materials in their identification bulletins in 
his bid. 

16-2 To  facilitate  the  preference  process  
of  bids,  variations  (if  any)  from  the 
conditions, determinants and specifications 
must be installed as specified in paragraph 
(18-2) of the Instructions to bidders . 

17 . Technical Proposal and Subcontractors 

17-1  The bidder shall submit his technical 
proposal that includes the methodology and 
work plan that he shall follow in the 
implementation of Works clarifying the staff 
and equipment used and implementation 
program as shown in section 4 and any 
details that supports the success of the 
technical proposal in achieving the Works 
requirement and to be completed at the final 
date of completion. 
17-2  The bidders  shall give details of the 
names and nationalities of subcontractors 
nominated for the implementation of the key 
items of the works and designs, testing, 
commissioning and manufacturers of 
mechanical supplies, equipment, services and 
materials, as specified by the employer in 
Section 3 (Evaluation and Qualification 
Criteria). In addition, the bidder must include 
in his tender information that supports their 
meeting the specific requirements of the 
employer for these items. And the bidder 
shall have the freedom to nominate more 
than one alternative manufacturer for each 
item of the mechanical supplies, equipment 
and services. And that the prices and the 
amounts contained in the bid shall be in force 
in regard of any of the alternatives 
proposed in the bid, and will not be allowed 
to review prices for some reason due to the 
selection of the employer to any of the 
alternatives contained in the bid. 
 
 
 



ٌتعٌن على ممدم العطاء  ضمان أستجابة المماولٌن   17-3
لثانوٌٌن الممترحٌن منه الى المتطلبات المحددة فً الفمرة ا
( من التعلٌمات لممدمً العطاء ، و كذلن أستجابة كل 4)

 من التجهٌزات الألٌة )أن وجدت(
والمعدات والخدمات و المواد الى المتطلبات المحددة فً  

 ( من التعلٌمات لممدمً العطاء.  1-15(، )5الفمرتٌن )
 

17-3  The Contractor shall ensure the 

response of the subcontractors proposed by 
him to the requirements set out in paragraph 
(4) of the Instructions to bidders , as well as 
the response of both mechanical supplies (if 
any), equipment, services and materials to the 
requirements specified in paragraphs (5), (15-
1) of Instructions to bidders . 

 
  

 

 
 . اسعار العطاء والحسومات 18
ما لم ٌنص على خلاؾ ذلن فً ورلة بٌانات  18-1

السادس )متطلبات صاحب العمل( . العطاء و/أو المسم 
ٌتعٌن على ممدمً العطاءات تمدٌم اسعارهم لتنفٌذ 
الأشؽال بالكامل شاملا تجهٌز التجهٌزات الألٌة   ) أن 
وجدت( والمعدات والخدمات كمسإولٌة متكاملة واحدة 
وعلٌه ٌجب ان ٌكون مبلػ العطاء شاملا لالتزامات 

شارة الٌها بصورة المماول كافة لتلن المحددة أو تمت الأ
معمولة فً وثائك المنالصة لدر تعلك الأمر بمسإولٌته 

التعالد  عن التصمٌم والتصنٌع متضمنة التجهٌز و
( وأٌصال السلع وتنفٌذ الأشؽال الثانوي )أن تطلب الأمر

وأعمال النصب للمصنع والمعدات و الخدمات واكمالها 
لتشؽٌل وأجراء فعالٌات ما لبل  التشؽٌل التجرٌبً و ا

التجرٌبً للؤشؽال . كما ٌتضمن مبلػ العطاء المتطلبات 
المحددة بموجب التزامات المماول عن مسإولٌته عن 
الفحص للمصنع وأجراءات الحصول على رخص و 
شهادات تؤٌٌد اشتؽال المصنع ، فٌما أذا تم النص علٌها 
فً وثائك المنالصة، كذلن خدمات التشؽٌل و الصٌانة و 

ٌة فمرات أو خدمات أخرى تتضمنها وثائك التدرٌب و أ
المنالصة بموجب متطلبات الشروط العامة للعمد . و أن 
الفمرات التً لم ٌدون سعر أزاءها من ممدم العطاء فً 
جدول الكمٌات المسعر منه  لن ٌترتب عنها الدفع من 
صاحب العمل عند تنفٌذها و تعتبر كلفها مؽطاة ضمن 

 المسعر لممدم العطاءدول الكمٌات بمٌة اسعار ج
 
 
 
 
 
 
 

ٌتطلب من ممدمً العطاءات تمدٌم اسعارهم  18-2

أخذٌن بنظر الأعتبار الجوانب التجارٌة والتعالدٌة 
والفنٌة لألتزاماتهم المحددة فً وثائك المنالصة . أذا 
رؼب ممدم العطاء فً التراح حٌود  ما عن التزاماته 

18 . Bids Prices and Discounts 
18-1 Unless otherwise stated in the bid data 
sheet and / or Section 6 (Employer 
Requirements). Bidders  shall submit their prices 
for the full implementation of Works and inclusive 
the supply of mechanical supplies (if any), 
equipment and services as one integrated 
responsibility and thus, the amount of the bid 
shall be inclusive of all contractor's obligations 
specified or referenced reasonably in bid 
documents, as far as the matter relates to his 
responsibility for the design and manufacture 
including the supply, subcontracting (if required), 
the delivery of goods, implementation of Works, 
installation works of mechanical supplies, 
equipment and services and their completion 
and carry out pre-commissioning and 
commissioning activities for Works. And the bid 
amount shall also include the requirement 
specified under contractor's obligations for his 
responsibility for testing the mechanical supplies 
and carry out the procedures for obtaining 
licenses and performance certificates of 
mechanical supplies whether stipulated in bidding 
documents, as well as well as operation and 
maintenance services, training and any other 
items and services contained in the bidding 
documents and under the general conditions of 
the contract requirements. And that the items 
that are not priced by the bidder  in the table of 
priced quantities shall not result in payment by 
the employer upon their implementation and their 
cost shall be deemed covered within the rest of 
the prices of the priced tables of quantities of the 
bidder . 
 
18-2 Bidders   shall be required to submit their 

prices taking into account the commercial, 
contractual and technical aspects of the 
obligations specified in the bidding docume nts .  



ه أدراج تلن المطلوبة فً وثائك المنالصة ، ٌتطلب علٌ
الحٌود فً الأستمارة ذات العلالة فً المسم الرابع 
)أستمارات العطاء( . و ٌتعٌن على ممدم العطاء أٌضا 
تمدٌم سعره الأضافً )أن وجد( عن أزالة الحٌود 

 عطائه. الممترحة فً 
 

على ممدمً العطاء تمدٌم أسعار عطائهم  18-3
الأسعار  بالأسلوب والتفاصٌل المطلوبة فً جداول     

المدرجة فً المسم الرابع )أستمارات العطاء( . و عند 
عدم  الأشارة فً وثائك المنالصة  الى نموذج أخر من 
جداول أسعار أخرى ، ٌتعٌن على ممدمً العطاء تمدٌم 

 أسعارهم وفك الجداول المبٌنة فً أدناه :

  خدمات التصمٌم  1جدول رلم : 

  والمعدات : التجهٌزات الألٌة   2جدول رلم
)متضمنة المواد الأحتٌاطٌة الألزامٌة( المجهزة من 

 خارج العراق

  التجهٌزات الألٌة  والمعدات  3جدول رلم :
 )متضمنة المواد الأحتٌاطٌة الألزامٌة( المجهزة محلٌا

  الأعمال الأنشائٌة ، وأعمال النصب  4جدول رلم :
 و الخدمات الأخرى

  وٌتضمن  : جدول الخلاصة النهائً 5جدول رلم /
 (4-1خلاصة لمجموع مبالػ الجداول)

  الدعم الفنً وتؤمٌن المواد الأحتٌاطٌة  6جدول رلم :
 لمرحلة ما بعد العمد

  التدرٌب  7جدول رلم : 
على ممدمً العطاءات الأشارة فً عطاإتهم بان الجداول 

( لا تتضمن المواد الداخلة فً الأعمال 2( و )1رلم )
ٌنها ضمن كلفة العمال الأنشائٌة , حٌث ٌتم تضم

 (.4الأنشائٌة فً الجدول رلم )
 

تكون اسعار العطاء شاملة للضرائب والجمارن  18-4  
والرسوم كافة وأٌة  اتعاب تتعلك بالعمد المعمول  بها فً 

 28الفترة التً تسبك الموعد النهائً لتمدٌم العطاء بـ 
ٌوما ما لم ٌنص على أعفاء أسعار العطاء من الضرائب 

 لكمارن والرسوم فً ورلة بٌانات العطاء.وا
 
ٌتم الأشارة فً ورلة بٌانات العطاء إن كانت  18-5

 أسعار العمد ثابتة أو لابلة للمراجعة
فً العمود ذات الأسعار الثابتة، تكون الأسعار  ( أ)

المعروضة من ممدم العطاء ثابتة خلال تنفٌذ 
ممدم العطاء للعمد ولن تخضع للتعدٌل لأي سبب 

العطاءات التً تمدم على أساس الأسعار  . و أن
 لابلة للتعدٌل سترفض وتعتبر ؼٌر مستجٌبة.

 
)ب( فً العمود ذات الأسعار المابلة للتعدٌل، تكون     

الأسعار المعروضة من ممدم العطاء لابلة للتعدٌل خلال 

If t h e  b i d de r wishes to  su gg e st  a  
dev ia t i on  f ro m h i s  obligations required in 
bidding documents, he shall include such 
deviation in the form related in Section IV 
(bidding forms). Bidder shall also submit his 
additional price (if any) for the removal of the 
deviation proposed in his bid. 
 
18-3  Bidders  shall submit the prices of his bid 

in the manner and details required in the  table  
of  quantities  included  in  section  4  (bidding  
forms).  And  when  no reference in the bidding 
documents to another sample of other tables of 
prices, the bidders  shall submit their prices in 
accordance with the tables set out in the below:  
- Table One  : Design services 
- Table  Two:  mechanical  supplies  and  
equipment  (including  the  mandatory spare 
parts) supplied from outside Iraq. 
- Table  Three :  mechanical  supplies  and  
equipment  (including  the  mandatory spare 
parts) supplied locally. 
- Table Four : Construction works, installation 
works and other services. 
- Table Five : Table of final compendium 
(summary)/ and includes a compendium 
(summary) of the total amounts of the table (1-4). 

- Table Six : The technical support and 
secure of spare parts for post-contract phase. 
- Table Seven : Training 

The bidders has to refer in their bids that the 
schedules no. (1) and (2) does not include the 
items included in construction works , where they 
were included in the construction works in 
schedule no. (4). 
 
18-4  Bid prices shall be inclusive of all taxes, 

customs, fees and any charges related to the 
contract applicable in the period leading up to the 
deadline for submission of bid in 28 days unless 
it is provided to exclude the bid prices from 
taxes, customs and fees in bid data sheet. 

18-5  Reference is made in the bid data 
sheet if the contract prices are fixed or 
subject to review: 
A. In fixed price contracts, prices offered by 
bidder  shall be fixed during contract 
implementation by bidder  and shall not be 
subject to amendment for whatever reason. And 
bids that will be offered on the basis of price 
adjustable shall be rejected and shall be 
considered unresponsive; and 
 
B. In the contract of adjustable prices, the prices 
offered by the bidder  is adjustable during the 



تنفٌذ العمد لمعالجة التؽٌرات فً مكونات الكلفة ، كؤجور 
النمل ومعدات المماول وبموجب العمل واسعار المواد و

الأجراءات المحددة بالملحك ذات العلالة فً الشروط 
الخاصة للعمد . و العطاءات التً تمدم على أساس السعر 
الثابت لن ترفض ، وتعتبر نسبة تعدٌل اسعار العمد 
مساوٌة لصفر . و ٌتطلب من ممدمً العطاء تحدٌد 

جب المصادر لمإشرات أجور العمل والمواد بمو
الأستمارات الخاصة بذلن فً الفصل الرابع )أستمارات 

 العطاء(.
 

اذا تمت الاشارة الى إعتماد مبدأ التجزئة فً  18-6
( من التعلٌمات لممدمً 1-1الاحالة بموجب الفمرة )

العطاء , فلممدمً العطاء الراؼبٌن فً الحصول على 
جزء او عدة اجزاء من الاشؽال تمدٌم ممترحهم بنسبة 

 م الممترحة ازاء كل جزء او مجموعة اجزاء.الحس
 
 .عملات العطاء والدفعات19 

تكون )عملة /عملات( العطاء و الدفعات كما   19-1
 محدد فً ورلة بٌانات العطاء.

 
 

ٌتعٌن على ممدمً العطاءات تحدٌد نسبة ما  19-2
ٌحتاجونه من العملة العرالٌة من مبلػ العطاء فً جداول 

العطاء، وذلن لتؽطٌة نفماتهم بالعملة الأسعار وخطاب 
 العرالٌة.

 
على ممدمً العطاءات تحدٌد أحتٌاجهم من العملة  19-3

الأجنبٌة ولؽاٌة ثلاث عملات أجنبٌة ٌرؼبونها وذلن 
لتؽطٌة نفماتهم لتجهٌز المستلزمات من خارج جمهورٌة 

 العراق فً كل من جدوال الأسعار وخطاب العطاء. 
 

contract implementation to deal with the 
changes in cost items, such as workers' wages, 
prices of materials, transportation and 
contractor's equipment in accordance with the 
procedures specified in the relevant  annex  to  
the  Special  Conditions  of  the  Contract.The 
bids submitted on fixed price bases shall not be 
rejected, and the percent of amendment of 
contract's price shall be equal to zero. Bidder  is 
required to identify the sources of labor wage 
and materials' indicators under the forms in the 
chapter 4 (bid forms). 
18-6 If it was referred to adopting the principle of 

retail in awarding according to Para (1-1) of the 
instructions to bidders, then the bidders 
interested in obtaining part of several parts of the 
works have to submit their proposals regarding 
the proposed discount rate against each part or 
group of parts 

19. Currencies of Bid and Payments 

19-1  The (currency/ currencies) of the bid and 
payments shall be as specified in bid data 
sheet. 
19-2  The bidders shall determine the 

percentage of what they need of Iraqi currency 
from the bid amount in the Table of Prices and 
Bid Letter, so as to cover their expenses in Iraqi 
currency. 
19-3 Bidders shall determine their need of 
foreign currency up to three foreign currencies 
they wish in order to cover their expenses to 
supply requirements from outside the Republic 
of Iraq in each of the Table of Prices and Bid 
Letter. 



 . فترة نفاذ العطاء20 
ٌبمى العطاء نافذ المفعول للفترة المحددة فً  20-1

ورلة بٌانات العطاء وللفترة الممتدة بعد التارٌخ النهائً 
لتمدٌم العطاءات كما محدد من صاحب العمل بالفمرة 

( من التعلٌمات لممدمً العطاءات, وسوؾ 24-1)
ٌرفض اي عطاء ٌتضمن فترة نفاذ تمل عن الفترة 

 ستجٌب.المحددة أنفا وٌعتبر ؼٌر م
 

فً الظروؾ الأستثنائٌة ولبل انتهاء نفاذ العطاء,  20-2

ٌحك لصاحب العمل الطلب من ممدمً العطاء تمدٌد 
فترة نفاذ عطاءاتهم وٌتم تمدٌم الطلب واستلام الرد علٌه 
من ممدمً العطاء تحرٌرٌا, واذا كانت الوثائك تتضمن 

( من 1-21تمدٌـم ضمان العطاء بموجب احـكام الفمرة )
التعلٌمات لممدمً العطاء, فلممدم العطاء الذي تم تمدٌد 

ٌوما  28نفاذ عطائه, تمدٌد فترة ضمان العطاء لؽاٌة 
بعد تارٌخ نفاذ العطاء المعدلة. و لممدم العطاء الحك 

 برفض طلب
تمدٌد نفاذ العطاء دون حجز ضمان عطائه. ولاٌحك 
 لممدم العطاء الذي وافك على تمدٌد نفاذٌة عطائه طلب

( من 3-20تعدٌل عطائه باستثناء ما ورد بالفمرة )
 التعلٌمات لممدمً العطاء.

 
 

اذا تؤخرت اجراءات التعالد الى فترة تزٌد على  20-3

ٌتم تحدٌد مبلػ ( ٌوما بعد موعد نفاذ العطاء الأولً ف56)
 العطاء كما ٌؤتً:

 
فً حالة العمود ذات السعر الثابت ,فؤن سعر العمد  -أ 

سٌصبح سعر العطاء مضروبا بمعامل مثبت فً   ورلة 

 بٌانات العطاء.
 
فً حالة العمود التً ٌسمح بمراجعة أسعارها  - ب

,فلؽرض تحدٌد مبلػ العمد للؤجزاء منه ؼٌر 
المشمولة بمراجعة الأسعار ٌتم تعدٌل السعر 

بالمعامل المحدد  فً بضرب سعر تلن الأجزاء 
 ورلة بٌانات العطاء.

 
فً أي من هذه الحالات ٌتم مفاضلة العطاءات  -ج 

بالأعتماد على سعر العطاء دون الأخذ بنظر الأعتبار 
 التعدٌل المشار الٌه أنفا.

 
 . ضمان العطاء12

على ممدم العطاء تضمٌن عطائه بضمان العطاء  21-1
بالصٌؽة والمبلػ والعملة المحددة فً ورلة بٌانات 

 العطاء.
اذا كان ضمان العطاء مطلوبا بموجب الفمرة  21-2

20. Period of   Validity of Bids 

20-1  The bid shall remain in force for the 

period specified in bid data sheet and for the 
period extended after the deadline for 
submission of bids, any bid includes a validity 
period less than the period specified above shall 
be refused and shall be considered 
unresponsive. 
20-2  In exceptional circumstances and before 
the expiration of the period of validity of bids 
and the request shall be submitted and bidder 's 
response in writing, and if the documents 
include the submission of bid security under the 
provisions of paragraph (21-1) of 
the Instructions  to  bidders  ,  the  bidder    that  
his  period  of  validity  has  been extended has 
the right to extend the period of bid security till 28 
after the expiry date of the amended period of 
validity of bids. The bidder  shall have the right 
to refuse the request for the extension of period 
of validity of bids without seizure of his bid's 
security.  The bidder , whose request to extend 
the period of validity of his bids has been 
accepted, shall not have the right to request 
to amend his bid except what is mentioned in 
paragraph (20-3) of Instructions to bidder . 
20-3  If contracting procedures delayed to a 

period more than (56) day after the date of 
Period of Validity of the initial Bid, then bid 
amount shall be determined as follows: 
A.  In case of fixed price contracts, the contract 
amount shall be the bid price multiplied by 
coefficient (factor) fixed in the bid data sheet; 

B.  In case of contracts in which prices are 
adjustable, and for the purpose of determining 
the contract amount of its parts that are not 
included in price adjustment, the price shall be 
adjusted by multiplying the price of such parts 
by the coefficient (factor) specified in bid data 
sheet; and 
C. In any of these cases, bids references shall 
be made based on the bid price without taking 
into consideration the adjustment referred to 
above. 
 
21. Bid Security 
21-1  Bidder shall include in his tender the bid 

security in the form, amount and currency 
specified in the bid data sheet. 
21-2  If the bid security was required under 

paragraph (21-1) of Instructions to bidders 
, it shall be payable immediately upon written 
order from the employer in one of the following 



( من التعلٌمات لممدمً العطاء, فٌجب ان ٌكون 21-1)
لابل للدفع الفوري بناء على امر خطً من صاحب 

 ٌة التً ٌختارها ممدم العطاء:العمل وبإحدى الصٌػ الأت
 كفالة مصرفٌة ؼٌر مشروطة من مصرؾ معتمد. -أ 

 صن مصدق صادر من مصرؾ معتمد. -ب 
اٌة صٌؽة اخرى ٌتم الاشارة لها فً ورلة بٌانات  -ج 

 العطاء.
وان ٌصدر عن مإسسة مصرفٌة ذات سمعة معتمدة 
ومن دولة مإهلة , واذا كانت المإسسة التً اصدرت 

المصرفٌة موجودة خارج دولة صاحب العمل الكفالة 
فٌجب ان ٌكون لها مإسسة مصرفٌة مراسلة فً دولة 
صاحب العمل لتفعٌل الضمان. بالامكان اعتماد النماذج 
المحددة بالفصل الرابع ضمن وثائك المنالصة . أو أٌة 
صٌؽة ٌتم الاتفاق علٌها مع صاحب العمل لبل تمدٌم 

متفك علٌها فٌجب ان العطاء ومهما كانت الصٌؽة ال
( 28تتضمن اسم ممدم العطاء وان تكون نافذة لفترة )

ٌوما بعد تارٌخ الموعد الاصلً لنفاذ العطاء او بعد 
( 2-20تارٌخ تمدٌد نفاذ العطاء اذا تم بموجب الفمرة )

 من التعلٌمات لممدمً العطاء.
 
 

اذا طلب ضمان العطاء عملا باحكام الفمرة  21-3
( من التعلٌمات, فان اي عطاء لا ٌتضمن ضمان 21-1)

 العطاء بالصٌؽة المطلوبة سوؾ ٌعتبر ؼٌر مستجٌب.
 

اذا طلب ضمان العطاء عملا باحكام الفمرة  21-4
( من التعلٌمات لممدمً العطاء فٌتم اعادة ضمان 21-1)

ر الفائزٌن حال تمدٌم العطاء فورا لممدمً العطاء ؼٌ
ممدم العطاء الفائز لضمان حسن الاداء بموجب الفمرة 

( من التعلٌمات لممدمً العطاء وتولٌع العمد 43)
 ( من التعلٌمات لممدمً العطاء.42بموجب الفمرة )

 
تتم مصادرة ضمان العطاء اذا فشل ممدم العطاء  21-5

 الفائز فً :
( من التعلٌمات 42. تولٌع العمد بموجب الفمرة ) اولا 

 لممدمً العطاء.
من  43. تمدٌم ضمان حسن الاداء بموجب الفمرة ثانٌا

 . لممدمً العطاء التعلٌمات
ٌكون ضمان العطاء للمشروع المشترن باسم   21-6

المشروع المشترن لممدم العطاء واذا كان المشروع 
وقت تقديم العطاء  المشترن ما ٌزال ؼٌر  مإسس لانونٌا فً

ضسان العطاء باسم شركاء السدتقبل كافة كسا  فديكهن 
من  1-4ورد في خطاب الدعهة السذار اليو في الفقرة 

 التعميسات لسقدمي العطاء.
 

forms chosen by the bidder : 
 
A.Unconditioned bank guarantee from accredited 
bank. 
B. Certified check issued by an accredited bank. 
C. Any other form referred to in the bid data 
sheet. 
And that bid security shall be issued from a 
banking institution reputation of an accredited 
reputation and from an eligible country, and if the 
institution that issued the bank guarantee exists 
outside the employer's country, it shall a 
correspondent banking institution in the 
employer's country to activate the security. It is 
possible to adopt the forms (templates) set out in 
Chapter IV within the bidding documents. Or any 
other form agreed upon with the employer before 
bid submission. And whatever the form agreed 
upon, it shall include the name of bidder  and 
shall be valid for a period of (28) day after the 
date of the original deadline for bid validity or 
after date of extension of bid validity if made 
under paragraph (20-2) of the Instructions to 
bidders . 
21-3  If bid security is requested pursuant to the 
provisions of paragraph (21-1) of the Instructions, 
then any bid that does not include bid security in 
the required form shall be considered 
unresponsive. 
21-4  If the bid security is requested pursuant to 

the provisions of paragraph (21-1) of Instructions 
to bidders , then bid security shall be returned 
immediately to unsuccessful bidders , as soon 
as the winning bidder  submits the performance 
guarantee under paragraph (43) of Instructions to 
bidders  and the signing of the contract under 
paragraph (42) of Instructions to bidders . 
21-5  The bid guaranty shall be confiscated if the 

winning bidder fails in: 
First: signing the contract under paragraph (42) 

of Instructions to bidders. 
Second: submitting performance guarantee 

under paragraph (43) of Instructions to bidders . 
21-6  The bid security for the joint venture shall 

be in the name of the joint venture submitting 
the bid and if the joint venture still not established 
legally at the time of bid submission then bid 
security shall be in the name of all future partners 
as mentioned in the Invitation Letter referred in 
paragraph (4-1) of the Instructions to bidders . 
 
 
 
 



يحق لراحب العسل اذا نص عمى ذلك في ورقة  12-7
بيانات العطاء اعلان عدم اىمية السقاول في احالة اية 
عسل اليو ولمفترة من الزمن السحددة في ورقة بيانات 

 العطاء فً أحدى الحالات الأتٌة:.
اذا لم ٌكن ضمان العطاء مطابماً لما ورد فً الفمرة   -أ 
 اء .( من التعلٌمات لممدمً العط21-1)

اذا فشل ممدم العطاء الفائز فً تولٌع العمد بموجب   - ب
( من التعلٌمات لممدمً العطاء وتمدٌم 42المادة )

( من 43ضمان حسن الاداء بموجب  المادة )
 التعلٌمات لممدمً العطاء .

 
 . نموذج العطاء وتولٌع العطاء22
على ممدم العطاء ان ٌعد نسخة اصلٌة واحدة من  22-1

ٌتكون منها العطاء كما هو مبٌن فً  الوثائك التً
( و ٌتم التاشٌر 11التعلٌمات لممدمً العطاء فً  المادة )

على المؽلؾ الذي ٌحوٌها بصورة واضحة عبارة )نسخة 
اصلٌة( . و اذا سمح بالعطاءات البدٌلة بموجب المادة 

( من التعلٌمات لممدمً العطاء , ٌتم تاشٌر المؽلؾ 13)
دٌل بعبارة )العطاء البدٌل( , الذي ٌحوي العطاء الب

وعلى ممدم العطاء تمدٌم نسخ اضافٌة من العطاء حسب 
ماتنص علٌه ورلة بٌانات العطاء والتاشٌر على المؽلؾ 
بعبارة )نسخة اضافٌة( . و فً حالة وجود اختلاؾ بٌن 
النسخة الاصلٌة والنسخ الاضافٌة , ٌتم الاعتماد على 

 النسخة الاصلٌة.
ٌكون العطاء الاصلً والنسخ الاضافٌة ٌجب ان  22-2

كافة مطبوعة او مكتوبة بحبر ٌصعب مسحه وان تكون 
مولعة من الشخص المخول بالتولٌع بالنٌابة عن ممدم 
العطاء , وان ٌرفك خطاب التخوٌل كما ورد فً ورلة 
بٌانات العطاء ومرفك بالعطاء . ومع  طباعة أسم 

 .ومنصب الاشخاص المخولٌن تحت توالٌعهم
على وثائك  –الذي ولع العطاء  -ٌجب أن ٌولع الشخص

 المنالصة كافة التً تم تدوٌن المعلومات المطلوبة فٌها.
 

ٌجب أن ٌلبً العطاء الممدم من المشروع   22-3
 المشترن المتطلبات الأتٌة:

أ( من -1-4ما لم ٌكن مطلوبا بموجب البند ) - أ
لٌكون التعلٌمات لممدمً العطاءات فٌتم تولٌعه 

 ملزماً للشركاء كافة.
 

كما ٌتطلب أرفاق تخوٌل لممثلً المشروع  - ب
المشترن مولع من المخولٌن المانونٌٌن كافة 

الممثلٌن للشركاء فً المشروع المشترن مصدق  
ب( من -1-4من كاتب العدل بموجب البند)

 التعلٌمات لممدمً العطاءات. 
 

21-7  The employer has the right, if stipulated in 

the bid data sheet, to announce the inadequacy 
of the contractor in awarding any work to him for 
the period specified in the bid data sheet in the 
following cases: 
A. If  the  bid  security  was  not  responsive  as  
in  paragraph  (21-1)  of  the 
Instructions to bidders and: 
B. If the winning bidder  fails in signing the 
contract under article (42) of the Instructions to 
bidders  and in submitting the performance 
guarantee under article (43) of the Instructions to 
bidders. 
 
22. Format and Signing of Bid 
22-1 Bidder   shall prepare one original copy of 
documents constituting the bid as shown in the 
Instructions to bidders in Article (11) and the 
envelop that contain it shall be marked in by 
the words (original copy) clearly. And if 
alternative bids under article (13) of the 
Instructions to bidder   were accepted, the 
bidder   shall submit additional copy of the bid in 
accordance to what the bid data sheet states and 
to mark the envelope with the words (original 
copy). In the case of a difference between the 
original and additional copies, the original version 
shall be relied on. 
22-2  The original bid and all additional copies 

shall be printed or written in an ink that is hard to 
erase and shall be signed by the authorized to 
sign in behalf of the bidder , and the 
Authorization Letter shall be attached as 
mentioned in bid data sheet and attached to the 
bid. The name and position of the authorized 
persons shall be printed under their signatures. 
In addition, the person who has signed the bid 
shall sign all those bidding documents in which 
the required information is written in them or 
being amended 
 22-3 The person shall sign, who signed the 

bid, all tender documents in which the required 
information were written, the bid submitted by 
the joint venture must fulfill the following 
requirements: 
A.  Unless required under paragraph (4-1-A) of 
the Instructions to bidders , it shall be signed to 
be binding on all partners; and 
B. Attach an authorization of the joint venture's 
representatives signed by authorized Legal 
representatives of all partners in the joint venture 
certified by a notary under paragraph (4-1-A) of 
the Instructions to bidders . 
 

 



أي تاشٌر أو حذؾ أو أضافة عبارات على  22-4
العطاء ٌجب أن  ٌعزز بتولٌع مولع على العطاء . 

 لؽرض اعتباره نافذاً.
 
 

 د. تمدٌم وفتح العطاءات
 

 . تسلٌم وإغلاق وتأشٌر العطاءات23
على ممدم العطاء وضع النسخ الأصلٌة والنسخة  23-1

المصورة من عطائه و من العطاء البدٌل )اذا سمح بذلن 
من التعلٌمات لممدمً العطاءات(  4-13بموجب الفمرة 

فً أؼلفة منفصلة ومإشر علٌها )نسخة أصلٌة( أو 
)نسخة إضافٌة( أو )عطاء بدٌل( ومن ثم توضع الأؼلفة 

ٌة والنسخ الإضافٌة فً مؽلؾ التً تحتوي النسخ الأصل
 واحد.

 
ٌجب أن تكون الأؼلفة الخارجٌة والداخلٌة    23-2

 مإشراً علٌها ما ٌؤتً: 
 أسم وعنوان ممدم العطاء.   -ا

( 1-24أسم وعنوان صاحب العمل بموجب الفمرة ) -ب
 من التعلٌمات لممدمً العطاء.

( من ورلة 1-1أسم ورلم المنالصة بموجب الفمرة ) -ج
 نات العطاء.بٌا

تحذٌر بعدم فتحها لبل الموعد المحدد لفتح  – د
 العطاءات.

لا ٌتحمل صاحب العمل أٌة مسإولٌة عن اي  23-3
ضٌاع أو نمص فً العطاءات التً تمدم دون ؼلمها و 

مطلوب بموجب  ختمها وتولٌعها وتؤشٌرها كما هو
 التعلٌمات.

 
 . الموعد النهائً لتسلٌم العطاءات24
ٌجب أن تسلم العطاءات إلى عنوان صاحب  24-1

العمل فً موعد لا ٌتعدى التارٌخ والزمان المحدد فً 
ورلة بٌانات العطاء. ٌحك لممدمً العطاء تمدٌم 
عطاءاتهم ألكترونٌا اذا نص على ذلن فً ورلة بٌانات 
العطاء وعلٌهم حٌنذان إعتماد الأجراءات المحددة لذلن 

 فً رولة بٌانات العطاء.
ٌحك لصاحب العمل تمدٌداً لموعد النهائً لتمدٌم  24-2

( من 8العطاء من خلال تعدٌل  الوثائك بموجب المادة )
التعلٌمات لممدمً العطاءات, وفً هذه الحالة فإن 
الحموق  والألتزامات للطرفٌن المحددة بالموعد السابك 

 سوؾ تصبح مشمولة بالتمدٌد.
 
 
 
 

22-4   Any marking or deletion or words adding on 

the bid shall be enhanced by the signature of the 
bid's signatory in order to consider it in force 

(valid). 
 

 

D) Submission and Opening of Bids 
 

23. Delivering, Sealing and Marking of Bids 
 

23-1 Bidder  shall place original and reproduced 
copy of the his bid as well as the alternative bid 
(if allowed under paragraph (13-4) of the 
Instructions to bidders ) in separate envelopes 
and marked by the words (original copy) or 
(alternative bid) and then the envelopes that 
contain the original and the reproduced copies 
shall be placed in one envelop. 
 
23-2 The outer and inner envelopes shall be 
marked by the following:  
A. Name and address of bidder ; 
B. Name and address of employer under 
paragraph (24-1) of the Instructions to bidders ; 
 

C. Name and number of bid under the paragraph 
(1-1) of bid data sheet; and 
 

D. Warning not to be opened before the deadline 
for the opening of bids. 
 

23-3 Employer shall not bear any responsibility 
for any loss or shortage in bids that are 
submitted without closing, sealing, signing and 
marking them as required by the instructions. 
 
24. Deadline for Submission of Bids 
24-1 Bids shall be submitted to the employer's 
address at a date not exceeding the date and 
time specified in the bid data sheet. The bidders  
shall have the right to submit their bids 
electronically if stated in the bid data sheet and 

they shall at that time adopt the procedures set 
out for that in the bid data sheet. 
24-2  The employer shall have the right to extend 
the deadline for submission of bids through 
amending the documents under article (8) of the 
Instructions to bidders , and in this case, the 
rights and obligations of both parties specified 
in previous date shall be included in the 
extension. 
 
 
 
 
 



 
 
 
 

 . العطاءات المتأخرة25
على صاحب العمل عدم أستلام أي عطاء ٌرد بعد 25-1

( 24الموعد النهائً لتمدٌم العطاءات بموجب المادة )
من التعلٌمات لممدمً العطاء, وأن أي عطاء مستلم بعد 
الموعد النهائً ٌعتبر متؤخراً وٌرفض وٌعاد ؼٌر مفتوح 

 الى ممدم العطاء.
 

 . سحب وتبدٌل وتعدٌل العطاءات26
ٌمكن لممدم العطاء سحب, تبدٌل, او تعدٌل  26-1

عطائه بموجب إشعار خطً مولع من الشخص المخول 
( من التعلٌمات لممدمً العطاءات 2-22بموجب الفمرة )

لبل الموعد النهائً ، على أن ٌرافك الإشعار نسخة من 
التخوٌل )فٌما عدا حالات السحب( لتمدٌم العطاء. أن 

او التعدٌل أو السحب كافة  الاشعارات الخاصة بالتبدٌل
 ٌجب ان تكون:

( من 23( و )22معدة وممدمة بموجب المادتٌن ) -أ  
التعلٌمات لممدمً العطاءات ) عدا اشعار السحب فلا 
ٌتطلب نسخة من التخوٌل( وتإشر أؼلفة الإشعارات 

) سحب( , ) تبدٌل (، او )  بصورة واضحة بكلمة
 (.تعدٌل

لموعد النهائً ٌجب ان تصل الاشعارات لبل ا - ت
( من التعلٌمات 1-26لتمدٌم العطاء بموجب المادة)

 لممدمً العطاء.
 

العطاءات التً تمدم باشعار لسحبها ٌتم اعادتها  26-2

 الى ممدمً العطاءات دون فتحها.
 

لاٌجوز سحب او تبدٌل أو تعدٌل أي عطاء بعد  26-3
الموعد النهائً لتمدٌم العطاء والى حٌن نفاذ العطاء 
المحدد من ممدم العطاء فً خطاب العطاء أو أي تمدٌد 

 له.
 . فتح العطاءات27
ٌفتح صاحب العمل) لجنة فتح  27-1

العطاءات(العطاءات علناً بحضور ممدمً العطاءات او 
ممثلٌهم ) المخولٌن( وفً العنوان والزمان والولت 
المحددٌن فً ورلة بٌانات العطاء . أن اٌة اجراءات 
خاصة بالفتح الالكترونً اذا كان معمولاً بها بموجب 

ورلة بٌانات  ( , سٌتم الاشارة الٌها ف1ً-24الفمرة )
 العطاء.

تفتح المؽلفات المعنونة )سحب( وتمرأ أولا وتعاد  27-2

العطاءات الممثلة بها الى ممدمً العطاءات دون فتحها. 
لاٌسمح بسحب أي عطاء مالم ٌتم لراءة اشعار السحب 
الممدم من الشخص المخول النهائً لتمدٌم العطاء. ٌلً 

 
 
 
 
25. Late bids 
25-1 Employer shall not receive any bid 
submitted after the deadline for submission of 
bids under article (24) of the Instructions to 
bidders, and that any bid received after the 
deadline shall be considered late and shall be 
rejected and returned unopened to the bidder . 
 
26. Withdrawal, Replaceme and Modification 
of Bids 

 
26-1 Bidder  may withdraw or replace or amend his 

bid by written notice signed by the  authorized  
person  under  paragraph  (22-2)  of  the  
Instructions  to  bidders before  the  deadline  
provided  that  a  copy  of  the  authorization  
(except  in withdrawal cases) to submit the bid to 
shall be attached to the notice. And that notices 
of replacement or modification or withdrawal shall 
A. Be prepared and submitted under articles 
(22) and (23) of Instructions to bidders  (except 
notice of withdrawal, it shall not require a copy of 
the authorization) and envelopes of notices shall 
be marked by the word (withdrawal) or 
(replacement) or (modification) clearly; and 
 
B. Be delivered before the deadline for 
submission of bid under article (26-1) of the 
Instructions to bidders . 
26-2 Bids that are a notice of withdrawal is 
submitted thereto shall be returned to bidders 
unopened. 
 
26-3 It is not allowed to withdraw or replace or 

modify any bid after the deadline for submission 
of bids and till the expiry of the bid specified by 
the bidder  in his Bid Letter or any extension 
thereof. 
27. Bids Opening 
27-1 Employer (committee for opening bids) shall 

open the bids publically in the presence of 
bidders  or their (authorized) representatives at 
the address, time and date specified in bid data 
sheet and that any procedures of electronic 

opening, if applicable, under paragraph (24-1) will 
be referred to in bid data sheet. 
27-2   Enveloped entitled (withdrawal) shall be 
opened and read first and the bids it represent 
shall be returned to bidders  unopened. It is not 
allowed to withdraw any bid unless the notice of 
withdrawal given by the end authorized person to 



راءتها وٌعاد ذلن فتح المؽلفات المعنونة )تبدٌل( ول
العطاء المستبدل الى ممدم العطاء وٌمرأ العطاء البدٌل . 
لن ٌسمح باستبدال أي عطاء لم ٌتم تمدٌم اشعار بذلن لبل 
الموعد النهائً لتمدٌم العطاء, ثم ٌلً ذلن فتح المؽلفات 
المعنونة )تعدٌل( وٌعاد العطاء السابك الى ممدم العطاء 

 أي وٌمرأ العطاء المعدل , لن ٌمبل
عطاء معدل مالم ٌتم تمدٌم اشعار بذلن من الشخص  

المخول لبل   الموعد النهائً لتمدٌم العطاءات , وٌتم 
الاخذ بنظر الاعتبار لاحما بالعطاءات التً ٌتم فتحها 

 ولراءتها.
 
 
 

ٌعلن صاحب العمل ) لجنة فتح العطاءات( عند  27-3

فتح العطاءات أسماء ممدمً العطاءات و مبالػ 
عطاءاتهم وأي خصم ممدم أو تعدٌل . و كذلن لراءة 
العطاءات البدٌلة وتحدٌد لٌام ممدمً العطاءات بؤرفاق 
ضمان العطاء أو عدمه اذا كان ذلن مطلوبا وأٌة 

مل مناسبة . أن تفاصٌل أخرى لد ٌعتبرها صاحب الع
العطاءات البدٌلة وتلن المتضمنة خصم التً تمت 
لراءتها أثناء فتح العطاءات ٌتم دراستها عند ممارنة 
وتمٌٌم العطاءات أذا نص على ذلن فً ورلة بٌانات 
العطاء . و ٌتم تولٌع خطاب العطاء والجداول كافة من 
لجنة فتح العطاءات ولن ٌرفض أي عطاء عدا ذلن 

( من التعلٌمات لممدمً 1-25بموجب الفمرة )المتؤخر 
 العطاءات.

 
ٌتعٌن على صاحب العمل) لجنة فتح العطاءات(  27-4

إعداد محضر بإجراءات فتح العطاء والتً ٌجب أن  

تتضمن بالحد الأدنى اسم ممدم العطاء واذا كان لد تم 
سحب العطاء أو استبداله أو تعدٌله , و مبلػ العطاء 

كان مطلوبا( , و أٌة خصومات  )حسب كل جزء اذا
ممترحة على العطاء , و العطاءات البدٌلة , وأرفاق 
ضمان العطاءات بالعطاء اذا كان ذلن مطلوبا, وٌطلب 
من جمٌع ممدمً العطاءات الحاضرٌن تولٌع المحضر، 
وان حذؾ تولٌع اي من ممدمً العطاءات لن ٌإثر على 

اءات مضمون المحضر وٌتم تعمٌمه على ممدمً العط
 كافة.

 هـ. تمٌٌم وممارنة العطاءات
 . السرٌة28
أن المعلومات المتعلمة بفحص وتوضٌح وتمٌٌم  28-1

وممارنة العطاءات والتوصٌات لإرساء العمد لن تعلن 
لممدمً العطاء أو أي شخص آخر ؼٌر معنِ  رسمٌاً 
بهذه العملٌة حتى ٌتم إعلان إرساء العمد على ممدم 

 العطاء الفائز وتبلٌػ ممدمً العطاء كافة بذلن. 
 
 

submit the bid is read. Following is the opening 
of the envelopes entitled (replacement) and 
reading it, the bid that has been replaced shall be 
returned to the bidder, and the replaced bid shall 
be read. It is not allowed to replace any bid in 
which no notice thereof is given by the deadline 
of submission of bids, and this will be followed by 
opening of enveloped entitled (modification) and 
the previous bid shall be returned to the bidder  
and the modified bid shall be read, no modified 
bid shall be accepted unless a notice thereon is 
given by the person autorized before the deadline 
for submissions of bids, and shall be taken into 
consideration hereinafter in the bids that are 
opened and read 
27-3  Employer  (committee for opening bids) 
shall  start  opening  bids  by  reading  the  
bidders'  names  and  the amount of  their bids 
and  any discount  or modification  presented.  
As  well  as reading the alternative bids and 
determining whether bidders  have attached bid 
security or not if that was required and any other 
details that the employer may deem appropriate, 
and that the alternative bids and those 
containing a discount that have been read during 
bid opening shall be examined when comparing 
and evaluating the bids if stated in bid data sheet. 
Signing of Bid Letter and all tables (schedules) 
shall be made by the Bids Opening Committee 
and no bid shall be rejected  except  those  
delayed  under  paragraph  (25-1)  of  the  
Instructions  to bidders . 
27-4  Employer (committee for opening bids)  

shall prepare a minute of bids opening which 
shall include , as minimum, the name of the 
bidder  and if the bid has been withdrawn or 
replaced or modified, the amount of the bid 
(according to each part if required), and any 
discounts proposed on the bid, and alternative 
bids, and to attach bid security tohe bid if was 
required, and all bidders  present shall be asked 
to sign the minute, and the delete of the 
signature of any bidders  shall not affect the 
content of the minute and shall be circulated to 
all bidders . 
E) Evaluation and Comparison of Bids 
28. Confidentiality 
28-1  Information relating to the examination, 
clarification, evaluation and comparison of bids 
and recommendations for award of the contract to 
bidders  or anyone else officially irrelevant to this 
process will not be announced until the 
declaration of contract award to the winning 
bidder  and inform all bidders thereof. 



م العطاء للتؤثٌر على أن أٌة محاولة من ممد 28-2
فً  ) لجنة تمٌٌم وتحلٌل العطاءات(صاحب العمل 

معالجته للعطاءات أو فً لرار الأرساء لد ٌنجم عنها 
 رفض لعطائه.

( من 2-28على الرؼم مما سبك بالفمرة ) 28-3
التعلٌمات لممدمً العطاء , اذا رؼب أي ممدم عطاء فً 
الأتصال بصاحب العمل حول أي موضوع ٌتعلك بعملٌة 
العطاء فً الفترة ما بٌن فتح العطاء وأرساء العمد ٌمكنه 

 أن ٌموم بذلن تحرٌرٌا. 
 توضٌح العطاءات 29
ءات وتمٌٌمها لتسهٌل عملٌة تدلٌك العطا 29-1

) لجنة تمٌٌم وتحلٌل وممارنتها ٌمكن لصاحب العمل
ان ٌسؤل أي ممدم عطاء توضٌح عطائه بما   العطاءات(

 فً ذلن تفاصٌل وحدات الأسعار.
ان اي توضٌح من ممدم العطاء لٌس بناءا على استجابة  

لاستفسار من صاحب العمل سوؾ لن ٌإخذ بنظر 
الاعتبار. ان طلب التوضٌح والاجابة ٌجب ان ٌمدما 

 تحرٌرٌا دون ان ٌترتب على ذلن أي تؽٌٌر فً سعر او
ماهٌة العطاء المعروض, او التراح ذلن أو السماح به 

اء حسابٌة اكتشفها صاحب الا فً حدود تصحٌح اخط
اثناء تمٌٌم العطاء  ) لجنة تمٌٌم وتحلٌل العطاءات(العمل 

 (  من التعلٌمات لممدمً العطاء.33بموجب المادة  )
 
 
 

اذا لم  ٌجب ممدم العطاء على اٌة استٌضاحات  29-2
جوهرٌة عن عطائه فً الزمن والولت المحددٌن من 

بما ٌجعل   ات() لجنة تمٌٌم وتحلٌل العطاءصاحب العمل
العطاء ؼٌر مستجٌب و/أو ؼٌر لابل للممارنة، عند ذلن 

 ٌتم أستبعاد عطائه .
 

 . الأنحرافات , التحفظات, والحذف 30
 خلال عملٌة تمٌٌم العطاءات تعتمد التعارٌؾ الأتٌة:

: هً الحٌود عن المتطلبات المحددة فً  الانحرافات -أ

 وثائك المنالصة.
: هً وضع شروط محددة أو عدم المبول  التحفظات -ب

الكامل للمتطلبات المححدة فً وثائك المنالصة من ممدم 
 العطاء.

: هو فشل ممدم العطاء فً تمدٌم جزء أو كل  الحذف -ج

 المعلومات والوثائك المطلوبة فً وثائك المنالصة.
 

 . تحدٌد الاستجابة 31
ان تحدٌد صاحب العمل لاستجابة اي عطاء  31-1

ٌجب ان ٌتم بموجب محتوٌات العطاء ذاته ، وكما 
 .( من التعلٌمات لممدمً العطاء11موضح بالمادة  )

 
 

28-2 Any attempt by the bidder  to influence the 

employer (committee of evaluating and analyzing 
the bids) in his bids' processing or in award 
decision might result in rejecting his bid. 
 
28-3  Notwithstanding in paragraph (28-2) of the 
Instructions to bidders , if any bidder wishers to 
contact the employer about any matter related to 
the bidding process in the period between bid 
opening and contract award, he can do so in 
writing. 
29. Clarification of Bids 
29-1 To facilitate the bids auditing process and 

their evaluation and comparison, employer 
(committee of evaluating and analyzing the bids) 
may ask any bidder to clarify his bid including 
units' price details. 
Any clarification provided by the bidder which not 
a result of answering an inquiry from the 
employer shall not be taken into account. The 
request for clarification and the answer shall be 
made in writing without incurring any change in 
the price or the essence of the bid submitted, or 
proposing this or allowing it only within the limit 
of correcting calculation mistakes discovered by 
the employer (committee of evaluating and 
analyzing the bids) during the bid evaluation 
under article (33) of the Instructions to bidd 

 
29-2  If the bidder did not answer on any substantial 
clarifications about his bid in time and date 
specified by the employer (committee of 
evaluating and analyzing the bids) that would 
make the bid unresponsive and / or 

incomparable, then his bid shall be excluded 
 
 

30. Variations, Reservations and deletion 
During the bids evaluation process, the following 
definitions shall be adopted: 

 
 rom f ns oiatived an em ll ash : stionariaV )  a

requirements  specified  in  bidding documents; 
 snoitidnoc deificesp ngittes is ations:versRe )  b

or lack of full acceptance of the requirements 
specified in bidding documents of the bidder ; and 

 in ilureaf 's reddbi anem llash :ntioeDel  c)
providing part or all information and 

documents required in bidding documents. 
 

31. Determining the response 
31-1  The  employer's  determination  to  the  

response  to  any  bid  shall  be  made according  
to  the  content  of  its  bid  and  as  described  in  
article  (11)  of  the Instructions to bidders . 



العطاء المستجٌب بصورة أساسٌة هو العطاء  31-2
الذي ٌلبً المتطلبات فً وثائك المنالصة بدون اٌة 

مصود أما المانحرافات أو تحفظات أو حذؾ, 
 بالانحرافات الهامة فهً:

 :اذا تم لبولها سوؾ  -أ 
تإثر بصورة اساسٌة على نوعٌة واداء الاشؽال  اولا. 

 المحددة فً العمد.
ثانٌا. تحدد بصورة اساسٌة لاتتوافك مع وثائك  

المنالصة, حموق صاحب العمل او التزامات ممدم 
 العطاء فً العمد الممترح.

بشكل ؼٌر عادل  اذا تم تعدٌلها فسوؾ تإثر - ث
ٌن على مولؾ المنافسة لبمٌة ممدمً العطاء المتمدم

 بعطاءات مستجٌبة بصورة اساسٌة
على صاحب العمل فحص المإشرات الفنٌة  31-3

المشار الٌها بالممترح الفنً للعطاء بموجب  المادة 
( من التعلٌمات لممدمً العطاء فٌما ٌتعلك بتلبٌة 17)

فً الفصل السادس دون اي  متطلبات العمل المشار الٌها
 انحراؾ هام أوتحفظات أوحذؾ.

 
اذا كان العطاء ؼٌر مستجٌب بصورة اساسٌة  31-4

لمتطلبات وثائك المنالصة, ٌتم رفضه من صاحب العمل 
ً من خلال اجراء تعدٌل  ولا ٌجوز لاحما جعله مستجٌبا

 على الانحرافات الهامة أوالتحفظات أوالحذؾ.
 

  المهمة وغٌر المطابمةلعطاءات غٌر ا. 32
فٌحك  اذا كان العطاء مستجٌباً بصورة اساسٌة 32-1

لصاحب العمل ان ٌصرؾ النظر عن اي عدم تطابك فً 
 العطاء لا ٌشكل انحرافاً هاماً, تحفظاً, او حذفاً.

ً بصورة اساسٌة ٌجوز  32-2 اذا كان العطاء مستجٌبا

لصاحب العمل الطلب من ممدم العطاء, تمدٌم أٌة 
لومات أو وثائك ضرورٌة خلال فترة مناسبة لمعالجة مع

أٌة أخطاء ؼٌر مهمة أو عدم تطابك فً عطائه ،  على 
ان لا ٌكون له تؤثٌر على الأسعار. ان عدم استجابة ممدم 
العطاء لطلب صاحب العمل لمعالجة ذلن سٌإدي الى 

 رفض عطائه.
 
 

ً بصورة اساسٌة فعلى  32-3 اذا كان العطاء مستجٌبا
صاحب العمل تصحٌح عدم التطابك او اٌة أخطاء ؼٌر 
هامة لابلة للمٌاس فً مبلػ العطاء ناجمة عن عدم تسعٌر 
بعض الفمرات او عدم تطابك، وٌتم اجراء التعدٌل 
باعتماد الألٌة المشار الٌها فً منهجٌة التحلٌل والتؤهٌل 

 المنالصة. من وثائك فً الفصل الثالث
 
 
 
 

 
31-2 The responsive bid is basically the bid that 
meet the requirement in bidding documents 
without any variations or reservations or deletion, 
as for the meaning of important variations, 
they are: 
a)  If accepted they shall: 
First : Mainly affect the quality and 
performance of works specified in the contract; 
and 
Second: Basically determining is not compatible 
with the bidding documents, the rights or 
obligations of the employer or the bidder  in the 
proposed contract. 
b) If amended it shall unfairly affecthe  
competition  status  of  the rest  of bidders  
who mainly submit responsive bids 
31-3 The employer shall examine the technical 

indicators referred in the technical proposal of the 
bid under article (17) of the Instructions to 
bidders  specifically in regard to meeting work's 
requirements referred in chapter six without any 

significant variation or reservations or deletion. 
31-4  If the bid was unresponsive mainly to he 

requirements of bidding documents, it shall be 
rejected by the employer and it is not allowed to 
render it responsive hereinafter through making 
any modification on the significant variations or 

reservations or deletion. 
32. Unimportant    and Non-Conforming Bids 
32-1  If the contract is responsive mainly, 
employer shall have the right to dismiss any non-
conformity in the bid that does not constitute a 
significant variation or reservation or deletion. 
32-2  If the bid is responsive mainly, employer 
may request the bidder  to provide any 
information or documents necessary within a 
reasonable time to remedy any insignificant 
errors or non-conformity in his bid, provided that it 
shall not have impact on prices. And that the 
non-responsiveness of the bidder   to employer's 
request to remedy this will lead to the rejection of 
his bid. 
32-3  If the bid is responsive mainly, the 

employer shall correct the non-conformity or any 
insignificant errors measurable in the bid 
amount resulting from the non- pricing of some 
paragraphs or non-conformity, modification shall 
be carried out by adopting the mechanism 
referred in the analysis and qualification 
methodology in chapter 3 of bidding documents. 
 
 
 
 



 
 
 

 . تصحٌح الأخطاء الحسابٌة33
ً بصورة اساسٌة, فعلى  33-1 اذا كان العطاء مستجٌبا

صاحب العمل تصحٌح الاخطاء الحسابٌة باعتماد ما 
 ٌؤتً:

اذا كان هنالن  تنالض بٌن سعر الوحدة ومبلػ  - أ
الفمرة ٌتم أعتماد سعر الوحدة وٌعدل مبلػ الفمرة فً 

 اذا كان من وجهة نظر صاحب ضوء ذلن، الا
العمل وجود خطؤ فً مولع العلامة العشرٌة فً 
سعر الوحدة فعند ذان ٌتم اعتماد المبلػ وٌصحح 

 السعر.
 

اذا كان هنالن خطؤ فً المجموع الإجمالً لموائم -ب
جدول الكمٌات ، نتٌجة اجراءات الجمع والطرح 

أعتماد لمجامٌع الموائم الفرعٌة فً جدول الكمٌات . ٌتم 
 مجامٌع الموائم الفرعٌة وٌعدل المجموع الاجمالً.

ج. اذا كان هنالن تنالض بٌن لٌمة مبلػ اٌة فمرة رلماً 
وكتابةً فٌتم اعتماد المحدد كتابةً, الا اذا كان هنالن خطؤ 
حسابً فً تحدٌد لٌمة المبلػ نتٌجة الفمرتٌن أ, ب 

 اعلاه.فٌتم اعتماد المحدد رلماً 
 
 
 
 

فض ممدم العطاء الألل سعرا التعدٌلات اذا ر 33-2
الحاصلة على الاخطاء الحسابٌة فً عطائه ٌتم رفض 

 عطائه.

 
 . التحوٌل الى عملة واحدة 34
لأؼراض الممارنة والتحلٌل ٌتم تحوٌل العملة  34-1

)العملات( المذكورة فً العطاء الى عملة واحدة كما 
 محدد فً ورلة بٌانات العطاء.

 
 الأفضلٌة. هامش 35
ما لم ٌنص على خلاؾ ذلن فً ورلة بٌانات  35-1

العطاء, ٌتم اعتماد هامش للؤفضلٌة للعطاءات الممدمة 
من ممدمً العطاءات المحلٌٌن وبالمٌمة المحددة فً 

 ورلة بٌانات العطاء.
 

 .تمٌٌم العطاءات36
) لجنة تمٌٌم وتحلٌل على صاحب العمل 36-1

اعتماد المنهجٌة والألٌة المدرجة فً هذه  العطاءات(
المادة لأؼراض تحلٌل وتمٌٌم العطاءات ولن تمبل اٌة 

 منهجٌة والٌة اخرى.
 

 
 
 
33. Correcting Arithmetical Errors 
33-1  If the bid is responsive mainly, the 
employer shall correct the arithmetical errors by 
adopting the following: 
A.  If there is a discrepancy between the unit 
price and the item' amount, the unit price is 
relied on and item's amount shall be adjusted in 
the light of this, only if there an error in the 
location of the decimal point in the unit price 
from the viewpoint of the employer, then the 
amount shall be approved and the price shall be 
corrected. 
B.  If there was an error in gross total of the lists 
of the tables of quantities as a result of addition 
and subtraction measures of the totals submenus 
in the tables of quantities, the totals submenus 
shall be approved and gross total shall be 
adjusted. 
C. If there is a discrepancy between the values 
of the amount of any item that is written in figure 
and in writing, the number specified in writing 
shall be adopted, unless there was an 
arithmetic error in determining the value of the 
amount as a result of paragraphs A and B 
above. The specified in figure (number) shall be 
adopted. 
 
33-2 If the bidder  of underbid refused the 
modifications on mathematical errors in his bid, 
his bid shall be rejected. 

 
34. Conversion to Single Currency 

34-1 For  the  purposes  of  comparison  and  
analysis,  the  currency  (currencies) mentioned 
in the bid shall be converted to a single currency 
as specified in the bid data sheet. 

 
35.  Margin of Priority  
35-1  Unless stated otherwise in the bid data 
sheet, the preference margin shall be adopted 
for bids submitted by local bidders  and with the 
value determined in bid data sheet. 

 
36. Evaluation of Bids 
36-1  The employer (committee of evaluating and 
analyzing the bids) shall adopt the methodology 
and mechanism listed in this article for the 
purpose of analyzing and evaluating the bids 
and no other methodology and mechanism shall 
be accepted. 

 



 التحلٌل الفنً 36-2
 ) لجنة تمٌٌم وتحلٌل العطاءات(ٌجري صاحب العمل

ً للعطاءات التً تم لبولها لكونها مستجٌبة  تحلٌلاً فنٌا
بصورة جوهرٌة ، وذلن لتحدٌد فٌما أذا كانت مطابمة 
لوثائك المنالصة . و لؽرض التوصل الى نتائج التحلٌل 
سٌفحص صاحب العمل وٌمارن الجوانب الفنٌة 
للعطاءات على أساس المعلومات الممدمة من ممدمً 

 الأعتبار ما ٌؤتً: العطاءات أخذاً بنظر 
)أ( مطابمة وتكامل العطاءات مع متطلبات صاحب 

 العمل.
 )ب( الأنحرافات عن متطلبات صاحب العمل . 

)ج( مطابمة التجهٌزات الألٌة  والمعدات والخدمات 
 المعروضة فً العطاء لمعٌٌر الأداء. 

 هٌزات الألٌة  والمعدات والخدمات)د( ملائمة التج
 وؾ المناخ السائدة فً المولعوظر للظروؾ البٌئٌة

هـ( نوعٌة وأداء وتشؽٌل منظومة السٌطرة لأي من )
عملٌات أشتؽال التجهٌزات الألٌة  ) أن وجدت( او 

 المعدات أو الخدمات .
)و( نوعٌة وكمٌة وتوفر المواد الأحتٌاطٌة الألزامٌة 

 ٌاطٌة الضرورٌة وخدمات الصٌانة.ووالمواد الأحت
)ز( أٌة مإشرات أخرى )ان وجدت( كما مدرجة فً 

 المسم الثالث )معاٌٌر المفاضلة والتمٌٌم(. 
أن العطاء الذي لا ٌحمك الحد الأدنى الممبول لمعاٌٌر 

وبة سوؾ ٌستبعد الكمال والشمولٌة والتفصٌل المطل
 وٌعتبر ؼٌر مطابك.

أذا سمح بتمدٌم حلول فنٌة بدٌلة بموجب الفمرة  36-3
التعلٌمات لممدمً العطاءات وتم تمدٌمها من  ( من13)

ممدم العطاء ، ٌتعٌن على صاحب العمل أجراء التمٌٌم 
المماثل للعطاءات البدٌلة. و فً حالة عدم السماح 

 بالعطاءات البدٌلة ٌتم اهمالها.
 
 
 

 التمٌٌم المالً 36-4

لأؼراض تمٌٌم العطاء ٌتعٌٌن على صاحب العمل 
 ملاحظة ما ٌؤتً :

مبلػ العطاء بعد أستبعاد المبلػ الأحتٌاطٌة ومبلػ )أ( 
 الأحتٌاط العام )ان وجد( فً جداول الأسعار.

)ب( تعدٌل الأسعار بسبب تصحٌح الأخطاء الحسابٌة 
( من 1-33فً جداول الأسعارللعطاءات بموجب الفمرة)

 التعلٌمات لممدمً العطاءات .
)ج( تعدٌل الأسعاربسبب أٌة خصومات ممترحة فً 

( من التعلٌمات لممدمً 7-18عطاء بموجب )ال
 العطاءات. 

)د( تحوٌل المبالػ الناجمة عن أجراءات التمٌٌم فً 
ج( أنفا وتحوٌلها الى عملة واحدة أذا كان -الفمرات )أ

 ( 34ذلن مناسبابموجب الفمرة )

36-2  Technical Analysis 

Employer (committee of evaluating and analyzing 
the bids) shall carry out technical analysis for 
bids that have been accepted for being 
responsive mainly, to determine whether they are 
conform to bidding documents. For the purpose 
of reaching analysis findings, the employer shall 
examine and compare the technical aspects of 
the bids based on the information provided by the 
bidders  taking into account the following: 
A.  Conformity and integration of bids with the 
requirements of the employer;  
B.  Deviations from the requirements of the 
employer; 
C. Conformity of mechanical supplies 
,equipment and services offered in the bid for 
performance standards; 
D. Suitability  of  mechanical  supplies  
,equipment  and  services  to  the environmental 
conditions and climate conditions prevailing at 
the site; 
E.  The quality, performance and operation of 
the control system of any of the functioning 
operations of mechanical supplies (if any) or 
equipment or services; 
F. Quality, quantity and availability of mandatory 
spare parts and necessary spare parts and 
maintenance services; and 
G. Any other indicators (if any) as listed in Section 3 
(Eligibility and Evaluation Criteria). And the bid that 
does not achieve the minimum acceptable standards 
of perfection and thoroughness and detail required 
shall be excluded and shall be considered non-
conforming. 
36-3  If alternative technical solutions are allowed to 

be submitted under paragraph (13) of the 
Instructions to bidders  and have been provided by 
the bidder , the employer shall conduct similar 
evaluation to the alternative bids. And in the event the 
alternative bids were not allowed, they shall be 
neglected 

36-4 Financial Evaluation 

For the purposes of evaluating the bid, employer 
shall note the following: 
A.  Bid amount after excluding the reserve 
amount and the general reserves amount (if any) in 
the tables of prices; 
B.  Price adjustment due to correcting arithmetical 
errors in the tables of price of bids under paragraph 
(33-1) of the Instructions to bidders ; 
 
C. Price adjustment due to any discounts proposed 
in the bid under (18-7) of the Instructions to bidders 
D. The transfer of funds resulting from the valuation 
procedures in paragraphs (a-c) above and convert it 
into a single currency, if appropriate under paragraph 
(34); and 



)هـ( الأخذ بنظر الأعتبار مإشرات التمٌٌم المحددة فً  
 لة والتمٌٌم(.المسم الثالث )معاٌٌر المفاض

-18أذا سمح بمراجعة الأسعار بموجب الفمرة ) 36-5

( من التعلٌمات لممدمً العطاءات ،فؤن  التؤثٌرات 6
المتولعة الناجمة عن شروط مراجعة الاسعار خلال 
فترة التنفٌذ المشار الٌها فً الشروط العامة للعمد لن 

 ٌكون لها تؤثٌر على تمٌٌم العطاءات.
اذا نصت وثائك المنالصة على امكانٌة تجزئة  36-6

الاشؽال وأحمٌة ممدم العطاء فً تمدٌم أسعاره لأجزاء 
من الأشؽال او مجموعة أجزاء فؤن تحدٌد أفضل عطاء 
سعرا لمجموعة أجزاء بضمنها أي تخفٌض ممترح فً 
خطاب العطاء بهذا المضمون ، ٌتم بموجب الجزء 

 ل(.الثالث )منهجٌة التمٌٌم والتاهٌ
اذا نجم عن التحلٌل، ورود عطاء ٌمل بشكل كبٌر  36-7

الحقيقية من وجية نظر صاحب العسل, يحق  عن الكلفة
لراحب العسل الطمب من مقدم العطاء تقديم تفاصيل 
احتساب مكونات الكلفة وطرٌمة أحتسابها وجدول التنفٌذ 
لفمرة او لفمرات جدول الكمٌات كافة و بعد تمٌٌم وتحلٌل 

ر اخذا بنظر الاعتبار الكلفة التخمٌنٌة المعتمدة فً الاسعا
الخطة، فٌحك لصاحب العمل زٌادة خطاب الضمان على 
حساب ممدم العطاء الى المستوى الذي ٌضمن حماٌة 
صاحب العمل من اٌة خسارة مادٌة فً حالة عجز 

 المماول عن تنفٌذ التزامه بموجب العمد.
 

 . ممارنة العطاءات37
) لجنة تمٌٌم وتحلٌل على صاحب العمل  37-1

ممارنة العطاءات المستجٌبة بصورة اساسٌة  العطاءات(
( من التعلٌمات لممدمً 2-36كافة بموجب الفمرة )

 العطاء لتحدٌد افضل عطاء مناسب.
 

 . مؤهلات ممدمً العطاءات38
) لجنة تمٌٌم وتحلٌل على صاحب العمل  38-1

ممدم العطاء الالل سعرا  أن ٌمرر بمناعة بان العطاءات(
والمتجاوب بصورة أساسٌة، ما ٌزال ٌتمتع بالمإهلات 
المحددة فً التؤهٌل المسبك, اذا كان لد تم العمل 
بالمنالصات المحدودة أو كان لد حمك متطلبات التاهٌل 
 اللاحك المحددة فً المسم الثالث منهجٌة التمٌٌم والتاهٌل.

الفائز، ٌجب أن  أن تحدٌد صاحب العمل المرشح 38-2

ٌتم بعد فحص جمٌع الوثائك المتعلمة بؤثبات مإهلاته 
( من التعلٌمات 1-15الممدمة منه بموجب الفمرة )

 لممدمً العطاء .
ان المرار الاٌجابً فً اختٌار المرشح هو  38-3

الاساس لابرام العمد وأن المرار السلبً سوؾ ٌنجم عنه 
صاحب العمل  عدم أهلٌة العطاء . وفً ضوء ذلن ٌموم

باللجوء الى العطاء الألل كلفة الذي ٌلٌه لٌصار اعتماد 
الالٌة ذاتها من التحمك من توفر متطلبات الاهلٌة لممدم 

E.  Taking  into  account  the  evaluation  indicators  
specified  in  Section  2 (Eligibility and Evaluation 

Criteria). 
36-5  If prices review is allowed under paragraph (18-

6) of the Instructions to bidders , the  expected  effects 
of  the terms of  prices review during the  
implementation period referred to in the general 
conditions of the contract will have no effect on the 
evaluation of bids. 
36-6  If the bidding documents stated the possibility of 
segmentation of Works and the right of bidder  to 
submit his prices for parts of the Works or a group of 
parts, then determining the best bid price wise for a 
group of parts including any reduction proposed in 
Bid Letter to this effect shall be made under section 
3 (Eligibility & Evaluation Criteria). 
36-7  If resulted from the analysis, receiving a bid 
that is significantly less than the true cost from 
employer's viewpoint, the employer shall have the 
right to ask the bidder to submit details of calculating 
cost components and the method of calculation and 
implementation schedules for an item or items of 

tables of quantities and after evaluating and 
analyzing the prices taken into account the 
estimated cost approved in the plan, the 
employer shall have the right to increase the 
letter of guarantee on account of bidder  to the 
level that ensures the protection of employer 
from any financial loss in the event of 
contractor's failure to implement his obligations 
under the contract. 

 
37.  Comparison of bids 
37-1  The employer (committee of evaluating and 

analyzing the bids)  shall compare all responsive 
bids mainly under paragraph (36-2) of the 
Instructions to bidders to determine best suitable 

bid. 
38.  Qualifications of the Bidder 
38-1  Employer (committee of evaluating and 

analyzing the bids) shall decide, with conviction, 
that the underbid bidder  and responsive mainly, 
still have the qualifications specified in the 
previous qualification, if the work has been done 
in accordance with the limited bids or has met the 
requirements of the subsequent qualification 
specified in section 3 (Eligibility & Evaluation 
Criteria). 
38-2 Determining the winning candidate by the 
employer shall be made after examining all 
documents related to proving his qualifications 
that are provided by him under paragraph (15-1) 
of the Instructions to bidders . 
38-3 The positive decision in the selection of the 

candidate is the basis for the conclusion of the 
contract and that the negative decision would 



 العطاء.
 
 
 

أن مشاركة المصنعٌن والمماولٌن الثانوٌٌن  38-4
الممترحٌن بعطاء ممدم العطاء الألل كلفة فً ضوء نتائج 

علان عن نٌة الأتفاق التمٌٌم، ٌجب أن ٌعزز برسالة الأ
بٌن الأطراؾ المشاركٌن فً العطاء، عند الطلب. أن 
الأمكانٌات المضافة للمصنعٌن والمماولٌن الثانوٌٌن 
الممترحٌن فً عطاء ممدم العطاء الألل كلفة فً ضوء 
نتائج التمٌٌم ، سوؾ تإخذ بنظر الأعتبار أٌضا فً 

ٌٌر التمٌٌم ولبول العطاء بموجب المسم الثالث )معا
المفاضلة والتمٌٌم( . و ٌتعٌن لبل تولٌع العمد أكمال 
ملاحك أتفالٌة العمد ذات العلالة بؤدراج اسماء 
المصنعٌن والمماولٌن الثانوٌٌن التً حصلت الموافمة 

 علٌهم لتنفٌذ الفمرات الرئٌسة المبٌنة أزاء كل منهم.
 
 
 

 حك صاحب العمل فً لبول او رفض العطاء. 99

ٌحتفظ صاحب العمل بالحك فً لبول اي عطاء  39-1
او الؽاء إجراءات التعالد ورفض العطاءات كافة فً اي 

العمد دون اٌة التزامات تجاه ممدمً  احالةولت لبل 
العطاءات؛ وفً حالة إلؽاء المنالصة  ٌتم اعادة 
العطاءات و ضمانات العطاءات الى ممدمً العطاءات 

 كافة.
 إحالة العمد -و

 منهجٌة الاحالة. 40
على صاحب العمل أحالة العمد على ممدم العطاء  40-1

الذي تبٌن نتٌجة التحلٌل الالل سعراً ، وكان عطاإه 
مستجٌبا بصورة أساسٌة لوثائك المنالصة بموجب احكام 

( من التعلٌمات لممدمً العطاءات وبعد ان 1-39الفمرة )
مدم العطاء تكون لد توفرت المناعة التامة لدٌه بامكانٌة م

 تنفٌذ العمد بصورة مرضٌة.
 

 اعلان الاحالة. 41
على صاحب العمل ولبل انتهاء مدة نفاذ العطاء  41-1

إعلام ممدم العطاء الفائز تحرٌرٌا بمبول عطائه. أن 
رسالة الاشعار والمعرفه لاحما بكتاب المبول) كتاب 
الأحالة( فً كل من صٌؽة العمد والشروط العامة للعمد 
سوؾ تتضمن المبلػ الواجب دفعه من صاحب العمل 

ذ وأنجاز الاشؽال وصٌانتها للمماول عن تصمٌم وتنفٌ
وتشؽٌلها)أذا نص على ذلن ( ) المعرؾ لاحما فً 

 صٌؽة العمد والشروط العامة للعمد بمبلػ العمد(.
 
 

result in the disqualification of bid and in the light 
of this, an employer shall resort to underbid bid, 
to adopt the same mechanism to verify the 
availability of the eligibility requirements for the 

bidder . 
38-4  The participation of manufacturers and 
subcontractors proposed in the underbid tender 
of the bidder  in light of the evaluation shall be 
enhanced by the Letter of Intent regarding the 
agreement between the parties involved in the 
bid, upon request.  The  possibilities  added  to  
the  manufacturers  and  subcontractors 
proposed in the underbid tender of the bidder   in 
light of the results of the evaluation  would  also  
be  taken  into  consideration  in  the  
evaluation  and acceptance of bid under Section 
3 (Evaluation and Qualification Criteria). And 
before signing the contract, the contract 
agreement's annexes related to the listing of the 
names of manufacturers and subcontractors that 
have been approved for implementation of key 

items of each of them shall be completed. 
 

39.  Employer's right to accept or reject bids 
39-1 Employer shall reserve the right to accept 

any bid or to cancel contracting procedures and 
to reject all bids at any time before contract 
award without any obligations to Bidders. And in 
the event of cancelling a bid, all bids and bids 
security shall be returned to Bidders. 

 
F)  Awarding of contract 
40. Awarding Methodology  
40-1  Employer shall award the contract on a 
bidder  that the results of the underbid analysis 
showed that his bid was responsive mainly to 
bidding documents under the provisions of 
paragraph (39-1) of the Instructions to Bidders  
and after he is completely   convinced   of   the   
bidder   's   ability   to   implement   the   contract 
satisfactorily 
 
41.  Notification of  Award 
41-1  Employer shall, and prior to the expiry of 
period of validity of bids, announce in writing the 
winning bidder  by accepting his bid. And that the 
notification letter identified hereinafter in the 
Acceptance Letter (Award Letter) in each of the 
form of contract and the general conditions of the 
contract shall include the amount payable by the 
employer to the contractor for the designing, 
implementing and completing  the  Works  and  
their  maintenance  and  operation  (if  so  
stated) (identified hereinafter in the form of 



 
  

وفً الولت ذاته على صاحب العمل اشعار  41-2

ممدمً العطاءات كافة بنتائج المنالصة ، والنشر فً 
تحدة مولعه الالكترونً و المولع الألكترونً للؤمم الم

(UNDB( و )dgMarket  اٌضا نتائج تحلٌل )
 : الأتٌةالعطاءات  والعمود المبرمة والمعلومات 

 اسماء ممدمً العطاءات المشاركٌن كافة.  -أ
 اسعار العطاء لكل منهم عند فتح العطاءات.  -ب
 اسم وسعر العطاء الممٌم لكل عطاء جرى تمٌٌمه . -ج
اسماء ممدمً العطاءات الذٌن رفضت عطاءاتهم و  -د

 الاسباب التً ادت الى الرفض 
اسم ممدم العطاء الفائز ومبلػ عطائه و كذلن  -هـ

 ملخص بالاشؽال المحالة والزمن المحدد للتنفٌذ .
وبعد أعلان الأحالة ونشر نتائج التحلٌل ، ٌحك لممدمً 

ٌري الى العطاءات ؼٌر الفائزٌن التمدم بؤشعار تحر
صاحب ا.لعمل لأٌجازهم بالأسباب التً دعت الى 

 عدم فوزهم تحرٌرٌا
الى حٌن تهٌئة العمد وتولٌعه فان إشعار الإحالة  41-3

 )كتاب المبول( سوؾ ٌعتبر عمداً ملزماً. 
 
 

على صاحب العمل حال صدور اشعار الاحالة ) 41-4
كتاب المبول ( الأستجابة الى طلبات الأستفسار الواردة 
ً من ممدمً العطاءات الذٌن لم ٌحالفهم الحظ  تحرٌرٌا

 وأعلامهم بؤسباب عدم أختٌار عطائهم. 
 

 تولٌع العمد -42
حال صدور اشعار الاحالة )كتاب المبول( على  42-1

 صاحب العمل تزوٌد ممدم العطاء الفائز )بصٌؽة العمد(.
 

على ممدم العطاء الفائز وخلال فترة لا تزٌد عن 42-2
( ٌوما من استلامه لصٌؽة العمد بضمنها مدة الانذار 29)

او بعد انتهاء فترة الطعن تولٌع العمد وتثبٌت تارٌخه 
 ى صاحب العمل. وأعادته ال

 
 

 . ضمان حسن الاداء للعمد43
 29على ممدم العطاء وخلال فترة لاتزٌد عن 43-1

ٌوماً من تارٌخ صدور اشعار الاحالة )كتاب المبول( عن 
الانذار ، تمدٌم ضمان حسن  صاحب العمل بضمنها مدة

التنفٌذ  وفما ًللشروط العامة للعمد ، مع استخدام النماذج 
ملاحك الشروط الخاصة فً المسم  المشار الٌها فً

التاسع )نماذج وثائك العمد( أو أٌة نماذج ممبولة من 
صاحب العمل. و ٌجب أن ٌكون خطاب ضمان حسن 
التنفٌذ صادراً عن مصرؾ معتمد فً دولة صاحب 
العمل او اي مصرؾ اجنبً له مصرؾ مراسل فً 

contract and in the general conditions of the 
contract as Contract Amount). 
41-2  At the same time, employer shall give 

notice to all bidders  of the result of the bid, and 
to publish on his website or the website of the 
(UNDP) and (dg Market) as well as the results of 
bids analysis and contracts concluded and 
information listed below: 
A.  Names of all participating bidders ; 
B.  Bid prices of each of them upon bids opening; 
C. Name and price of bid evaluated for each bid 
that has been evaluated; 
D. Names of bidders  whose bids have been 
rejected and the reasons lead to the rejection; 
and 
E.  The name of winning bidder , the amount of 
his bid, a summary of awarded 
Works and time set for implementation. 
After announcing the award and publishing the 
analysis results, the losing bidders have the right 
to submit a written notice to the employer to brief 
them in writing the reasons that led to their lost. 
41-3  Till the preparation of contracts and its 
signature, notification of award (letter of 
acceptance) shall be considered a binding 
contract. 
41-4 Employer shall, as soon as the Notification 
of Award (Acceptance Letter) is issued, respond 
to inquiry requests received in writing from 
 bidders that weren’t fortunate and inform them 
the reasons for not being selected. 
 
42.  Signing of Contract 
42-1  As soon as the Notification of Award 

(Acceptance Letter) is issued, employer shall 
provide the winning bidder  with (Form of 
Contract). 
42-2  The bidder  shall, within a period no more 

than (29) day from his receipt of Form of 
Contract, including the warning period or after 
the end of appeal period, sign the contract and 
fix its date and returned it to the employer 
 
43.Good Performance Guarantee of the 
contract 
43-1  Bidder shall, within a period no more than (29) 
day from the date of Notification of Award 
(Acceptance Letter) is issued by the employer, 
including the warning period, provide a 
performance guarantee according to the general 
conditions of the contract with using the forms 
(samples) referred in the special conditions' 
annexes in section 9 (Contract Documents forms) 
or any forms (samples) approved by the 



 دولة صاحب العمل. 
 
 
 

فً حالة فشل ممدم العطاء الفائز من تمدٌم ضمان  43-2
حسن التنفٌذ المشار إلٌه فً أعلاه أو تولٌع العمد، سوؾ 
ٌترتب علٌه الؽاء الاحالة ومصادرة ضمان العطاء . 
وعند ذلن ٌحك لصاحب العمل احالة العمد على ممدم 
العطاء المرشح الثانً الذي كان عطاإه مستجٌباً بصورة 

لدى صاحب العمل المناعة بؤنه ٌمتلن  أساسٌة وتتوفر
 .المإهلات لتنفٌذ العمد بصورة مرضٌة

 

employer. The good performance guarantee shall 
be issued by an accredited bank in the 
employer's country or any foreign bank that has a 

correspondent bank in the employer's country. 
 

43-2 In case of winning bidder's failure in 

providing the good performance guarantee 
referred above, or signing the contract, it will 
result in canceling of the award and confiscating 
the bid security and then the employer shall 
have the right to award the contract to the 
second bidder whose bid was responsive mainly, 
and employer is convinced that he has the 
qualifications to perform the contract 

satisfactorily. 

  



 المسم الثانً : ورلة بٌانات العطاء
 لعمود تصمٌم و تنفٌذ الأشغال

 عام – أ

تعلٌمات  1-1
 لممدمً العطاء

رلم الدعوة لتمدٌم العطاءات 
 ـــــــــــــ 

تعلٌمات  1-1
 ممدمً العطاءات

 اسم صاحب العمل : ـــــــــــــــــ

تعلٌمات 1-1
 لممدمً العطاءات

 :ـــــــــــاسم المنالصة 
 رلم المنالصة :ـــــــــ

عدد ووصؾ مكونات جداول 
 الكمٌات للمنالصة ـــــــــ

تعلٌمات 1-2
 لممدمً العطاءات

تموٌل(  اسم المشروع )وجهة ا
 ـــــــــــــــــــ

أ تعلٌمات      -4-1
 لممدمً العطاءات

او  أعضاء  المشروع المشترن 
المإسسة كافة )أدخل ٌتحملون أو 

ٌتحملون( المسإولٌة الكاملة  لا
 والتضامنٌة فً تنفٌذ

توجد لائحة باسماء الشركات ؼٌر  4-4
المإهلة او الممنوعة من العمل لدى 
وزارة التخطٌط /دائرة العمود 
الحكومٌة العامة ) ادخل المولع 

 الالكترونً لها (.
 وثائك العطاء -ب

تعلٌمات 1-7
 لممدمً العطاء

فمط فان لؽرض توضٌح الاجراءت 
 عنوان صاحب العمل هو :

 اسم الشخص المخول :
 رلم الطابك والؽرفة : 

 رلم الشارع :
 المدٌنة : 

 الدولة:
 رلم صندوق البرٌد :

 رلم الهاتؾ :
 رلم الفاكس :

 العنوان الالكترونً :

تعلٌمات       7-4
 لممدمً العطاءات

سٌعمد مؤتمرمالبل تمدٌم العطاءات 
 .المكانفً الولت .الزمان 

 الولت :
 التارٌخ:
 المكان:

ستتم زٌارة المولع من لبل صاحب 
 العمل بتارٌخ :ــــــــــ

 اعداد العطاء -ج

تعلٌمات  10-1  
 لممدمً العطاءات 

 تكون لؽة العطاءات ـــــــــــــــــــ
 

ح تعلٌمات -11-1
 لممدمً العطاءات 

ممدم العطاء تمدٌم الوثائك  على
 عطائه ــــــــالاضافبة مع 

 

Section Two – Bid Data Sheet 
for the Contracts of Designing and Executing Works 

A. General 

1-1 Instructions to 
bidders 

Invitation number for the 
submission  
of bid: --- 
----------- 

1-1 Instructions to 
bidders 

Employer name: ---------------- 

1-1 Instructions to 
bidders 

Bid's name: ---------------------- 
Bid's number: ------------------- 
Number and description of tables 
of quantities of the bid: ------------- 

2-1 Instructions to 
bidders 

Project's name(Point of funding): ---
--------- 

4-1-A Instructions 
to bidders 

All members of the joint venture or 
institution 
(insert who bear or not bear) the 
full and Joint liability in the 
implementation of the contract. 

4-4 There  is  a  list  of  names  
of  companies  that  are  
unqualified  or prohibited to 
work in the Ministry of 
Planning & Development 
Cooperation/ Department of 
General Government 
Contracts {Insert their 

website} 

B. Bidding Documents 

7-1 Instructions to 
bidders 

For the purpose of clarifying 
procedures only, 
the employer's address is: Name 
of authorized person:  
Floor & room No.: 
Street No.:  
City:  
Country:  
P.O. Box: 
Phone No.:  
Fax No.: 
Email: 

7-4  Instructions to 
bidders 

Pre-bid Meeting shall be held at 
the time, date and place:   
Time: 
Date:  
Place: 

The employer shall visit the site 
on: -- 

C. Preparation of Bids 

10-1 
Instructions to 
bidders 

Language of Bid shall be ------------
---------- 



تعلٌمات  13-1
 لممدمً العطاءات

ادخل ٌسمح بها [: ةالعطاءات البدٌل
 ] أو لا ٌسمح

تعلٌمات   13-2
 لممدمً العطاءات

ادخل  [مدة بدٌلة لتنفٌذ المشروع :  
تمدٌم  ]مسموح او ؼٌر مسمموح 

فترة بدٌلة لتنفٌذ المشروع. اذا تم 
لبول فترة بدٌلة لتنفٌذ المشروع ٌتم 
تحدٌد منهجٌة المفاضلة لهذا 
الؽرض فً الجزء الثالث )معاٌٌر 

 التمٌٌم والمفاضلة (

تعلٌمات     13-4 
 لممدمً العطاءات

)أدخل ٌسمح أو لا ٌسمح( لممدم 
العطاء تمدٌم حلول فنٌة بدٌلة 

الاشؽال المبٌنة لاحما للاجزاء من 
: 

اذا سمح لممدم العطاء تمدٌم  
الحلول الفنٌة البدٌلة ، فٌتم اعتماد 
منهجٌة المفاضلة لهذا الؽرض كما 
محدد فً الجزء الثالث من الوثائك 

 ) معاٌٌر التمٌٌم والمفاضلة ( 

)ب( تعلٌمات 16-1
 لممدمً العطاءات

الفترررة المحررددة فررً بٌانررات العمررد و 
لممرررراول لتجهٌررررز المررررواد الملزمررررة ل

الأحتٌاطٌرررررررة ، و العررررررردد اللازمرررررررة 
لضررمان تشررؽٌل المعامررل والمعرردات 

 الداخلة فً الأشؽال.

18-1            

تعلٌمات لممدمً 
 العطاءات

على ممدم العطاء تمدٌم عطائه لتنفٌذ 

............. 
أدناه لائمة بالأجزاء والخدمات الترً 
سرررررٌتم تجهٌزهرررررا علرررررى مسرررررإولٌة 

 عمل.صاحب ال
 

18-6        
تعلٌمات لممدمً 

 العطاء

أسعار العطاء اثناء تنفٌذ العمد  
 )أدخل ثابتة أو لابلة للتعدٌل(

تعلٌمات     19-1
 لممدمً العطاءات

تـكون أسعار العطاء 
 بالعملات:...........

تعلٌمات   20-1
 لممدمً العطاءات

 فترة نفاذ العطاء ......... ٌوم
 

)أ( تعلٌمات 20-3
 لممدمً العطاءات

للعمود ذات الأسعار الثابتة، ٌكون 
 معامل تعدٌل الأسعار للعطاء :

 )ٌنطبك، لا ٌنطبك(

)ب(      20-3
تعلٌمات لممدمً 

 العطاءات

للعمود ذات الأسعار المابلة للتعدٌل 
، ٌكون معامل تعدٌل الأسعار 

 للعطاء:
 )ٌنطبك، لا ٌنطبك(

21-1          
 تعلٌمات لممدمً 

 طاءاتالع

ضمان العطاء )أدخل مطلوب أو 
 ؼٌر مطلوب(

 

11-1 
Instructions 
to bidders 

Bidder shall provide the 
additional documents with 
his bid --------------- 

13-1 
Instructions 
to bidders 

Alternative bids: [ insert 
allowed or not allowed] 

13-2 
Instructions 
to bidders 

Alternative   period   for   
project   implementation:] 
insert allowed or not allowed] 
provide alternative period for 
project implementation. If 
alternative period for project 
implementation is approved, 
the preference  methodology  
shall  be  determined  for this 
purpose  in  section  three  
(Evaluation  & Qualification 
Criteria) 

13-4 Instructions 
to bidders 

(insert  allowed  or  not  
allowed)  the  bidder  
may provide alternative 
technical solutions for 
parts of the Works 
shown hereinafter: 
If the bidder is allowed 
to   provide alternative 
technical solutions, the 
preference 
methodology shall be 
adopted for this 
purpose as specified in 
section 3 of the 
documents (Evaluation 
& Qualification Criteria) 

16-1-B 
Instructions 
 To bidders 

Period specified in 
the contract data 
binding to the 
contractor for the 
supply of spare 
parts, and tools 
needed to ensure the 
operation of plants 
and equipment 
involved in the works. 

18-1 
Instructions to 
bidders 

Bidder shall submit 
his bid to implement --
---- 
Below  is  a  list  of  
the  parts  and  
services  to  be 
provided on 
employer's 
responsibility 

18-6 Bid prices  during 



 ، ً أذا كان ضمان العطاء مطلوبا
فؤن مبلػ وعملة ضمان العطاء 

 ستكون:

)ج( تعلٌمات 21-1
 لممدمً 
 العطاءات

)أدخل أنواع ضمان العطاء 
 المعتمدة من صاحب العمل(

اذا كان ممدم لعطاء مشروع  21-6
مشترن ٌجب ان ٌمدم ضمان 

المشروع المشترن)   العطاء باسم
 ادخل اي شروط اخرى (

 ، أمتنع المماول عن تولٌع العمداذا  21-7
شتران  سٌتم أعلان عدم أهلٌته لل

 فً المنالصات لفترة:......... 

تعلٌمات  22-1
 لممدمً 
 العطاءات

أضافة للعطاء الأصلً على ممدم 
العطاء تمدٌم ......... نسخة 

 أضافٌة

تعلٌمات  22-2
  لممدمً

 العطاءات

ٌجب أن ٌتضمن كتاب التخوٌل 
لممثل ممدم العطاء المخول بتولٌع 

 العمد ما ٌؤتً:

  تمدٌم وفتح العطاءات -د

Instructions to 
bidders 

contract 
implementation (insert 
fixed or adjustable) 

19-1 Instructions to 
bidders 

Bids prices shall be 
in currencies: ----------
----- 

20-1 Instructions to 
bidders 

Period of Validity of 
Bids --------------- day 

20-3 (A) 
Instructions to 

Bidders 

For fixed price 
contracts, the 
coefficient (factor) of 
prices adjustment of 
the bid shall be: 
(applicable, not 
applicable) 

20-3 (B) 
Instructions to 
bidders 

For  adjustable  prices  
contracts,  the  
coefficient (factor) of 
prices adjustment of 
the bid shall be: 

21-1 (c) 
Instructions to 
bidders 

(Insert types of bid 
security approved by 
the 
employer) 

21-6 If the bidder is a joint 
venture, they shall 
submit the bid 
guarantee in the name 
of the joint venture 
(insert any other 
conditions) 

21-7  
 

If the contractor 
refused to sign the 
contract, an 
announcement will 
made for his 
ineligibility to 
participate in tenders 
for a period: -------------
--------------- 

22-1 
Instructions to 
bidders 

In addition to the 
original bid, bidder shall 
submit --------------- 
additional copy 

22-2 
Instructions to 
bidders 

The authorization letter 
of the bidder's 
representative 
authorized to sign the 
contract shall contain 
the following: 

D. Submission and Opening of Bids 
 

  



 

24-1   
 العطاءاتتعلٌمات لممدمً 

لاؼراض تمدٌم العطاء 
فمط ، ٌتم تمدٌم العطاء 
الى عنوان صاحب 

 العمل  المبٌن لاحما 
اسم الشخص المخول 

 بالاستلام :
 عنوان الشارع :

رلم الطابك ورلم الؽرفة 
: 

 المدٌنة :
 الدولة: 

الموعد النهائً لتسلٌم 
 العطاء:

 الزمان :
 الولت :

تمدٌم العطاء الكترونٌا ) 
وح او ؼٌر ادخل مسم
 مسموح ( 

فً حالة السماح بتمدٌم 
العطاء الكترونٌا فان 

الاجراءات المتبعة 
ستكون كما ٌؤتً: 

ــــــــــــــــــــــــــــــــــــ
 ـ

27-1 
تعلٌمات لممدمً    

 العطاءات

سٌتم فتح العطاءات فً 
 العنوان الأتً: 

 رلم الطابك والؽرفة :
 :عنوان الشارع 

 المدٌنة :
 : الدولة

 التارٌخ :
 الولت:

فً حالـة السماح بتمدٌـم 
العطاء الكترونٌا فؤن 
اجراءات الفتح تكون كما 

ٌؤتً 
:ـــــــــــــــــــــــــــــــــــــ

 ـــــ

تعلٌمات لممدمً    27-3
 العطاءات

 تولٌع خطاب العطاء
وجداول الكمٌات لممدم 
العطاء من لبل ممثلً 

صاحب العمل ) لجنة فتح 
ادخل  [العطاءات ( 

مطلوب او ؼٌر 
اذا كان ] مطلوب   

مطلوب فٌتم اعتماد 

 

24-1 Instructions 
to bidders 

For the purposes of bid 
submission, bid shall be 
submitted to the
 employer's address
 shown hereinafter 
only. 
Name of person 
authorized to receive 
Floor & room No.:  
Street No.: 
City:  
Country: 
Deadline for submission 
of bids: Time: 
Date: 
Submission of bids 
electronically (insert 
allowed or not allowed) 
In the case of allowing 
the submission of bids 
electronically, the 
procedures will be as 
follows:----------------------- 

27-1 Instructions 
to bidders 

Bids opening shall be at 
the following address:  
Floor & room No.:  
Street No.: 
City:  
Country:  
Time:  
Date: 
In the case of allowing 
the submission of bids 
electronically, the 
opening procedures 
will be as follows:------
------- 

27-3 Instructions 
to bidders 

Signing of Bid Letter 
and table of quantities 
of the bidder by 
employer's 
representatives (Bid 
Opening Committee) [ 
insert required or not 
required] if it was 
required, the following 
procedures shall be 
adopted: --------------- 

E. Evaluation and Comparison of Bids 

34-1 Instructions 
to bidders 

The Iraqi currency shall 
be adopted in the 
evaluation and 
comparison of bids, and 

 



الاجراءات 
الأتٌة:ــــــــــــــــــــــــــــــ

 ـــــــــــــ
 تمٌٌم وممارنة العطاءات -هـ

تعلٌمات لممدمً  34-1
 العطاءات

تعتمد العملة العرالٌة 
لتمٌٌم وممارنة العطاءات 
وٌتم تحوٌل العملات 
الاجنبٌة المعتمدة فً 
العطاء الٌها لهذا الؽرض 
. و تكون نسبة التحوٌل ، 
هً تلن الواردة فً 

  [النشرة الصادرة عن 
 ادخل جهة اصدار النشرة 

[  
ٌكون تارٌخ نسبة - 

التحوٌل هً تلن النشرة 
ادخل  الصادرة بتارٌخٌ ]

 ] التارٌخ المحدد
ٌتم تحوٌل العملات - 

الاجنبٌة الواردة فً 
العطاء الى الدٌنار 
العرالً باعتماد احد 
البدائل المدرجة فً أدناه 
لاؼراض ممارنة العطاء 

 ات 
 
عندما  البدٌل الاول : 

ٌكون مبلػ العطاء كاملًا 
 : بالدٌنار العرالً

الخطوة الأولى: ٌجزيء 
صاحب العمل مبلػ 
العطاء بعد تصحٌح المبلػ 

الى  31بموجب المادة 
المبالػ المحدد لها الدفع 
بالعملات الاجنبٌة باعتماد 
سعر الصرؾ المحدد من 
ممدم العطاء بموجب 

 ( 1.15المادة ) 
الخطوة الثانٌة: ٌحول  

 صاحب العمل المبالػ 
المحدد لها الدفع بالعملات 

جنبٌة ) بعد استثناء الا
المبالػ الاحتٌاطٌة مع 
أبماء مبلػ الفمرات 
المسعرة بالاجور الٌومٌة 
عندما تكون مطلوبة 

foreign currencies 
adopted in the bid shall 
be converted to it for 
this purpose. The 
source of conversion 
rate shall be those 
mentioned in the bulletin 
issued by [ insert the 
bulletin issuer  

-  The date of the 
conversion rate shall 
be the for the bulletin 
issued on [ insert the 
specified date] 
- The foreign 
currencies mentioned 
in the  bid shall be 
converted to the Iraqi 
dinar by adopting one 
of the alternatives 
mentioned hereinafter 
for the purposes of bid 
comparison 
First alternative: when 
the bid amount is in 
Iraqi dinar   in full : 
First step: the employer 
shall be segmenting 
the bid amount after 
correcting the amount 
under article 31 to the 
amounts specified to it 
in foreign currencies by 
adopting the exchange 
rate specified by the 
bidder under article 
(15-1). 
Second step: the 
employer shall convert 
the amounts which 
their payment is 
determined in foreign 
currencies (after 
excluding the reserved 
amounts with keeping 
the amount of the 
paragraphs quoted by 
daily wages when they 
are required for the 
purposes of 
competition) to the 
Iraqi dinar according to 
the selling price of 
foreign currency and at 



لاؼراض المنافسة ( الى 
الدٌنار العرالً بموجب 
سعر  البٌع للعملات 
الاجنبٌة والتارٌخ المحدد 

 لها انفا 
عندما  البدٌل الثانً :

ٌكون مبلػ العطاء با 
الً والعملات الدٌنار العر

 : الاجنبٌة
ٌحول صاحب العمل ؛ 
بعد تصحٌح مبلػ العطاء 

( 31وبموجب المادة )
المبالػ المحددة بالعملات 
الاجنبٌة المختلفة ) بعد 
استثناء المبالػ الاحتٌاطٌة 
مع الابماء على الفمرات 
المسعرة بالاجرة الٌومٌة 
عندما تكون مطلوبة 
الاؼراض المنافسة ( الى 

لعرالً بموجب الدٌنار ا
سعر البٌع للعملات 
الاجنبٌة فً نشرة تحوٌل 
العملات الاجنبٌة وبا 

 التارٌخ المحدد انفا .

تعلٌمات لممدمً  -35
 العطاءات

ٌسمح بهامش مفاضلة 
لممدمً العطاءات 

ادخل نعم او    [المحلٌٌن 
ادخل [فً حالة نعم    ]لا  

كذلن   ] ممدار الهامش
المنهجٌة التً ستعتمد: 

 ــــــــــــــــــــــــ

ادخل ) ٌسمح ، لا ٌسمح    -366
( بتجزئة الاشؽال وأحمٌة 
ممدم العطاء فً تمدٌم 
أسعاره لأجزاء من 
الأشؽال او مجموعة 

  أجزاء

the date specified for 
them above. 
Second  alternative:  
when the bid amount is 
in Iraqi dinar and 
foreign currencies: 
The employer shall, 
after correcting the bid 
amount under article 
(31), convert the 
amounts specified  in 
various foreign 
currencies (after 
excluding the reserved 
amounts with keeping 
the amount of the 
paragraphs quoted by 
daily wages when 
they are required for 
the purposes of 
competition) to the 
Iraqi dinar according to 
the selling price of 
foreign currency in the 
foreign currency 
exchange bulletin and 
at date specified above 

35- Instructions 
to bidders 

Preference  margin  
for  local  bidders    is  
allowed [insert Yes or 
No]  and if Yes [ insert 
the amount of the 
margin] as well as the 
methodology to be 
followed: --------------- 

36-6 Insert ( it is permitted, 
not permitted) to 
segment the works 
and right of the bidder 
to submit his prices  for 
segments of his works 
or a group of segments   

 

 

 

 

 

 

 



 

 

 

 

Section Three: Criteria of Evaluation and 
Qualification of the 

 
Turnkey Project for Executing Works 

 
(Without Pre-Qualification) 

 
This section includes the criteria required 

to be adopted by the employer t o  evaluate 

the bids and qualify the bidders according 

to Articles (36) and (38) of the instructions 

to bidders, and no systematic indicators or 

other criteria shall be adopted for this 

purpose. The bidders have to provide all 

the information required according to the 

forms specified in chapter fourth (Bid 

Forms). 

 

 المسم الثالث: معاٌٌر التمٌٌم والتأهٌل
 لعمود تصمٌم وتنفٌذ الأشغال 

 )بدون التأهٌل المسبك (
 

هذذا المسذم ٌتضذمن المعذاٌٌر التذً ٌتطلذب مذن صذاحب العمذذل 

اعتمادهذذا لتمٌذذٌم العطذذاءات وتأهٌذذل ممذذدمً العطذذاء بموجذذب 

العطذاءات ( من التعلٌمات لممذدمً  38( و )  36المادتٌن ) 

ولذذذن تعتمذذذد اٌذذذة مؤشذذذرات منهجٌذذذة او معذذذاٌٌر اخذذذرى لهذذذذا 

الغرض . على ممدمً العطاءات تزوٌد المعلومذات المطلوبذ  

 الرابذذذذع  كافذذذذة بموجذذذذب الاسذذذذتمارات المحذذذذدد  فذذذذً المسذذذذم

 استمارات العطاء ( .)

 

  



Evaluation of Bids 
 
1.1- Technical Evaluation 

In addition to the criteria stated in item 
(36/4) (A-C) of instructions to bidders, the 
following criteria is adopted: 
 
1.2- Financial Evaluation 

Any adjustment to the price resulted from 
the procedures specified hereunder, must 
be added for purposes of comparing the 
evaluation results only, to reach an 
evaluated bid price. The bid prices offered 
by the bidders must remain unrevised. 
 
 
1.2.1- Measurable and Removable 
Deviations 
The measurable and removable deviations 
of the contractual obligations; the evaluation 
process must be concluded on the basis of 
price fulfillment of the conditions of the 
contract according to the contractual 
obligations specified in the documents of 
the bids. The employer will limit these 
deviations for the purpose of ensuring fair 
bids comparison. 
1.2.2- Time Table 
The period of completing the works, 

facilities and services is calculated as from 

the date of commencement specified in the 

contract data for the purpose of specifying 

the period of completing the experimental 

operation which is enter period in days .No 

margin of preference shall be given for 

earlier completion. 

1.2.3- Cost of Operation and 
Maintenance 
1.2.4- Facilities Effectiveness Guarantees 
 
1.2.5- Works, Services and Facilities 
Required to Be Insured by the Employer 
 
1.2.6- Additional Special Criteria 
 
1-3  Technical Alternatives 

The technical alternatives will be evaluated 
(if permitted according to Para 13/4) 
as shown hereunder: 
 
2- Qualification of the Bidder 
 
The bidder shall manifest his qualifications 
according to the schedules that comes later. 
 

 . تقييم العطاءات2
 التقييم الفشي   -2-2 
ج( من -)أ 36/4بالأضافة الى السعايير السدرجة بالفقرة   

 -1.2 التعميسات لسقدمي العطاءات يتم أعتساد السعاييرالأتية: 
 التقييم السالي
تعديل في الدعر يشجم عن الأجراءات السحددة في إن أي 

مقارنة نتائج التقييم فقط، أدناه يجب أضافتو لأغراض 
لمهصهل الى سعر عطاء مقييم . و أن  أسعار العطاء 

  العطاءات يجب أن تبقى غير معدلة. السقدمة من مقدمي
 الأنحرافات القابمة لمقياس و الحذف  -2.1.2

إن عسمية التقييسيجب أن تتم عمى اساس الدعر السدتهفي 
وثائق السشاقرة  لذروط العقد بسهجب الألتزامات السحددة في 

عن  –قابمة لمقياس أو الحذف  –و أذا وجدت إنحرافات 
الألتزامات التعاقدية ، فأن عمى صاحب العسل تحديد تمك 

 الأنحرافات لغرض ضسان مقارنة عادلة لمعطاءات .
 الجدول الزمشي - 1.1.2

أن مدة إكسال الأشغال و السشذآت والخدمات ، محدهبة من 
تاريخ السباشرة السحدد في بيانات العقد لأغراض تحديد مدة 

. لا  ] أدخل السدة بالأيام[أنجاز التذغيل التجريبي ىي 
 يعطى أي ىامش أفزمية للأنجاز السبكر.

 كمفة التذغيل و الريانة  -9.1.2 
 ت ضسانات فعاليةالسشذآ - 4.1.2 
الأشغال و الخدمات و السشذآت السطمهب تأميشها  -1.1.2 

 من صاحب العسل
 معايير خاصة أضافية -1.1.2
 البدائل الفشية -9.2

( 13/4سيتم تقييم البدائل الفشية )أذا سسح بيا بسهجب الفقرة 
 كسا مبين في أدناه:

 مؤهلات مقدم العطاء -1
مطمهب بالجداول عمى مقدم العطاء بيان مؤىلاتو بسهجب ما 

 السبيشةلاحقا
 



 المإهلات -2

 المإهلات ومعاٌٌر الـتؤهٌل
 التوثٌك متطلبات المطابمة

 شركة منفردة المتطلبات الموضوع ت

 المشروع المشترن او المإسسة

 متطلبات التمدٌم
 كل شرٌن  كافة  الشركاء

شرٌن واحد 
 بالحد الأدنى

 الأهلٌة 1,2

( 2.4الجنسٌة بموجب المادة) الجنسٌة 1,1,2
من التعلٌمات لممدمً 

 العطاءات

ٌجب تلبٌة 
 المتطلبات

ٌجب ان ٌلبً  ؼٌر مطلوب
 المتطلبات

بموجب استمارات  ؼٌر مطلوب
التؤهٌل المانونٌة رلم 

( مع 2.1( ، )1.1)
 المرافمات المطلوبه

تضارب  2,1,2
 المصالح

لا  ٌوجد تضارب فً 
المصالح كما موضح بالمادة 

( من التعلٌمات لممدمً 3.4)
 العطاءات

ٌجب تلبٌة 
 المتطلبات

ٌجب ان ٌلبً  ؼٌر مطلوب
 المتطلبات

 فً خطاب العطاء ؼٌر مطلوب

عدم التؤهل  3,1,2
من 

صاحب 
 العمل

لم ٌتم وضعه فً المائمة 
السوداء من صاحب العمل 

( من 4.4وفك الفمرة)
 العطاءاتالتعلٌمات لممدمً 

ٌجب تلبٌة 
 المتطلبات

ٌجب ان ٌلبً  ؼٌر مطلوب
 المتطلبات

 فً خطاب العطاء ؼٌر مطلوب

الشركات  4,1,2
المملوكه 

 للدولة

مطابك للشرط المحدد بالفمرة 
( من التعلٌمات لممدمً 5.4)

 العطاءات

ٌجب تلبٌة 
 المتطلبات

ٌجب ان ٌلبً  ؼٌر مطلوب
 المتطلبات

جب استمارات وبم ؼٌر مطلوب
( ، 1.1التؤهٌل رلم )

( مع المرافمات 2.1)
 المطلوبه

 
 
 
 



عدم التأىل  5,1,2
الرادر عن 
 الامم الستحده

غير مدتبعد من صاحب العسل او 
استشاداَالى قرار صادر من الامم 

الستحدة/ مجمس الامن لمسذاركو في 
( من 7.4السشاقرة بسهجب الفقره )

 التعميسات لسقدمي العطاءات

يجب تمبية 
 الستطمبات

يجب ان يمبي  ؼٌر مطلوب
 الستطمبات

غير 
 مطمهب

 في خطاب العطاء

 

2- Qualifications Qualifications and 
Qualification Criteria 

Conformity Requirements Documentation 

Ser  
Subject 

 
Requirements 

Individual 

Company 

Joint Venture or Organization Requirements of 

Application Partners Together Each Partner At least 
One 
Partner 2.1 Eligibility 

2.1.1 Nationality Nationality according to Article 
(2-4) of the 

Instructions To Bidders 

Requirements 
shall be met 

not required Requirements 
shall be met 

not 
required 

According to legal 
qualification forms 
no. (1-1), (1-2) with 
the required 
enclosure 

2.1.2 Conflict of 

Interests 

There is no conflict of interests 
as shown in 

Article (4-3) of the instructions  
To Bidders 

Requirements 

shall be met 

not required Requirements 

shall be met 

not 

required 

In Bid Letter 

2.1.3 Disqualification 
by 

the Employer 

Not placed in black list of 
Employer in 

accordance with Para (4-4) of 
the instructions 

To Bidders 

Requirements 

shall be met 

not required Requirements 

shall be met 

not 

required 

In Bid Letter 

2.1.4 Companies 
Owned 

by 
Government 

Compatible  to conditions 
specified in Para (4-5) 

of the Instructions To Bidders 

Requirements 

shall be met 
not required Requirements 

shall be met 

not 

required 

According to legal 

qualification forms 
no. (1-1), (1-2) with 
the required 
enclosure 

 



 

2.1.5 Disqualification 

issued by the 

United Nations 

Not disqualified by the employer or 
in 

accordance with a resolution 

issued by the United 

Nations/Security Council to 

participate in the tender according 

to Para (4-7) of the Instructions To 

Bidders 

Requirements 

shall be met 
not required Requirements 

shall be met 

not 

required 

In Bid Letter 

 



 التوثٌك متطلبات المطابمة المإهلات ومعاٌٌر الـتؤهٌل

 المتطلبات الموضوع ت
 شركة منفردة

 او مماول

 مشروع مشترن

 الشركاء متطلبات التمدٌم

 مجتمعون
 كل شرٌن

شرٌن 
 واحد

بالحد 
 الأدنى

َ العمود ؼٌر المنفذة سابم 2,2  ا

1,2,2 

 

العمود 
ؼٌر 

المنفذة 
 سابماَ 

لم تظهر عمود ؼٌر منفذه خلال السنوات السابمه 
 ــــــــــــــــــــــــ

( سنة ولؽاٌة  موعد تسلٌم العطاء باعتماد    ) 
المعلومات عن كافة النزاعات المحسومة. 

النزاعات المحسومة بصوره نهائٌه هً تلن التً 
تم حلها بموجب الٌة حل النزاعات والمطالبات 

المعتمده لكل عمد وتم استنفاذ اجراءات الاستئنؤؾ 
 كافة بحمها لصالح ممدم العطاء

ٌجب ان ٌلبً 
تطلبات الم

بصوره منفرده 
او كشرٌن 

ضمن مشروع 
مشترن سابك 
او ما ٌزال 

 مستمراً 

ؼٌر 
 مطلوب

ٌجب ان ٌلبً 
المتطلبات 

بصورة منفردة 
او كشرٌن 

ضمن مشروع 
مشترن سابك 
او ما ٌزال 

 مستمراً 

ؼٌر 
 مطلوب

بموجب 
 –استمارات 

العمود السابمه  
 ؼٌر المنفذه

المطالبات  2,2,2
 المولوفة

المطالبات المولوفة لن تشكل بمجموعها جمٌع 
اكثر من   )*(% صافً مستحمات ممدم 

العطاءوسٌتم التعامل معها كمشاكل تم حلها ضد 
 ممدم العطاء

المطالبات المولوفة =)المولوفة العمود  
 ((لآخر الكلٌة المبالػ مجموع3-5مبلػ(/)سنة )

  ناتج المعادلة ٌجب ان ٌكون اصؽر او ٌساوي

(30-50%) 

ٌجب ان تتم 
تلبٌة المتطلبات 

منفردة او 
كشرٌن 

لمصرؾ سابك 
 او مستمر

ؼٌر 
 مطلوب

ٌجب تلبٌة 
المتطلبات 

بصورة منفردة 
او كشرٌن 

ضمن مشروع 
شركة سابك او 
 ما ٌزال مستمراً 

ؼٌر 
 مطلوب

بموجب 
العمود  -استمارات

السابمةؼٌر 
 المنفذة

 ( لممدم العطاء{.present net worth% من صافً المٌمة الحالٌة )50و% 30*}ٌجب ان تكون عادةً النسبة المئوٌة اعلاه بٌن
 



 
 

Qualifications and Qualification Criteria 
 
 
 

 
 

Requirements of Conformity 
 
 

Documentation 

 
 
 

Ser 

 
 
 

Subject 

 
 
 

Requirements 

 
 

Individual 

Company 

Joint Venture or 
Organization 

Requirements 
of 

Application 

Partners 
Together 

Each Partner At least 
One 
Partner 2.2 Previous Not implemented Contracts 

2.2.1 Previous Not 
implemented 
Contracts 

No contracts that were not implemented 
appeared during the previous years            (    
) years up to the date of bid submission 
depending on information about finally 
resolved disputes: are the disputes that were 
resolved according to the mechanism of 
resolving disputes and claims adopted for 
each contract and all the procedures of 
appeal were used against them for interest of 
bidder 

Requirements 
shall be met 
solely or as a 
partner within 
previous joint 
venture or still 
continuing 

not 
required 

Requirements 
shall be met 
solely or as a 
partner within 
previous joint 
venture or 
that is still 
continuing 

not 
require 

According to 
the forms – 
Previous Not 
implemented 
Contracts 2.2.2 Suspended 

Claims 

All suspended claims will not altogether 
constitute more 

than %  ( * )  of net dues of the bidder and 
they will be treated as resolved problems 
against the bidder 

The amount of the suspended contracts/total 
amounts for the last (3-5 years) for the purpose 
of comparison: the equation result shall be 
zero or equal to (30-50%)*   

Requirements 

shall be met 
solely or as a 
partner of 
previous bank 
venture or still 
continuing 

not 
required 

Requirements 
shall be 

met solely or 
as a partner 
within 
previous 
company 
project or 
that is still 
continuing 

Not 

required 

According to 
the 

forms – 
Previous Not 
implemented 
Contracts 

 
*  (1) it usually shall be between (30%- 50%) of the present net worth of the bidder.   
 

 

 

 

 

 

 

 

 



 التوثٌك متطلبات المطابمة المإهلات ومعاٌٌر الـتؤهٌل

 المتطلبات الموضوع ت
شركة 
 منفردة

 مشروع مشترن

 متطلبات التمدٌم
 كل شرٌن مجتمعون الشركاء

 شرٌن واحد
 الأدنىبالحد 

 الوضع المالً  3,2

الاداء  1,3,2
المالً 
 السابك

تمدٌم المٌزانٌة العامة المدلمة من المدلمٌن 
المانونٌٌن وفً حالة عدم وجوب تمدٌمها لانوناً 
فٌمكن تمدٌم اٌة وثٌمة مالٌة ممبوله من صاحب 

العمل تعرض الوضع المالً للسنوات 
الكفاءه ــــــــــــــــ )    ( السابمه موضحة 

المالٌه , وتولعات الارباح المستمبلٌه لممدم 
 العطاء .

ٌجب تلبٌة 
 المتطلبات

ٌجب ان ٌلبً  ؼٌر مطلوب
 المتطلبات

 بموجب استمارات  ؼٌر مطلوب
المولؾ المالً رلم 

مع المرافمات  1
 المطلوبه

معدل  2,3,2
الأٌرادات 

 السنوي

الحد الادنى لمعدل الاٌرادات السنوي أٌرادات 
 العطاء ٌبلػ ــــــــــــ ممدم

محسوبا من الدفعات الكلٌة المستلمه عن 
ألاعمال المنفذه للعمود المنجزه اوتلن المستمره 

 )     ( خلال السنوات

ٌجب تلبٌة 
 المتطلبات

ٌجب ان ٌلبً 
 المتطلبات

ٌجب ان ٌلبً 
ــــــــ بنسبة )     

%( من 
 المتطلبات

ٌجب ان ٌلبً 
ـــــ بنسبة )  

%( من 
 المتطلبات

 بموجب استمارات 
رلم  –الوضع المالً 

2 

الموارد  3,3,2
 المالٌة

على ممدم العطاء توضٌح الممدرة المالٌة 
وتوفٌر الموارد المالٌة كالسٌولة النمدٌة, 
العمارت ؼٌر المرهونة،الدٌون المستحمة 
لصالحه،واٌة موارد اخرى عدا الدفعات 

 الممدمة المتولع استلامها لمواجهة :

 أو .متطلبات السٌولة النمدٌة1

.متطلبات السٌولة النمدٌة للمشروع 2
 والالتزامات الاخرى

ٌجب تلبٌة 
 المتطلبات

ٌجب ان تلبً 
 المتطلبات

ٌجب ان ٌلبً 
المتطلبات 
بنسبة )   

%) 

ٌجب ان ٌلبً 
المتطلبات 

 بنسبة )   (%

بموجب استمارات 
رلم  -الوضع المالً

3 

بموجب استمارات 
 – الوضع المالً

 4رلم

 
Qualifications and Qualification Criteria Requirements of Conformity Documentation 



 
 

Ser 

 
 

Subject 

 
 

Requirements 

 
Individual 

Company 

Joint Venture or Organization Requirements 
of 

Application 
Partners 
Together 

Each Partner At least One 

Partner 
2.3 Financial Position 

2.3.1 Previous 
Financial 
Performance 

To submit the balance sheet audited by chartered 
accountants,  and  in  case  it  is  not  obliged  to  
submit thereof, it is possible to submit any financial 
document accepted  by   the   employer      for   the   
previous  years                            (       ) stating the 

financial capability and 

profit forecast of the bidder. 

Requirements 
shall be met 

not required Requirements 
shall be met 

not required According to 
the Financial 
Positions 
Forms No. 1, 
with required 
enclosures 

2.3.2 Annual 

Revenues 

Average 

The minimum of  Annual Revenues Average of the 
bidder 

amounts to                              , calculated from the 
total received payments for the implemented works of 
the completed contracts or those continuing during the 
years (         ) 

Requirements 

shall be met 

Requirements 
shall 

be met 

He shall meet---, 
with percentage 
of ( ) % of the 
requirements 

He shall meet 

--, with 
percentage 
of (    )% of 
the 
requirements 

According to the 

Financial 
Positions 
Forms No. 2, 
with required 
enclosures 

2.3.3 Financial 

Resources 

The   bidder   shall   clarify   the   financial   capability  
and 

providing financial resources such as cash liquidity, 
non- mortgaged properties, due debts to him and any 
other resources, excluding the advance payments 
expected to be received to cope with: 

 
1-    Cash liquidity requirements    

Or 
2-    Cash liquidity requirements of project and 

other obligations. 
 

Requirements 

shall be met 

Requirements 
shall 

be met 

He shall meet 

the 
requirements 
with a 
percentage of 
( )% 

He shall meet 

the 
requirements 
with a 
percentage 
of ( )% 

According to the 

Financial 
Positions 

Forms No. 3 
 
According to 
the Financial 
Positions 
Forms No. 4 

 

 

 التوثٌك المطابمةمتطلبات  المإهلات ومعاٌٌر الـتؤهٌل

 المتطلبات الموضوع ت
شركة 
 منفردة

 مشروع مشترن

 الشركاء متطلبات التمدٌم
 مجتمعون

 كل شرٌن
 شرٌن واحد
 بالحد الأدنى

 الخبرة 4,2

 

1,4,2 

الخبرة 
 العامة

الخبرة السابمة فً مجال التعالدات كمماول 
او مماول ثانوي او ادارة العمود لفترة لاتمل 

ــــــــ )    ( سنة لبل الموعد النهائً عن 
لتمدٌم العطاء وبنشاط لاٌمل عن تسعة 

 اشهر سنوٌاَ.

ٌجب تلبٌة 
 المتطلبات

ٌجب ان ٌلبً  ؼٌر مطلوب
 المتطلبات

بموجب استمارة الخبره  ؼٌر مطلوب
 1رلم  -السابمه 

الخبرة  2,4,2
 التخصصٌة

المشاركه بصفة مماول , أو ادارة   -أ
عمود, او كمماول ثانوي فً ـــــ )   ( عمد 
وللسنوات ـــــ  )   ( السابمة وبمبلػ لاٌمل 

ٌجب تلبٌة 
 المتطلبات

ٌجب تلبٌة 
 المتطلبات

ٌجب تلبٌة  ؼٌر مطلوب
 المتطلبات

بموجب استمارة الخبره 
 )أ( 2رلم  -السابمه 



)   ( لتنفٌذ عمود مماثلة لأعمال هذا  ــــ
العمد و تم أنجازها بنجاح  بالكامل. و ٌعنى 

بالمماثله  حجم العمل و تعمٌداته  و 
مستخدمة المشار الاسالٌب والتكنلوجٌا ال

الٌها فً المسم السادس متطلبات صاحب 
 العمل.

 الخبرة 4,2

 

3,4,2 

الخبرة 
 التخصصٌة

لاؼراض ماورد فً اعلاه او اٌة عمود -ب

خلال الفترة المحددة اخرى تم تنفٌذها 

)أ( الحد الادنى للخبرة فً  2,4,2

 النشاطات الرئٌسة الأتٌة:

ٌجب تلبٌة 
 المتطلبات

ٌجب تلبٌة 
 المتطلبات

ٌجب تلبٌة  ؼٌر مطلوب
 المتطلبات

بموجب استمارة الخبرة 
 )ب(2رلم  -السابمه 

 
 

Qualifications and Qualification Criteria Requirements of Conformity Documentation 

 
 

Ser 

 
 

Subject 

 
 

Requirements 

 
Individual 

Company 

Joint Venture or 
Organization 

Requirements 
of 

Application 
Partners 
Together 

Each Partner At least 
One 

Partner 2.4 Experience 

2.4.1 General 

Experience 

The previous experience in field of contracts as 
contractor or subcontractor, or contracts management 
for a period not less that           (     ) years before the 
deadline of bid submission, with  an  annual  activity  of  
nine  months  at least. 

Requirements 
shall be met 

not required Requirements 
shall be met 

not required According to the 
Previous 
Experience Form 
No. 1 

2.4.2 Specialized 

Experience 

A-    The  participation  in  the  capacity  of  a  contractor, 

contracts management or subcontractor in         (     ) 
contracts, for the         (     )  previous years, with an 
amount not less that      (              ) of implementing 
works of contracts  similar to this contract with full 
success, and similar to means work volume, 
complication and the methods and technology used 
therein, which mentioned in the Sixth Section of the 
requirements of employer 

Requirements 

shall be met 

Requirements 
shall be met 

not required Requirements 
shall be met 

According to the 

Previous 
Experience 

Form No. 2 (A) 

2.4.3 Specialized 

Experience 

B-    For the purposes of what is stated above or any 
other executed contracts during the period specified in 
2.4.2 (A) the minimum experience in the following 
main activities. 

Requirements 

shall be met 

Requirements 
shall 

be met 

not required Requirements 

shall be met 

According to the 

Previous 
Experience 

Form No. 2 (B) 

 



 

 

  العاملون  1-5

علذذى ممذذدمً العطذذاءات إثبذذات تذذوفر العذذاملٌن للمناصذذب 
 الرئٌسة لتنفٌذ العمد وتحمٌك المتطلبات الأتٌة:

 
 
 

 المنصـب التسلسل

الخبرة 
الكلٌةالعامة 
 من تنفٌذ
( الأشغال ) 
 سنة

الخبر  

التخصصٌة 
فً الاعمال 
   المماثل  )
 ( سنة

   1 .    

     2.    

3.    

4.    

5.    

    

 
 

على ممدم العطاء تمدٌم تفاصٌل العاملٌن الممترح 
استخدامهم فً تنفٌذ العمد محدداَ خبراتهم السابمه بموجب 

الجزء الرابع ) استمارات  الاستمارات المحدده فً
 (العطاء

 
 المعدات 2-6

على ممدم العطاء أثبات ملكٌته أو حٌازته للمعدات 
 الرئٌسة المدرجة فً أدناهَ :

 

 التسلسل
نوع المعدات 
 ومواصفاتها

 العدد المطلوب

1.   

2.   

3.   

4.   

5.   

6.   

7.    

 

2.5. Staff 
 

The bidder has to demonstrate the 
availability of staff for key positions to 
implement the contract and achieve the 
following requirements: 

Positio
n 

Total 
experience 

from 
executing 
the works 

for () year ) years 

Specialize
d 

experience 
in similar 

works ( ) years 

Ser. 

   1. 

     2. 

    3. 

   4. 

   5. 

    

 
 

The bidder shall submit the details of the 
staff suggested to be used in implementing 
the contract, specifying their pervious 
experiences according to the forms set out in 
part four (bid forms). 
 

 

nteipmuEq 6.2 
 
 

Req
uire

d 
No. 

Type and 
Specification 

of 
Equipment 

Ser. 

  1. 

  2. 

  3. 

  4. 

  5. 

  6. 

  7. 

 
 

 
 



 

علرررى ممررردم العطررراء تمررردٌم التفاصرررٌل الأضرررافٌة للمعررردات 
الممترررح أسررتخدامها فررً تنفٌررذ العمررد بموجررب الأسررتمارات 

 المحدده فً الجزء الرابع ) أستمارات العطاء ( .
 
 
 المماولون الثانوٌون -7-2  
الممررراولٌن الثرررانوٌٌن و المصرررنعٌن لفمررررات ٌتعرررٌن علرررى    

التجهٌررز أو الخرردمات الرئٌسررة ، تحمٌررك الحررد الأدنررى مررن 
معاٌٌر المإهلات المبٌنة  فً أدناه أزاء كل فمرة رئٌسرٌة . 
إن الفشررل فررً تحمٌررك هررذه المتطلبررات ، سرروؾ ٌررنجم عنرره 

 رفض المماول الثانوي المرشح.
 
 
 

الحد الأدنى  وصف الفمرة رلم الفمرة
لمعاٌٌر 
 المؤهلات 

1   
2   

3   
4   
5   

   

فررً حالررة تمرردٌم ممرردم العطرراء عرررض بتجهٌررز ونصرررب   
الفمرات الأساسٌة المحددة فً العمد ؼٌر مصنعة أو منتجرة 
من لبله ، ٌتوجب علٌره تضرمٌن عطائره تخوٌرل مرن الجهرة 
المصرررنعة أو المنتجرررة ، ٌخرررول بموجبررره تجهٌرررز ونصرررب 
المنشآت والمعدات و الأجرزاء لهرذه الفمررات الأساسرٌة فرً 

. و ٌتحمرررل ممرردم العطرراء مسرررإولٌة  دولررة صرراحب العمررل
 4ضمان التزام المصنعٌن والمجهرزٌٌن بمتطلبرات الفمررة )

( مررن التعلٌمررات لممرردمً العطرراءات و تحمٌررك الحررد 5( و)
 الأدنى من المعاٌٌر المحددة آنفا.

 
 
 
 

The bidder shall submit additional details for 

the equipment supposed to be used in 

contract execution according to the forms 

specified in the Forth Section (Bid Forms) 

 
.2-7 Subcontractors 

 
The subcontractors and manufacturers of the 

items of supply or main services shall fulfill 

the minimum qualification criteria stated 

below against each main paragraph, and 

the failure in fulfilling these requirements shall 

result in rejecting the nominated 

subcontractor. 

Minimum 
Qualification 

Criteria 

Item 
Description 

Item 

No. 

  1 

  2 

  3 

  4 

  5 

   

 
In case the bidder included an offer to supply 
and install the main items specified in the 
contract that are not manufactured produced 
by him, the bidder shall include in his bid, an 
authorization issued by the manufacturer or 
producer, whereby the bidder is authorized to 
supply, install the facilities, equipment and 
parts of these main items in the employer's 
country, and the bidder shall bear the 
responsibility for the commitment of 
manufacturers and suppliers to Para (4) and 
(5) of Instructions to Bidders and achieve the 
minimum of criteria specified above. 

 

 

 

 

 

 

 



 

 

 المسم الرابع / أستمارات العطاء
 لعمود تصمٌم وتنفٌذ الأشغال

هذا المسم ٌحتوي على الأستمارات التً ٌتعٌن على 
ممدم العطاء أملاؤها بصورة كاملة وتمدٌمها كجزء 

 من عطائ  
 

 لائمة الأستمارات
 

     أستمارة تمدٌم العطاء
      ملحك العطاء

   المحلٌة. العملة -الجدول )أ(  -
  العملة الأجنبٌة. -الجدول )ب(  -
الدفع )البدٌل أ خلاصة عملات  -الجدول )ج(  -

     والبدٌل ب(. 
    الجداول المسعرة 

 الخدمات التصمٌمٌة. –( 1جدول رلم ) -
الاشؽال )الاعمال الانشائٌة  –( 2جدول رلم ) -

والمعدات وأعمال نصب المعامل )أن وجدت( 
   والخدمات الاخرى(.

المعامل )أن وجدت( والمعدات  –( 3جدول رلم ) -
ة من خارج مع المواد الاحتٌاطٌة الالزامٌة المجهز

 دولة صاحب العمل.
المعامل )أن وجدت( والمعدات  –( 4جدول رلم ) -

خل دولة مع المواد الاحتٌاطٌة الالزامٌة من دا
   صاحب العمل.

 (4-1خلاصة الجداول ) –( 5جدول رلم ) -
 المواد الاحتٌاطٌة الممترحة –( 6جدول رلم ) -
  دخدمات مابعد العم –( 7جدول رلم ) -
   ممترحات التدرٌب. –( 8دول رلم )ج -

      الممترح الفنً 
    تنظٌم المولع. -
التمرٌر المتضمن الافكار التصمٌمٌة الاولٌة  -

  والوصؾ التفصٌلً للاشؽال الممترحة
المخططات متضمنةً المماطع الأفمٌة والواجهات  -

   نموذجً عمودي. وممطع
التمرٌر المتضمن التعلٌمات على متطلبات صاحب  -

  العمل موضحا كٌفٌة تحمٌك
    الاهداؾ الاساسٌة. -
    منهجٌة العمل. -
  ل تمدم العمل للاعمال التصمٌمٌةجدو -
   .جدول فعالٌات التهٌئة -
    جدول فعالٌات تنفٌذ الاشؽال. -
)أن جدول التفاصٌل الدلٌمة والمواصفات للمعامل  -

 وجدت( والمعدات الداخلة فً صلب العمل.
      

Section Four / Bid Forms of 
 
The Contracts of Designing and Executing Works 

 
 

This section contains the forms that have to be 
filled completely by the bidder, and then submit 
them as part of his bid.  

 
Forms List 

 

Bid Submission Form 

Annex of the Bid 

- Schedule (A) – Payment in Iraqi Currency 

-Schedule (B) – Payment in Foregin Currency 

-Schedule (C) --  Summary of Payment Currencies 

Priced Schedule 

-Schedule no. (1) – Designing Services 

-Schedule no. (2) – Works (Construction Works, 
Erection Works of Plants, Equipment and 

-Schedule no. (3) – Plants, Equipment with its 
Mandatory Spare Parts supplied from 

Outside of the Country of the Employer 

-Schedule no. (4) - Plants, Equipment with its 
Mandatory Spare Parts supplied from Inside the 
Country of the employer.  

-Schedule no. (5) – Summary of sheduals (1-4)  

-Schedule no. (6) – Suggusted spare parts 

-Schedule no. (7)  After sale service 

-Schedule no. (8) - Training Proposals 

Technical Proposal 

-Site  Organizing 

-The  Report  which  Includes  Preliminary  Design  
Ideas  and  the  Detailed  Description  of 

-Suggested Works 

-The Plans Including Horizontal Sections, Facades   
and Standard Vertical Section 

-Comments  on  the  Requirements  of  the  Employer  
Describing  How  to  Achieve  the  Main 

-Objectives 

-Work Methodology 

-Work Progress Schedule of Designing Works 

-Preparation Activities Schedule 

-Work Execution Activities Schedule 



 

    
 

النشرات الفنٌة الصادرة من الجهات المصنعة  -
 للمعامل )أن وجدت( والمعدات الداخلة والمواد

   للفمرات الاساسٌة للاشؽال.
   الممترح الخاص بالتدرٌب. -
الممترح الخاص بالخدمات مابعد العمد وتجهٌز  -

    المواد الاحتٌاطٌة.
     عاملٌن:ال -
   تمارة العاملٌن الممترحٌن.أس -
  ذاتٌة للعاملٌن الممترحٌن.السٌرة ال  -
     المعدات. -
     أخرى. -
المماولون الثانوٌون / والمصنعون للفمرات  -

الاساسٌة للمعامل )أن وجدت( والمعدات والخدمات.
      
   تخوٌل من الجهات المصنعة. -
    برنامج تمدم العمل للمشروع. -

   ممدمً العطاء مؤهلات

( / أستمارة معلومات عن مإهلات 1استمارة رلم ) -
 ممدمً العطاء ) شركة منفردة (

(/استمارة معلومات عن مإهلات 2استمارة رلم ) -
 ممدمً العطاء)المشروع المشترن(

نموذج أستمارة بالدعاوى المضائٌة ؼٌر المحسومة. -
     
 ( الوضع المالً 1مالٌة) نموذج أستمارة -
( معدل الإٌرادات السنوٌة 2تمارة مالٌة)نموذج اس -

    لإعمال التشٌٌد
 ( الموارد المالٌة.3نموذج استمارة مالٌة ) -

( الألتزامات التعالدٌة 4نموذج استمارة مالٌة ) -
   الحالٌة / الأعمال المستمرة

( الخبرة العامة فً مجال 1نموذج استمارة خبرة ) -
    الانشاءات

خبرة التخصصٌة فً أ( : ال2نموذج استمارة خبرة) -
    الانشاءات

ب(:الخبرة المتخصصة فً 2نموذج استمارة خبرة) -
   الفعالٌات الرئٌسٌة

 نموذج ضمان العطاء )كفالة مصرفٌة( -

-Process  Schedule  and  Specifications  of   Plants  (if  
any)  and  the  equipment  included  in  the Core of  
the  Work 

-Technical  Literature  Issued  by  the  Manufacturer  of  
Plants  (if  any)  and  the   Equipment  and Items 
included in the Main Clauses of the Works 

-Proposal concerning the Training 

-Proposal concerning after Contract Services and 
Supplying of Spare Parts 

-Staff 

Suggysted workers- 
 form- 
Suggusted workers resume - 
-Form of Equipment 

Other- 
-Subcontractors / Manufacturers of the Basic Items of 
Mechanical Supplies (if any), Equipment and Services 

-Authorization from the Manufacturers 

-Work Progress Program for the     Project 

Qualifications of Bidders 

-Form no. (1) / Information Form of the Qualifications 
of Bidders (Individual Company)  

-Form no. (2) / Information Form of the Qualifications 
of Bidders (Joint Venture)  

-Form of Unresolved Lawsuits 

-Financial Form (1) Financial Position 

-Financial Form (2) Average of Annual Revenues for 
Construction Works 

-Financial Form (3) Financial Resources 

-Financial Form (4) Current Contractual Obligations / 
Continuous Works 

-Experience Form (1): General Experience in 
Constructions Fiel 

-Experience Form (2A): Specialized Experience in 
Constructions 

Experience Form (2B): Specialized Experience in 
Main Activities 

-Bid Guarantee Form (Bank Guarantee)  

 
 

 



 

 

 أستمارة تمدٌم العطاء
 التارٌخ :

 رلم المنالصة :
 رلم كتاب الدعوة :

 
 

 الى : )اسم وعنوان صاحب العمل (
 نحن المولعٌن فً ادناه نعلن بؤن : 
نإٌرررد باننرررا لمنرررا بدراسرررة  وتررردلٌك وثرررائك العطررراء ولا  -أ

توجد لدٌنا أٌرة تحفظرات بصرددها ولا برؤي مرن التعردٌلات 
( مرررن التعلٌمرررات لممررردمً 8الترررً تمرررت بموجرررب المرررادة )

 العطاءات ........................ 
نتمررردم بعرضرررنا هرررذا  لتنفٌرررذ الاشرررؽال المبٌنرررة لاحمرررا  -ب

العطرررررررررراء وبموجرررررررررب مررررررررررا محررررررررردد فررررررررررً وثرررررررررائك 
..............................................................
..............................................................

  ...................................................... 
السعر الكلً لعطائنا بعد أستثناء أي من الحسومات  -ج

المبٌنة فً الفمرة )د( أدناه ٌبلػ الواردة فً عطائنا و
.............................................................:
..............................................................

............................................. 
الحسررومات الررواردة فررً عطائنررا وطرٌمررة تطبٌمهررا هررً  -د

 بٌن أدناهكما م
..............................................................
..............................................................
..............................................................
..............................................................

............................................................. 
هررـ. ٌكررون عطاءنررا نافررذا لمرردة ................. ٌرروم مرررن 
التارٌخ النهرائً المحردد لتسرلٌم العطراء فرً وثرائك العطراء 

 وٌبمى ملزماً لنا وممبولاً منا لحٌن انتهاء فترة نفاذه .
المشرررار الٌررره فرررً نتعهرررد بتمررردٌم ضرررمان حسرررن الاداء  -و

 وثائك العطاء فً حالة لبول عطائنا .
 
 
نإكرد باننرا وأي مررن مماولٌنرا الثرانوٌٌن , أو المجهررزٌن  -ز

لاي جزء مرن العمرد نحمرل او سروؾ نحمرل جنسرٌات مرن 
( مررررن 2 -4الرررردول المإهلررررة وبموجررررب احكررررام المررررادة )

 التعلٌمات لممدمً العطاء .
 

نإكد عدم وجود أي تضرارب فرً المصرالح لنرا ولا  - ج
لاي مررن مماولٌنررا الثررانوٌٌن والمجهررزٌٌن لاي جررزء 

( من التعلٌمرات 3-4من العمد المشار الٌها بالمادة )
 لممدمً العطاء. 

Bid Submission Form 

Date: 
 Tender No.: 
 Invitation Letter No.: 

 
To: (Name and Address of Employer) 

 
We, the undersigned, declare that: 
a- We confirm that we have studied and 
checked the bid documents and we have no 
reservations regarding it and to any of the 
amendments that were concluded according to 
article (8) of the instructions to the bidders 
………………………………………. 
 
b-  We submit our offer to execute the works 
described later on according to what is 
specified in the bid documents 
……………………………………………………
………………………………………………… 
 
c-  The total price of our bid, after excluding 
any discounts stated in our bid, and described 
in Para (D) hereunder, amount to: 
……………………………………………………
………………………………………………… 
 
d-  The  discounts  stated  in  our  bid  and  its  
method  of  application  is  as  shown  below 
……………………………………………………
………………………………………………… 
……………………………………………………
………………………………………………… 
 
e-  Our bid is valid for …………………………. 
days as from the final date specified to deliver 
the bid, in the bid documents, and it remains 
binding and accepted by us until completion of 
its period of validity. 
f-   We  undertake  to  submit  the  
performance  guarantee  aforementioned  in  
the  bid documents in case of accepting our 
bid. 
g-  We  confirm  that  we,  our  subcontractors  
or  suppliers  hold  or  will  hold  nationality 
certificates from the eligible countries to any 
part of the contract according to the provisions 
of article (4-2) of the instructions to the 
bidders. 
h-  We confirm that there is no conflict of 
interests to us or to any of our subcontractors 
or suppliers to any part of the contract o the 
bidders 
aforementioned in article (4-3) of the 
instructions t 



 

 
 
 
نإكد عدم مشاركتنا بؤي عطاء أخر عدا عطائنا هذا  -ط

، بؤٌة صفة كانت لممدم العطاء أو مماول ثانوي , عملا 
( من التعلٌمات لممدمً العطاء , عدا 3-4باحكام المادة )

من  13العطاءات البدٌلة الممدمة منا بموجب المادة 
 التعلٌمات لممدمً العطاء

نإكررد عرردم صرردور أي لرررار مررن وزارة التخطررٌط او  -ي
اي جهرررة اخررررى معتمررردة لانونرررا ملزمرررة لدولرررة العرررراق 

داء بحمنررا تتضررمن عرردم اهلٌتنررا  أو الوضررع بالمائمررة السررو
ولا ٌحرررك لأي مرررن مماولٌنرررا الثرررانوٌٌن أو مجهزٌنرررا لأي 
جزء من العمد , و كذلن عدم صدور أي لررار مرن الامرم 

 المتحدة / مجلس الامن بهذا الصدد .
 
نإكد أننا لسنا جهرة حكومٌرة / أو نحرن جهرة حكومٌرة  -ن

( مرن التعلٌمرات 5-4ملبٌة للمتطلبات المحددة فً المرادة )
 ءات .لممدمً العطا

 
نبٌن أننا لمنا بردفع / أو سرندفع العمرولات , الهداٌرة أو  -ل

 الاجور ذات العلالة بإجراءات التماعد أو تنفٌذ العمد .
 المبلػ السبب العنوان      اسم المستلم

    

 
) اذا لررم ٌررتم الرردفع او لررن ٌررتم الرردفع لأي احررد ٌررتم تؤشررٌر 

 لاٌوجد (
 
التحرٌري له بموجب ندرن بؤن هذا العطاء ولبولكم  -م

كتاب خطاب المبول )الاحالة( الذي سٌصدر لاحما 
سٌكون بمثابة عمداٍ ملزماٍ بٌننا لحٌن أعداد صٌؽة عمد 

رسمً و إبرامه )وفً حال نكولنا عن تولٌع العمد فنحن 
ملزمٌن بتحمل التبعات المانونٌة والمالٌة التً تترتب 

الشؤن  بذمتنا جراء ذلن وحسب الاحكام المهنٌة بهذا
المنصوص علٌها فً التشرٌعات المانونٌة الخاصة 
بالتعالدات الحكومٌة والاجراءات الخاصة بذلن فً 

 احكام هذه الوثٌمة(.
 
 
ونحن ندرن بؤنكم ؼٌر ملزمٌن بمبول أوطؤ  -ن

 العطاءات أو أي عطاء أخر مستلم  منكم .
 
 
 
 

 
. 
 
i-  We confirm our non-participation in any 
other bid except for this one, in any capacity 
whether for the bidder or a subcontractor, 
pursuant to the provisions of article (4-3) of the 
instructions to the bidders except the alternate 
bids submitted by us according to article (13) 
of the instructions to the bidders. 
j-   We confirm that no decision was issued by 
the Ministry of Planning or any other legally 
authorized party binding to the State of Iraq, 
including our ineligibility, or placing us in the 
black list, and our subcontractors or suppliers 
have no right to any part of the contract, as 
well as no decision was issued by the United 
Nations / Security Council in this regard. 
k- W e confirm that we are not a governmental 
entity / or we are a governmental entity which 
fulfills the requirements specified in article (4-
5) of the instructions to the bidders. 
l-   We state that we have paid / or will pay 
gifts or fees related to the contracting 
procedures or implementing the contract. 
 

Name of 
Recipient 
 

Address 
 

Reason 
 

Amount 
 

    

(If payment was not made or will not be made 
to anyone, then mark that with "none") 

 
m- We are aware that this bid and your 
written approval thereof according to the 
letter of acceptance (awarding) which will be 
issued later, shall be as a contract binding us 
until preparing an official contract text and 
implement it (and in case that we refrain from 
signing the contract, we shall be bound to bear 
the legal and financial consequences incurred 
upon us as a result of that, according to the 
professional provisions in this regard, which 
are stipulated in the legal legislations of the 
government contracts and their procedures in 
the provisions of this document). 
 
n-  We are aware that you are not obliged to 
accept the lowest bids or any other bid 
received by you 
 
 
 
 



 

 
 
 
ونتعهد باتخاذنا الإجراءات كافة لضرمان أن أي مرن   -س

منتسررربٌنا أو أي شرررخص ٌعمرررل لصرررالحنا لرررن ٌمررروم بؤٌرررة 
   ة.ارسة للرشومم
 
 

أسم ممدم العطاء:                                                   
 المنصب التولٌع :

 أسم المخول لتولٌع العطاء نٌابة عن :
 مإرخ فً:                                          

 ٌوم /شهر/سنة
 
 
 
 
 
 

 

 
 
 
 o-  We undertake to take all actions to ensure, 
that our employees or any person works for 
us, will not practice bribery. 
 
 
 
 
Name of Bidder: Position: Signature: 
Name of the Authorized Person to Sign on our 
Behalf: 
Dated/Day/Month/Year 

 

 

 . 
 
 
 
 

 

  



 

       
 ملحك العطاء

 
 جداول بٌانات تعدٌل الأسعار

 
 

, )ج( , المدرجرررة لاحمرررا , علرررى  فرررً الجرررداول )أ( ,)ب(
ممدم العطاء أن ٌحدد ما ٌؤتً )أ( مبلؽهرا بالعملرة العرالٌرة 

)ب( ,المصررررادر الممترحررررة  والمٌمررررة  الواجبررررة الرررردفع
الأساسٌة والمإشررات لهرذه المكونرات برالعملات المختلفرة 
,)ج( الثمل الممترح لكل مكون بالعملة العرالٌة والاجنبٌرة 

عامرررل التحوٌرررل المعتمرررد لإؼرررراض الواجبرررة الررردفع, )د( م
تحوٌرل المبرالػ الرى العملرة اللؤجنبٌرة . فرً العمرود الكبٌرررة 
والمعمررردة , لرررد ٌتطلرررب أسرررتخدام عررردة معرررادلات لتعررردٌل 

 الاسعار و حسب طبٌعة فمرات الأشؽال. 
 
 

 
 
 
 

 

 
 

Annex of the Bid 
 
 

Price Adjustment Data Tables 
 
 
In schedules (A), (B) and (C), listed later on, 

the bidder has to specify the following (A) its 

amount payable in Iraqi currency, (B) the 

suggested sources, basic value and 

indicators of these components in various 

currencies, (C) the weight proposed for each 

component in the payable Iraqi and foreign 

currency, (D) the adopted conversion factor for 

the purposes of transferring the amounts into 

foreign currency, in large and complex 

contracts, it might be required to use several 

equations to adjust the prices according to the 

nature of works clauses. 

  

 

 

 

 

 

 

 

 



 

 جدول )أ( _الدفع بالعملة العرالٌة

رمز المؤشرات 
لمكونات 
 كلفةالفمرة

وصف 
 المؤشرات

مصدر كلفة 
 المؤشرات

المٌمة 
الأساسٌة و 

 التارٌخ

المبلغ بعملة 
 ممدم العطاء

ثمل  
المكونات 

الممترح من 
 ممدم العطاء

 أ=     

 ب=     

 ج=     

 د=     

     =  

 2  السجسهع

 

Schedule (A) – Payment in Iraqi Currency 
 

Code of 
Indicators 

for Para Cost 
Components 

Description 
of Indicators 

Source of 
Indicators 

Cost 

Basic 
Value 
and 
Date 

Amount in 
Bidder's 
Currency 

Weight of 
Components 
Proposed by 

the Bidder 

     A= 

     B= 

     C= 

     D= 

     E= 

Total  1 

 
 

 
 

 

 

 

 



 

 الدفع بالعملة العرالٌة -جدول)ب(

 رمذذذذذذذذذذذذذذذذذذذز

مؤشذذذذذذذرات 

مكونذذذذذذذذذذات 

 كلفة الفمرة

 وصذذذذذذذذذذذذذف

  المؤشرات

مصذذذذذذذذذذذذذذذذذذذذذذدر 

 كلفةالمؤشرات

 المٌمذذذذذذذذذذذذذذة

 الأساسذذذذذذٌة

 التارٌخ و

المبلذذذذذذذذذذذذذذغ 

بعملة ممدم 

 العطاء

المبلذذذذذذذذذذذذذذغ 

بالعملذذذذذذذذذذذذة 

الأجنبٌذذذذذذذذذة 

الواجبذذذذذذذذذذة 

 الدفع

ثمذذذذذذذذذذذذذذذذذذذذذل 

 المكونذذذذذذات

الممتذذذذذذذذذرح 

 ممذذذذدم مذذذذن

 العطاء

 أ=      

 ب=      

 ج=      

 د=      

 ه=      

 1  المجموع

 
Schedule (B) – Payment in Foreign Currency 

 
Code of 
Indicator
s for Para 

Cost 
Components 

Descriptio
n 
o
f 

Indicator
s 

Source 
of 

Indicator
s 

Cos
t 

Basi
c 

Value 
and 
Dat
e 

Amount 
in 

Bidder's 
Currenc

y 

Amount 
Payabl

e in 
Foreign 

Currency 

Weight of 
Component
s Proposed 

by the 
Bidder 

      A= 

      B= 

      C= 

      D= 

      E= 

Total  1 

 
 

 



 

 جدول )ج( : خلاصة عملات الدفع
 أ فً حالة كون العطاء بالعملة العرالٌة –البدٌل 
 .......................) ادخل اسم الجزء من الاشؽال(لجزء من العمل 

  
اسم عملة 

 الدفع
 ) أ (

مبلػ العملة 
 الاجنبٌة

 ) ب (

نسبة التحوٌل 
)الدٌنار ممابل 
ماتمثله وحدة 
 العملة الاجنببة(

 )جـ(

 الممابل بالدٌنار

 ب xأ

 ) د (

نسبة ماتمثل  من 
 صافً مبلغ العطاء

 *جـ        .100
 ءصافً مبلغ العطا

العملة 
 العرالٌة

  

1.00 

  

العملة 
الأجنبٌة 

 (1رلم )

    

العملة 
الأجنبٌة 

 (2رلم)

    

صافً مبلػ 
 العطاء

   100.0 

     مبلػ العطاء



 

Schedule (C) – Summary of Payment Currencies 

 
Alternative (A) – In case the bid was in Iraqi Dinar 

 
For the part of the work ………………… [Insert the name of the part of works 

 

Name of 
Payment 
Currency 

(A) Amount 
of 

Foreign 
Currency 

(B) Exchange 
Rate (Dinar 

against what is 
represented by 

the Foreign 
Currency Unit) 

(C) Equivalent in 
Dinar 
A x B 

(D) Percentage 
of What it 
Represent 
of the Bid 

Net Amount 
100 * C 

Bid Net Amount 

Iraqi Currency  1.00   

Foreign Currency 
No. (1) 

    

Foreign Currency 
No. (2) 

    

Foreign Currency 
No. (3) 

    

Bid Net Amount    100.00 

Bid Amount     

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 جدول : خلاصة عسلات الدفع
 في حالة الدفع بعدة عسلاتالبديل ) ب( : 

 ( من التعميسات لسقدمي العطاءات (1-15) بسهجب الفقرة )
 

 
 
 
 
 
 
 
 
 
 
 
 

 السبمغ السطمهب دفعه بسهجب العطاء اسم العسمة

  العسمة العراقية   

  (  1العسمة الاجشبية )

  (  2العسمة الاجشبية )

  (  3العسمة الاجشبية )

 

 
 
 
 

Schedule: Summary of Payment Currencies 
 

Alternative (B) – In case of paying in several currencies 
(According to article (15-1) of the instruction to the bidders) 

Summary of payment in currencies: ………………… [Insert the name of the part of 
works included therein] 

 
 

Name of Currency Amount Required to be Paid according to the 
Bid 

Iraqi Currency  

Foreign Currency (1)  

Foreign Currency (2)  

Foreign Currency (3)  

 

 

 

 

 

 

 



 

 الجداول السدعرة
 عام

تمسم الجرداول المسرعرة الرى جرداول منفصرلة كمرا مبرٌن  .1
 فً أدناه:

 : جدول خدمات التصامٌم. 1جدول رلم 
: جدول كمٌات الاشؽال )الاعمرال الانشرائٌة  2جدول رلم 

وأعمال نصب المعامرل )أن وجردت( والمعردات والخردمات 
 الاخرى(.

: جرررردول كمٌررررات المعامررررل )أن وجرررردت(  3جرررردول رلررررم 
والمعرردات مررع المررواد الأحتٌاطٌررة الألزامٌررة المجهررزة مررن 

 خارج دولة صاحب العمل .
والمعدات مع المعامل )أن وجدت(  –( 4جدول رلم )

 خل دولة صاحب العمل.المواد الاحتٌاطٌة الالزامٌة من دا
  (.4-1خلاصة الجداول ) –( 5جدول رلم )
 حتٌاطٌة الممترحة.)اختٌارٌة(المواد الا –( 6جدول رلم )
  مات مابعد العمد. )اختٌارٌة(خد –( 7جدول رلم )
  ممترحات التدرٌب. )اختٌارٌة( –( 8جدول رلم )

 

 
 
 
 
 
 
تتضررمن فمرررات الجررداول بصررورة عامررة وصررفاً كرراملاً  .2

للاعمررررررال الانشررررررائٌة, المعامررررررل أن وجرررررردت, المعرررررردات 
 والخدمات التً ستجهز.

ٌتعٌن على ممدم العطاء أن ٌكون لد لرأ متطلبات صراحب 
العمل وبمٌة وثائك العطاء ومراجعرة المخططرات الرى ابعرد 
مررردى . للتؤكرررد مرررن تضرررمٌن المتطلبرررات كافرررة فرررً فمررررات 

 جداول الكمٌات لبل البدء بالتسعٌر.
أن الاسعار والمبالػ المثبتة فرً الجرداول مرن ممردم العطراء 
ٌجررب ان تؽطررً كلفررة تفاصررٌل العمررل بالكامررل ومتضررمنة 

 التحمٌلات الادارٌة والارباح.
 
 
 
فً حالة العمرود المبنٌرة علرى المبلرػ الاجمرالً ٌتوجرب  .3

وفمرررا  علرررى ممررردم العطررراء تمررردٌم ممتررررح لجررردول الررردفعات
 ( أنفا.1للفعالٌات المبٌنة فً )

 
 أذا شعر ممردمو العطراءات بعردم وضروح وعردم التؤكرد .4

مننن نطنناخ الخنندمات لاي مننن الفقننرات, يتعننين عمننييم  مننب 
( منننن التعميسنننات لسقننندمي 7التهضننيح عسنننلا بأحكنننام الفقنننرة )

Priced Schedules 
 

General 
 

1.  The priced schedules are divided into separate 

schedules as shown hereunder: Schedule no. 

(1): Plans Services Schedule. 

Schedule no. (2): Schedule of quality works 
(Construction Works, erection of plants 
works "if any", equipment and other services). 

Schedule no. (3): Schedule of plants qualities 
(if any), equipment with mandatory spare 
parts supplied from outside of the country of 
the employer. 
Schedule no. (4): Plants (if any), equipment 
with mandatory spare parts from inside the 
country of the employer. 
Schedule no. (5): Summary of Schedules (1-4) 

 Schedule no. (6): Proposed Spare Parts 

(Optional). 

 Schedule no. (7): After Contract Services 

(Optional).  

Schedule no. (8): Training Proposals 

(Optional). 

2.  The schedule clauses include, generally, 
a full description of construction works, plants 
(if any), equipment and services that shall be 

supplied. 
 

The bidder has to read the requirements of the 
employer and the rest of the bid documents, 
and review plans to the extent of ensuring the 
inclusion of all the requirements in clauses of 
the bill of quantities before starting the pricing. 

 
The prices and amounts affixed in the 
schedules by the bidder shall cover the cost 
of all details of the work completely and 
include administrative charges and profits 

 
3. In case the contracts are based on the total 
amount, the bidder has to submit a proposal 
to the payments schedule according to the 
activities shown in (1) above 

. 
4. If the bidders experienced non-clarity and 
uncertainty of the scope of services of any of 
the clauses, then they have to request 
clarification according to the provisions of 
article (7) of the instructions to the bidders before 

submitting their bid. 



 

 العطاءات قبل تقديم عطائيم.
 

 

 

 

 الخدمات التصمٌمٌة - 1جدول رلم 

 العدد المواصفات الفمرة

 السعر الكلً سعر الوحدة

الجرررررررزء 

بالعملررررررة 

 المحلٌة

الجرررررررزء 

بالعملررررررة 

 الأجنبٌة

الجررررررررررررررررزء 

بالعملررررررررررررررة 

 المحلٌة

الجرررررررررررزء 

بالعملرررررررررة 

 الأجنبٌة

1 2 3 4 5 3*4=6 3*5=7 

       

       

       

   5ترحل الى جدول الخلاصة رلم  7و  6المجامٌع فً العمود  

    أسم ممدم العطاء 

    

    تولٌع ممدم العطاء 

 من التعلٌمات لممدمً العطاءات 19حدد العملة بموجب الفمرة 



 

Clause Specifications Qty. Unit Price Total Price 

Part in 
Local 

Currency 

Part in 
Foreign 

Currency 

Part in 
Local 

Currency 

Part in 
Foreign 

Currency 

1 2 3 4 5 3*4=6 3*5=7 
       

   

 

Schedule no. (1) – Designing Services 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Totals in Column 6 and 7 are carried over to Summary Schedule 

 
 

 



 

 الأشؽال )الأعمال الأنشائٌة وأعمال نصب المعامل والمعدات والخدمات الأخرى( – 2جدول رلم 

 العدد المواصفات الفمرة

 السعر الكلً سعر الوحدة

الجرررررررزء 
بالعملررررررة 

 المحلٌة

 الجرررررررزء
بالعملررررررة 
 الأجنبٌة

الجررررررررررررررررزء 
بالعملررررررررررررررة 

 المحلٌة

الجرررررررررررزء 
بالعملرررررررررة 

 الأجنبٌة

1 2 3 4 5 3*4=6 3*5=7 

       

       

   5ترحل الى جدول الخلاصة رلم  7و  6المجامٌع فً العمود  

    

    أسم ممدم العطاء 

    

    تولٌع ممدم العطاء 

 

 لممدمً العطاءاتمن التعلٌمات  19حدد العملة بموجب الفمرة 
 



 

 

Schedule no. (2) – Works (Construction Works, Erection Works of Plants, Equipment 
and 

Other Services). 

 

Clause Specifitications Qty. Unit Price Total Price 

Part in 

Local 

Currency  

Part in 

Foreign 

Currency  

Part in 

Local 

Currency  

Part in 

Foreign 

Currency  

1 2 3 4 5 3*4=6 3*5=7 

     

     

     

     

Totals in Column 6 and 7 are carried over to Summary 
Schedule no. 5 
 

 

 

Name of the Bidder:    
 
 

Signature of the Bidder:    
 

Specify the currency according to article (19) of the instructions to the bidders. 
 

 



 

 المعامل والمعدات مع المواد الأحتٌاطٌة الألزامٌة لها المجهزة من خارج دولة صاحب العمل – 3جدول رلم 
 

 المواصفات الفمرة
بلد 

 المنشؤ
 العدد

 سعر الوحدة
السعر 

 الكلً

الضرائب 

 والرسوم

العملة 

 الأجنبٌة

CIF 

or 

CIP 

العملة 

 الأجنبٌة

 العملة

 المحلٌة

1 2 3 4 5 6 4*6=7 8 

        

   5ترحل الى جدول الخلاصة رلم  7المجموع فً العمود  

     

    أسم ممدم العطاء 

    تولٌع ممدم العطاء 

 من التعلٌمات لممدمً العطاءات 19حدد العملة بموجب الفمرة  
 



 

Clause Specifications Country 
of 

Origin 

Qty. Unit Price Total 
Price 

Taxes and 
Fees 

Foreign 
Currency 

CIF or 
CIP 

Foreign 
Currency 

Local 
Currency 

1 2 3 4 5 6 4*6=7 8 
        

   

 

Schedule no. (3) – Plants, Equipment with its Mandatory Spare Parts supplied 

from 
Outside of the Country of the Employer 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Totals in Column 7 are carried over to Summary Schedule no. 5                                     
   

 
 

 

 

 

 

 



 

 أستمارة أعلان دولة المنشؤ
 

 البلد المواصفات الفمرة

   

   

   

 
 
 
 
 
 
 
 

 
Form of Declaring the Country of Origin 

 
 

 
Country Specifications Clause 

   

   

   

 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 

 

 



 

 

 

 

 المعامل والمعدات والمواد الأحتٌاطٌة الألزامٌة لها المجهزة من داخل دولة صاحب العمل – 4جدول رلم 
 

 العدد المواصفات الفمرة

EXW 

سعر 

 الوحدة

EXW 

السعر 

 الكلً

ضرٌبة 

 المبٌعات

السعر 

 الكلً

1 2 3 4 2*1=5 6 6+5=7 

       

       

    5ترحل الى جدول الخلاصة رلم  5المجموع فً العمود  

    

    

    أسم ممدم العطاء

    

    تولٌع ممدم العطاء

  
 من التعلٌمات لممدمً العطاءات 19حدد العملة بموجب الفمرة 

 



 

Schedule no. (4) - Plants, Equipment with its Mandatory Spare Parts supplied from Inside 
the Country of the employer. 

 
Clause Specifications Qty. EXW Unit 

Price 
EXW Total 

Price 
Sales Tax Total 

Price 

1 2 3 4 1 * 2 = 5 6 6 + 5 = 7 

       

Totals in Column 5 are carried over to Summary 
Schedule no. 5 

  

Name of the Bidder:    
 
 

Signature of the Bidder:    
 
 
 
 

Specify the currency according to article (19) of the instructions to the bidders. 
 

 

 

 



 

Schedule 
No. 

Address Total 1 

Foreign Local 

1 Designing Services   

2 Civil  Works, Erection and Other 
Services 

  

3 Plants,      Equipment      with      its 
Mandatory Spare Parts Supplied 
from Outside of the Country of the 

Employer 

  

4 Plants,      Equipment      with      its 
Mandatory   Spare   Parts   supplied 
from Inside the Country of the 

employer. 

  

   

 

 الخلاصة – 5جدول رلم 

رلم 

 الجدول
 العنوان

 1الكلً 

 المحلً الأجنبً

   خدمات التصامٌم 1

   أخرىالأعمال المدنٌة و نصب وخدمات  2

3 
المعامل والمعدات والمواد الأحتٌاطٌة الألزامٌة لها 

 المجهزة من خارج دولة صاحب العمل
  

4 
المعامل والمعدات والمواد الأحتٌاطٌة الألزامٌة لها 

 المجهزة من داخل دولة صاحب العمل
  

   ٌنمل المجموع الكلً الى خطاب بالعطاء 

    

   أسم ممدم العطاء 

   ممدم العطاءتولٌع  

 
 
 

Schedule no. (5) - Summary 

 

 

 

 

 

 

 

 

 

 

 

 



 

 المواد الأحتٌاطٌة الممترحة – 6جدول رلم 

 

 العدد المواصفات الفمرة

 السعر الكلً سعر الوحدة

EXW 
المواد 

 الأحتٌاطٌة
العملة 
 المحلٌة

CIF or 
CIP 

المواد 
الاحتٌاطٌة 
 المستوردة
العملة 
 الأجنبٌة

الجزء 
بالعملة 
 المحلٌة

الجزء 
بالعملة 
 الأجنبٌة

1 2 3 4 5 3*4=6 3*5=7 

       

   المجموع 

    أسم ممدم العطاء 

    

    تولٌع ممدم العطاء 

 
 من التعلٌمات لممدمً العطاءات 19العملة بموجب الفمرة حدد 

 



 

Clause Specifications Qty. Unit Price Total Price 

EXW 
Spare 
Parts 
Local 

Currency 

CIF or CIP 
Imported 

Spare 
Parts 

Foreign 
Currency 

Part in 
Local 

Currency 

Part in 
Foreign 

Currency 

1 2 3 4 5 3*4=6 3*5=7 

       

   

 

Schedule no. (6) - Proposed Spare parts 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total 
 
 
 

               Name of the Bidder:                           
 

 

              Signature of the Bidder:   
 
 

Specify the currency according to article (19) of the instructions to the bidders. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Ser. Description of 
Experts 

No. of 
Experts 

Period in 
Months 

Monthly Fees Amount 

Local 
Currency 

Foreign 
Currency 

Local 
Currency 

Foreign 
Currency 

        

   

 

 خدمات ما بعد العمد - 7جدول رلم 

 وصؾ الخبراء ت
عدد 

 الخبراء

المدة 

 بالأشهر

 المبلػ الأجور الشهرٌة

العملة 

 المحلٌة

العملة 

 الأجنبٌة

العملة 

 المحلٌة

العملة 

 الأجنبٌة

        

        

        

        

   المجموع 

 
 ممدم العطاء ــــــــــــــــــــــــــــــــــــــــــــــــــــــــأسم 

 
 تولٌع ممدم العطاء ـــــــــــــــــــــــــــــــــــــــــــــــــــــ

 

Schedule no. (7) - After Contract Services 
 
 

 

 

 

 

 

 

 

 

 

 

 Total 

Name of the Bidder:    
 

 
 

Signature of the Bidder:    
 
 



 

 

 ممترحات التدرٌب – 8جدول رلم 
 

 مستوى المتدربٌن ت
عدد 

 المتدربٌن

مدة 

 التدرٌب

الكلفة الشهرٌة 

للمتدرب الواحد 

 رلما وكتابة

 المبلػ رلما وكتابة

    

        

        

   المجموع 

 أسم ممدم العطاء 

 تولٌع ممدم العطاء 

 

  

 



 

Ser. Level of 
Trainees 

No. of 
Trainees 

Period of 
Training 

Monthly Cost of One 
Trainee in 
figure and 

writing 

Amount in figure 
and writing  

    

        

   

 

Schedule no. (8) - Training Proposals 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Name of the Bidder:    
 

 

Signature of the Bidder:    
 
 
 

 

 

 

 

 

 

 

 

 

 

 



 

 

 الممترح الفنً
 

 ٌتضمن الممترح الفنً كلاً مما ٌؤتً:
 

 تنظٌم المولع 

  التمرٌررررر المتضررررمن الأفكررررار التصررررمٌمٌة الأولٌررررة
 والوصؾ التفصٌلً للؤشؽال الممترحة

  المخططررات متضررمنةً الممرراطع الأفمٌررة والواجهررات
 وممطع نموذجً عمودي

  َالتعلٌمررات علررى متطلبررات صرراحب العمررل موضررحا
 كٌفٌة تحمٌك الأهداؾ الأساسٌة

  منهجٌة العمل 

  جدول تمدم العمل للؤعمال التصمٌمٌة 

 دول فعالٌات التهٌئةج 

 جدول فعالٌات تنفٌذ للؤشؽال 

  جدول التفاصٌل الدلٌمرة والمواصرفات لمعامرل )أن
 وجدت( والمعدات الداخلة فً صلب العمل

  النشرررات الفنٌررة الصررادرة مررن الجهررات المصررنعة
للمعامررل )أن وجرردت( والمعرردات الداخلررة والمررواد 

 للفمرات الأساسٌة للؤشؽال

 ٌبالممترح الخاص بالتدر 

  الممترح الخراص بالخردمات مرا بعرد العمرد وتجهٌرز
 المواد الأحتٌاطٌة

  العاملٌن 

  المعدات 
 أخرى 

  والمصرررررنعون للفمررررررات  –الممررررراولون الثرررررانوٌون
الأساسررررررٌة للمعامرررررررل )أن وجرررررردت( والمعررررررردات 

 والخدمات

 تخوٌل من الجهات المصنعة 
 برنامج تمدم العمل للمشروع 

 

Technical Proposal 
 
 
 

The technical proposal includes the following: 
 
 
 

●Site Organizing 
●The Report which Includes Preliminary Design 
Ideas and the Detailed Description of 

Suggested Works 

●The Plans Including Horizontal Sections, Facades 

and Standard Vertical Section 

●Comments on the Requirements of the 

Employer Describing How to Achieve the 

Main Objectives 

●Work Methodology 

●Preparation Activities Schedule 

●Work Execution Activities Schedule 

●Process Schedule and Specifications of Plants 

(if any) and the equipment included in the Core of 

the Work 

●Technical Literature Issued by the Manufacturer 

of Plants (if any) and the equipment and Items 

included in the main Clauses of the Works 

●Proposal concerning the Training 

●Proposal concerning After Contract Services and 

Supplying of Spare Parts 

●Workers 

●Equipment 

●Other 

●Subcontractors / Manufacturers of the Main 

Items of Plants (if any), Equipment and 

Services 

●Authorization from the Manufacturer 

●-Work Progress Program for the Project 

 

    

 

 

 

 

 

 

 



 

  

 تنظٌم المولع
 Site  Organizing 

 
   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

التمرٌر المتضمن الأفكار التصمٌمٌة الأولٌة والوصف 
 التفصٌلً للأشغال الممترحة

 

The  Report  which  Includes  Preliminary  
Design  Ideas  and  the  Detailed  

Description  of 
Suggested Works 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 

متضمنةً المماطع الأفمٌة والواجهات المخططات 
 وممطع نموذجً عمودي

 

 

 The Plans Including Horizontal 
Sections, Facades   and Standard Vertical 

Section 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 
 

التعلٌمات على متطلبات صاحب العمل موضحاَ كٌفٌة 
 تحمٌك الأهداف الأساسٌة

 

 
 
 

Comments  on  the  Requirements  of  the  
Employer  Describing  How  to  Achieve  the  

Main 
Objectives 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 منهجٌة العمل
 

Work Methodology 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 جدول تمدم العمل للأعمال التصمٌمٌة
 

Work Progress Schedule of Designing 
Works 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 جدول فعالٌات التهٌئة
 

Preparation Activities Schedule 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 

 جدول فعالٌات تنفٌذ الأشغال
 

  

Work Execution Activities Schedule 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

للتجهٌزات  جدول التفاصٌل الدلٌمة والمواصفات 
 الألٌة )أن وجدت( والمعدات الداخلة فً صلب العمل

 

Process  Schedule  and  Specifications  of   
Plants  (if  any)  and  the  equipment  
included  in  the Core of  the  Work 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 

النشرات الفنٌة الصادرة من الجهات المصنعة 
للتجهٌزات الألٌة )أن وجدت( والمعدات الداخلة والمواد 

 للفمرات الأساسٌة للأشغال
 

 

Technical  Literature  Issued  by  the  
Manufacturer  of  Plants  (if  any)  and  the   
Equipment  and Items included in the Main 

Clauses of the Works 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 الممترح الخاص بالتدرٌب
 

Proposal concerning the Training 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
الممترح الخاص بخدمات ما بعد العمد وتجهٌز المواد 

 الأحتٌاطٌة
 

Proposal concerning after Contract 
Services and Supplying of Spare Parts 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 العاملون 
 

(: اسرماء الكرادر المٌرادي الممتررح 1استمارة العاملٌن رلم )
على ممدمً العطاءات تمدٌم لائمة برالكوادر المٌادٌرة الكفرإة 
لتلبٌرررة المتطلبرررات المحرررددة فرررً المسرررم الثالرررث وٌرررتم تمررردٌم 

 المعلومات عن خبرتهم بموجب الجدول فً أدناه:
 
 
 

Staff 

 
Form of Workers no. (1): Proposed names of 

the key staff, the bidders have to submit a list 

of the efficient key staffs to fulfill the 

requirements specified in section three, and 

submit the 

information regarding their experiences 
according to the following schedule: 

 

 

 

 

1 Name: 

Position: 

Scientific Qualification:  

Experience:  

2 Name: 

Position: 

Scientific Qualification: 

Experience: 

3 Name: 

Position: 

Scientific Qualification  

Experience  

4 Name: 

Position: 

Scientific Qualification: 

Experience:  
 

 المنصـب التسلسل

الخبرة 

الكلٌةالعامة من 

 تنفٌذ

 الأشغال ) ( سنة

الخبر  التخصصٌة 

فً الاعمال المماثل  

 ( سنة   )

1.    

 2.    

3.    

4.    

5.    



 

 
 
 
 

 : استمارة الخبرة للكوادر المٌادٌة 2أستمارة العاملٌن رلم 

 أسم ممدم العطاء
 المنصب 

 معلومات شخصٌة

 الولادةتؤرٌخ  الاسم

 لخبرة المهنٌةا

 الوظٌفة الحالٌة

 اسم رب العمل :

 عنوان العمل:

 التلفون
الشخص المسإل )مدٌر / موظؾ / 

 الأفراد(

 العنوان الالكترونً فاكس

 سنوات الخدمة لدى رب العمل هذا  العنوان الوظٌفً

 
 Form of Workers no. (2): Experience Form of   the Key Staffs 

Name of Bidder: 
 

Position 

 
Personal 

Information 

Name Date of Birth 

Work Experience 

 
 
 
 
 
 
 

Current Position 

Name of Employer (Work Owner):  

Work Address:  

Telephone: Person in Charge (Director / 
Employee 

/ Personnel) 

Fax: Email: 

Position Title: Employer's (Work Owner) Years of 
Service  

        

 

 



 

           

 

( السابمة ابتداء من الولت الحالً موضحا اٌة خبرات  فنٌة 20أدرج فً أدناه خلاصة بالخبرة المهنٌة للسنوات ال )
 وأدارٌة تتعلك بالمشروع الحالً 

 
  

 الخبرة الفنٌة والادارٌة ذات العلالةالشركة / المشروع / المنصب /  الى من

   

   

   

   
 

 

 

Hereunder is the summary of work experience for the past (20) years as from the current 

date, explaining any technical and administrative experiences related to the current 

project. 

 

 

 

From 
 
 

To Company / Project / Position / The Related Technical 
and 

Administrative 
Experiences 

   

   

   

 
 

 

 

 

 

 

 

 

 

 



 

 

 

 

 استمارة المعدات
على ممدم العطاء تمدٌم المعلومات لاثبات بصرورة دلٌمرة امكانٌترة لترؤمٌن الاحتٌاجرات للمعردات الرئٌسرة المطلوبرة لتنفٌرذ 

فررً المسررم الثالررث )معرراٌٌر التمٌررٌم والمفاضررلة( ٌتطلررب ملءاسررتمارة منفصررلة لكررل معرردة مدرجررة أو  العمررد المشررار الٌهررا
 ٌمترحها ممدم العطاء .

 احذؾ المعلومات التالٌة للمعدات العائدة لممدم العطاء

 ملكٌة المعدة اسم مالن المعدة

 عنوان المالن

 تلفون فاكس اسم ومنصب ممثل المالن

  الالكترونًالمولع 

 الاتفالٌة تفاصٌل تاجٌر , استئجار , تصنٌع المعدات المطلوبة للمشروع
 
  

 نوع المعدة 

معلومات عن  أسم المصنع  الطراز ولدرتها الحصانٌة 
 المعدة 

 الأنتاجٌة سنة الصنع 

وضعها  مولع عملها الحالً 
 الحالً 

 وصؾ عملها الحالً 

 ادراج مصدر المعدة او الالٌة 

 مملوكة لممدم العطاء      مستاجرة       مإجرة      مصنعة خصٌصا  

 مصدرها 



 

Form of Equipment 

The bidder has to submit the information to demonstrate accurately the possibility of 
insuring the needs for the main equipment required to implement the contract mentioned in 
section three (Evaluation and Comparison Criteria), which requires filling a separate form for 
each equipment listed or proposed by the bidder. 

 
Omit the following information of equipment belonging to the bidder 

 

Type of Equipment 
Information 
About the 
Equipment 

Name of Manufacturer Model and Horsepower 

Productivity Manufacturing Year 

Current Status Current Work Address 
Current Description of Its Work 

Its Source Include the Source of the Equipment or Machinery 
Owned by the bidder Rented Leased Specifically Manufactured for 

 

 
 
 
Ownership of Equipment 

Name of Owner of the Equipment 

Owner's Address 

Telephone: 
Fax: 

Name and position of the Owner: 

 Email: 

Agreement Details of Leasing , Renting and Manufacturing the equipment 
required for the project 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 Other أخرى 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
والمصنعون للفمرات الأساسٌة  –المماولون الثانوٌون 

 للتجهٌزات الألٌة )أن وجدت( والمعدات والخدمات
 

Subcontractors / Manufacturers of the 
Basic Items of Mechanical Supplies (if any), 

Equipment and Services 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 تخوٌل من الجهات المصنعة

 

Authorization from the Manufacturers 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 
 برنامج تمدم العمل للمشروع

 

Work Progress Program for the   Project 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

مؤهلات ممدمً العطاء المطلوبة فً حالة عدم أجراء 
 التأهٌل المسبك

 
 

لؽرض أثبرات تمترع ممردم العطراء برالمإهلات المشرار الٌهرا 
فً المسم الثالث  )معاٌٌر التمٌٌم والمرإهلات ( لتنفٌرذ العمرد 
علرررى ممررردم العطررراء تمررردٌم المعلومرررات المطلوبرررة بموجرررب 

 الأستمارات المدرجة لاحما . 
 
 

Qualifications of Bidders Required in case 
of not conducting the Prequalification 

 
 
 

In order to demonstrate that the bidder has 

qualifications mentioned in section three 

(Evaluation and Comparison Criteria) to 

implement the contract, the bidder has to 

submit the required information according to 

the forms listed later on. 

 
 

 

 ( / أستمارة معلومات عن مؤهلات ممدمً العطاء ) شركة منفردة (1استمارة رلم )
  

  المعلومات عن ممدم العطاء

  الاسم المانونً لممدم العطاء 

  فً حالة مشروع مشترن الاسم المانونً لكل شرٌن 
  دولة التؤسٌس للشركة 
  تارٌخ تؤسٌس الشركة 
  التاسٌسالعنوان المانونً فً بلد  

الممثل المخول ممدم العطاء ,المانونً ) الاسم , العنوان , رلم  
 الهاتؾ , رلم الفاكس , العنوان الالكترونً (

 

 المرفمات نسخ من الوثائك الأصلٌة المدرجة أدنا 
-4( ,)1-4)فً حالة شركة منفردة , الفمرات المتعلمة بالتؤسٌس او الأتحاد المانونً للشركة بموجب المادة  -1
 -2( من التعلٌمات لممدمً العطاءات.2
 ( من التعلٌمات لممدمً العطاء 2-20لممثل المشروع المشترن المشار الٌة اعلاه بموجب الفمرة  ) -2

 
فً حالة المشروع المشترن ٌتم تمدٌم اتفالٌة المشروع المشترن او رسالة الرؼبة فً تشكٌل مشروع مشترن -3

 ن التعلٌمات لممدمً العطاءات.( م1-4بموجب الفمرة ) 
(  انفا وبما ٌنطبك 1فً حالة شركة مملوكة للدولة اٌة وثائك اضافٌة ؼٌر داخلة فً الفمرة ) -4 

 ( من التعلٌمات لممدمً العطاءات.4-5مع الفمرة )

 



 

Form no. (1) / Information Form of the Qualifications of Bidders (Individual Company) 
 

Information of the 
Bidder Legal Name of the Bidder  

In case of joint venture / the legal name for 
each partner 

 

Country of Incorporation  

Date of Company's Incorporation  

Legal Address in the Country of Incorporation  

Authorized  Representative  of  the  Bidder  / 
Legal (Name, Address, Telephone, Fax, Email 
Address) 

 

The Enclosures are Copies of the original Documents listed hereunder 

 
 
 

1-  In  case  of  individual  company,  the  paragraphs  related  to  incorporation  or  
legal companies federation of the company according to article (4-1), (4-2) of the 
instructions to the bidders. 

2-  The authorization of the representative of the aforementioned joint venture according 
to article (20-2) of the instructions to the bidders. 

 
3-  In case of joint venture, a joint venture agreement or a letter of willingness to establish 

a joint venture is submitted according to article (4-1) of the instructions to the bidders. 
 

4-  In case of a company owned by the country and any additional documents not 
included in Para (1) above, and conforming to article (5-4) of the instructions to the 
bidders. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

(/ استمارة معلومات عن مؤهلات ممدمً العطاء )المشروع المشترن( على كل شركة مشاركة فً المشروع 2استمارة رلم )
 المشترن أن تملأ هذ  الاستمارة

 

 المعلومات عن المشروع المشترن أو المماول الثانوي المتخصص

 الاسم المانونً لممدم العطاء  

 أسماء الشركات فً المشروع  المشترن او المماول الثانوي المتخصص  

 بلد تاسٌس الشركة المكونة للمشروع المشترن والمماول الثانوي المتخصص 

 المشترن والمماول الثانوي المتخصصسنة التاسٌس للشركة المكونة للمشروع  

 العنوان المانونً فً بلد التاسٌٌس  للشركاء فً المشروع المشترن والمماول الثانوي المتخصص  

الاسررم والعنرروان ورلررم الهرراتؾ ورلررم الفرراكس والعنرروان الالكترونررً للممثررل المخررول مررن لبررل  
 المشروع المشترن والمماول الثانوي المتخصص 

 نسخ من الوثائك الأصلٌة المدرجة فً أدنا  المرافمات

( مررن  1-4لاتحرراد أو المشررروع المشررترن المررانونً المسررمى أعررلاه بموجررب الفمفرررة )ا  وثررائك تؤسررٌس -1
 تعلٌمات لممدمً العطاءات. 

( مرن تعلٌمررات لممرردمً 2-20كتراب التخوٌررل بممثرل المشررروع المشرترن المسررمى أنفررا بموجرب الفمرررة ) - 2    
   العطاء.

 فً حالة الشركات المملوكة من الدولة:  -3     

 الوثائك التً تثبت الاستملالٌة المانونٌة والمالٌة 

 ( من التعلٌمات لممدمً العطاء. 4-5وأنها تعمل بموجب الموانٌن التجارٌة بموجب الفمرة ) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

Form no. (2) / Information Form of the Qualifications of Bidders (Joint Venture) Each 
Company participating in the Joint Venture has to fill this Form 

 
Information of the Joint Venture or the Specialized Subcontractor 

Legal Name of the Bidder  

Names of  Companies in  the  Joint 
Venture or the Specialized 
Subcontractor 

 

Country of Incorporation of Joint 
Venture Establishing Company 

and the Specialized Subcontractor 

 

Year of Incorporation of Joint 
Venture Establishing Company 

and the Specialized Subcontractor 

 

Legal  Address  in  the  Country  
of 

Incorporation  for  Partners  of  
the Joint Venture and the 

Specialized Subcontractor 

 

Name,   Address,   Telephone,   
Fax 

and Email Address of the 
Representative Authorized by the 
Joint Venture and the Specialized 

Subcontractor 

 

The Enclosures are Copies of the original Documents listed hereunder 
1-  Documents of incorporating the companies' federation or the legal joint venture 

named above according to Para (4-1) of the instructions to the bidders. 
2-  Letter of Authorization of the representative of the joint venture named above 

according to Para (20-2) of the instructions to the bidders. 
3-  In case the companies owned by the country and the documents that prove the legal 

and financial independence and work according to the commercial laws according to 
Para (5-4) of the instructions to the bidders. 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 استمارة الدعاوى المضائٌة غٌر المحسومة 
 ٌتم ملء هذه الاستمارة من كل ممدم عطاء ان كان شركة منفردة أو كل شرٌن فً المشروع المشترن

 المحسومةالمطالبات ؼٌر 

لٌمة المطالبة غٌر  موضوع المطالبة السنة

 المحسومة با لدولار

 رلما وكتابة 

نسبة لٌمة 

المطالبة غٌر 

المحسومة من 

صافً رأس 

 المال

 رلما وكتابة

    

    

    

    
 

 Form of Unresolved Lawsuits 
 

This form is filled by each bidder, if it was an individual company or each partner in the 
joint venture. 

 

 

Unresolved 
Claims Year Subject of Claim Value of 

Unresolved 
Claim in 

Dollar in figure 

and writing  

Percentage of 
Unresolved Claim Value 
from Net Capital in figure 

and writing 

    

    

    

    

    

 
 

 

 

 

 

 

 

 

 

 

 

 

 



 

 (: الوضع المالً 1استمارة مالٌة)
 

 ٌتم ملء هذه الاستمارة من ممدم العطاء سواء كان شركة منفردة أم كل شرٌن فً المشروع المشترن 
 

 البٌانات المالٌة للسنوات الثلاث بالدولار

 3سنة   2سنة   1سنة 

 
 

Financial Form (1) Financial Position 
 

 
 

Each bidder fills this form, if it was an individual company or each partner in the joint 
venture. 

 

 
 

Financial Data for Three Years in Dollar 

Year 
1 

Year 
2 

Year 
3  

 
 المعلومات من استمارة المٌزانٌة 

 
    الاصول الكلٌة 

    الدٌون الكلٌة 

    الرأسمال الصافً 

    الأصول الجارٌة 

    الدٌون الجارٌة
 

Information from the Balance Form 

 
Total Assets    

Total Debts    

Net Capital    

Current Assets    

Current Debts     

 
 
 
 
 



 

 
 المعلومات من شهادات الوضع المالً 

 
  الواردات الكلٌة 

الأرباح لبل المحاسبة 

 الضرٌبٌة

 

الارباح بعد المحاسبة 

 الضرٌبٌة

 

المرفمررات نسررخ مررن شررهادات الوضررع المررالً ) المٌزانٌررة الختامٌررة متضررمنة كافررة الملاحظررات وشررهادات الرردخل       

 للسنوات الثلاث السابمة كما مبٌن وبالتطابك مع الشروط الأتٌة:

  ًالمشروع المشترن ولا تشرمل الشرركات الأم تعكس هذة الوثائك كافة الوضع المالً لممدم العطاء او الشركاء ف
 المنبثمة عنها

  ًالوضع المالً السابك ٌجب ان ٌكون صادراً من مدلك لانون 

  الشهادات المالٌة السابمة ٌجب ان تكون متكاملة ومتضمة الملاحظات الواردة فً الشهادات المالٌة كافة 
  المنجزة والتً تم صدور شهادة التدلٌك المانونً بصددها ) الشهادات المالٌة السابمة ٌجب ان تمثل الفمرات السابمة

 (  الشهادات المالٌة المرحلٌة ؼٌر مطلوبة ولن تمبل

 
Information from the Certificates of Financial Position 

 
Total Revenues  

Profits Before 
Tax Accounting 

 

Profits  after  Tax 
Accounting 

 

 
Enclosures are copies of the financial position certificates (final balance including all the 
notes and income certificates for the past three years as shown in conformity with the 

following conditions: 

 
- All these documents reflect the financial position of the bidder or the partners in the 

joint venture and it does not include mother companies emanating therefrom. 

- The previous financial position shall be issued by a legal auditor 

 - The previous financial certificates shall be complete and include all the notes 

mentioned in the financial certificates. 

- The previous financial certificates shall represent the previous accomplished items 
which a certificate of legal auditing was issued thereon (Interim Financial Certificates 
not required and will not be accepted).  

 

 

 

 

 

 

 

 



 

 

 ( معدل الإٌرادات السنوٌة لإعمال التشٌٌد2استمارة مالٌة)
 تملؤ من ممدم الؽطاء أو كل شرٌن فً المشروع المشترن
 بٌانات الاٌرادات السنوٌة للسنوات الثلاث ) الانشائٌة (

 الأٌرادات السنوٌة بالعملة المعتمدة السنة
نسبة التحوٌل الى 

 الدولار

 بالدولارالمبالػ 

 رلما وكتابة

    

    

    

  معدل الاٌرادات السنوي عن الاعمال الانشائٌة 

  
 
 

ٌجب ان تمثل المعلومات الخاصة بالاٌرادات السنوٌة الممدمة من ممدم العطاء ) شركة منفردة( أو كل شرٌن فً 
رب العمل لكل سنة للؤشؽال المستمرة أو  المشروع المشترن مبالػ الاعمال المنجزة التً تم تمدٌم السلؾ بموجبها الى

 .المنجزة بعد تحوٌلها الى الدولار بسعر الصرؾ السائد فً نهاٌة السنة

Financial Form (2) Average of Annual Revenues for Construction Works 

To be filled by the bidder r each partner in the joint 
venture 

 
Annual Revenues Date for Three Years (Construction) 

Year Annual Revenues in the Adopted 
Currency 

Percentage of 
Transfer in Dollar 

Amounts in Dollar 
in figure and writing 

    

    

    

Annual Revenues Average of Construction Works  

 
The information of annual revenues submitted by the bidder (individual company) or 
each partner in the joint venture shall represent the amounts of accomplished works and by 
which advances were submitted to the employer each year for the continuous or accomplished 

works, after transferring it to dollar at the prevailing exchange rate at the end of the year 
  

 
 
 
 



 

 
 ( : الموارد المالٌة 3استمارة مالٌة )

 
حدد المصادر المالٌة الممترحة لتموٌل العمد مثرال ذلرن الحسرابات الجارٌرة ,الموجرودات العمارٌرة ؼٌرر المرهونرة , الردٌون 

واٌة موارد مالٌة , المستحمات النهائٌة للالتزامات الحالٌة والترً تضرمن ترامٌن السرٌولة النمدٌرة لهرذا العمرد أو العمرود وكمرا 
 المفاضلة   والتمٌٌم ( محدد فً المسم الثالث ) معاٌٌر 

 الموارد المالٌة

بعملة المنالصة او اي عملة  المبلػ بالدولار مصادر التموٌل

 اخرى

 ت

   

   

   

 

Financial Form (3) Financial Resources 

 
Specify the financial sources proposed to finance the contract i.e. current accounts, non- 

mortgaged property assets, debts and any financial sources, the final receivables of current 
obligations which ensure securing cash liquidity for this contract or contracts as specified in 

section three (Evaluation and Comparison Criteria) 

 
Financial 
Sources 

Ser. Financing Sources Amount in Dollars, in 
tender's currency or any 

other currency 

1   

2   

3   

 
 

 

 

 

 

 

 

 

 

 

 

 



 

 

 ( : الألتزامات التعاقدية الحالية / الأعسال السدتسرة 4استسارة مالية ) 
 تقنديم السعمهمنات عنن التزامناتيم السالينة عنن العقنهدلى كل مقدم عطناء كذنركة مشفنردة او اي شنريك فني السذنروت السذنتر  

ينا أو لمعقنهد التني أوشنكت عمنى الأنجناز ولنم ترندر لينا شنيادة يلأكتنب اححالنة  لينمكافة التي أبرمهىا أو لتمك التني صندر 
 القبهل 

عنوان ممثل صاحب  أسم العمد

العمل ورلم الهاتؾ 

ورلم الفاكس والعنوان 

 الالكترونً

لٌمة الاعمال 

ر المنجزة ؼٌ

بعملة المنالصة 

او اي عملة 

اخرى بما ٌعادل 

 الدولار 

التارٌخ المتولع 

 لأنجازها

معدل السلؾ 

المدفوعة خلال الستة 

بعملة  اشهر السابمة

المنالصة او اي عملة 

اخرى بما ٌعادل  

 دولار / شهر

     

     

     
 

Financial Form (4) Current Contractual Obligations / Continuous Works 
 

Each bidder as an individual company or any partner in the joint venture shall submit the 

information of financial obligations of all concluded contracts or to which letters of 

awarding were issued to them or for contracts that are close to completion and to 

which no letter of acceptance was issued. 
 
 
 

Name of 
Contract 

Address of 
Employer's 

Representative, 
Telephone, Fax 

and Email Address 

Value of 
Unaccomplished 

in tender's 
currency or any 
other currency 
equivalent to 

Dollars  

Expected Date 
of Completion 

Average of Paid 
Advances 

During the Past 
Six Months 
in tender's 

currency or any 
other currency 
equivalent to 

Dollars/month 

     

     

     

 
 

 

 

 

 

 



 

 

 

 ( : الخبرة العامة فً مجال الانشاءات1استمارة خبرة ) 
 

 ٌجب ان تملؤ من ممدم العطاء ان كان شركة منفردة أو كل شرٌن فً المشروع المشترن 
 

 الخبرة العامة فً مجال الانشاءات

شهر وسنة 

 المباشرة

شهر 

وسنة 

 الانتهاء

عدد 

 السنٌن

اسم وتعرٌؾ بالعمد واسم وعنوان صاحب 

العمل ووصؾ مختصر للاشؽال المنفذة من 

 ممدم العطاء

مهام ممدم 

 ءالعطا

فً الاشغال 

 المنفذة

     

     

 

Experience Form (1): General Experience in Constructions Field 

 
This form is filled by each bidder, if it was an individual company or each partner in the 
joint venture. 

 
 
 
 

General Experience in Constructions Field 

Month and year 

of 

commencement 

Month and 

year of 

completion 

No. of 

years 

Name and introduction of 
contract, 

name and address of 

employer, summary 

description of works 

executed by the bidder 

Tasks 

of bidder 

in the 

executed 

works 

     

     

     

 

 
 
 



 

 أ( : الخبرة التخصصٌة فً الانشاءات2خبرة) استمارة
 لملء استمارة واحدة لكل عمد.

 

 العمود ذات الطبٌعة والحجم المماثل لهذا العمد

 تعرٌؾ العمد -من –رلم العمد 

 تارٌخ الانتهاء تارٌخ الاحالة

دور ممدم العطاء 
 فً العمد 

 مماول ثانوي            مماول                      مماول ادارة عمد             

 بعملة المنالصة او اي عملة اخرى   لٌمة العمد الكلٌة 

اذا كان شرٌكاً 
فً مشروع 

مشترن او مماولاً 
ثانوٌاً حدد حجم 
الالتزام من مبلػ 

 العمد الكلً 

نسبة من مبلػ العمد 
 الكلً 

 مبلػ الالتزام 

اسم صاحب 
العمل وعنوانه 

ورلم الهاتؾ 
ورلم الفاكس 

والعنوان 
 الالكترونً 

 

 )ا( من المسم الثالث2-4-2صؾ أوجه التماثل بموجب المعاٌٌر المحددة بالفمرة 

 

 

 

 

 

 



 

  Experience Form (2A): Specialized Experience in Constructions 
 

 
 

To fill one form for each contract 

Contracts with nature and volume similar to this contract 

No. of Contract – from - Introduction of Contract 

Date of Awarding Date of Completion 

Bidder's Role in Contract Contractor Contract Management Contractor 

 
Subcontractor 

Total Value of Contract In tender's currency or any other currency 

If he was a partner in 
a 

joint venture or 
subcontractor,   specify 
the  volume of 
commitment of the total 

amount of the contract 

Percentage of the total amount of 
the contract 

Amount of commitment 

Name  of  Employer,  his 
address,  telephone,  

fax and email 

 

Describe the similarities according to the criteria specified in Para 2-4-2(A) of section three 

  

  

 
 
 
 
 
 
 
 
 
 
 

 
 
 



 

 ب(:الخبرة المتخصصة فً الفعالٌات الرئٌسٌة2استمارة خبرة)
 

 العمود ذات الفعالٌات الرئٌسة المماثلة 

 تعرٌؾ العمد رلم العمد 

 تارٌخ الانتهاء  تارٌخ الاحالة 

 مماول              مماول إدارة عمد               مماول ثانوي                         دوره فً العمد 

 دولار  الكلفة الكلٌة للعمد 

اذا كان الشرٌن فً 

مشروع مشترن او مماول 

ثانوي حدد حجم الالتزام 

 الكلً الموصوؾ بالعمد 

النسبة المئوٌة لحجم ألتزامه من الالتزام 

 الكلً 

 المبلػ بالدولار 

اسم صاحب العمل عنوانة 

ورلم الهاتؾ ورلم الفاكس 

 والعنوان الالكترونً

 

 )ب( من المسم الثالث  2-4-2وصؾ الفعالٌات الرئٌسٌة بموجب المعاٌٌر بالبند 

 

   



 

Experience Form (2B): Specialized Experience in Main Activities 
 

 
 

To fill one form for each contract 

Contracts with similar main activities 

No. of Contract Introduction of Contract 

Date of Awarding Date of Completion 

Bidder's Role in 
Contract 

Contractor Contract Management Contractor 

 
Subcontractor 

Total Value of Contract Dollar 

If  the  partner  was  in  
a joint venture or 
subcontractor,   
specify the volume of 
total commitment 
described in the 
contract 

Percentage of the total amount of 
the contract 

Amount in Dollar 

Name  of  Employer,  
his address,  
telephone,  fax and 
email 

 

Describe the similarities according to the criteria specified in Para 2-4-2(B) of section three 

  

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 نموذج ضمان العطاء )كفالة مصرفٌة(
نموذج الكفالة  المصرف/ممدم العطاء]إذا لزم الأمر، ٌملؤ 

 المصرفٌة هذا حسب التعلٌمات المشار إلٌها بٌن الألواس.[
 ]أدخل اسم المصرؾ وعنوان الفرع أو المكتب المصدّر[ 
 
 

 : ]أدخل اسم وعنوان صاحب العمل[المستفٌد
 

 : ]أدخل التارٌخ[التارٌخ
 : ]أدخل الرلم[ضمان عطاء رلم

 
تم إبلاؼنا بؤن ]أدخل اسم ممدم العطاء؛ إذا كان مشروعا 
مشتركا أدرج الأسماء المانونٌة الكاملة للشركاء[ )فٌما ٌلً 
ٌسمى "ممدم العطاء"( لد سلمكم عطاءه المإرخ ]أدخل 

أدخل اسم العمد[ التارٌخ[ )فٌما ٌلً ٌسمى "العطاء"( لتنفٌذ  ]
 . ]ادخل الرلم   [بموجب الدعوة لممدمً العطاءات رلم 

إضافة، فإننا نعً، وفما لشروطكم، بؤن العطاءات ٌجب أن 
 تدعّم بضمان عطاء. 

وبموجب طلب من ممدم العطاء، نحن ]أدخل اسم المصرؾ[ 
ملتزمون بموجب هذه الوثٌمة بؤن ندفع لكم أي مبلػ أو مبالػ 

ملها مبلػ ]أدخل المبلػ بالأرلام[ )]أدخل المبلػ لا تتجاوز بمج
بالكلمات[ دٌنارا عرالٌا فور تسلمنا منكم أول طلب خطً 
مصحوبا بإفادة خطٌة تفٌد بؤن ممدم العطاء لد أخل بالتزامه 

 )بالتزاماته( تحت شروط العطاء لأن ممدم العطاء: 
لد سحب عطاءه خلال فترة نفاذ العطاء المحددة من ممدم  ( أ)

 طاء فً نموذج عطاء؛ أوالع
 
 

)ب( مع تبلٌؽه بمبول عطائه من صاحب العمل خلال فترة نفاذ 
( فشل او رفض تنفٌذ اتفالٌة العمد، إن كان 1العطاء، )

( فشل او رفض أن ٌمدم كفالة حسن التنفٌذ 2مطلوبا، أو )
 بحسب التعلٌمات لممدمً العطاء. 

العطاء هو تنتهً صلاحٌة هذا الضمان: أ( إذا كان ممدم 
الذي أرسً علٌه العطاء، فور تسلمنا لنسخ العمد المولعة من 
ممدم العطاء وكفالة حسن التنفٌذ الصادرة لكم من ممدم 
العطاء؛ أو ب( إذا لم ٌرس العطاء على ممدم العطاء، تحمك 

( تسلمنا لنسخة من تبلٌؽكم 1الالرب من الحدثٌن الأتٌٌن: )
( بعد ثمانٌة 2علٌه، أو ) لممدم العطاء بؤن العطاء لم ٌرس

 وعشرٌن ٌوما من انتهاء نفاذعطاء ممدم العطاء.
  

وبالتالً، فإن أي طلب للدفع تحت هذه الكفالة ٌجب أن ٌستلم 
 من لبلنا فً المكتب فً ذلن التارٌخ أو لبله.

تخضع هذه الكفالة للموانٌن الموحدة لطلب الضمانات،  
 .    الصادرة وفما للمانون العرالً

 

Bid Guarantee Form (Bank Guarantee) 
 

[If needed, the bank/bidder fills this bank 
guarantee form according to the instructions 
aforementioned between the brackets.] 

 
 

[Insert the Name of the Bank, Address of 
the Branch or the Issuing Bureau] 
Beneficiary: [Insert the name and Address 
of the Employer] 
Date: [Insert Date] 

Bid Guarantee No.: [Insert Number] 
 

We were informed that [Insert name of 
bidder, if it was joint venture then include 
full legal names of partners] (hereinafter 
called "Bidder") has given you his bid dated 
[Insert Date] (hereinafter called "Bid") to 
implement [Insert Name of Contract] 
according to the invitation to the bidders no. 

[Insert Number]. 
Moreover, we are aware, according to your 
conditions that bids must be supported by a 
bid guarantee. According to the request by 
the bidder, we [Insert Name of Bank] are 

 committed according to this document to 
pay you any amount or amounts that does 
not exceed in total the amount of [Insert 
amount in numbers] ([Insert amount in 
writing]) Iraqi Dinar once we receive from 
you the first written request accompanied by 
a written affidavit stating that the bidder 
has violated his obligation (obligations) 
under the conditions of the bid, because the 

bidder: 
(A) Has withdrew his bid during the validity 
period of the bid specified in the bid form, or 

 
(B) Informing him that his bid was accepted by 
the employer during the validity period of 
the bid, (1) failure or refusal to implement 
the contract agreement, if required, or (2) 
failure or refusal to submit a performance 

guarantee. 
 

The validity period of this bid guarantee 
ends: A) if the bidder was awarded the bid, 
once we receive the contract copies signed 
by the bidder and good performance 
guarantee issued to you by the bidder, or B) 
if the bid was not awarded to the bidder, 
achieve the closest of the following two 
events: (1) our receipt of a copy of your 
notification to the bidder that the bid was 



 

 
 
 
 
 
 
 
 

____________________________ 
 )المخولٌن المخول)الممثلٌن(  ]تولٌع )توالٌع( الممثل

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

not awarded, or (2) after twenty eight days 
from the completion of validity period of the 

bidder's bid. 
Therefore, any request of payment under 

this guarantee must be received by us in 

the bureau at that date or before it. 

This guarantee is subject to the unified laws 
of the guarantees request, issued in 

accordance with the Iraqi Law. 
 
 

[Signature (signatures) representative 
(representatives) authorized (authorized)] 



 

 
 

 

 المسم الخامس : الدول المؤهلة 
 لعمود تصمٌم وتنفٌذ الأشغال

 
 
 
 

التاهٌل لتوفٌر السلع أو تنفٌذ الاشؽال أو الخدمات فً العمود 
 الممولة من صاحب العمل:

 
لصاحب العمل الحك بالسماح للمإسسات والاشخاص  .1

من الدول كافة لتجهٌز السلع او تنفٌذ الاشؽال او تمدٌم 
الخدمات للمشارٌع الممولة من الحكومة العرالٌة وكاستثناء 

الدول او السلع المصنعة فً الدول من تمنع المإسسات فً 
 المشاركة فً المنالصات وفً الحالات الأتٌة:

 
 
 

التشرٌعات او التعلٌمات الرسمٌة السارٌة تحظر  - أ
على دولة صاحب العمل من الامة العلالات التجارٌة مع 
ً بان مثل  تلن الدولة شرٌطة ان ٌكون صاحب العمل ممتنعا

التنافس المثمر لتجهٌز هذا الحظر لن ٌحول دون تحمٌك 
 السلع او تنفٌذ الاشؽال.

 
 
 
استجابة لمرار صادر من الامم المتحدة / مجلس  - ب

الامن تحت الفصل السابع من دستور الامم المتحدة ٌحظر 
دولة صاحب العمل من التعالد لأستٌراد اٌة  ه علىبموجب

أو دفع  مع تلن الدولةسلع، اوتنفٌذ الأشؽال أو تمدٌم الخدمات،
 مبالػ إلى أشخاص أو كٌانات فً تلن الدولة. اٌة
 
 
ولؽرض اطلاع ممدمً العطاءات على ذلن, فؤن السلع  .2

والخدمات والمإسسات فً الدول المذكورة أدناه 
محظورة من الاشتران فً هذه المنالصة بموجب 

 الارشادات أنفا.
 
 

 أ(-1فٌما ٌتعلك بالفمرة ) - أ
 

 ب(-1فٌما ٌتعلك بالفمرة ) -ب ( أ
 
 
 

 
Section Five / Eligible Countries 

 
For The Contracts of Designing and 

Executing of Works 
 
 
 
Qualifying to provide commodities or 
execute the works or services in the 
contracts financed by the employer: 
 
1.  The employer has the right to allow 
organizations and personnel of all countries 
to supply commodities or execute the works 
or offer services to the projects financed by 
the Iraqi government, and as an exception, 
it prevents organizations in countries or the 
commodities manufactured in the countries 
from participating in tenders in the following 
cases: 
 
A- The official prevailing legislations or 
regulations prohibit the employer's country 
from establishing commercial relations with 
that country, provided, the employer is 
convinced that such prohibition will not 
prevent achieving fruitful competition to 
supply the commodities or execute the 
works. 
 
B- In response to the decision issued by 
the United Nations / Security Council under 
chapter seven of the constitution of the 
United Nations which prohibit the country of 
the  employer from contracting to import any 
commodities or execute the works or 
provide services with that country or pay 
any amounts to individuals or entities in that 
country 
2.  For the review of the bidders thereon, 
the commodities, services and 
organizations in the countries mentioned 
below are prohibited from participating in 
this tender according to the mentioned 
instructions. 
 
a)  Regarding Para (1-A) 
 
b)  Regarding Para (1-B) 

 
 
 
 



 

 
 
 
 

 انجزء انثاوي: متطهبات الأشغال
 نعقىد تصميم وتىفيذ الأشغال

 )تمهئ مه قبم جهة انتعاقذ وبشكم دقيق(
 

 لمسم السادس: متطلبات صاحب العملا
 لعمود تصمٌم وتنفٌذ الأشغال

 
 

 نطاق الأشؽال
 المتطلبات الخاصة

 المواصفات
 المعلومات الساندة

 

 
 

 
Part Two - Work Requirements 

 
For The Contracts of Designing and 

Executing Works 
 

(To be filled by the contracting party 
accurately) 

 
 

Scope of Works 

Special Requirements 

Specifications 

Supporting Information 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 نطاق ألأشغال
 

 Scope of Works 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 المتطلبات الخاصة
 

Special Requirements 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 المواصفات
 

Specifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 المعلومات الساندة
 

Supporting Information 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 الجزء الثالث : شروط وأستمارات العمد
 لعمود تصمٌم و تنفٌذ الأشغال

Part Three - Contract Conditions and 
Forms 

For the Contracts of Designing and 
Executing Works 

 
 

 شروط العمد العامةال -المسم السابع 

 لعمود تصمٌم وتنفٌذ الأشؽال      
 

  

Section Seven: General Conditions of the 

Contract For the Contracts of Designing 

and Executing Works  
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 المادة الأولى : أحكام عامة

 التعارٌؾ :  - 1/1

ٌكرررون للكلمرررات والمصرررطلحات الأتٌرررة حٌثمرررا وردت فرررً 
)العامة منهرا والخاصرة بجزئٌهرا أ و ب ( شروط العمد هذه 

المعانً المخصصة لها أدناه، وكما أن الكلمات الترً تشرٌر 
الررى الاشرررخاص أو الاطررراؾ )الفرلررراء( تشررمل الشرررركات 

خرررى، مررا لررم ٌمررتض السررٌاق ؼٌررر والكٌانررات المانونٌررة الأ
 ذلن:

 :    العمد  - 1/1

 العمد  - 1/1/1/1

ٌمرة المتفرك علٌهرا و كتراب ٌعنً اتفالٌرة العمرد وتتضرمن الوث
الأحالرررة،  وهرررذه الشررررروط العامرررة و الشرررروط الخاصررررة، 

والجرررداول، وكتررراب العطررراء،  ومتطلبرررات صررراحب العمرررل،
وأٌرة وثرائك أخررى )ان وجردت( مدرجرة  وممترح المماول 

 تفالٌة العمد أو فً كتاب المبول.فً ا

 اتفالٌة العمد : - 1/1/1/2

المشررار الٌهررا فررً المررادة تعنررً اتفالٌررة العمررد )ان وجرردت( 
(1/6  ) 

 كتاب الاحالة )خطاب الترسٌة(:  -  1/1/1/3

ٌعنً كتاب الاحالة الرسمى لكتاب العطاء مولعاً علٌره مرن 
صاحب العمل وشاملا لأٌة مذكرات ٌتم الاتفاق علٌهرا برٌن 
الطرفٌن، وٌولعان علٌها. واذا لم ٌتم إصدار كتاب الاحالة 

، ”مصطلح ٌعنً "اتفالٌرة العمرد)خطاب الترسٌة( فان هذا ال
هرو ”اتفالٌرة العمرد”وعندها ٌعتبر التارٌخ الذي ٌتم فٌه تولٌرع

 تارٌخ اصدار كتاب الاحالة )خطاب الترسٌة(.

 كتاب العطاء:  - 1/1/1/4

ٌعنررررً الوثٌمررررة المسررررماة كترررراب العطرررراء )كترررراب عرررررض 
المنالصة( والذي تم إكمالره مرن الممراول، وٌشرمل العررض 

ٌررره الممررراول ولدمررره الرررى ؽال الرررذي ولرررع علالمتعلرررك بالأشررر
 صاحب العمل

   احب العمل:متطلبات ص - 1/1/1/5

Article One: General Provisions 
1-1 Definitions: 
The following words and terms wherever 
mentioned in this Conditions of Contract 
(including the general and the special in its two 
parts A and B) shall have the meaning 
assigned to them below, and the words that 
refer to persons or parties shall include 
companies and other legal entities, unless the 
context requires otherwise: 

:tontracc  The 1 -1-1 
1-1-1-1 The contract 
Shall mean the contract agreement and shall 
include the document agreed upon, Letters of 
Award, these general and special conditions, 
employer's requirements, schedules, Bid 
Letter, contractor proposal and any other 
documents (if any) listed in the contract 
agreement or in the Acceptance Letter. 
1-1-1-2        Contract  Agreement: 
Shall mean contract agreement (if any) 
referred to in article (1-6) 

 
1-1-1-3        Award Letter 

Shall mean the official award of the bid letter 
signed by the employer and inclusive of any 
memorandums agree and signed by the 
parties. And if the Award Letter is not being 
issued then this term shall mean "contract 
agreement", and then the date in which this 
"contract agreement" is signed shall be the 
date of the issuance of Award Letter. 

 
1-1-1-4        Bid Letter 

- Shall mean the document named Bid 
Letter (letter of bid offer) that has been 
completed by the contractor, and it 
includes the works- related offer signed 
by the contractor and submitted to the 
employer. 

 
1-1-1-5        Employer's requirements 

Shall  mean  the  document  named  
"Employer's  Requirements"  that shall 



 

 والتررً” متطلبررات صرراحب العمررل“تعنررً الوثٌمررة المسررماة 
تحدد مواصفات الاشؽال المشمولة فً العمد واٌة تعردٌلات 

وهذه الوثٌمرة  علٌها او اضافات الٌها تتم وفما لاحكام العمد.
تتضررمن وصررؾ العمررل وتفاصررٌله و/أو التصررامٌم الاولٌررة 

 و/أو المتطلبات الفنٌة للاشؽال.

 :  الجداول - 1/1/1/6

كمررا اسررتكملها الممرراول ” الجررداول“تعنررً الوثررائك المسررماة 
ولرردمها مررع كترراب العطرراء، وتضررم الررى وثررائك العمررد بهررذه 

لمرروائم الصررفة وٌمكررن أن تشررمل هررذه الجررداول البٌانررات وا
 وجداول الأسعار  و/أو الاجور.

 ممترح المماول:  - 1/1/1/7

والتً ٌمردمها الممراول ”ممترح المماول”المسماة ٌمةعنً الوثٌ
مع كتاب العطاء وكما ٌنص علٌها فً العمد. و لد تتضرمن 

 هذه الوثٌمة التصمٌم الاولً الممترح من المماول.

 العطاء:  - 1/1/1/8

ٌررع مررا لرردم الممرراول مررن وثررائك تعنررً كترراب العطرراء وجم 
 أخرى معه، كما هو مذكور فً العمد.

 بٌانات العمد: - 1/1/1/9

والمرفمة ”بٌانات العمد”تعنً الصفحات المستكملة والمسماة
 لعطاء، والتً تشكل جزءًا منه.بكتاب 

determine the works' specifications included in 
the contract and any amendments thereon or 
additions thereto made in accordance with 
provisions of the contract. 

 
1-1-1-6 Schedules 

Shall mean the document named "Schedules" 
as completed by the contractor and submitted 
with the Bid Letter, and shall be attached to 
contract documents as such and these 
schedules may include data, lists and tables of 
prices and / or wages. 

 
1-1-1-7        Contractor Proposal: 

Shall  mean  the  document  named  
"contractor  proposal"  that  is provided by the 
contractor with the Bid Letter and as stipulated 
in the contract. And this document shall 
include the preliminary design proposed by the 
contractor. 
1-1-1-8        The Bid 
Shall mean the Bid Letter and all what is 
provided by the contractor of other documents 
with it, as mentioned in the contract. 

 
1-1-1-9        Contract Data 
Shall mean the pages completed and named 
the "Contract Data" attached to the Bid Letter, 
which form a part of it. 

جرداول الكمٌررات و جرردول العمررل بالٌومٌررة و  - 1/1/1/10
 جداول عملات الدفع:

تعنً الوثائك المسماة كذلن )ان وجدت( والمشمولة ضرمن 
 ”.  الجداول“

 الاطراؾ )الفرلاء( والاشخاص :  - 1/1/2

 الطرؾ )الفرٌك(:  -1/1/2/1

 ٌعنً صاحب العمل أو المماول كما ٌدل علٌه السٌاق. 

 صاحب العمل:  - 1/1/2/2

ٌعنررً الشررخص المسررمى بصرراحب العمررل فررً بٌانررات العمررد  
 وكذلن خلفاءه المانونٌٌن. 

 المماول:  - 1/1/2/3

ٌعنررً الشررخص )الأشررخاص( المسررمى بالممرراول فررً كترراب 
العطرراء الررذي وافررك علٌرره صرراحب العمررل، وٌشررمل كررذلن 

 خلفاءه المانونٌٌن. 

 المهندس:  - 1/1/2/4

للمٌررام بمهرررام ٌعنررً الشررخص الررذي ٌعٌنرره صرراحب العمررل 
المهندس لأؼراض هرذا العمرد، والمسرمى فرً بٌانرات العمرد 
بهرررذه الصرررفة، أو أي شرررخص أخرررر ٌمررروم صررراحب العمرررل 
بتعٌٌنرره كبرردٌل للمهنرردس مررن ولررت لأخررر، وٌبلررػ الممرراول 

1-1-1-10      Tables of Quantities, Tables of 
Daily paid work and 
Tables of payment currencies: 
Shall mean the documents named as well (if 
any) that are included within the "Schedule". 

 
1-1-2 Parties   and  persons: 
1-1-2-1    The party: 
Shall mean the employer or the contractor as 
the context indicated 

 
1-1-2-2 The Employer 

Shall mean the person named as the employer 
in contract in the contract documents and his 
legal successors as well. 
1-1-2-3     The contractor: 

Shall  mean  the  person  (s)  named  as  
contractor  in  the  Bid  Letter approved by the 
employer, and it includes as well his legal 
successors. 
1-1-2-4     The engineer: 
Shall mean the person appointed by the 
employer to carry out the tasks of the engineer 
for the purposes of this contract, and named in 
the contract data as such, or any other person 
appointed by the employer as a substitute for 
the engineer from time to time, and he shall 
notify the contractor of such appointment 



 

 (، )استبدال المهندس(. 3/4بذلن التعٌٌن وفما للفمرة )

 

 ممثل المماول:  -1/1/2/5

مرراول لتمثٌلرره فررً العمررد، أو ٌعنررً الشررخص الررذي ٌسررمٌه الم
( لٌتصررؾ 4/3من ٌعٌنه من ولت لأخرر بموجرب الفمررة )

 نٌابة عنه. 

 

 أفراد صاحب العمل:  - 1/1/2/6

( 3/2ٌعنً المهنردس ومسراعدٌه المشرار الرٌهم فرً الفمررة )
وؼٌرررهم مررن مرروظفً وعمررال المهنرردس وصرراحب العمررل، 
 وكررذلن اٌررا مررن الافررراد الررذٌن ٌبلررػ المهنرردس أو صرراحب

 العمل المماول انهم من أفراد صاحب العمل.

 مستخدمو المماول:  - 1/1/2/7

ٌعنررً ممثررل الممرراول وجمٌررع مررن ٌسررتخدمهم الممرراول فررً 
المولررع، بضررمنهم الموظفررون والعمررال وؼٌرررهم مررن جهرراز 
المماول أو جهاز أي ممراول ثرانوي، والاشرخاص الاخررٌن 

 الذٌن ٌساعدون المماول فً تنفٌذ الاشؽال.

الممرراول الثررانوي أو الممرراول ”الممرراول الفرعررً - 1/1/2/8
 من الباطن": 

ٌعنررً أي شررخص ٌسررمى فررً العمررد ممرراول ثررانوي، أو أي 
شررخص ٌررتم تعٌٌنرره كررذلن لتنفٌررذ جررزء مررا مررن الاشررؽال، 

 والخلفاء المانونٌٌن لأي من هإلاء. 

 مجلس فض الخلافات )النزاعات(:  - 1/1/2/9

الررذٌن ٌسررمون بهررذه  ٌعنررً الشررخص أو الاشررخاص الثلاثررة
الصرررفة فرررً العمرررد، أو أي اشرررخاص اخررررٌن ٌرررتم تعٌٌرررنهم 

 (.  20/3) فمرة( أو ال20/2) فمرةبموجب احكام ال

الاتحرررراد الرررردولً للمهندسررررٌن الاستشررررارٌٌن  - 1/1/2/10
 .”FIDIC”ٌرمز الٌه بـــ

according to paragraph (3-4), (Engineer 
Replacement) 

 
 

1-1-2-5     Contractor's Representative: 

Shall mean the person named by the 
contractor to represent him in the contract, or 
his designee from time to time under 
paragraph (4/3) to act on his behalf. 

 
1-1-2-6    Employer's Personnel: 

Shall mean the engineer and his assistants 
referred to in paragraph (3-2) and other staff 
and workers of the engineer and the employer, 
as well as any of the personnel who the 
engineer or the employer notify the contractor 
that they are members of the employer 

 
1-1-2-7     Contractor staff 

Shall mean contractor representative and all 
employed by the contractor at the site, 
including the employees, workers and others 
of the contractor's group or the group of any 
subcontractor and other persons who assist 
the contractor in the implementation of the 
works. 
1-1-2-8     Subcontractor: 

Shall mean any person named by the 
contractor as subcontractor, or any person 
appointed as well to implement part of the 
works, and the legal successors of any of 
them. 
1-1-2-9     Dispute Settlement Body 
(disagreements): 
Shall mean the person or the three persons 
named as such in the contract, or any other 
persons appointed under the provisions of 
paragraph (20-2) or (20-3) 
1-1-2-10 The International Federation of 
Consulting Engineers "FIDIC" 

 
 

 :  )مدة تنفٌذ الاعمال( مدة الاكمال - 1/1/3/3

أو أي لسرررم منهرررا تعنرررً المررردة المحرررددة لاكمرررال الاشرررؽال 
( محسرروبة مررن 8/2)حسررب والررع الحررال( بموجررب الفمرررة )

تارٌخ المباشرة، كما ٌتم تحدٌدها فً بٌانرات العمرد، مرع أي 
 (.8/4تمدٌد لهذه المدة ٌتم بموجب الفمرة )

 

 

 

 

1-1-3 Dates, Tests, Terms and Completion: 
1-1-3-1 Basic Date 

Shall mean the date preceding the deadline for 
depositing the bid by (28) 
days. 
1-1-3-2     Commencement Date: 
Shall mean the date determined for the 
commencement of work and notice is given in 
respect thereof according to paragraph (8-1) 
 
1-1-3-3 Completion Period (period of work 



 

 

 

 

 

 الفحوصات عند الاكمال: - 1/1/3/4

تعنررً تلررن االفحوصررات المنصرروص علٌهررا فررً العمررد، أو 
بٌن الطررفٌن، أو الترً تطلرب بموجرب أوامرر المتفك علٌها 

المررررادة “التؽٌٌررررر، والتررررً ٌررررتم اجراإهررررا بموجررررب احكررررام 
لبرررل ان ٌرررتم تسرررلم الاشرررؽال أو أي لسرررم منهرررا ”التــرررـاسعة

 )حسب والع الحال( من صاحب العمل.

 شهادة الأستلام الأولً للاشؽال:  - 5/ 1/1/3

صردارها تعنً شهادة الاستلام الأولً للؤشرؽال والترً ٌرتم ا
 ”.المادة العاشرة“بموجب احكام 

 الفحوصات بعد الاكمال:  - 1/1/3/6

تعنً تلرن الفحوصرات )ان وجردت( المنصروص علٌهرا فرً 
العمد، والترً ٌرتم اجراإهرا وفمرا للشرروط الخاصرة، بعرد ان 

ٌتم تسلم الاشؽال أو أي لسم منها )حسب والع الحرال( مرن 
 صاحب العمل.

 فترة الصٌانة:  – 1/1/3/7

تعنرررً الفتررررة الزمنٌرررة الترررً ٌرررتم تحدٌررردها بموجرررب الفمررررة 
( للاشرررعار باصرررلاح العٌررروب فرررً الاشرررؽال أو أي 11/1)

لسرم منهرا )حسررب والرع الحرال(  والممترردة لفتررة أثنرا عشررر 
شهرا ما لم ٌرنص علرى خرلاؾ ذلرن فرً بٌانرات العمرد )مرع 

(( محسرروبة مررن  11/3أي تمدٌررد لهررا ٌررتم بموجررب الفمرررة )
الاشررؽال، أو أي لسررم منهررا، كمررا ٌررتم تحدٌررده تررارٌخ اكمررال 

فررررً شررررهادة الأسررررتلام الأولررررً للاشررررؽال بموجررررب الفمرررررة 
(10/1.) 

 

 

)شررررهادة  شررررهادة الاسررررتلام النهررررائً للؤشررررؽال - 1/1/3/8
 : الأداء(

 (.   11/9تعنً الشهادة التً ٌتم اصدارها بموجب الفمرة )

 الٌوم:  - 1/1/3/9

 ( ٌوما.365ٌعنً ٌوما شمسٌا، والسنة تعنً )

  المبالػ والدفعات : - 1/1/4

 مبلػ العمد الممبول:  - 1/1/4/1

  –كتررراب الأحالرررة “تعنرررً لٌمرررة العمرررد كمرررا ترررم لبولهرررا فرررً 
ممابل تنفٌذ الاشؽال واكمالها واصرلاح أٌرة ”خطاب الترسٌة

 عٌوب فٌها.

implementation): 
Shall mean the period set for the completion 
of works or any part thereof (as the case may 
be) under paragraph (8-2) calculated from the 
commencement date, as identified in the  
contract  data,  with any extension for  this  
period 
made under paragraph (8-4). 
1-1-3-4  Tests on Completion 

Shall mean those tests stipulated in the 
contract or agreed between the parties, or 
which are requested under change orders, that 
are made under the provisions of "Article Nine" 
before the receiving of the Works or any part 
thereof (as the case may be) from the 
employer. 
1-1-3-5 Initial Acceptance Certificate of 
works: 
Shall mean the initial acceptance certificate of 
works that is issued under the provisions of 
"Article Ten" 
1-1-3-6 Post-Completion Tests 

Shall mean the tests (if any) stipulated in the 
contracts that are conducted according to the 
special conditions, after the works  or  any  
part  thereof  (ass  the  case  may  be)  is 
received by the employer. 
1-1-3-7 Maintenance Period: 

Shall mean the period that has been 
determined under paragraph (11-1) to give 
notice to correct the defects in the works or 
any part thereof (as the case may be) 
extended for twelve month unless otherwise 
stated in the contract data (with any extension 
thereof made under paragraph (11-3)) 
calculated from the date of completion of 
works, or any part thereof, as been specified in 
the initial acceptance certificate of the works 
under paragraph (10-1). 
1-1-3-8 Final Acceptance Certificate of the 
works 
(Performance Certificate) 
Shall the mean the certificate issued under 
paragraph (11-9). 
1-1-3-9 The day 

Shall mean a calendar day, and the year shall 
mean (365) day. 
1-1-4 Amounts and Payments 
1-1-4-1 Contract amount approved: 

Shall mean the contract value as approved in 
the "Award Letter" against implementation, 
completion of works and the correction of any 
defects thereto 
 
 



 

   العمد الفعلٌة(: مبلػ) مبلػ العمد - 1/1/4/2

( وتشرمل 14/1الفمررة )تعنً لٌمة العمرد المعررؾ بموجرب 
 أٌة تعدٌلات علٌه تتم وفما لاحكام العمد.

 

1-1-4-2 Contract Value (actual contract 
value): 
Shall mean the contract value identified under 
paragraph (14-1) and shall include any 
amendments thereon made according to the 
provisions of the contract. 

 

 الكلفة:  - 1/1/4/3

سروؾ ٌتكبردها الممراول تعنً جمٌع النفمات الترً تكبردها أو 
بصررورة معمولررة، داخررل المولررع أو خارجرره، بمررا فررً ذلررن 

 النفمات الادارٌة وما ٌماثلها، ولكنها لاتشمل الربح.

 شهادة الحساب النهائً:  - 1/1/4/4

تعنررً شررهادة الحسرراب النهررائً التررً ٌررتم اصرردارها بموجررب 
 (.14/13الفمرة )

 كشؾ الحساب النهائً:  - 1/1/4/5

الحسررراب النهرررائً المعرفرررة بموجرررب الفمررررة ٌعنرررً كشرررؾ 
(14/11.) 

 العملة الأجنبٌة:  - 1/1/4/6

تعنً أٌة عملرة ٌرتم تحدٌردها لردفع جرزء مرا مرن لٌمرة العمرد 
 )أو كله(، عدا العملة المحلٌة.

 شهادة السلفة المرحلٌة:  - 1/1/4/7

المرادة “تعنً أٌرة شرهادة دفرع ٌرتم اصردارها بموجرب احكرام 
 شهادة السلفة النهائٌة. عدا”الرابعة عشرة

 العملة المحلٌة:  - 1/1/4/8

 تعنً العملة العرالٌة )الدٌنار العرالً(.

 شهادة الدفع:  - 1/1/4/9

المرادة “تعنً أٌرة شرهادة دفرع ٌرتم اصردارها بموجرب احكرام 
 ”.الرابعة عشرة

 المبلػ الاحتٌاطً:  - 1/1/4/10

ً العمرد ٌعنً أي مبلػ )ان وجد( ٌتم تحدٌرده بهرذه الصرفة فر
لؽرررض تنفٌررذ جررزء مررا مررن الاشررؽال أو لتزوٌررد مررواد أو 

 (. 13/5تجهٌزات آلٌة أو لتمدٌم خدمات بموجب الفمرة )

 الأستمطاعات النمدٌة:  - 1/1/4/11

تعنررً مجمرروع المبررالػ التررً ٌحتجزهررا صرراحب العمررل عررن 
( والترً ٌمروم بردهرا بموجرب  14/3الدفع بموجب الفمررة )

 (. 14/9الفمرة  )

 كشؾ العمل المنجز:  - 1/1/4/12

ٌعنررً أي كشررؾ عررن العمررل المنجررز ٌمدمرره الممرراول كجررزء 
 ”.المادة الرابعة عشرة“بموجب احكام  ،من طلب السلؾ

1-1-4-3 Cost 
Shall mean all costs incurred or will be 
incurred by the contractor   reasonably,   
inside   and   outside   the   site, including 
administrative expenses or similar, but shall 
not include the profit 
1-1-4-4 Final Account Certificate 

Shall mean the final account certificate that is 
issued under paragraph (14-13) 
1-1-4-5 Final Statement of Account: 
Shall mean the final statement of account 
identified under paragraph (14-11) 
 
 
 
1-1-4-6 Foreign Currency: 

Shall mean any currency to be determined for 
the payment of some part of the contract value 
(or all), other than the local currency. 
 
1-1-4-7 Progress Advance Certificate: 
Shall  mean  any  payment  certificate  to  be  
issued under the provision of article "Fourteen" 
except the final advance certificate 
1-1-4-8 Local Currency: 
Shall mean the Iraqi currency (Iraqi dinar) 
1-1-4-9 Payment Certificate: 
Shall  mean  any  payment  certificate  to  be  
issued under the provisions of article 
"Fourteen" 
 
 
1-1-4-10 Reserved Amount: 
Shall mean any amount (if any) to be 
specified as such in the contract for the 
purpose of implementing part of the works or 
supplying materials or mechanical supplies or 
providing services under the paragraph (13-5) 
1-1-4-11 Cash Deductions: 
Shall mean total amounts withheld by the 
employer for payment under paragraph (14-3), 
which he shall return under paragraph (14-9). 
1-1-4-12 Statement of Performed Work: 
Shall   mean   any   statement   of   work   
performed provided by the contractor as part 
of the request for advances, under the 
provisions of "Article Fourteen". 
 



 

 الاشؽال ومستلزمات التنفٌذ : - 1/1/5

 معدات المماول:  - 1/1/5/1

تعنررً جمٌررع الأجهررزة والماكٌنررات والعربررات وؼٌرهررا مررن 
لتنفٌررذ الاشررؽال وانجازهررا واصررلاح أٌررة الاشررٌاء اللازمررة 

عٌروب فٌهررا، ولكنهرا لاتشررمل الاشرؽال المإلتررة ولا معرردات 
صرررراحب العمررررل )ان وجرررردت( ولا التجهٌررررزات الآلٌررررة أو 
المواد أو الاشٌاء الاخرى التً شكلت أو لصرد بهرا تشركٌل 

 جزء من الاشؽال الدائمٌة.

   مستلزمات التنفٌذ: - 1/1/5/2

والمواد والتجهٌزات الآلٌة والاشرؽال  تعنً معدات المماول
 المإلتة أو أي منها، حسبما هو مناسب. 

 

 المواد:  - 1/1/5/3

تعنررً الاشررٌاء مررن كررل الانررواع )ؼٌررر التجهٌررزات الآلٌررة( 
التررً شرركلت أو لصررد بهررا تشرركٌل جررزء مررا مررن الاشررؽال 
الدائمررة، بمررا فررً ذلررن المررواد المجهررزة فمررط )ان وجرردت( 

 ول تمدٌمها بموجب العمد. والتً ٌطلب من المما

 الاشؽال الدائمة:  - 1/1/5/4

تعنرررً الاشرررؽال الدائمرررة الترررً سرررٌتم تنفٌرررذها مرررن الممررراول 
 بموجب العمد

 

1-1-5 Works and Implementation 
Requirements 
1-1-5-1 Contractor' Equipment: 

Shall mean all devices, machinery, vehicles 
and other means  necessary  to  implement  
and  deliver  works, and repair any defects 
therein, but do not include temporary works 
nor employer equipment (if any), mechanical 
supplies, materials or other things that formed 
or intended to form part of the permanent 
works. 
 
1-1-5-2 Implementation Requirements 

Shall mean contractor equipment, materials, 
mechanical supplies and temporary works or 
any of them, as appropriate 
1-1-5-3 Materials: 

Shall mean things of all kinds (non-mechanical 
supplies) that formed or intended to form 
part of the permanent works, including 
supplied materials only (if any) which are 
required to be provided by the contractor 
under the contract. 
1-1-5-4 Permanent  Works: 
Shall mean the permanent works to be carried 
out by the contractor under the contract 

 التجهٌزات الآلٌة:  - 1/1/5/5

تعنً الأجهزة والماكٌنات والعربرات الترً شركلت أو ٌمصرد 
بهررا تشرركٌل جررزء مررا مررن الاشررؽال الدائمٌررة والتررً تتضررمن 
وسرائط النمررل المشررتراة لصرراحب العمررل لأؼررراض تنفٌررذ أو 

 تشؽٌل المشروع.

 لسم:  - 1/1/5/6

تعنً أي لسم من الاشؽال ٌتم النص علٌه فً بٌانرات العمرد 
 ن وجد(.)إكمسم من الاشؽال 

 الاشؽال المإلتة:  - 1/1/5/7

تعنً جمٌع الاشؽال المإلتة من كل نوع )باسرتثناء معردات 
المماول( التً ٌمتضرً وجودهرا فرً المولرع لتنفٌرذ الاشرؽال 

 ٌوب فٌها.الدائمة واكمالها واصلاح أٌة ع

 

 

 الاشؽال:  - 1/1/5/8

تعنرررً الاشرررؽال الدائمٌرررة والاشرررؽال المإلترررة، أو أي منهرررا 
 حسبما هو مناسب.    

1-1-5-5 Mechanical Supplies: 
Shall mean devices, machinery and vehicles 
formed or are intended to form a part of the 
permanent works, which include transport 
modes purchased for the employer for the 
purposes of implementation or operation of the 
project. 
1-1-5-6 Section: 

Shall mean any section of the works stipulated 
in the contract data as a section of the works 
(if any). 

 
1-1-5-7 Temporary  Works: 
Shall mean all temporary works of every kind 
(except for contractor equipment) which their 
presence is required at the site for the 
implementation and completion   of   
permanent   works   and   repair   any defects 
therein. 
1-1-5-8 Works: 

Shall mean permanent and temporary works, 
or any of them, as appropriate 

 
 
 



 

 : تعارٌؾ أخرى - 1/1/6

 وثائك المماول:  - 1/1/6/1

تعنً المذكرات الحسرابٌة وبررامج الحاسروب والمخططرات 
والادلة والمجسمات وؼٌرها من الوثائك ذات الطابع الفنرً 

 وجدت( التً ٌمدمها المماول بموجب العمد.ن )إ

 الدولة:  - 1/1/6/2

 تعنً جمهورٌة العراق.

 معدات صاحب العمل:  - 1/1/6/3

ن وجررردت( الترررً )إتعنررً الأجهرررزة والماكٌنرررات والعربرررات 
ٌمردمها صرراحب العمررل لؽرررض اسررتعمالها مررن الممرراول فررً 
تنفٌررذ الاشررؽال كمررا هررً محررددة فررً المواصررفات، ولكنهررا 

ل تلرن التجهٌرزات الآلٌرة الترً لرم ٌمرم صراحب العمرل لاتشم
 بتسلمها بعد.

 الموة الماهرة:  - 1/1/6/4

 ”.  المادة التاسعة عشرة”كما هً معرفة فً

 الموانٌن:  - 6/5/ 1/1

تعنررً جمٌررع التشرررٌعات والتعلٌمررات والانظمررة  و الأوامررر 
العرالٌرة الصرادرة عررن أٌرة سررلطة عامرة مخولررة لانونرا فررً 

 العراق. جمهورٌة 

 ضمان حسن التنفٌذ:  - 1/1/6/6

ن وجرررردت( المطلوبررررة إٌعنررررً الضررررمان )أو الضررررمانات، 
 (. 4/2بموجب الفمرة )

 المولع:  - 1/1/6/7

تعنررً الامررراكن الترررً سرررٌتم تنفٌرررذ الاشرررؽال الدائمٌرررة علٌهرررا 
متضمنة فضاءات الخزان وفضاءات العمل والموالرع الترً 

والمواد فٌها، وكذلن أٌرة أمراكن ٌتم تسلٌم التجهٌزات الآلٌة 
 أخرى ٌنص العمد تحدٌدا على أعتبارها جزءا من المولع.

 ؼٌر المنظور: - 1/1/6/8

ٌعنً ما لم ٌكرن بوسرع ممراول متمررس ان ٌتولعره بصرورة 
 معمولة فً )التارٌخ الأساس( لتمدٌم العطاء.

 التؽٌٌر )الامر التؽٌٌري(:  - 6/9 1/1

ٌررتم اصردار أمرر تؽٌٌرر برره أو ٌعنرً أي تؽٌٌرر فرً الاشرؽال 
 المادة الثالثة عشرة".“الموافمة علٌه كتؽٌٌر بموجب احكام 

1-1-6 Other Definitions: 
1-1-6-1 Contractor  Documents: 
Shall means arithmetical memos, computer 
programs, drawings, manuals, models and 
other documents of a technical nature (if any) 
provided by the contractor under the contract. 
1-1-6-2 The Country: 

Shall mean the Republic of Iraq 
1-1-6-3 Employer Equipment: 

Shall mean devices, machinery and vehicles 
(if any) provided by the employer to be used 
by the contractor in the implementation of 
works as defined in the specification, but shall 
not include such mechanical supplies that the 
employer did not yet receive. 

 
 

1-1-6-4 Force Majeure: 
As defined in the "Article Nineteen" 
1-1-6-5 Laws: 

Shall mean all Iraqi legislations, instructions, 
orders and regulations issued by any public 
authority legally authorized in the Republic of 
Iraq 

 
 
 

1-1-6-6 Good Performance Guarantee 

Shall mean the guarantee (or guarantees, if 
any) that are required under paragraph (4-2). 

1-1-6-7Location: 
Shall mean the premises in which permanent 
works will be performed thereinto including 
reservoir spaces, work spaces and locations in 
which mechanical supplies and materials are 
delivered, as well as any other premises 
specifically stated in contract is being part of 
the location. 
1-1-6-8 Unforeseen: 
Shall mean what an experienced contractor 
could not expect reasonably on (the basic 
date) of bid submission. 
1-1-6-9Variations (Variation Order): 
Shall mean any change in the works where a 
change order is issued in respect thereof or 
approved as a change under the provisions of 
"Article Thirteen" 

  التفسٌر : - 1/2

 باستثناء ما ٌمتضٌه السٌاق خلافا لذلن، تكون :  ، فً العمد

الكلمات التً تشٌر الى أحد الجنسٌن تنصرؾ الى الجرنس أ
 الآخر. 

الكلمات التً تشٌر الى المفرد تنصرؾ أٌضراً الرى  - أ

1-2 Interpretation 

In the contract, unless the context requires 
otherwise: 
 a)  The words refer to one of the sixes shall 
include the other sex. 
b)  The words refer to the singular shall also 
include the plural and words refer to the plural 



 

الجمررع والكلمررات الدالررة علررى الجمررع تنصرررؾ أٌضرراً الررى 
 المفرد. 

موافرررك ”أو”ٌوافرررك”الأحكرررام الترررً تتضرررمن كلمرررة - ب
ٌشرررترط ان تكرررون تلرررن الموافمرررة موثمرررة ”اتفررراق”أو”علٌررره

 تحرٌرٌاً. 

تعنررً التحرٌرررر بخررط الٌرررد أو ” أو "كتابرررة” خطٌررا“ - ت
الآلرررة الكاتبرررة أو المطبعرررة أو الطباعرررة الالكترونٌرررة بحٌرررث 

 جلا دائما. تشكل س

أما الكلمات الهامشٌة وؼٌرهرا مرن العنراوٌن فإنهرا لا تإخرذ 
 فً الاعتبار لدى تفسٌر هذه الشروط.

مررا لررم ٌررنص علررى خررلاؾ ذلررن فررً بٌانررات العمررد، ٌعتمررد 
%( من الكلفرة فرً العبرارة )كلفرة + 5هامش الربح بنسبة )

 هامش ربح( أٌنما وردت فً هذه الشروط.

   الاتصالات : - 1/3

ا ترررنص هرررذه الشرررروط علرررى أعطررراء أو اصررردار أٌرررة حٌثمررر
شررعارات أو إموافمرات أو شررهادات أو لبرول أو تمرردٌرات أو 

 طلبات أو أنهاء خدمة، فان هذه الاتصالات ٌجب : 

أن تكرررون محرررررة خطٌرررا وأن ٌرررتم تسرررلٌمها بالٌرررد  -أ 
)ممابررل اشررعار بالاسررتلام(، أو أن ٌررتم ارسررالها بالبرٌررد أو 

الكترونٌا حسربما ٌرنص علٌره بواسطة شخص ما أو منمولة 
 فً بٌانات العمد، و 

أن ٌررتم تسرررلٌمها أو نملهررا أو ارسرررالها الررى عنررروان  -ب 
 المرسل الٌه المبٌن فً بٌانات العمد، ومع ذلن : 

إذا كررران المرسرررل الٌررره لرررد ارسرررل اشرررعارا بتؽٌٌرررر  -1
 عنوانه فٌجب ارسالها وفما لذلن. 

إذا لم ٌمم المرسل الٌه بتحدٌد آخرر للعنروان عنردما  -2
ٌطلررب لبررولا أو موافمررة، جرراز ارسررالها علررى العنرروان الررذي 

 صدر منه الطلب. 

لاٌجررروز الامتنررراع عرررن اعطررراء مثرررل هرررذه الموافمررررات أو 
الشهادات أو التمدٌرات أو المبرول أو ترؤخٌر اصردارها دون 

صرردر مبرررر معمررول، كمررا انرره ٌتعررٌن علررى الطرررؾ الررذي ٌ
مثل هذا الاشعار الى الطررؾ الأخرر أو الرى المهنردس، أن 
ٌرسررل نسررخة منرره الررى المهنرردس أو الررى الطرررؾ الأخرررر 

 حسبما تطلبه الحالة.

 المانون واللؽة :  – 1/4

 ٌخضع هذا العمد للموانٌن العرالٌة. 

تكون لؽة العمد والمراسلات كما مثبتره فرً بٌانرات للعمرد و 
أعتمراد أكثرر مرن لؽرة للعمرد  فٌرتم فً حالة أعتماد فً حالة 

تحدٌد  اللؽة المعتمدة عند حصول أختلاؾ فً التفسٌر فرً 
 بٌانات العمد.

shall also include the singular. 
c) Provisions that contain the word "approve" or 
"approved" or "agreement", it is conditioned 
that such approval be documented in writing. 
d) "In writing" or "written" shall mean putting down 
in writing by handwriting or typewriter or 
printing press and electronic printing so that it 
forms a permanent record. 
As for marginal words and other headings, 
they shall not be considered when interpreting 
these conditions. 
Unless stated otherwise in contract data, profit 
margin at (5%) of the cost shall be adopted in 
the phrase (cost + profit margin) wherever 
mentioned in these conditions. 
1-3 Communications: 
Where these conditions state on giving or 
issuing any approvals or certificates or 
consents or estimates or notifications or 
requests or termination of service, then such 
communications shall be: 

 
a) In writing and delivered by hand (against 
notice of receipt), or shall   be   send   by   
mail   or   via   a   person   or   transferred 
electronically as stipulated in contract data, 
and 
b) Delivered  or  sent  to the  consignee  address  
indicated  in  the contract data, however: 
 1) If the consignee has sent notice of change 
of address then it shall be accordingly 
. 2) If the consignee did not specify another 
address when requesting acceptance or 
approval, it may be sent to the address where 

the request is. sent from. It is not permitted to 
refrain from giving such approvals or 
certificates or estimates or acceptance or 
delaying their issuance without reasonable 
justification, and the party who issue such a 
notice to the other party or to the engineer, 
shall send a copy thereof to the engineer or 
to the other party as the case may be.  

 
1-4 Law and Language: 
This contract shall be subject to Iraqi laws. The 
language of the contract and correspondence 
shall be as installed in the contract data and 
in case of adopting more than one language 
for the contract, the language adopted shall be 
determined upon the occurrence of a 
difference in the interpretation in the contract 
data. 

 

  



 

 أولوٌة الوثائك :  - 1/5

تعتبررر مجموعررة الوثررائك التررً ٌتكررون منهررا العمررد مفسرررة 
لبعضرررها الررربعض، علرررى أنررره لؽاٌرررات تفسرررٌر العمرررد تكرررون 

 أولوٌة الترجٌح بٌن الوثائك حسب التسلسل التالً : 

 .  اتفالٌة العمد )ان وجدت( -1
 .  )أ( الشروط الخاصة -2
 الشروط الخاصة )ب(. -3
 الشروط العامة.   -4
 كتاب الأحالة )كتاب المبول(. -5
 متطلبات صاحب العمل. -6
الجرررداول، وأٌرررة وثرررائك أخررررى تشررركل جرررزءا مرررن  -7

 العمد.
 العطاء.  -8
ممترح المماول وأٌة وثائك أخرى تشكل جزءا مرن  -9

 .   العمد

هنالرن ؼموضرا فرً الوثرائك، أو تباٌنرا فٌمرا ما إذا تبرٌن أن أ
بٌنهرررا، فانررره ٌتعرررٌن علرررى المهنررردس اصررردار التعلٌمرررات أو 

 الاٌضاح اللازم بخصوص ذلن.

 أتفالٌة العمد : - 1/6

( ٌومرا 28ٌتعٌن على الطررفٌن ابررام أتفالٌرة العمرد خرلال )
من بعد تسلم المماول لكتاب الاحالة )خطراب الترسرٌة(، مرا 

ؾ ذلررن فررً بٌانررات العمررد. وتكررون هررذه لرم ٌررنص علررى خررلا
الاتفالٌررة حسررب النمرروذج المرفررك بالشررروط الخاصررة. كمررا 
ٌتعرٌن علررى الممراول أن ٌرردفع رسرروم الطوابرع وؼٌرهررا مررن 
النفمررات المشررابهة )ان وجرردت( والتررً لررد تتحمررك بموجررب 

 المانون عند ابرام هذه الاتفالٌة. 

 التنازل :  - 1/7

العمد أو أي جزء منره أو  لاٌحك لأي طرؾ أن ٌتنازل عن
عررن أٌررة فائرردة أو مصررلحة فررً العمررد أو بموجبرره. الا انرره 

 ٌجوز لأي طرؾ : 

أن ٌتنرررازل عرررن العمرررد أو أي جرررزء منررره بموافمرررة  - أ
الطررررؾ الأخرررر المسررربمة، وللطررررؾ الأخرررر وحرررده حرٌرررة 

 التمدٌرفً هذا الشؤن . 

تحوٌررل مررا أسررتحك لرره أو سٌسررتحك لرره مررن مبررالػ  - ب
 .لمصلحة أي بنن أو مإسسة مالٌةبموجب العمد كضمان 

 

1-5 Priority  of  documents: 

The group of documents that comprise the 
contract shall be consider interpretative to one 
another, but for the purposes of 
interpretation of the contract, the priority of 
preference among documents shall be 
according to the following sequence: 
1)  Contract agreement (if any) 
2)  Special conditions (A) 
3)  Special conditions (B) 
4)  General conditions 
5)  Award Letter (Acceptance Letter) 
6)  Employer requirement 
7)  Tables, and any other documents that form 
part of the contract 
8)  The bid 
9)  Contract proposal and any other documents 
that form part of the contract. 
But if it is found out that there is an ambiguity 
in the documents, or contrast with each other, 
then the engineer shall issue instructions or 
necessary clarification in respect thereof. 
1-6 Contract Agreement: 

The Parties shall entered into a contract 
agreement within the (28) days after the 
receipt of the Award Letter by contractor, 
unless otherwise provided for in the contract 
data. And this agreement shall be according to 
the form attached to the special conditions. 
And the Contractor shall also pay stamp duties 
and other similar expenses (if any) which may 
be realized by law at the conclusion of this 
agreement. 
1-7 Waiver: 
Any party shall not be entitled to waive the 
contract or any part thereof, or any benefit or 
interest in the contract or thereunder. But 
any party may: 
a)  Waive the contract or any part thereof with the 
prior approval of the other party and other 
party has the sole discretion in this regard. 
b)  Transfer what is due to him or will be due 
to him of amounts under the contract as a 
guarantee for the benefit of any bank or 
financial institution. 

 

 

 

 

 

 

 

 

 



 

 العناٌة بالوثائك والتزوٌد بها :  - 1/8

محفوظة تحت عناٌة المماول  كافة” وثائك المماول“تبمى 
الى أن ٌتسلمها صاحب العمل. وما لم ٌنص على خلاؾ 
ذلن فً العمد، فانه ٌتعٌن على المماول أن ٌمدم للمهندس 

 ”. وثائك المماول“( نسخ من كل من 6)

ٌتعٌن على المماول أن ٌحتفظ  فً المولع بنسخة من 
 العمد، والنشرات المشار الٌها فً المواصفات ووثائك

المماول )ان وجدت(، والمخططات، والتؽٌٌرات، وؼٌرها 
من المراسلات المتعلمة بالعمد. وٌحك لافراد صاحب 
العمل الاطلاع على جمٌع هذه الوثائك فً كل الاولات 

 المعمولة. 

إذا اكتشؾ احد الاطراؾ خطؤ أو عٌبا ذا طبٌعة فنٌة فً 
تنفٌذ  أي من الوثائك التً تم اعدادها لؽاٌة استعمالها فً

الاشؽال، فانه ٌتعٌن على هذا الطرؾ أعلام الطرؾ 
 الأخر فورا عن مثل هذا الخطؤ أو العٌب.  

 : الاخطاء فً متطلبات صاحب العمل  - 1/9

إذا تكبد المماول تؤخٌراً و/أو مصارٌؾ أضافٌة نتٌجة 
أخطاء فً متطلبات صاحب العمل والتً لم تكون متولعة 

عند دراسته وتحلٌله حتى من المماول ذي الخبرة 
(. فؤنه 5/1لمتطلبات صاحب العمل بموجب المادة )

ٌتعٌن على المماول أن ٌمدم إشعارا تحرٌرٌا الى المهندس 
بذلن لتمدٌر استحمالات المماول بشؤنها مع مراعاة الفمرة 

 ( من حٌث :20/1)

أي تمدٌد فً مدة الاكمال بسبب ذلن التؤخٌر إذا  - أ
 الفمرةكان الاكمال لد تؤخر أو سوؾ ٌتؤخر وذلن بموجب 

(8/4 . ) 

 

أي كلفة كهذه مع هـــامش ربح لاضـــافتها الى  - ب
  لٌمة العمد.

كما ٌتعٌن على المهنــدس بعد أستـــــلامه لمثل هذا 
،  بالاتفاق ( 3/5) للفمرةالاشعار الآخر أن ٌموم استناده 

 بعد تحدٌد ما ٌؤتً:على تلن الامور 

تمدٌر حجم وأثر الاخطاء فً متطلبات  صاحب  -1
العمل والى المدى الذي لم ٌكن ممكن تشخٌصها من 

 المماول.

تمدٌم تمدٌراته بصدد طلب المماول بالفمرات أ، ب  -2
   أنفا.

 

1-8 Care of documents and obtain them 

All "contractor documents" shall remain saved 
under contractor's care till received by the 
contractor. And unless stipulated otherwise in 
the contract, the contractor shall provide the 
engineer with (6) copies of each of the 
"contractor documents". 
The Contractor shall retain on-site a copy of 
the contract, leaflets referred to in the 
specifications and contractor documents (if 
any), plans, changes, and other 
correspondences relating to the contract. The 
employer personnel shall be entitled to access 
to all such documents at all reasonable times. 
If one of the parties discovered an error or a 
defect of technical nature in any of the 
documents that have been prepared for the 
purpose to be used in the implementation of 
works, this party shall notify the other party 
immediately of 
such error or defect. 
1-9 Errors in employer's requirements: 
If the contractor incurred a delay and / or 
additional expenses as a result of errors in 
employer's requirements that were not 
expected even from an experienced  
contractor  when  studying  and  analyzing  
employer's requirements under article (5-1), 
the contractor shall give a written notification of 
this to the engineer to estimate the 
contractor's dues in respect thereof taking into 
account paragraph (20-1) in terms of: 
a) Any extension in the completions period as 
a result of the delay if the completion  is  
delayed  or  will  be  delayed  in  
accordance  with 
paragraph (8-4). 
b) Any such cost with a profit margin to be 
added to the contract value. And the engineer 
shall also, after receipt of such other notice 
and based on 
paragraph (3-5), agree on such matters after 
determining the following: 
1)  Estimate  the  size  and  effect  of  the  
errors  in  the   employer's requirements to 
the extent that it was not possible to be 
diagnosed by the contractor. 
2)  Provide his estimates about contractor's 
request in paragraphs A and B above. 

 

 

 



 

 أستخدام صاحب العمل لوثائك المماول :  1/10

فررً العلالررة بررٌن الطرررفٌن، ٌحررتفظ الممرراول بحررك التررؤلٌؾ 
بوثررررررررائك ”وحمرررررررروق الملكٌررررررررة الفكرٌررررررررة فٌمررررررررا ٌتعلررررررررك

والتصرامٌم الترً لرام هرو بإعردادها )أو ترم اعردادها ”المماول
 لصالحه(. 

ٌعتبر المماول بمجرد تولٌعره علرى اتفالٌرة العمرد أنره ٌعطرً 
صررراحب العمرررل حمرررا كررراملا ؼٌرررر منمررروص لاستنسررراخ أو 

ام أو التررداول لوثررائك الممرراول، بمررا فررً ذلررن أدخررال اسررتخد
 التعدٌلات علٌها، وهذا الحك : 

ٌعتبرررر مطبمررراً خرررلال فتررررة العمرررر الفعلرررً أو الممصرررود -أ -أ 
   .لتشؽٌل أجزاء الاشؽال ذات العلالة، أٌهما أطول

 

 

ٌخررول أي شررخص تررإول الٌرره ملكٌررة ذلررن الجررزء مررن  -ب
الاشؽال استنسراخ واسرتخدام والترداول بوثرائك الممراول الرى 
حرررررٌن اكمرررررال الاشرررررؽال وتشرررررؽٌلها وصرررررٌانتها وتعررررردٌلها 

 واصلاحها وهدمها. 

ٌسمح باسرتخدام وثرائك الممراول ذات الطرابع الحاسروبً  -ج -ب 
 وبرمجٌاتها، بواسطة أي جهاز حاسروب فرً المولرع أو أي
أمررراكن ٌحرررددها العمرررد، بمرررا فرررً ذلرررن اسرررتبدال أي أجهرررزة 

 حاسوب ٌكون الممـاول لد لام بتزوٌدها. 

ٌنبؽً أن لاٌسمح صراحب العمرل )أو مرن ٌنروب عنره( بران 
ٌسرتخدم طرررؾ ثالرث أو ٌستنسررخ أو تداولره وثررائك الممرراول 
وؼٌرهررا مررن وثررائك التصررمٌم التررً اعرردها )أو تررم اعرردادها 

ممرررراول، لاؼررررراض ؼٌررررر تلررررن لصررررالحه( دون موافمررررة ال
 ”.  المادة“المسموح بها بموجب هذه 

 

 

  أستعمال المماول لوثائك صاحب العمل : - 1/11

فررً العلالررة برررٌن الطرررفٌن، ٌحررتفظ صررراحب العمررل بحرررك 
التررررؤلٌؾ وحمرررروق الملكٌررررة الفكرٌررررة الأخرررررى لكررررل مررررن 
المواصفات والمخططات وؼٌرها مرن الوثرائك الترً أعردها 

 صاحب العمل )أو التً تم اعدادها لصالحه(.    

ٌجوز للمماول، على نفمته الخاصة، أن ٌستخدم أو ٌستنسرخ 
لؽاٌررات العمررد. ومررا لررم تكررن هنرران أو ٌتررداول هررذه الوثررائك 

ضرورة ٌتطلبها العمد، فانه لاٌجوز للمماول أن ٌسرمح لأي 
طرررررؾ ثالررررث باسررررتخدام تلررررن الوثررررائك أو استنسرررراخها أو 

 التداول بها، باستثناء ما لد ٌلزم لاؼراض العمد.  

 

1-10   Employer's use of contractor's 
documents: 
In the relationship between the two parties, 
the contractor reserves the right to copyright 

and intellectual property rights with respect to 
"contractor's documents" and designs that he 
prepared (or has been prepared in his favor). 
Contractor is considered, once signed the 

contract agreement, that he gives the 
employer complete undiminished right to 
reproduce or use or circulate the contractor's 
documents, including making amendments 
on them, and this right: 
a)  Shall be considered applied during the 
actual or intended lifetime for 
the operation of parts of the relevant works, 
whichever is longer. 
b)  Shall authorize any person which the 
ownership of that part of the works devolves 
to the right to reproduce, use and handle 
contractor's 
documents until the completion, operation, 
maintenance, modification, 
repair and demolition of works. 
c)  Allow the use of contractor's documents of 
computer nature and their software, by 
any computer in any location or places 
determined by the contract,  including  
the  replacement  of  any  computer  
hardware provided by the contractor. 
The employer (or his representative) shall 
not allow any third party to use or 
reproduces or handle contractor's 
documents and other design documents 
prepared by him (or have been prepared 
in his favor) without the contractor 
approval, for purposes other than those 
permitted under this "article". 
1-11   Contractor's use of employer's 
documents: 
In the relationship between the two 
parties, the employer reserves the right 
to copyright and other intellectual 
property rights for each of the 
specifications, drawings and other 
documents prepared by the employer (or 
have been prepared in his favor). 
The Contractor may, at his own expense, 
use or reproduces or handle these 
documents for the purposes of the 
contract. Unless there is a necessity 
required by the contract, the contractor 
shall not allow any third party to use or 
reproduced or handle such documents, 
except as may be necessary for the 



 

purposes of the contract. 
 

  



 

 التفاصٌل السرٌة :  - 1/12

العمل أن ٌفصرحا عرن ٌتعٌن على المماول وممثلً صاحب 
كررل المعلومررات السرررٌة وؼٌرهررا بصررورة معمولررة لضررمان 

 تنفٌذ العمد وفك أحكامه.

كمررا ٌتعررٌن علررى كررل مررنهم أن ٌتعامررل مررع تفاصررٌل العمررد 
بصررورة خصوصررٌة وسرررٌة الررى المرردى الضررروري فمررط 
لتحمٌرررك التزامرررات كرررل مرررنهم بموجرررب العمرررد أو المررروانٌن 

شررر أو الافصرراح عررن المعمررول بهررا ولا ٌجرروز لأي مررنهم ن
أي أعمال تم إعدادها من الطرؾ الأخرر دون موافمتره. إلا 
انرره ٌسررمح للممرراول الافصرراح عررن أٌررة معلومررات منشررورة 
بصرررورة عامرررة أو أٌرررة معلومرررات اخررررى مطلوبرررة لاثبرررات 

 رى.أهلٌته فً المنافسة فً المشارٌع الاخ

 

 

 التمٌد بالموانٌن :  - 1/13

تنفٌرررذه للعمرررد، أن ٌتمٌرررد ٌتعرررٌن علرررى الممررراول فرررً سرررٌاق 
بالموانٌن الواجبة التطبٌك، وما لم ٌنص على ؼٌر ذلرن فرً 

 الشروط الخاصة، فانه :

ٌتعررررٌن علررررى صرررراحب العمررررل أن ٌكررررون لررررد حصررررل  -أ - أ
)أوسٌحصرررل( علرررى التصرررارٌح اللازمرررة بشرررؤن تعلٌمرررات 
التخطررررٌط أو التنظررررٌم أو التررررراخٌص المتعلمررررة بالاشررررؽال 

تم تحدٌردها فرً المواصرفات الدائمة، وأٌة تراخٌص أخرى 
وٌتعٌن على صاحب العمل فً هذا السرٌاق حماٌرة الممراول 

 خفاق صاحب العمل فً المٌام بذلن ضد أي ضرر نتٌجة أ

ٌتعرررٌن علرررى الممررراول أن ٌمررروم بإرسرررال الاشرررعارات،  -ب
وتسرردٌد الرسرروم والضرررائب، والحصررول علررى التصررارٌح 

ٌتعلك بتنفٌذ الاشرؽال والموافمات التً تتطلبها الموانٌن فٌما 
واكمالها واصلاح أٌة عٌوب فٌها. كما ٌنبؽً على الممراول 
أن ٌتحمررل اٌررة اضرررار لررد تصررٌب صرراحب العمررل نتٌجررة 
اخفرراق الممرراول فررً المٌررام بررذلن، الا إذا أعٌررك الممرراول مررن 
تحمٌررك ذلررن ولررردم أدلررة علررى سرررعٌه للحصررول علررى تلرررن 

 التصارٌح.

  مفردة :المسإولٌات المشتركة وال - 1/14

إذا شررركل الممررراول )بموجرررب المررروانٌن الواجبرررة التطبٌرررك( 
مشرروعاً مشررتركاً أو أئتلافرراً أو أي تجمررع مررن شخصررٌن أو 
أكثر فً شكل ٌختلرؾ عرن الشرركة، فانره ٌجرب مراعراة مرا 

 ٌؤتً : 

ٌعتبررر هررإلاء الأشررخاص مسررإولٌن بالتضررامن وبشرركل  -ا -أ 
 فردي أمام صاحب العمل فً تنفٌذ العمد.  

ػ الأشررخاص صرراحب العمررل بؤسررم لائررد المشررروع ٌبلرر -ب -ب 
المشررترن  بحٌررث تكررون لرره سررلطة الممرراول و أدارة هررإلاء 

1-12   Confidential Details: 

Contractor's and employer's representatives 
shall disclose all confidential information  
and  others  reasonably  to  ensure  the  
implementation  of  the contract in 
accordance with its provisions. 
And each of them shall also have to deal 
with the details of the contract in a private 
and confidential manner only to the extent 
necessary to achieve their respective 
obligations under the contract or applicable 
laws and neither of 
them shall be allowed to publish or disclose 
any works prepared by the other party 
without his approval. But the contractor shall 
be allowed to disclose any information 
published publically or any other information 
that is required to prove his eligibility to 
compete in other projects. 
1-13   Compliance with Laws: 
Contractor shall, in the course of contract 
implementation, comply with applicable laws, 
and unless otherwise provided in the special 
conditions: 
a)  The  employer  shall  have  obtained  (or  
will  obtain)  the  necessary permits on 
planning instruction or regulation or licensing 
related to the permanent works, and any 
other licenses have been set out in the 
specification and the employer shall, in this 
context, protect the contractor  against  any  
damage  as  a  result  of  the  failure  of  the 
employer in doing so. 
b)  The Contractor shall send notices, pay 
duties and taxes and obtain permits and 
approvals required by applicable laws 
regarding the implementation  and  
completion  of  works  and  repair  any  
defects therein. And the contractor shall bear 
any damages that may affect the employer 
as a result of the contractor's failure to do 
so, unless the contractor was prevented from 
achieving that and provided evidence on his 
pursues to obtain those permits 
. 
1-14   Joint and single responsibilities: 

If the contractor forms (under the applicable 
laws) a joint venture or a consortium 
(coalition) or any grouping of two or more 
persons in a form differs from the company, 
then he shall consider the following: 
a)  Such persons shall be deemed jointly 
responsible and individually before the 
employer for the implementation of the 
contract. 
b)  He shall inform the employer of the name 
of leader of the joint venture 
so he shall have the contractor's powers and 
the management of such personnel. 



 

 الأشخاص. 

أن لاٌؽٌرررررر الممـرررررـاول تكررررروٌن الأئتــرررررـلاؾ أو كٌانررررره  -ج -ج 
 المانونً بدون الموافمة المسبمة لصاحب العمل. 

 الكشؾ والتدلٌك من لبل صاحب العمل - 1/15

اح لصرراحب العمرررل و/أو مرررن ٌتعررٌن علرررى الممرراول والسرررم
ٌعٌرنهم بالكشررؾ علررى المولرع وحسرراباته وسررجلاته المتعلمررة 
بتنفٌذ ذلن العمد، فً العمرود الناجمرة عرن إجرراءات التعالرد 
التً اعتمد فٌها اسلوب الدعوة المباشرة أو اسلوب العطراء 
الواحرد، وأن ٌسرمح بتردلٌك تلررن الحسرابات والسرجلات مررن 

صراحب العمرل إن تطلرب الأمرر  لبل المدلمٌن المعٌنرٌن مرن
 ذلن.

وٌجب علرى الممراول بصرورة عامرة و للعمرود كافرة الأنتبراه 
، والترً نصررت فررً حالررة ممارسررة )  15/6 (الرى الفمرررة  

الممررراول لأٌرررة أعالرررة لأحمٌرررة صررراحب العمرررل بالكشرررؾ و 
( فررً حالررة 1/15الترردلٌك المشررار الٌهررا فررً هررذه الفمرررة )

الفسرراد والأحتٌررال، و مررا ثبرروت  تورطرره بررؤي مررن حررالات 
ٌترتررب علٌهررا مررن أجررراءات أنهرراء العمررد وأعتبررار الممرراول 
ؼٌر مإهل بموجب أمر سلطة الائتلاؾ المإلترة )المنحلرة( 

 او اي لانون ٌحل محله. 2004( لسنة 87رلم )

c)  The contractor shall not change the 
composition of the consortium (coalition) or 
its legal entity without the prior approval of 
the employer . 

 

1-15Inspection and Audit by the employer: 
The Contractor shall allow the employer and / 
or his designee to carry out checks on the 
site and his accounts and records relating to 
the implementation of that contract, in the 
contracts resulting from the contracting 
procedures in which the direct call method or 
the one tender method was adopted, and to 
allow auditing such accounts and records by 
auditors appointed by the owner if required. 
Contractor shall in general and for all 
contracts consider paragraph (15-6), which 
states that in case of contractor practice any 
hindrance to the employer's right to carry out 
checks and audits  referred in paragraph  (1-
15)  in the event  of  his involvement in any 
corruption and fraud cases have been proven 
and the resulting actions in the termination of 
the contract and consider the contractor 
ineligible under the order of the provisional 
coalition authority (disbanded) No. 87 for the 

year 2004 or any law that replaces it. 
 

  



 

 المادة الثانٌة : صاحب العمل

   حك الدخول فً المولع : –  2/1

ٌتعٌن على صاحب العمرل أن ٌعطرً الممراول حرك الردخول 
الررى جمٌررع أجررزاء المولررع، وتمكٌنرره منرره لتنفٌررذ الاعمررال  ، 
فً الولرت )أو الأولرات( المحرددة فرً بٌانرات العمرد، إلا أن 
حرررك الررردخول والحٌرررازة ٌمكرررن أن لا ٌخرررص بهرررا الممررراول 

 وحده، 

إذا نص فرً العمرد علرى أن علرى صراحب العمرل أن ٌعطرً 
ماول حك الدخول او التمكن من أٌة اساسات أو منشرؤ أو الم

تجهٌزات آلٌة أو طرٌك وصول، فانه ٌتعرٌن علرى صراحب 
العمررل المٌررام بررذلن فررً المواعٌررد وبالطرٌمررة المحررددة فررً 
المواصرررفات، الا انررره ٌجررروز لصررراحب العمرررل منرررع حرررك 

 الدخول أو التمكٌن حتى ٌتسلم ضمان حسن التنفٌذ. 

وعررد لتسررلٌم المولررع فررً ملحررك العطرراء، إذا لررم ٌررتم تحدٌررد م
فانرره ٌتعررٌن علررى صرراحب العمررل أن ٌعطررً الممرراول حررك 
الدخول الى المولع والتمكن منه ضمن الاولات التً تمكرن 
الممررراول مرررن مباشررررة تنفٌرررذ الاشرررؽال والسرررٌر فٌهرررا وفمرررا 

 (.  8/3لبرنامج العمل المشار الٌه فً الفمرة )

فررره مررررا نتٌجرررة لاخفرررراق إذا تكبرررد الممررراول تررررؤخرا و/ أو كل
صررراحب العمرررل فرررً تمكٌنررره مرررن الررردخول الرررى المولرررع أو 
الررتمكن منرره خررلال ذلررن الولررت، فعلررى الممرراول أن ٌرسررل 
اشررعارا الررى المهنرردس لتمرردٌر اسررتحمالات الممرراول بشررؤنها، 

 ( للبت فً :  20/1مع مراعاة أحكام الفمرة )

 أي تمدٌررد لمررردة الاكمرررال بسرربب ذلرررن الترررؤخٌر، إذا كررران -أ - أ
الاكمررال لررد تررؤخر أو سرروؾ ٌتررؤخر، وذلررن بموجررب أحكررام 

 (. 8/4المادة )

 

 

 

 

   

 أي كلفة مع هامش ربح، لاضافتهما الى مبلػ العمد.  -ب - ب

وٌتعٌن على المهندس بعد تسلم هذا الاشعار ان ٌموم 
( 5/3باعداد التمدٌرات المترتبة على ذلن بموجب الفمرة )

 اته بشؤنها. سواء بالاتفاق علٌها أو اجراء تمدٌر

الا أنره إذا تررؤخر صرراحب العمررل )والررى المرردى الررذي ٌكررون 
فٌه هذا التؤخر( ناتجا عن خطؤ أو ترؤخٌر مرن الممراول، بمرا 

، فانره ”وثرائك الممراول”فً ذلن أي خطؤ أو ترؤخر فرً تمردٌم
فً مثل هذه الحالة لاٌستحك للمماول أي تمدٌرد أو تعروٌض 

 عن أي كلفة أو ربح.

Article Two:  The Employer 
2-1 The right to access the site: 
The employer shall give the contractor 
right to enter to all parts of the site, and 
enable him to execute the works, at the 
time (or times) specified in the contract 
data, but the right to enter and 
possession shall not be exclusive to the 
contractor alone. 
If stated in the contract that the employer 
shall give the contractor the right to 
access and enablement of any 
foundations or construction or mechanical 
supplies or access road, then the 
employer shall do so on the dates and in 
the manner specified in the specification, 
but the employer may withhold the right 
to access and enablement until he 
receives the performance guarantee. 
If  a  date  for  the  delivery  of  the  site  
has  not  been  specified  in  the  tender 
attachment, the employer shall give the 
contractor the right to enter the site and 
its enablement within the timings which 
enable the contractor to commence the 
implementation of the works and proceed 
according to the work program referred in 
paragraph (8-3). 
If the Contractor incurs a delay and / or 
cost as a result of employer's failure to 
enable him to access the site or its 
enablement during that time, the 
contractor shall give notice to the 
engineer to assess the contractor's 
entitlements in this regard, taking into 
account the provisions of paragraph (20-
1) to decide: 
a) Any extension of the completion 
period due to such delay, if the 
completion had been delayed or will be 
delayed, under the provisions of Article 
(8-4). 
b)   Any cost with a profit margin, to be 
added to the amount of the contract. 
And the engineer shall, after the receipt 
of this notice, prepare estimates resulting 
of this under paragraph (5-3), whether by 
agreement or by carrying estimation in 
respect thereof. 
However, if the employer delayed (and to 
the extent to which this delay) is due to 
an error or delay by the Contractor, 
including any error or delay in the 
submission 
of "contractor's document," then in such a 
case the contractor shall not be entitled 
to any extension or compensation for any 



 

 التصارٌح أو التراخٌص أو الموافمات :  –  2/2

ٌمدم صاحب العمل المساعدة المعمولة للمماول )عند طلبره( 
 للحصول على ما ٌؤتً : 

نسررخ لرروانٌن البلررد المتعلمررة بالعمررد ممررا هررو ؼٌررر مترروفر  -أ - أ
 بصورة عادٌة.

التصرررررارٌح أو الترررررراخٌص أو الموافمرررررات المطلوبرررررة  -ب - ب
 بموجب لوانٌن البلد:

التمٌرررررد  -(   13/ 1فٌمرررررا ٌتعلرررررك بمتطلبرررررات الفمررررررة ) 1-
 بالموانٌن

لتورٌرررد مسرررتلزمات التنفٌرررذ، بمرررا فرررً ذلرررن التخلرررٌص 2- 
 الكمركً

cost or profit. 
2-2 Permits or  licenses   or  approvals: 
The employer provides reasonable 
assistance to the contractor (upon his 
request) 
to obtain the following: 
a) Copies of  the laws of the  country 
related to the  contract,  which  are not 
available normally. 
b)   Permits or licenses or approvals 
required under the laws of the country: 
1-   In relation to the requirements of 
paragraph (1-13) - compliance with laws 
2-   To supply implementation 
requirements, including customs 
clearance. 

 

 لتصدٌر معدات المماول عند ازالتها من المولع. -3

 : أفراد صاحب العمل – 2/3

ٌكرررون صررراحب العمرررل مسرررإولا عرررن أفرررراده ومسرررتخدمً 
 المماولٌن الآخرٌن العاملٌن معه فً المولع لضمان : 

فرررً جهررروده حسرررب أحكرررام الفمررررة  التعررراون مرررع الممررراول - أ
(4/6  .) 

الالتررزام بترروفٌر أجررراءات السررلامة كمررا هررً مطلوبررة مررن  - ب
(، 4/8الممررراول بموجرررب البنرررود )أ، ب، ج( مرررن المرررادة )

 (.4/18ة البٌئة بموجب الفمرة )وبؤجراءات حماٌ

 

 

 

 الترتٌبات المالٌة لصاحب العمل :  – 4/ 2

علررى صرراحب العمررل تمرردٌم الادلررة اللازمررة وبفترررة تسرربك 
( ٌومرررا بانررره لرررد لرررام      بترررؤمٌن 28ترررارٌخ المباشررررة برررـ)

الترتٌبات المالٌة اللازمة للعمد والترً تمكنره مرن تسردٌد اي 
المرادة الرابعرة “لاحكرام  طلب للمماول بصرورة عاجلرة وفمرا

)كلفرررة العمرررد والررردفعات( و علرررى صررراحب العمرررل ” عشررررة
اشعار المماول بؤٌرة تؽٌٌررات ٌجرٌهرا علرى تلرن  الترتٌبرات 

 المالٌة بصورة تفصٌلٌة.

 

 

 

 مطالبات صاحب العمل :   –  2/5

إذا أعتبررر صرراحب العمررل أن لرره حمررا فررً تلمررً دفعررة مررا، 
لؽٌررر ذلررن مررن  بموجررب أي شرررط مررن هررذه الشررروط، أو

الاسررباب المتعلمررة بالعمررد، و/أو أي تمدٌررد لفترررة الصررٌانة، 

3-   To export contractor's equipment 
when removed from the site. 
2-3 Employer's Personnel: 

The employer shall be responsible for his 
personnel and other contractor's 
personnel working with him in the site to 
ensure: 
a)   The cooperation with the contractor 
in his efforts according to the provisions 
of paragraph (4-6). 
b)   The  obligations  to  provide  safety  
procedures  as  are  required  from  the 
contractor  under  items  (a,  b,  c)  of  
Article  (4-8),  and  the  environmental 
protection procedures under paragraph 
(4-18). 
 
2-4 Financial  arrangements  of  the  
employer: 

The employer shall provide the evidence 
required and in a period preceding the 
date of commencement in (28) days that 
prove he has secured the necessary 
financial arrangements of the contract 
which enable him to repay any demand of 
the contractor on an urgent basis and in 
accordance with the provisions of "Article 
Fourteen" (Cost of the contract and 
Payments) and the employer shall give 
notice to the contractor of any changes 
he makes to such financial arrangements 
in detail. 
2-5 Employers' Claims: 

If the employer considers that he has the 
right to receive an installment, under any 
of such conditions, or for other contract -
related reasons and / or any extension of 
maintenance period, and then he or the 



 

فإنه ٌتعرٌن علٌره، أو علرى المهنردس، اشرعار الممراول برذلن 
وتزوٌرررده بالتفاصرررٌل. وعلرررى الررررؼم مرررن ذلرررن فانررره ؼٌرررر 
مطلرررروب منرررره أن ٌرسررررل أٌررررة اشررررعارات تتعلررررك بالمبررررالػ 

از المستحمة لره بخصروص اسرتهلان المراء والكهربراء والؽر
(، أو ممابرل المعردات والمرواد الترً  4/19بموجب الفمررة )

(، أو ممابررل  4/20ٌمرردمها صرراحب العمررل إعمررالا للمررادة )
 أٌة خدمات أخرى ٌطلبها المماول. 

ٌنبؽً ارسال الاشعار فً ألرب ولت ممكن عملٌا و بفتررة 
ٌومررا عررن الموعررد الررذي كرران  صرراحب  28لا تزٌررد عررن 

أو الظرررروؾ الترررً أدت الرررى  العمرررل علرررى دراٌرررة بالوالعرررة
فتررررة “نشررروء مثرررل هرررذه المطالبرررات، أمرررا الإشرررعار بتمدٌرررد 

 فانه ٌجب اصداره لبل انمضائها. ” الصٌانة

فررً ” المررادة والفمرررة“ٌتعررٌن أن تشررٌر هررذه التفاصررٌل الررى 
العمرررد أوالأسرررس الأخررررى للمطالبرررة، وأن تتضرررمن أثبرررات 
صرررحة ادعررراء صررراحب العمرررل بتلرررن المبرررالػ و/أو فتررررات 
التمدٌرد الترً ٌعتبرر أن لره حمرا فٌهرا بموجرب العمرد. وٌتعرٌن 
على المهندس فً مثل هرذه الحالرة أن ٌردرس تلرن الطلبرات 

( للاتفراق أو اعرداد التمرردٌرات  3/5بموجرب أحكرام المررادة )
 لما ٌؤتً : 

أٌررة مبررالػ )ان وجرردت( ٌكررون صرراحب العمررل مسررتحماً  -أ .1
 للحصول علٌها من المماول.

وجرد( لفتررة الاشرعار باصرلاح العٌرروب،  أي تمدٌرد )ان -ب .2
 (.   11/3وفما للفمرة )

هررررذه المبررررالػ ٌمكررررن تضررررمٌنها كخصررررم فررررً مبلررررػ العمررررد 
وشررهادات الرردفع. و ٌحررك لصرراحب العمررل وضررع حجررز أو 
إجراء خصم فمط عن الكمٌات المصادق علٌها فً السرلفة، 

 أو خلاؾ ذلن إجراء المطالبة بموجب هذه الفمرة.

 

engineer shall, give notice to the 
contractor of this and provides him with 
details. However, he is not required to 
send any notifications relating to the 
amounts owed to him concerning water, 
electricity and gas consumption under 
paragraph (4-19), or for equipment and 
materials provided by the employer  
pursuant to article (4-20), or for any other 
services required by the Contractor. 
The notice shall be sent as soon as 
practicable and not later than 28 days 
from the date on which the employer was 
aware of the incident or the 
circumstances that led to the emergence 
of such claims, As for notice of extension 
of the "maintenance period", it shall be 
issued prior to its expiry. 
These details should refer to the "article 
and paragraph" in the contract or other 
grounds of claims, and include 
employer's proof-of-claim of such 
amounts and / or periods of extension 
that he considers that he is entitled to 
under the contract. And the engineer 
shall, in such a case, examine such 
demands under the provisions of Article 
(3-5) of the agreement or prepare 
estimates for the following: 
1-  Any amounts (if any) the employer is 
entitled to obtain it from the contractor. 
2-  Any extension (if any) of the period 
notice of defects repair, in accordance 
with paragraph (11-3). 
These amounts can be included as a 
deduction in the contract amount and 
payment certificates. And the employer is 
entitled to put a seizure or make a 
deduction only for 
the quantities approved in the advance 
payment, or otherwise make a claim 
under this paragraph. 

  



 

 لمادة الثالثة : المهندسا

 وصلاحٌة المهندس :واجبات  -  3/1

للمٌرام بالواجبرات المحرددة ” المهنردس“صراحب العمرل  عٌنٌ
لرره فررً العمررد. وٌجررب أن ٌكررون مسررتخدمو المهنرردس مررن 
مهندسٌن ومهنٌٌن متمتعٌن بالكفاٌرة اللائمرة ومرإهلٌن لأداء 
مثرل هرذه الواجبرات. و لررٌس للمهنردس صرلاحٌة فرً تعرردٌل 

 أحكام العمد. 

المنوطرررة بررره تحدٌررردا فرررً للمهنررردس ممارسرررة الصرررلاحٌات 
العمد، أو تلن المفهومة مرن العمرد ضرمنٌا بحكرم الضررورة. 
واذا كرران مطلوبرراً مررن المهنرردس أن ٌحصررل علررى موافمررة 
صاحب العمرل لبرل ممارسرته لصرلاحٌة مرا، فران مثرل هرذه 
المتطلبات ٌجب النص علٌها فً الشرروط الخاصرة. وعلرى 

أجراهررا  صرراحب العمررل أعررلام الممرراول فررورا بؤٌررة تؽٌرررات
 على الصلاحٌات الممنوحة للمهندس.

وفً كل الاحول، فعندما ٌمارس المهندس صرلاحٌاته الترً 
تتطلب الحصول على موافمة صراحب العمرل، فانره لؽاٌرات 

 هذا العمد تعتبر وكؤنها موافك علٌها من صاحب العمل. 

 باستثناء ما هو منصوص علٌه فً هذه الشروط : 

واجباترره أو ممارسررة  عنرردما ٌمرروم المهنرردس بررؤداء -أ 
صلاحٌته، سواء نرص علٌهرا صرراحة فرً العمرد، أو كانرت 
مفهومررة ضررمنٌا منرره، فانرره ٌمرروم بهررا بالنٌابررة عررن صرراحب 

 العمل. 

 

لٌس للمهندس صلاحٌة فً أعفاء أي من الطررفٌن  -ب 
مررررن أي مرررررن الواجبرررررات أو الالتزامرررررات أو المسرررررإولٌات 

 المحددة فً العمد.

 

شرررهادة أو لبرررول أو  أن أٌرررة مصرررادلة أو تررردلٌك أو -ج 
فحرررص أو تفترررٌش أو اصررردار أٌرررة تعلٌمرررات أو اشرررعار، أو 
ألتــــررـراح، أو طلررب أختبرررار، أو أي تصرررؾ مماثررل مرررن 
المهنررردس )بمرررا فرررً ذلرررن أؼفرررال عررردم الموافمرررة( لاتعفرررى 
المماول من أٌة مسإولٌة ٌتحملها بموجب أحكام العمرد، بمرا 
 فرررررً ذلرررررن مسرررررإولٌته عرررررن الاخطررررراء أو الاؼفرررررالات أو

 التنالضات أو حالات عدم التمٌد بالشروط.    

أن أي أجراء من المهندس استجابة لطلب الممراول  -د 
( ٌومررا مررن ترررارٌخ 28ٌجررب أن ٌكررون تحرٌرٌررا وخررلال )

تمررردٌم الطلرررب ,مرررا لرررم ٌرررنص علرررى خرررلاؾ ذلرررن  بصرررورة  
 واضحة  وتعتمد الضوابط المدرجة أدناه: 

علرررى المهنررردس الحصرررول علرررى موافمرررة صررراحب العمرررل 
بصرردد اي مررن  بصررورة خاصررة لبررل أتخرراذ أٌررة اجررراءات 

 الحالات المإشرة بالفمرات الأتٌة :

Article Three:  The Engineer 
3-1 Duties and Powers of the Engineer: 
The employer shall appoint the "engineer" to 
carry out the duties specified for him in the 
contract. The engineer's personnel shall be 
engineers and professionals who have proper 
sufficiency and qualified to perform such 
duties. And the engineer shall not have 
authority to amend the provisions of the 
contract. 
Engineer may exercise the powers conferred 
upon him specifically in the contract, or those 
understood by implication in the contract 
perforce. If the engineer was required to obtain 
employer's consent before exercising his 
authority, then such requirements should be 
stipulated in the special conditions. The 
employer shall inform the contractor 
immediately of any changes he made on the 
powers granted to the engineer. 
In any case, when the engineer exercises his 
powers, which require employer's approval, it 
is for the purposes of this contract they shall 
be deemed as approved by the employer. 
Except as otherwise stipulated in these 
conditions: 
a)When the engineer performs his duties or 
exercises his powers, whether explicitly 
incorporated in the contract, or understood by 
implication, he conducts them on behalf of the 
employer. 
b)The engineer shall have no authority to 
exempt any of the parties from any of the 
duties or obligations or responsibilities 
specified in the contract. 
c) Any authentication or audit or certificate or 
approval or check or inspection or issuance of 
any instructions or notification, or suggestion, 
or request for testing or any other similar act of 
the Engineer (including negligence to issue 
disapproval) shall not exempt the contractor 
from any liability incurred under contract 
provisions, including responsibility for errors or 
omissions or discrepancies or cases of non-
compliance with the conditions. 
d)Any action of the engineer in response to the 
request of the contractor shall be in writing and 
within (28) days from the date of application, 
unless otherwise 
provided explicitly and the controls listed 
below shall be relied on: 
The engineer shall obtain the employer's 
approval specifically before taking any actions 
in terms of any of the cases listed in the 



 

الموافمررررة علررررى اضررررافة مرررردة و/او  زٌررررادة كلفررررة  -أ 
 (4/12بموجب الفمرة )

( الا 13/1ألاٌعاز برؤجراء تؽٌٌرر بموجرب الفمررة ) -ب 
 فً الحالات التالٌة: 

 

  حالات الطوارىء كما ٌحددها المهندس -1

إذا كان التؽٌٌرر سروؾ ٌرإدي الرى زٌرادة كلفرة العمرد  -2
 مل عن ما محدد فً بٌانات العمد تالممبولة بنسبة 

المصررادلة علررى ممترررح تؽٌٌررر مررن الممرراول عمررلا  -ج 
ولاوامررر الؽٌررارالممترح مررن الممرراول  13/3باحكررام الفمرررة 

 (13/2( او )13/1بموجب الفمرتٌن )

مرررن تحدٌرررد المبرررالػ المسرررتحمة للررردفع بموجرررب أي  -د 
( ، مررن دون 13/4العمررلات المعتمرردة عمررلا بؤحكررام الفمرررة )

أؼفال الالتزامات المحددة أنفا بصدد ضرورة لٌرام المهنردس 
أستحصال الموافمة المسبمة مرن صراحب العمرل لتنفٌرذ العمرل 
وأذا كرران فررً رأي المهنرردس برران هنالررن حالررة طارئررة تتعلررك 

رة فٌحررك بسررلامة العرراملٌن أو الاشررؽال والممتلكررات المجرراو
للمهنرررردس دون أعفرررراء الممرررراول مررررن أي مررررن التزاماترررره  و 
واجباته  بموجب العمد , الاٌعراز الرى الممراول بتنفٌرذ اي مرن 
الاشررؽال او الاجررراءات الضرررورٌة  التررً تضررمن تفررادي او 

تملررٌص الخطررر النرراجم  عررن  تلررن  الحالررة  الطارئررة وعلررى  
جٌره الصرادر مرن المماول  الاستجابة  الفورٌة لتنفٌذ ذلن التو

المهنردس علرى الرررؼم مرن عردم أستحصررال الموافمرة المسرربمة 
لصرراحب العمررل علٌرره  وعلررى المهنرردس تحدٌررد لٌمررة المبلررػ 
الواجررب اضررافته الررى العمررد عررن تنفٌررذ ذلررن العمررل الاضررافً 
عمرلا بؤحكررام المررادة الثالثرة عشرررة وأشررعار كرل مررن الممرراول 

 وصاحب العمل بذلن تحرٌرٌا.

 

 

 

 

 

 تفوٌض من المهندس : ال – 3/2

أن ٌسررررند الررررى أي مررررن  –مررررن ولررررت لآخررررر  –للمهنرررردس 
مسرراعدٌه المٌرررام بررؤي مرررن الواجبررات أو ٌفوضررره بررؤي مرررن 
الصلاحٌات المنوطة بره، كمرا ٌجروز لره أن ٌلؽرً مثرل هرذا 
الاسرناد أو التفرروٌض. وٌشررمل هررإلاء المسرراعدٌن المهنرردس 

بنرود  الممٌم و/أو أي مفتشٌن مسرتملٌن ٌعٌنرون للتفترٌش عرن
التجهٌزات الآلٌة أو المواد أو أختبارهرا. و ٌجرب أن ٌكرون 
التعٌٌن أو التفروٌض أو الالؽراء خطٌراً، ولا ٌعتبرر مثرل هرذا 
الاجراء نافذا الابعد تسلم الطرفٌن اشرعارات برذلن. الا أنره 
لاٌحرررك للمهنررردس تفررروٌض صرررلاحٌته باعرررداد التمررردٌرات 

paragraphs below: 
a. Approval on adding a period and / or 
increasing a cost under paragraph (4-12) 
b. Instruct to carry out a change under 
paragraph (13-1) except in the following 
cases: 
1-Emergency cases as determined by the 
engineer. 
2-If the change will lead to the increase of the 
contract cost approved in a percentage less 
than what is specified in contract data. 
c. Approve the change proposal by the 
contractor pursuant to paragraph (13-3) and 
change orders proposed by the contractor 
under paragraphs 
 (13-1) or (13-2). 
d. Determine the amounts due for payment 
under any of the approved currencies pursuant 
to the provisions of paragraph (13-4), without 
neglecting the specified aforesaid obligations 
on the need for the engineer to obtain 
employer's prior approval to implement the 
work and If in the opinion of the engineer that 
there is an emergency situation related to the 
safety of personnel, works and surrounding 
property then the engineer is entitled, without 
exempting the contractor of any of his 
obligations and duties under the contract, to 
Instruct the contractor to implement any of the 
works or the necessary measures to ensure 
the avoidance or the reduce of the risk arising 
from such emergency situation, the Contractor 
shall respond promptly to implement that 
directive issued by the engineer despite not 
obtaining the prior approval of the employer in 
respect thereto and the engineer shall 
determine the value of the amount to be added 
to the contract for the implementation of such 
additional work pursuant to the provisions of 
article thirteen and to notify each of the 
contractor and the employer in writing. 
 
3-2 Authorization from the Engineer: 

Engineer - from time to time - may assign to 
any of his assistants to carry out any of the 
duties or to authorize him any of the powers 
conferred upon him, and he may also cancel 
such delegation or authorization. They include 
assistant resident engineer and / or any 
independent inspectors appointed to inspect   
all   mechanical   supplies   or   materials   or   
testing   them.   Such appointment or 
delegation or cancellation shall be in writing, 
and such a measure shall not be considered 



 

ان على مثل هرذا (، الا إذا وافك الطرف 3/5إعمالا للفمرة )
 التفوٌض. 

ٌشترط فرً هرإلاء المسراعدٌن أن ٌكونروا مرن ذوي الكفاٌرة 
اللائمررررة، ومررررإهلٌن لأداء واجبرررراتهم والمٌررررام بالصررررلاحٌة 
المنوطررررة بهررررم، وأن ٌكونرررروا متمرسررررٌن باسررررتعمال لؽررررة 

 ( من العمد.  1/4الاتصال المحددة فً الفمرة )

اسررناد ٌتعررٌن علررى كررل مررن مسرراعدي المهنرردس، الررذٌن تررم 
واجبرررات الرررٌهم أو تفوٌضرررهم بصرررلاحٌة مرررا، أن ٌصررردروا 
التعلٌمررررات الررررى الممرررراول، وأن ٌتصرررررفوا ضررررمن حرررردود 
الصلاحٌة المحددة لهم برالتفوٌض. وتعتبرر أٌرة مصرادلة أو 
تردلٌك أو شررهادة أو موافمرة أو إختبررار أو تفترٌش أو اصرردار 
تعلٌمرررات، أو اشرررعار، أو ألترررراح، أو طلرررب أو فحرررص، أو 

ضرمن حردود  –بؤي أجرراء مماثرل ٌمروم بره أي مرنهم المٌام 
وكؤنهررا صررادرة عررن المهنرردس، و علررى الرررؼم  –تفوٌضرره 

 من :

 

 

 

فررؤن أي أخفرراق مررن جانررب مسرراعد المهنرردس فررً  - أ
رفرررررض أي عمرررررل أو تجهٌرررررزات آلٌرررررة أو مرررررواد لاٌعنرررررى 
المصرررادلة علٌهرررا، وبالترررالً فؤنررره لاٌحرررول دون ممارسرررة 

أو التجهٌزات الآلٌة  المهندس لحمه فً رفض تلن الاعمال
 أو المواد. 

إذا أعترررض الممرراول علرررى أٌررة تمرردٌرات أو تعلٌمرررات  -ب - ب
ٌجرروز للممرراول أن ٌحٌررل أصرردرها مسرراعد المهنرردس، فؤنرره 

الموضوع الى المهندس، الذي ٌنبؽً علٌه، دون توان، إما 
   تؤٌٌدها أو نمضها أو تعدٌل مضمونها.

 

 تعلٌمات المهندس :  – 3/3

در الى المماول فً أي ولرت، تعلٌمرات إذا للمهندس أن ٌص
كانررت ضرررورٌة و لازمررة لتنفٌررذ الاشررؽال أو اصررلاح أٌررة 

 عٌوب فٌها، عملا بؤحكام العمد. 

لا ٌتلمررى الممرراول التعلٌمررات الا مررن المهنرردس، أو مررن أي 
مررررن مسرررراعدٌه المفوضررررٌن رسررررمٌا بموجررررب احكررررام هررررذا 

كل تؽٌٌررا المادة". أما إذا كانت أي من هرذه التعلٌمرات تشر“
المرررادة الثالثرررة ”] أمرررراً تؽٌٌرٌررراً [ فانررره ٌرررتم تطبٌرررك احكرررام

 علٌها. ”عشرة

ٌتعررٌن علررى الممرراول أن ٌتمٌررد بالتعلٌمررات التررً تصرردر الٌرره 
مررن المهنرردس أو مسرراعده المفرروض حررول أي أمررر ٌتعلررك 
بالعمد. وكلما كان ذلن عملٌاً فؤن التعلٌمات ٌجب اصردارها 

 خطٌا.

effect only after both parties receive notices 
thereon. But the engineer shall not be entitled 
to authorize his powers to prepare estimates 
pursuant to paragraph (3-5), unless the parties 
agreed to such authorization. 
It is required of those assistants to be of 
proper efficiency and qualified to perform their 
duties and carry out the authority entrusted to 
them, and be of experienced in using the 
language of communication specified in 
paragraph (1-4) of the contract. 
Each of the engineer's assistants who were 
assigned to carry out duties or authorized a 
power shall issue instructions to the 
contractor, and act within the authority limits 
specified to them in the authorization. Any 
authentication or audit or certification or 
approval or test or inspection or the issuance 
of instructions or notice or suggestion or 
request or examination or perform any similar 
procedure done by any of them - within the 
limits of its authorization – shall be considered 
as if it  were issued by the Engineer, and 
notwithstanding the foregoing: 
a)  Any failure on the part of the Assistant 
Engineer to reject any work or mechanical 
supplies or materials shall not mean approving 
it, and therefore nothing shall prevent the 
exercise of the engineer of his right to reject 
the works or mechanical supplies or materials. 
b)  If the contractor object to any estimates or 
instructions issued by the Assistant Engineer, 
it is permissible for the contractor to refer the 
matter to the Engineer, which he shall, without 
delay, either confirm or reject or modify its 
content. 
 
3-3 Engineer's Instructions: 
The engineer shall issue to the contractor at 
any time, instructions if they are necessary 
and required for the implementation of works 
or repair any defects therein, pursuant to the 
provisions of the contract. 
Contractor shall not receive instruction only 
from the engineer, or from any of his 
assistants duly authorized under the 
provisions of this "article." However, 
if any of these regulations constitutes a 
change [Change Order], then the 
provisions of "Article Thirteen" shall apply. 
The  Contractor  must  comply  with  the  
instructions  issued  to  him  by  the engineer 
or his authorized assistant on any matter 
relating to the contract. Whenever practicable, 
the instructions shall be issued in writing. 



 

 ندس : استبدال المه -  3/4

إذا اعترزم صرراحب العمررل اسرتبدال المهنرردس، فإنرره  - ت
( ٌومرا مرن ترارٌخ 21ٌتعٌن علٌه وخلال مردة لا تمرل عرن )

الاستبدال الى أشعار المماول برذلن، وأن ٌحردد فرً اشرعاره 
اسرررم وعنررروان وتفاصرررٌل خبررررة المهنررردس البررردٌل. واذا لرررم 
تتوفر للمماول المناعة بالمهنردس البردٌل المرشرح فلره الحرك 

اض علٌرره مررن خررلال تمرردٌم أشررعار الررى صرراحب فٌررالاعتر
العمل بذلن، معززاً بالأسباب وعلرى صراحب العمرل اتخراذ 

 المرار المناسب الذي ٌراه عند ذلن. 

 

 

 

 التمدٌرات :   - 3/5

حٌثمرررا تمتضرررً هرررذه الشرررروط أن ٌمررروم المهنررردس بؤعمرررال 
لاؼرررراض الاتفررراق أو اعرررداد التمررردٌرات لأي ”المرررادة”هرررذه

ٌن علرى المهـرـندس أن ٌتشراور مرع كرل مرن أمــر، فإنه ٌتعر
الطـــرفٌن فً مسعى جدي للتوصل الى أتفراق. أمرا إذا لرـم 
ٌتم التوصل الرى أتفراق، فإنره ٌتعرٌن علرى المهنردس أن ٌعرد 
تمدٌراترره بصررورة منصررفة بموجررب أحكررام العمررد، آخررذا فررً 

 الاعتبار كل الظروؾ ذات العلالة. 

أي أتفررراق أو  ثرررم ٌشرررعر المهنررردس كرررلاً مرررن الطررررفٌن عرررن
تمررردٌرات ٌتوصرررل الٌهرررا، مرررع التفصرررٌلات المإٌررردة خرررلال 

( ٌوما من استلامه الأعتراض أو الطلب، ما لم ٌرنص 28)
على خلاؾ ذلن. وٌتعرٌن علرى كرل مرن الطررفٌن أن ٌلترزم 
بالاتفرراق أو التمرردٌرات الررواردة فررً الاشررعار، الا إذا تمررت 

المررادة ”م)أو الررى أن تررتم( اعررادة النظررر فٌهررا، بموجررب احكررا
 المطالبات، الخلافات، التحكٌم(.”)العشرٌن

 
 
3-4 Replacement of Engineer: 

If the employer intends to replace the 
engineer, he shall do so within period of not  
less  than  (21)  days  from  the  date  of  
notice  of  replacement  to  the contractor, and 
he shall specify in his notice the name, 
address, details and experience of the 
alternative engineer. If the contractor is not 
convinced of the nominated alternative 
engineer, he shall have the right to object by 
providing notice to the employer, supported by 
the reasons and the employer shall take the 
appropriate decision in respect thereof. 

 
3-5 Estimates: 

Where these conditions require the engineer to 
carry out the work of this "article" for the 
purposes of the agreement or to prepare 
estimates for any order, the engineer shall 
consult with both parties in a serious effort to 
reach an agreement. If no agreement is 
reached, the engineer shall prepare an 
estimate in an equitable manner under the 
provisions of the contract, taking into account 
all relevant circumstances. 
Then he shall notify both parties on any 
agreement or estimates reached with 
supporting details within (28) day from 
receiving the objection or the request, unless 
stated otherwise. And both parties shall 
adhere to the agreement or estimates 
contained in the notice, unless it is (or to be) 
re-considered, under the provisions of "Article 
Twenty" (Claims, Disputes, Arbitration). 
 

  



 

 المادة الرابعة : المماول

 :  الالتزامات العامة على المماول - 1/4

ٌتعٌن على المماول أن ٌصمم  وأن ٌنفذ وٌكمل الاشؽال 
وأن بصلح أٌة عٌوب فٌها، وٌجب أن حكام العمد بموجب أ

تكون الاعمال عند الأكمال ملائمة ومطابمة لمتطلبات 
 فً العمد.  الاشؽال المطلوب أنشاإها كما موصوفة

ووثائك “ٌتعٌن على المماول أن ٌمدم التجهٌزات الآلٌة 
لمحددة فً العمد، وجمٌع أفراد جهازه المنفذ، ا” المماول

ومستلزمات التنفٌذ والمواد الاستهلاكٌة وؼٌرها من 
الاشٌاء والخدمات، سواء كانت ذات طبٌعة مإلتة أم 
دائمة، مما هو مطلوب منه لأداء مهام التصمٌم والتنفٌذ 
وأنجاز الاشؽال واصلاح أٌة عٌوب فٌها. و أن المعدات 

الداخلة فً صلب الأشؽال أو المطلوبة  والمواد والخدمات
لها كافة ٌجب أن تكون مناشإها من الدول المإهلة 

 المحددة من صاحب العمل.

تتضمن الأشؽال أٌة أعمال ضرورٌة لتحمٌك كل من 
متطلبات صاحب العمل، و ممترح المماول، والجداول، و 
أٌة التزامات مثبتة فً العمد، و الأعمال الضرورٌة كافة 

وأن لم ترد فً العمد( لضمان أستمرار، وأكمال، )حتى 
 وسلامة، وكفاءة أداء الاشؽال. 

ٌعتبر المماول مسإولاً عن كفاٌة واستمرار وسلامة جمٌع 
و عن الأشؽال  عملٌات المولع وعن جمٌع اسالٌب الانشاء

  .كافة

أن  –كلما طلب منه المهندس ذلن  –ٌتعٌن على المماول 
تٌبات وأسالٌب تنفٌذ الاشؽال ٌمدم للمهندس تفاصٌل تر

التً ٌمترح المماول أتباعها لتنفٌذ الاشؽال. ولا ٌجوز 
للمماول أن ٌحدث تؽٌٌرا جذرٌا فً هذه الترتٌبات أو 

 الاسالٌب بدون أعلام المهندس مسبما عن أجراءاته. 

 

Article  Four:  The  Contractor 
4-1 General Obligations of   the Contractor: 
The Contractor shall design, implement and 
complete the works under the provisions of the 
contract and to repair any defects therein, and 
works upon completion  shall  be  suitable  
and  conform  to  the  requirements  to  be 
established as described in the contract. 
The Contractor shall provide mechanical 
supplies and " contractor documents "   
specified   in   the   contract,   and   all   his   
implementation   staff,   and implementation   
requirements   and   consumables   and   other   
things   and services, whether they are of a 
temporary or permanent nature, which is 
required  of  him  to  perform  the  tasks  of  
design,  implementation  and completion of 
works and repair any defects therein. And that 
the equipment, materials and services 
involved in the core of the works or it required 
shall be from origins of the eligible countries 
identified by the employer. 
Works include any work necessary to achieve 
each of the employer's requirements, 
contractor's proposal, tables, and any 
obligations stated in the 
contract, all necessary works (even though 
they are not listed in the contract) to ensure 
the stability, completion, safety and efficiency 
of the performance of the works. 
Contractor shall be responsible for the 
efficiency, stability and safety of all site 
operations and for all methods of construction 
and all the works. 
The Contractor shall - whenever requested by 
the engineer – provide the engineer with 
details of arrangements and methods of 
implementation of the works that the 
contractor proposed to be followed for the 
implementation of the works. The contractor 
shall not to make fundamental change on 
these arrangements or methods without prior 
notice to the engineer on his procedures. 

 
  



 

 ضمان حسن الاداء : –2/4 - ث

ٌتعٌن على المماول أن ٌستصدر )على حسابه( ضمان 
حسن الاداء لؽاٌة الاكمال اللائك للاشؽال، والمبلػ 
والعملة المحددٌن فً بٌانات العمد، واذا لم ٌكن لد تم 
تحدٌد المبلػ فً بٌانات العمد فعندها لا تطبك أحكام 

 الفمرة". ”هذه

ن ٌتعٌن على المماول أن ٌموم )وعلى حسابه( ضمان حس
( ٌوما من تارٌخ 28الاداء الى صاحب العمل خلال )

تسلمه "كتاب الاحالة" وأن ٌرسل نسخة منه الى 
 المهندس. 

ٌنبؽً أن ٌكون الضمان صادرا عن مصرؾ أو مإسسة 
مالٌة ٌوافك علٌها من صاحب العمل، وأن ٌتم اعداده 
حسب النموذج المرفك بالشروط الخاصة، أو بصٌؽة 

 حب العمل. أخرى ٌوافك علٌها صا

ٌتعٌن على المماول ان ٌتؤكد من أن ٌظل ضمان حسن 
الاداء  ساري المفعول الى أن ٌنفذ المماول الاشؽال 
وٌنجزها وٌصلح أٌة عٌوب فٌها. أما إذا أحتوت شروط 
الضمان على تارٌخ لانمضائه، وتبٌن أن المماول لن ٌكون 

خ بتارٌ” شهادة الاستلام النهائً للؤشؽال“مخولا بتسلم 
ٌسبك الموعد النهائً لصلاحٌة ضمان حسن الاداء 

( ٌوما، فانه ٌتعٌن علٌه أن ٌموم بتمدٌد سرٌان 28بـ)
الضمان الى أن ٌتم اكمال الاشؽال واصلاح أٌة عٌوب 

 فٌها.

ٌتعٌن على صاحب العمل أن لا ٌمدم مطالبة بخصوص 
الا فٌما ٌخص المبالػ التً تستحك له  الاداءضمان حسن 
 بموجب العمد.

ٌتعٌن على صاحب العمل أن ٌعوض المماول وٌمٌه من 
جمٌع الأضرار والخسائر والنفمات )بما فً ذلن أتعاب 
ونفمات التماضً( مما لد ٌنتج عن مطالبة صاحب العمل 
بخصوص الضمان، وذلن الى المدى الذي ٌعتبر فٌه 

 محك فً مطالبته. صاحب العمل أنه ؼٌر 

ٌتعٌن على صاحب العمل أن ٌعٌد ضمان حسن الاداء الى 
( ٌوما من تارٌخ تسلمه لشهادة 28المماول خلال )

 الاستلام النهائً للؤشؽال. 

 

أضافة الى الشروط الواردة فً هذه الفمرة فكلما لرر 
المهندس الحاجة الى زٌادة أو انماص مبلػ المماولة نتٌجة 

لاسعار أو التشرٌعات  أو نتٌجة اوامر التؽٌٌرات فً ا
% لآي مبلػ من العمد محدد 25التؽٌٌر بنسبة تزٌد على 

بعملة معٌنة فعلى المماول بناء على طلب المهندس أتخاذ 
الاجراءات الفورٌة لزٌادة او أنماص مبلػ ضمان حسن 
التنفٌذ وحسب متطلبات الحالة بتلن العملة وبنسبة 

 متساوٌة.

4-3 Good Performance Guarantee: 

The Contractor shall obtain (at his own 
expense) good performance guarantee till the 
proper implementation of the works, in the 
amount and currency specified in the contract 
data, and if the amount is not been determined 
in the contract data, the provisions of this 
"paragraph" shall not apply. 
The contractor shall provide (at his own 
expense) good performance guarantee to the 
employer within (28) day from his receipt the 
"Award Letter" and he shall sent a copy 
thereof to the engineer. 
The guarantee shall be issued by a bank or a 
financial institution approved by the employer, 
and shall be prepared according to the form 
attached with the 
special conditions, or in another form approved 
by the employer. 
The contractor shall ensure that the good 
performance guarantee remains valid till the 
contractor implements and completes the 
works and repair any defects therein. But if 
the guarantee conditions contain the date of 
its expiry, and it found  that  the  contractor  
will  not  be  authorized  to  receive  the  "  
final acceptance certificate of the works " on a 
date precedes the deadline for the validity of 
the g o o d  performance guarantee by (28) 
days, he shall extend of the guarantee until 
the completion of the works and repair any 
defects therein. 
The employer shall not have to submit a claim 
in connection with the good performance 
guarantee only in terms of the amounts due to 
him under the contract. 
The employer shall compensate and hold the 
contractor harmless from all damages, losses 
and expenses (including litigation's fees and 
expenses), which may result from the 
employer claims about the guarantee, to the 
extent to which the employer is considered not 
rightful in his claim. 
The employer shall return the good 
performance guarantee to the contractor within 
(28) day from the date of his receipt of the final 
acceptance certificate of the works. 
In addition to the conditions set forth in this 
paragraph, whenever the engineer determined 
the need to increase or decrease the contract 
amount as a result of changes in prices or 
legislation or as a result of change orders by 
more than 25% for any amount of the contract 
in a particular currency then the contractor, at 
the request of the engineer, shall take 
immediate measures to increase or decrease 



 

 ممثل المماول :  –3/4

وأن ٌعطٌه كامل ” ممثل المماول“على المماول أن ٌعٌن 
 الصلاحٌة الضرورٌة للنٌابة عنه بموجب ممتضٌات العمد. 

وأذا لم ٌكن لد تمت تسمٌة ممثل المماول فً العمد، فانه 
أن ٌمدم الى  –لبل تارٌخ المباشرة  –ٌتعٌن على المماول 

اسم ومإهلات الشخص  المهندس للحصول على موافمته،
الذي ٌمترحه الممـــاول كممثل له. واذا لم تتم الموافمة 

  6/9علٌه أو تم حجبها لاحما من المهندس استناداً للفمرة ) 
()ممثلو المماول(، أو إذا اخفك الممثل فً ممارسة عمله 
كممثل للمماول، فإنه ٌتعٌن على المماول أن ٌتمدم بنفس 

ً لهذا الطرٌمة باسم ومإهلات ش خص آخر ٌكون مناسبا
 التعٌٌن. 

لا ٌحك للمماول أن ٌلؽً استخدام ممثله أو أن ٌستبدله، 
 بدون الحصول على موافمة المهندس المسبمة على ذلن. 

ٌجب أن ٌكون ممثل المماول متفرؼا بصورة كاملة لادارة 
تنفٌذ اشؽال المماول، واذا ما تطلبت الظروؾ تؽٌب هذا 

مولع أثناء تنفٌذ الأشؽال، فانه ٌتعٌن الممثل مإلتا عن ال
على المماول أن ٌسمً بدٌلا مناسبا بموافمة المهندس 

 المسبمة، وان ٌتم اشعار المهندس بذلن. 

ٌتعٌن على ممثل المماول أن ٌتسلم التعلٌمات نٌابة عن 
(، و ٌجوز لممثل المماول  3/3المماول، إعمالا للفمرة )

و صلاحٌته الى أي أن ٌفوض بعض سلطاته أو مهامه أ
شخص مإهل، وأن ٌلؽً هذا التفوٌض فً أي ولت 
لاحك. ولكن مثل هذا التفوٌض أو الالؽاء لا ٌعتبر نافذا 
الا إذا وافك المهندس علٌه، بعد أن ٌتسلم اشعارا مسبما 
مولعا من ممثل المماول ٌتضمن اسم هذا الشخص 
 المفوض ومإهلاته والسلطة أو المهام أو الصلاحٌة التً

 فوض بها أو التً تم إلؽاإها. 

ٌجب أن ٌكون ممثل المماول وجمٌع هإلاء الاشخاص 
ضلٌعٌن باستعمال لؽة الاتصال المحددة بموجب الفمرة 

(. وبخلافه ٌتعٌن على المماول تؤمٌن مترجمٌن من  1/4)
ذوي الخبرة بصورة مستمرة ضمن ساعات العمل وبالعدد 

 المطلوب من المهندس.

 

 

 

 

 

 

 

 

the amount of the performance guarantee 
depending on the situation requirements in 
that currency by equal percentage. 
4-3 Contractor's Representative: 

The Contractor shall appoint "contractor's 
representative," and shall give him full power 
necessary to act on his behalf under the 
requirements of the contract. 
And if no contractor's representative has been 
named in the contract, the contractor shall – 
before the commencement date – provide the 
engineer for approval, the name and 
qualifications of the person proposed by the 
contractor to be his representative. And If he 
has not been approved or the approval is 
withheld later by the engineer 
based on paragraph (6-9) (contractor's 
representatives), or if the representative failed 
in exercising his work as a contractor's 
representative, the contractor shall provide in 
the same manner the name and qualifications 
of another person to be appropriate for such 
appointment. 
The Contractor shall not be entitled to cancel 
the use of his representative or to replace him, 
without obtaining the prior approval of the 
engineer on this action. 
Contractor's representative shall work as a full-
time to manage the implementation of the 
contractor's works, if circumstances warrant 
such a representative to be absent 
temporarily from the site during the 
implementation of the works, then the 
contractor 
shall designate a suitable alternative with the 
prior approval of the engineer, and the 
engineer shall be notified thereof. 
The contractor's representative shall receive 
instruction on behalf of the contractor, 
pursuant to paragraph (3-3), and contractor's 
representative may delegate some of his 
powers or duties or authorities to any qualified 
person, and to cancel such delegation in any 
time later on. But such delegation or 
cancelation shall not be deemed valid only if 
approved by the engineer, after receiving a 
prior notice signed by the contractor's 
representative contains the name of that 
authorized person and his qualifications and 
the power or the tasks or the authority he was 
delegated or the one that has been cancelled. 
The contractor's representative and all these 
people shall be well-versed using the 
language of communication specified under 



 

 

 

  المماولون الثانوٌون)المماولون من الباطن( : - 4/4

لاٌجوز للمماول أن ٌعهد بكامل الاشؽال الى مماولٌن 
ثانوٌون ولكن ٌجوز له أن ٌعهد الٌهم بجزء من الاشؽال 

 بعد الحصول على الموافمة الخطٌة من المهندس. 

وٌعتبر المماول مسإولا عن افعال واخطاء أي مماول 
مستخدمٌه، كما لو كانت   تلن الافعال ثانوي أو وكٌله أو 

أو الاخطاء صادرة عن المماول نفسه، وما لم ٌنص على 
 ؼٌر ذلن فً الشروط الخاصة، فانه: 

لا ٌطلب من المماول الحصول على الموافمة  -أ 
بشؤن موردي المواد، أو بشؤن أٌة مماولة ثانوٌة تم ذكر 

 اسم المماول الثانوي بخصوصها نصا فً العمد. 

ن على المماول الحصول على موافمة ٌتعٌ -ب 
 المهندس المسبمة على المماولٌن الثانوٌٌن الآخــرٌن.  

ٌتعٌن على المماول أن ٌرسل للمهندس اشعارا  -ج 
( ٌوما من التارٌخ المستهدؾ 28بمهلة لاتمل عن )

لمباشرة عمل أي مماول ثانوي، وعن المباشرة الفعلٌة 
 لمثل هذا العمل فً المولع.  

ٌتعهد المماول بالتزام مماولٌه الثانوٌٌن بالشروط ذاتها 
( المتعلمة بالمحافظة على 1/12الملزمة الٌه بالفمرة )

 السرٌة. 

ٌتعٌن على المماول الأجنبً إعطاء الفرصة العادلة 
للمماولٌن المحلٌٌن للعمل بصٌؽة مماولٌن ثانوٌٌن فً تنفٌذ 

 الأشؽال التً بعهدته.

 

 

 :  مسمىالمماول ال - 4/5

بموجب هذه المادة ٌعتبر المماول الثانوي المسمى هو 

المماول الثانوي الذي ٌموم المهندس بالزام المماول فً 
أعتماده بالاستناد الى المسم الثالث عشر من هذه الشروط 
وٌحك للمماول عدم أعتماد المماول الثانوي المرشح من 

لة، المهندس فً حالة وجود أعتراضات لدٌه علٌه معمو
على أن ٌمدم إشعارا الى المهندس بذلن موضحا 

  المبررات الداعمة لاعتراضه على الترشٌح.  

 

 

 التعاون :  - 4/6

ٌتعٌن على المماول، كما هو منصوص علٌه فً العمد، أو 
استجابة لتعلٌمات المهندس، أن ٌمدم التسهٌلات المناسبة 

paragraph (1-4). Otherwise, the Contractor 
shall secure translators with experience on an 
ongoing basis within working hours and with 
the number required of the engineer. 
4-4 Subcontractors: 

The contractor shall not assign the whole 
works to subcontractors but he may assign 
them part of the works after obtaining the 
written approval of the engineer. 
Contractor shall be responsible for the actions 
and errors of any subcontractor or his agent or 
his employees, as if such acts or errors carried 
out by the contractor himself, and unless 
otherwise provided in the special conditions: 
a)  The contractor shall not be required to 
obtain approval on the suppliers of material or 
on any subcontract where the subcontractor 
name is mentioned specifically in its regard in 
the contract. 
b)  The contractor shall obtain the prior 

approval of the engineer on other 

subcontractors. 

c)   The contractor shall send notice to the 

engineer in a period of no less than (28)  day  
of the  target  date  for  the commencement  of 

the work  of  any subcontractor, and the actual 

commencement of such work at the site. 
The contractor shall undertake to cause his 

subcontractors to adhere to the same 

conditions that he adheres to in paragraph (1-

12) in relation to confidentiality. 

The foreign contractor shall provide equal 

opportunity to local contractors to work as 

subcontractors in the implementation of the 

works Assigned to him. 

 
4-5 Named Contractor:  

Under this article, the named subcontractor 

shall be the subcontractor who the engineer 

obligate the contractor to approve him based 

on section thirteen of these 

conditions and the contractor is entitled to not 
approve the subcontractor nominated 
by the engineer in case of having reasonable 
objections against him, provided that he shall 
give notice to the engineer explaining the 
supported justifications of his objection on the 
nomination. 
 
4-6 Cooperation: 

The Contractor shall, as stipulated in the 

contract, or in response to the instructions of 

the Engineer, to provide adequate facilities to 



 

 لتنفٌذ أٌة اعمال من 

 افراد صاحب العمل .  -أ 

 أي مماولٌن آخرٌن ٌستخدمهم صاحب العمل .  -ب 

 العاملٌن لدى أٌة سلطات عامة مشكلة لانونٌا.  -ج 

ممن ٌتم استخدامهم لتنفٌذ أعمال فً المولع أو  -د 
 بجواره، من ؼٌر الاعمال المشمولة فً العمد.

إن مثل هذه التعلٌمات سوؾ تعتبر تؽٌٌرات الى المدى 
و/أو تحمل الذي ٌتعرض فٌه المماول لتؤخٌر أعماله 

تكالٌؾ ؼٌر منظورة. ان مثل هذه الخدمات التً ٌتطلبها 
هإلاء المستخدمون أو المماولون الآخرون ٌمكن أن تشمل 
استعمال معدات المماول والاشؽال المإلتة وترتٌبات 

 الدخول الى المولع والتً تعتبر من مسإولٌة المماول. 

، وأن ٌكون المماول مسإولاً عن أعماله فً المولع كافة
ٌنسك أعماله مع الاعمال التً ٌتم تنفٌذها من المماولٌن 
الاخرٌن المتواجدٌن فً مولع العمل كما مشار الٌه فً 

 متطلبات صاحب العمل.

إذا كان مطلوبا من صاحب العمل بموجب العمد أن ٌعطً 
المماول حٌازة أي اساس أو منشؤ أو تجهٌزات آلٌة أو حك 

فإنه ٌتعٌن على المماول  ”وثائك المماول“دخول بموجب 
أن ٌمدم الى المهندس مثل هذه الوثائك فً الولت 

 . متطلبات صاحب العملوبالطرٌمة المحددٌن فً 

 

 

 

 تثبٌت الابعاد :  - 4/7

ٌتعٌن على المماول أن ٌموم بتثبٌت الاشؽال بالنسبة للنماط 
الأصلٌة والاستمامات والمناسٌب المرجعٌة الموصوفة فً 

لن التً ٌزوده المهندس بها. كما ٌعتبر المماول العمد، أو ت
مسإولا عن دلة التثبٌت لجمٌع اجزاء الاشؽال، وعلٌه أن 

ٌموم باصلاح أي خطؤ فً أماكن أو مناسٌب أو مماٌٌس أو 
 استمامات الاشؽال.

ٌعتبرصاحب العمل مسإولا عن أٌة اخطاء فً تحدٌد تلن 
و تلن التً النماط المرجعٌة المنصوص علٌها فً العمد، أ

زود المماول بها، الا أنه ٌتعٌن على المماول ان ٌبذل 
 لصارى جهده فً التحري عن دلتها لبل استخدامها. 

إذا تكبد المماول تؤخرا فً تنفٌذ الاشؽال و/أو فً كلفتها 
بسبب تنفٌذ اشؽال اعتماداً على معلومات مؽلوطة فً 
النماط المرجعٌة، ولم ٌكن بممدور مماول خبٌر أن ٌكتشؾ 
مثل تلن الاخطاء بصورة معمولة وأن ٌتلافى التؤخٌر 

اول و/أو زٌادة الكلفة المترتبة علٌها، فانه ٌتعٌن على المم
ان ٌرسل اشعارا الى المهندس لتمدٌر استحمالاته بشؤنها، 

carry out any acts of: 

a)   Employer's personnel 
b)   Any other contractors used by the 
employer 

c)   Employees of any other public authorities 

legally formed. 

d)  Those who are used to implement work on or 

near the site, of works other than what is 

covered in the contract 

Such instructions will be considered changes 

to the extent to which the contractor is  

exposed  to  delay  his  work  and  /  or  bear  

unforeseen  costs.  Such  services 

required by those employees or other 

contractors may include the use of contractor 

equipment, temporary works and 

arrangements for access to the site, which is 

considered the responsibility of the contractor. 

Contractor shall be responsible for all his work 

at the site, and to coordinate his work with 

works that are implemented by other 

contractors who are in the workplace as 

referred to in the employer's requirements. 

If  it  is  required  from  the  employer  under  
the  contract  to  give  the  contractor 

possession of any foundation or construction 
or mechanical supplies or the access right 

under the "contractor's documents", the 
contractor shall provide to engineer such 

documents at the time and in the manner 
specified in the employer's requirements. 

 
4-7 Setting up dimensions: 

The contractor shall set up works regarding 
cardinal points and alignments (Linearity) and 
reference levels that are described in the 
contract or those that provide to him by the 
engineer. Contractor is also responsible for the 
installation accuracy of all parts of works, and 
it has to repair any error in the places or levels 
or measures or alignments of the works. 
The employer  shall be responsible  for any 

errors  in identifying  those  reference points  

stipulated  in  the  contract,  or  those  

provided  by  the  contractor,  but  the 

contractor shall do his utmost to investigate its 

accuracy before use. 
If the Contractor incurs delays in the 
implementation of works and / or in the cost 
due to the implementation of works based on 
false information in reference points, which an 
expert contractor could not discover such 
errors reasonably and avoid the delay and / or 



 

 ( و كما ٌؤتً :  20/1مع مراعاة احكام الفمرة )

أي تمدٌد لمدة الاكمال بسبب ذلن التؤخٌر، إذا  - أ
وجب ــــكان الاكمال لد تؤخر أو سوؾ ٌتؤخر، وذلن بم

 (.  8/4الفمرة )

أي كلفة كهذه مع هامش ربح، لاضافتهما الى  - ب
 العمد. مبلػ 

لدى تسلم المهندس لمثل هذا الاشعار، فانه ٌتعٌن علٌه 
(، ان ٌموم بالاتفاق علٌها أو اعداد  3/5إعمالا للفمرة )

 التمدٌرات اللازمة لما ٌؤتً : 

فٌما إذا كان اكتشاؾ الخطؤ متعذرا بصورة  -أ 
 معمولة، والى أي مدى . 

الامرٌن المذكورٌن فً الفمرتٌن )أ،ب( أعلاه،  -ب 
 هذا المدى.  ولكن ضمن

 

 السلامة :  اجراءات -  4/8

 ٌتعٌن على المماول : 

أن ٌتمٌد بجمٌع تعلٌمات السلامة المطلوب تطبٌمها  -أ 
 . 

العناٌة بسلامة جمٌع الاشخاص الذٌن ٌحك لهم  -ب 
 التواجد فً المولع . 

أن ٌبذل جهوداً معمولة للمحافظة على المولع  -ج 
والاشؽال خالٌة من العوائك ؼٌر الضرورٌة، بمصد تجنب 

 تعرض هإلاء الاشخاص للخطر . 

توفٌر الأسٌجة والانارة والحراسة ومرالبة  -د 
الاشؽال الى أن ٌتم اكمالها وتسلٌمها بموجب احكام 

 ”.  المادة العاشرة“

توفٌر أٌة اشؽال مإلتة )بما فٌها الطرلات  -ه 
والممرات والحراسات والأسٌجة( ممـا لد ٌلزم، بسبب 
تنفٌذ الاشؽال، لاستعمال وحماٌة الجمهور والملان 

 والمستعملٌن للارض المجاورة للمولع. 

 ضمان النوعٌة :  - 4/9

ٌتعٌن على المماول أن ٌضع نظاماً لضمان الجودة لاثبات 
لبات العمد، على أن ٌكون هذا النظام متوافما التمٌد بمتط

مع تفاصٌل العمد، كما ٌحك للمهندس أن ٌدلك أي من 
 مظاهر هذا النظام. 

ٌجب تمدٌم تفاصٌل جمٌع الاجراءات ووثائك المطابمة الى 
لبل مباشرة أي من مراحل  –لأعلامه  –المهندس 

التصمٌم والتنفٌذ، وعند اصدار أٌة وثٌمة ذات طابع فنً 
الى المهندس، فانه ٌجب أن ٌظهر على هذه الوثٌمة ما 

 ٌثبت المصادلة المسبمة من المماول نفسه علٌها. 

increased costs arising from them, the 
contractor shall send a notice to the engineer 
to assess its requirements in this regard, 
taking into account the provisions of paragraph 
(20-1) and as follows: 

a)   Any extension to the completion period 

due to this delay, if the completion has been 

delayed or will be delayed under paragraph (8-

4). 

b)   Any such cost with a profit margin, to be 

added to the contract amount. When receiving 

such notice, the engineer shall and pursuant to 

paragraph (3-5), approve it or prepare the 

necessary estimates for the following: 

a)   If detecting the error was impossible 

reasonably, and to what extent b)   The two 

matters in paragraphs (a, b) above, but within 

this extent. 

 
4-8 Safety Procedures: 

The contractor shall: 

a)   Adhere to all safety instructions required to 
be applied. 

b)   Care for the safety of all persons entitled 

to be present on-site. 

c)   Make reasonable efforts to maintain site 

and works free of unnecessary barriers, with a 

view to protect these people from exposing to 

risk. 

d)   Provide fences, lights, guards and works 

monitoring until the completion and delivery of 

work under the provisions of "Article Ten". 

e)   The provision of any temporary works 

(including roads, pathways, guards and 

fences) as required, due to the implementation 

of the works, to use and protect the audience, 

owners and users of the users of the land 

adjacent to the site. 

 

 
4-9 Quality   Assurance:  

The Contractor shall develop a quality 

assurance system to prove his adherence to 

the contract's requirements, provided that the 

system be compatible with the contract's   

details,   and   the   engineer   is   also   

entitled   to   audit   any   of   the 

manifestations of this system. 

Details of all conforming procedures and 
documents shall be provide to the engineer - 
to inform him - before starting in any of the 
design and implementation phases, and when 
issuing any document of a technical nature to 



 

أن التمٌد بنظام ضمان الجودة لاٌعفً المماول من أي من 
 واجباته أو التزاماته أو مسإولٌاته الواردة فً العمد. 

 

 

 

 بٌانات المولع :  - 4/10

لد وضع تحت ٌتعٌن على صاحب العمل أن ٌكون 
ما ”التارٌخ الاساس”تصرؾ المماول لاطلاعه، لبل موعد

ٌتوفر لدٌه من البٌانات الخاصة بالظروؾ تحت السطحٌة 
 والهٌدرولوجٌة فً المولع، بما فً ذلن الظواهر البٌئٌة.

كما ٌتعٌن علٌه كذلن أن ٌضع تحت تصرؾ المماول أٌة 
لا أن معلومات ٌحصل علٌها بعد موعد التارٌخ الاساس، ا

 المماول ٌعتبر مسإولا عن تفسٌره لجمٌع تلن المعلومات. 

كما أنه والى المدى الممكن عملٌاً )مع الاخذ فً الحسبان 
عاملً الولت والكلفة(، ٌعتبر المماول انه لد حصل على 

بالمخاطر والاحتمالات  المعلومات الضرورٌة المتعلمة
رضه الطارئة وؼٌرها من الظروؾ التً لد تإثر على ع

أو على الاشؽال. والى المدى ذاته، ٌعتبر المماول انه لد 
عاٌن وتفحص المولع وما ٌجاوره، وانه اطلع على جمٌع 
المعلومات التً سبك ذكرها، وانه لد التنع شخصٌا لبل 
تمدٌم عرض المنالصة بكل الامور ذات العلالة،وبضمنها 

 ولٌس على سبٌل الحصر ما ٌؤتً :

بما فً ذلن احوال الطبمات شكل وطبٌعة المولع،  -أ 
 تحت السطحٌة. 

 الاحوال الهٌدرولوجٌة والمناخٌة.  -ب 

ممدار وطبٌعة العمل ومستلزمات التنفٌذ اللازمة  -ج 
 لتنفٌذ الاشؽال واكمالها واصلاح أٌة عٌوب فٌها.

 لوانٌن الدولة، واجراءاتها وممارسة العمل فٌها.  -د 

 متطلبات المماول فٌما ٌتعلك بالدخول الى المولع، -ه 

والسكن، والمرافك، والمستخدمٌن، والطالة، والنمل، 
 والماء، وؼٌرها من الخدمات. 

    

 

    

 ”:مبلػ العمد الذي وافك علٌه“كفاٌة  - 4/11

 ٌفترض فً المماول انه :

 ”. العمد الذي وافك علٌه”مبلػ”لد ألتنع بدلة وكفاٌة - أ

أنه لد وضع عرضه ذلن بناء على المعلومات  - ب
والتفسٌر والبٌانات الضرورٌة والكشوؾ والفحوص 

the engineer, it should appear on this 
document what proves the prior approval of 
the contractor himself on them. 
Adherence to the quality assurance system 
shall not exempt the contractor from any of his 
duties or obligations or responsibilities 
mentioned in the contract. 
 
4-10  Site Data: 
The employer shall put u at the disposal of the 
contractor to brief him, and prior to the "Basic 
Date" what he has of data related to the 
subsurface and hydrological conditions at the 
site, including environmental phenomena. 
And also he shall be put at the disposal of the 
Contractor any information obtained after  the  
Basic  Date,  but  that  the  contractor  shall  
be  responsible  for  his interpretation of all 
such information. 
And also, and to the extent feasible (taking 
into account the two factors time and cost), the 
contractor is considered that he has obtained 
the necessary information related to the risks 
and contingency prospects and other 
conditions that may affect his proposal or the 
works. And to the same extent, the contractor 
is considered that he has inspected and 
examined the site and the adjacent area, and 
he had become familiar with all the 
aforementioned information, and that he 
personally is satisfied, before submitting the 
tender offer, with all things related, and 
including but not limited to the following: 
a)   Form and nature of the site, including the 
conditions of the subsurface. 
 b)   Hydrological and climatic conditions. 
c)   The  amount  and  nature  of  work  and  
the  implementation  requirements necessary 
for the implementation and completion of 
works and repair any defects therein. 
d)   Laws and procedures of the state, and 
work practice therein. 
e)   Contractor's  requirements  with  respect  
to  site  access,  accommodation, utilities, 
personnel, power, transportation, water, and 
other services. 
 
4-11 The adequacy (Sufficiency) of the 
"contract amount approved" : 

It is assumed that the contractor: 
a)   Is  satisfied  with  the  accuracy  and  

adequacy  of  the  "contract  amount 

approved". 

b)   Has prepared his tender offer based on 



 

ولناعاته بكل الامور التً تمت الاشارة الٌها فً المادة 
(4/10 .) 

لٌمة العمد “وباستثناء ما لد ٌرد خلافا لذلن فً العمد، فان 
ٌجب أن تؽطً جمٌع التزامات المماول المطلوبة ”الممبولة

إن وجدت( وكل  –العمد )بما فٌها المبالػ الاحتٌاطٌة  فً
الاشؽال  واكمالها  لتصمٌم وتنفٌذالاشٌاء  الضرورٌة 

 بشكل لائك واصلاح أٌة عٌوب فٌها. 

 

 

الاوضاع المادٌة ؼٌر المنظورة )العوائك  -  4/12
 الخارجة عن ارادة المماول( :

ة الاوضاع المادٌ“: الاوضاع المادٌة “ٌمصد بمصطلح 
الطبٌعٌة والعوائك الاصطناعٌة وؼٌرها من العوائك 
الطبٌعٌة والملوثات التً لد ٌواجهها المماول فً المولع 
عند تنفٌذ الاشؽال، بما فٌها الاوضاع تحت السطحٌة 

 والهٌدرولوجٌة، ولكنها لاتشمل الاحوال المناخٌة. 

إذا واجه المماول اوضاعا مادٌة معاكسة والتً تعتبر انها 
ؼٌر منظورة، فانه ٌتعٌن علٌه ان ٌشعر المهندس  كانت

(، 20/1ٌوماً بموجب الفمرة ) 28بها فً مدة لا تتجاوز 
على أن ٌتضمن الاشعار وصفا لها وبٌان الاسباب التً و

حدت به لاعتبارها كذلن، حتى ٌتمكن المهندس من 
معاٌنتها والتحمك من الاسباب التً ٌعزوها المماول الى 

 رة. كونها ؼٌر منظو

كما ٌتعٌن على المماول مواصلة تنفٌذ الاشؽال، متخذا 
الاوضاع “الاحتٌاطات المعمولة والمناسبة تجاه هذه 

، وأن ٌتمٌد بؤٌة تعلٌمات لد ٌصدرها المهندس ”المادٌة
بخصوصها، أما إذا شكل أي من هذه التعلٌمات تؽٌٌرا ] 

)الثالثة أمراً تؽٌٌرٌاً [، فانه ٌتم حٌنئذ تطبٌك احكام المادة 
 عشرة( بشؤنها. 

أما إذا واجه المماول مثل هذه الظروؾ المادٌة ؼٌر 
المنظورة، والى المدى الذي ٌمكن اعتبارها كذلن، و 
ارسل اشعاراً بشؤنها الى المهندس، وتكبد تؤخرا فً مدة 
الاكمال و/أو كلفة ما بسببها، فانه ٌكون مستحما مع 

 تً : (، لما ٌؤ 20/1مراعاة احكام الفمرة )

تمدٌد مدة الاكمال بسبب ذلن التؤخر، إذا كان  - أ
الانجاز لد تؤخر أو سوؾ ٌتؤخر، وذلن بموجب أحكام 

 (. 8/4المادة )

 أي كلفة كهذه، لاضافتها الى مبلػ العمد.  - ب

ٌعاٌن المهندس بعد استلامه الاشعار المشار الٌه سابما 
، ومن ثم ٌتفك ”الظروؾ المادٌة”و/أو ٌتحرى عن ذلن

 ( أو ٌعد التمدٌرات كما ٌؤتً: 3/5ملا بالفمرة )علٌهاع

the information, interpretation, date, detections 

and tests necessary and his conviction of all 
matters referred to in article (4-10). 

Except as may be otherwise stated in the 

contract, the "contract value approved" shall 

cover all contractor's  obligations required in 

the contract (including reserve 

amounts - if any) and all things necessary for 

the design, implementation and proper 

completion of works and repair any defects 

therein. 

 
4-12 Unforeseen material situations ( 
obstacles    beyond    contractor's  control): 
The term "material conditions": shall mean the 
physical natural conditions and artificial 
barriers and other natural obstacles and 
contaminants that the contractor may face in 
the site when performing works, including the 
subsurface and hydrological conditions, but it 
does not include climatic conditions. 
If the contractor faced adverse physical 

conditions, which is considered unforeseen, he 

shall notify the engineer in a period not 

exceeding 28 days under paragraph (20-1), 

provided that the notice shall include a 

description of the condition and statement of 

the reasons that led him to consider it as such 

so the engineer can preview and verify the 

reasons attributed by the contractor to being 

unforeseen 

 

The Contractor shall continue to implement the 

works, taking reasonable and appropriate 

precautions against these "material conditions" 

and comply with any instructions may be 

issued by the engineer in this regard, but if any 

of these instructions form a change [change 

order], then the provisions of Article (Thirteen ) 

shall apply in respect thereof. 
If the contractor faced such unforeseen 
material conditions, and to the extent they can 
be considered as such, and he sent a notice 
thereon to the engineer, and incur delays in 
completion period and / or cost because of 
them, he shall be entitled, taking into account 
the provisions of paragraph (20-1), to the 
following: 

a)   Extension of completion period due to this 

delay, if the completion has been delayed or 

will be delayed, under the provisions of article 

(8-4). 

b)   Any such cost to be added to the contract 



 

 

 

 

 

ؼٌر منظورة، ”الظروؾ المادٌة”فٌما إذا كانت تلن 1-
 والى أي مدى ٌمكن اعتبارها كذلن. 

تمدٌر الامرٌن الموصوفٌن فً البندٌن )أ، ب(   2-
أعلاه،وذلن بالنظر الى ذلن المدى ومع ذلن، فانه ٌمكن 

التعوٌض المالً أو تمدٌره كما للمهندس لبل الاتفاق على 
( أعلاه، أن ٌتحرى فٌما إذا 2هو منوه عنه فً الفمرة )

كانت الظروؾ المادٌة الاخرى فً اجزاء الاشؽال 
المماثلة )ان وجدت( افضل مما كان منظورا  )بصورة 
معمولة( عند تمدٌم المماول لعرض المنالصة، وانه إذا تم 

ٌجوز للمهندس  مواجهة مثل هذه الاوضاع المواتٌة،
( ان ٌمدر أو ٌصل بالاتفاق الى 3/5باتباع اسلوب الفمرة )

تخفٌض الكلفة بسبب تلن الظروؾ المواتٌة، والتً ٌمكن 
 اعتبارها خصمٌات من مبلػ العمد وشهادات الدفع. 

وعلى المهندس أن ٌطلع على أي اثبات ٌمدمه المماول عن 
ول عند تمدٌم تلن الظروؾ المادٌة، كما كان ٌتولعها المما

عرض المنالصة، الا ان المهندس ؼٌر ملزم باعتماد ما 
 ٌحتوٌه مثل هذا الاثبات من تؤوٌل.

 

 

 

 حك المرور والتسهٌلات : -  4/13

ما لم ٌنص على خلاؾ ذلن فً العمد ٌتعٌن  على صاحب 
العمل تؤمٌن )وبدون أٌة كلفة على المماول( طرٌك 

الخاص أو المإلت الوصول وحٌازة المولع بضمنها الحك 
للمرور والتً تعتبر ضرورٌة للؤشؽال، وٌتعٌن على 
المماول أن ٌإمن على مسإولٌته ونفمته أٌة تسهٌلات 

 إضافٌة خارج المولع مما لد ٌحتاجه انتفٌذ الأشؽال.

 

 تجنب التدخل : -  4/14

ٌجب على المماول أن لاٌتدخل بؽٌر ضرورة، أو        
 ً :على نحو ؼٌر لائك، بما ٌؤت

 راحة الجمهور. - أ

الوصول الى واستعمال واشؽال جمٌع الطرق  - ب
والممرات، سواء أكانت عامة أم خاصة مملوكة لصاحب 

 العمل أو للؤخرٌن.

كما ٌتعٌن على المماول تعوٌض صاحب العمل وحماٌته 

amount. 
The contractor shall, after receiving the 

aforementioned notice, check and / or 

investigate the "material conditions" and then 

agreed upon pursuant to paragraph (3-5) or 

prepared the estimates as follows: 

1)   Whether the "material conditions" are 

unforeseen, and to what extent can be 

considered as such; and 

2)   Assess  the two matters  in items  (a,  b) 

above,  given  to that  extent  but however, the 

engineer may, prior to agreement on financial 

compensation or its estimations as mentioned 

in paragraph (2) above, investigate whether 

the other material conditions in similar parts of 

the works (if any) is better than  perspective  

(reasonably)  when  submitting  the  tender  

offer  by  the contractor, and if such favorable 

conditions has been encountered, the 

engineer may follow the method of paragraph 

(3-5) to estimate or reach by agreement to 

cost reduction due to these conditions, which 

can be considered discounts from the contract 

amount and payment certificates. 

And the engineer shall view any proof 
provided by the contractor for these material 
conditions, as was expected by the contractor 
when submitting tender offer, but the engineer 
is not obliged to adopt the interpretation 
contained in such a proof. 
 
4-13  Right of passage and Facilities:: 
Unless otherwise stipulated in the contract, 
employer shall secure (and without any cost 
on the contractor) access road and possession 
of the site, including special or temporary 
access right, which is considered necessary 
for the work, and the contractor shall secure 
on his own responsibility and expense any 
additional facilities outside the site, which may 
be required for the implementation of the 
works. 
 
4-14  Avoid interference: 

The Contractor shall not interfere 
unnecessarily or, inappropriately, in the 
following: 
a)   Convenience of the public 

b)   Access to, use of and occupy all roads and 

pathways, whether public or private owned by 

the employer or other people. 

The contractor shall also compensate the 

employer and protect him from damage, 



 

من الاضرار والخسائر والنفمات )بما فٌها أتعاب ونفمات 
عرللة ؼٌر  التماضً( عن كل ما ٌنتج عن أي تدخل أو

 ضرورٌة أو ؼٌر لائمة.

 الطرق الموصلة : -  4/15

ٌعتبر المماول انه لد تحرى عن توفر وملاءمة الطرق 
الموصلة الى المولع، وانه لد التنع باوضاعها. و ٌتوجب 
على المماول ان ٌبذل الجهود المعمولة لتجنب الاضرار 
بالطرق أو الجسور وحماٌتها من الاضرار نتٌجة لحركة 
مرور المماول أو مستخدمٌه، وٌشمل ذلن استخدام 

 ق المناسبة. العربات والطر

وباستثناء ما هو منصوص علٌه خلافا لذلن فً هذه 
 الشروط :

ٌكون المماول مسإولا )فٌما بٌن الطرفٌن( عن  -أ 
أي صٌانة لد تكون لازمة للطرق الموصلة بسبب 

 استعماله لها.

على المماول ان ٌوفر الاشارات والارشادات  -ب 
التوجٌهٌة الضرورٌة على امتداد هذه الطرق. وان 

على التصارٌح المطلوبة من السلطات ذات ٌحصل 
العلالة بخصوص أستعماله للطرق والأشارات و 

 الأرشادات.

لا ٌعتبر  صاحب العمل مسإولا عن أٌة مطالبات  -ج 
 لد تنجم عن استعمال أو خلاؾ ذلن لأي طرٌك موصل. 

لا ٌضمن صاحب العمل توفر طرق الوصول أو  -د 
 ملاءمتها.

بسبب عدم توفر أو  ٌتحمل المماول الكلفة المترتبة -ه 
 ملاءمة هذه الطرق الموصلة لاستعماله.

 

 مستلزمات التنفٌذنمل  -  4/16

 ما لم ٌنص فً الشروط الخاصة خلافا لذلن، فانه : 

ٌتعٌن على المماول ان ٌشعر المهندس فً مدة لا  -أ 
( ٌوما من تارٌخ وصول اٌة تجهٌزات آلٌة 21تزٌد عن )

ٌذ الاخرى الى أو لطعة رئٌسٌة من مستلزمات التنف
   المولع.

ٌكون المماول مسإولا عن التؽلٌؾ والتحمٌل  -ب 
والنمل والاستلام والتنزٌل والتخزٌن وحماٌة كل اللوازم 

 وؼٌرها من الاشٌاء اللازمة للاشؽال.

ٌتعٌن على الممــــاول ان ٌعوض صــاحب العمل  -ج 
وٌحمٌه من اٌة اضرار أو خسائر او نفمات )بما فٌها 
أتعاب  ونفمــــات التمـــاضً( مما لد ٌنجم عن اي ضرر 
ٌحصـــل نتٌجة لنمل مستلزمات التنفٌذ، وان ٌموم 
بالتفــاوض ودفع  المطالبات التً لد تنتج عن عملٌات 

losses and expenses (including litigation's fees 

and expenses) for everything that 

results from any unnecessary or inappropriate 

interference or obstruction. 

 
4-15 Access Roads:  
The contractor is deemed that he has 
investigated the availability and suitability of 
access roads to the site, and that he is 
convinced of their conditions. The contractor 
shall make reasonable efforts to avoid damage 
to roads or bridges and protect them from 
damage as a result of the traffic movement of 
the contractor or his employees, including the 
use of appropriate vehicles and roads. 
Except as otherwise provided in these 

conditions: 

a) The contractor shall be responsible 

(between the parties) for any maintenance that 

may be required for access roads due to his 

use of them. 

b)   The contractor shall provide necessary 

signals and guidelines along these roads.  And  

acquire  the  required  permits  from  the  

relevant  authorities regarding the use of 

roads, signals and directions. 

c)   The employer shall not be responsible for 

any claims that may arise from the use or 

otherwise of any access road. 

d)   The employer shall not guarantee the 

suitability or availability of access roads. 
e)   The contractor shall bear the cost incurred 

due to the lack of or adequacy of these access 

roads. 

 
4-16 The transfer of implementation 
requirement : 
Unless otherwise stated in the special 
conditions: 
a)   The Contractor shall notify the engineer in 
a period not exceeding (21) days from the date 
of the arrival of any mechanical supplies or a 
major piece of the other implementation 
requirements to the site. 

b) The contractor shall be responsible for 

packing, loading, transporting, receiving, 

unloading, storing and protecting all supplies 

and other items necessary for the works. 

c)  The contractor shall compensate the 
employer and protect him from any damages, 
losses or expense (including litigation's fees 
and expenses) that may result from any 
damage occurs as a result of the transfer of 



 

 النمل.

 

 معدات المماول : -  17/ 4  -د 

ٌكون المماول مسإولا عن جمٌع معداته. وتعتبر معدات 
المماول بعد احضارها الى المولع انها مخصصة حصرا 
لتنفٌذ الاشؽال. ولا ٌحك للمماول ان ٌخرج من المولع أٌة 
لطع رئٌسة من هذه المعدات  بدون موافمة المهندس، الا 

بة بخصوص عربات نمل ان مثل هذه الموافمة لٌست مطلو
 مستلزمات التنفٌذ او مستخدمً المماول. 

 

 

 حماٌة البٌئة : -  4/18 

ٌتعٌن على المماول إتخاذ جمٌع الخطوات المعموله لحماٌة 
البٌئة )داخل المولع وخارجه(، وان ٌحد من إحداث 
الازعاج او الضرر للافراد وللممتلكات نتٌجة للتلوث أو 

 ٌنتج عن عملٌات التنفٌذ.الضجٌج أو ؼٌره مما لد 

كما ٌتعٌن على المماول التؤكد من أن نسبة الانبعاثات، 
وممدار الصرؾ  السطحً والتدفك الناتج عن نشاطاته، 
لاٌتجاوزان المٌم المسموح بها فً المواصفات، ولا المٌم 

 المحدده فً الموانٌن الواجبة التطبٌك.  

 

 

 : الكهرباء والماء والؽاز -  4/19

المماول مسإولا عن توفٌر الطالة والماء والخدمات ٌكون 
الاخرى التً لد ٌحتاجها، باستثناء ما هو منصوص علٌه 
لاحماً، لأؼراض تنفٌذ الانشاءات وللمدى المطلوب فً 

 المواصفات لأؼراض الفحص.

للمماول الحك فً استعمال الكهرباء والماء والؽاز 
ض تنفٌذ والخدمات الأخرى المتوفرة فً المولع  لؽر

الاشؽال، حسب التفاصٌل وممابل الأسعار المبٌنة فً 
المواصفات، وعلى المماول أن ٌوفر على مسإولٌته 
ونفمته اٌة أدوات تلزم لمثل هذه الأستعمالات ولمٌاس 

 الكمٌات التً ٌستهلكها.

ٌتم الأتفاق على ممادٌر الكمٌات المستهلكة وأثمانها 
ه الخدمات، أو ٌتم )بموجب الأسعار المحددة( ممابل هذ

( لاحتساب مطالبات  صاحب  2/5تمدٌرها إعمالا للفمرة )
( لاجراء التمدٌرات، وعلى المماول  3/5العمل، والفمرة )

 دفع هذه المبالػ الى صاحب العمل.

 

 

implementation  requirements,  and je shall 
negotiate and pay claims that may result from 
the transfer process. 
 
4-17 Contractor's Equipment: 

The   contractor   shall   be   responsible   for   
all  his   equipment.   The   contractor 
equipment, after been brought to the site, shall 
be deemed dedicated exclusively for the 
implementation of the works. The contractor 
shall not be entitled remove from site any 
major parts of equipment without the approval 
of the engineer, but such approval is not 
required in connection with vehicles used for 
the transfer of implementation requirements or 
contractor's personnel. 
 
4-18  Environment protection: 
The contractor shall take all reasonable steps 
to protect the environment (inside and outside 
the site), and to limits the creation of 
inconvenience or damage to individuals and 
property as a result of pollution or noise or 
otherwise, which could result from the 
implementation processes. 
And the contractor shall also ensure that the 
percentage of emissions and the amount of 
swage and their flow resulted from his activity 
do not exceed the amounts allowed in the 
specifications or the amounts specified in the 
applicable laws. 
 
4-19  Electricity, Water and Gas: 

The contractor shall be responsible for 
providing power, water and other services that 
he may need it, except what is provided for 
later, for the purposes of implementing the 
constructions and for the extent required in the 
specifications for testing purposes. 
The contractor has the right to use electricity, 
water, gas and other services available at the 
site for the purpose of implementation of the 
works, according to the details and for the 
prices set forth in the specification, the 
contractor shall provide on his responsibility 
and expense any tools required for such uses 
and for measuring the quantities he 
consumes. 
 
Agreement shall be made on the amounts of 
the consumed quantities and their prices 
(under the specified prices) for such services, 
or shall be estimated pursuant to paragraph 
(2-5) to calculate the employer's claims, and 
paragraph (3-5) to make estimates, and the 



 

 

 معدات والمواد التً ٌمدمها صاحب العمل : -  4/20

ٌتعٌن على صاحب العمل أن ٌسمح للمماول باستعمال 
فً تنفٌذ الأشؽال  –إن وجدت  –“ معدات صاحب العمل“

وفما للتفاصٌل والترتٌبات وممابل الأسعار المحددة فً 
المواصفات، وما لم ٌنص على خلاؾ ذلن فً 

 المواصفات : 

ٌكون صاحب العمل مسإولا عن معداته،  - أ
 باستثناء ما ٌؤتً:

معدات ”مماول مسإولاً عن أٌة لطعة منٌعتبر ال - ب
أثناء لٌام مستخدمً المماول بتشؽٌلها أو ”صاحب العمل

 لٌادتها أو حٌازتها أو التحكم بها.

وفك الأسعار ”ٌتم تحدٌد الكمٌات وبدلات الاستعمال
ممابل استعمال معدات صاحب العمل بالاتفاق أو ”المحددة

( 3/5، 2/5ن )بالتمدٌر من المهندس وفما لأحكام الفمرتٌ
 وٌتعٌن على المماول دفع هذه المبالػ الى صاحب العمل. 

دون ممابل  –ٌتعٌن على صاحب العمل أن ٌزود المماول 
ً )إن وجدت( وفما  – بالمواد التً ٌلتزم بتمدٌمها مجانا

للتفاصٌل المحددة فً متطلبات صاحب العمل. وعلى 
لمواد صاحب العمل أن ٌزود على مسإولٌته ونفمته، تلن ا

فً الولت والمكان المحددٌن فً العمد، إذ ٌموم المماول 
بمعاٌنتها ظاهرٌا، وإعلام المهندس فورا عن أي نمص أو 
عٌب أو لصور فٌها. وما لم ٌكن لد تم الاتفاق بٌن 
الطرفٌن على ؼٌر ذلن، فعلى صاحب العمل أن ٌصحح 

 فورا أي نمص أو عٌب أو لصور فٌها. 

هرٌة، تصبح هذه المواد المجانٌة فً بعد هذه المعاٌنة الظا
عهدة المماول وتحت حماٌته ومرالبته، الا أن التزام 
المماول بمعاٌنتها وحماٌتها لاٌعفى صاحب العمل من 
المسإولٌة عن أي نمص أو لصور أو عٌب ما لم ٌكن 

 عاٌنة الظاهرٌة.بالامكان كشفه من خلال الم

 

 

 

 

 تمارٌر تمدم العمل : -  4/21

ما لم ٌنص على خلاؾ ذلن فً الشروط الخاصة، فانه 
ٌتعٌن على المماول أن ٌعد تمارٌر تمدم العمل الشهرٌة 

( نسخ، على أن ٌؽطً التمرٌر 6وٌسلمها الى المهندس بـ )
الاول منها حتى نهاٌة الشهر الذي ٌلً تارٌخ المباشرة، 

( أٌام من 7ومن ثم ٌتم اصدار التمارٌر شهرٌا، خلال )
 وم من الفترة التً ٌختص بها. آخر ٌ

contractor shall pay these amounts to the 
employer. 
 
4-20 Equipment and materials provided by 
the employer: 

The employer shall allow the contractor to use 
"employer's equipment" - if any - in the 
implementation of the works according to the 
details and arrangements for the prices 
specified in the specification, and unless 
otherwise provided in the specification: 
a)   The employer shall be responsible for his 
equipment, with the exception of the following: 
b)   Contractor shall be responsible for any 
piece of "employer's equipment" while 
contractor's personnel operate or drive or 
possess or control it. 
Amounts and usage allowances shall be 
determined "according to the specified prices" 
for the use of employer's equipment by 
agreement or by engineer's estimates in 
accordance with the provisions of paragraphs 
(2-5, 3-5) and the Contractor shall pay these 
amounts to the employer. 
The employer shall provide the contractor - at 
no charge - the materials he is obliged to 
provide for free (if any) in accordance with the 
details specified in the employer's 
requirements. The employer shall, on his 
responsibility and expense, provide these 
materials at the time and place specified in the 
contract, where the contractor shall check 
them visibly, and inform the engineer 
immediately for any shortage or defect or 
insufficiency therein. And unless agreed 
between the parties otherwise, the employer 
shall immediately correct any shortage or 
defect or insufficiency therein. 
After such visible check, these free of charge 
materials shall become in the custody of the 
contractor and under his protection and 
control, but contractor's obligation to check 
and protect it shall not relieve the employer 
from the responsibility for any shortage or 
defect or insufficiency unless it cannot be 
detected through the visible check. 
 
4-21 Work Progress Reports: 

Unless otherwise provided in the special 
conditions, the contractor shall prepare 
monthly work progress reports and pass them 
to the engineer in (6) copies, provided that the 
first report shall cover the period until the end 
of the month following the date of 



 

ٌستمر تمدٌم التمارٌر حتى ٌنجز المماول كل الأشؽال 
المتبمٌة والنوالص حتى تارٌخ الاكمال المحدد فً شهادة 

 الأستلام الأولً للاشؽال. 

 ٌجب أن ٌشتمل كل تمرٌر على ما ٌؤتً : 

الرسوم البٌانٌة وتفاصٌل تمدم العمل بما فً ذلن  -أ 
وثائك المماول و و  التصمٌم، كل مرحلة من مراحل

طلبات الشراء و التصنٌع و التسلٌم الى المـــولع و 
الانشاء و التركٌب والفحوصات وتشمل مراحل العمل 
كافة التً لام بها المماول الثانوي المسمى )كما تم تعرٌفه 
وفك المادة الخامسة والمماولٌن الثانوٌٌن الذي تمت 

 تسمٌتهم(. 

 

 

الصور الفوتوؼرافٌة التً تبٌن اوضاع التصنٌع  -ب 
 وتمدم العمل فً المولع. 

فٌما ٌخص تصنٌع البنـــود الرئٌسٌة من  -ج 
التجهٌــــزات الآلٌة والمواد : بٌان اسماء المصنعٌن 
واماكن التصنٌع   ونسبة التمدم وتوارٌخ الاكمال المتولعة 

 والفعلٌة :

 لمباشرة التصنٌع.  -1

 ن المماول.لعملٌات التفتٌش م -2

 لفحوصات. ل -3

 للشحن والوصول الى المولع.  -4

بٌانات جهاز المماول المنفذ ومعداته الانشائٌة كما  -د 
   (. 6/10هً موصوفة فً الفمرة )

نسخا من وثائك ضمان الجودة، ونتائج  -ه 
 الفحوصات وشهادات المواد. 

لائمة بالاشعـــارات الخاصة بؤوامر التؽٌٌر  -و 
(  2/5العمــل وفما للفمرة ) المتعلمة بمطـــالبات صاحب

   (. 20/1وبمطالبات المماول وفما للفمرة )

احصاءات السلامة العامة، شاملة التفاصٌل  -ز 
المتعلمة بؤٌة حوادث خطرة وأٌة نشاطات مرتبطة 

  بالنواحً  البٌئٌة والعلالات العامة.

الممـــارنة بٌن التمدم الفعلً لتنفٌذ الاشؽــال  -ح 
ع بٌان تفاصٌل الولائع أو الظروؾ والتمدم المخطط له، م

التً لد  تعٌك الاكمال وفما للعمد، وبٌان الاجراءات 
 الجاري اتخاذها )أو التً ستتخذ( لتلافً التؤخٌر. 

 

 

commencement, and then the reports shall be 
issued monthly, within (7) days from the last 
day of the period in respect thereof. 
Reporting shall continue till the contractor 
performs all the remaining works and 
shortages until the completion date specified 
in the initial acceptance certificate of the 
works. 
Each report shall contain the following: 
a)   Diagrams and details of work progress 
including each stage of the design, 
contractor's documents, purchase orders, 
manufacturing, delivery to the site and the 
construction, installation, testing and include 
all work stages performed by the named 
subcontractor (as defined in accordance with 
Article Five and subcontractors who has been 
named). 
b)   Photographs showing the conditions of 

manufacturing and work progress at the site. 

c)   With regard to the manufacture of the 

major items of mechanical supplies and 

material: list the names of manufacturers and 

manufacturing locations and the percentage of  

progress and the expected and  actual  dates 

of completions: 

1)   For commencement of the manufacture 

process 
2)   For inspection operations by the contractor 

3)   For tests 
4)   For shipment and delivery to the site 

d)  Contractor implementation staff and his 

construction equipment data as described in 

paragraph (6-10). 

e)   Copies of documents of quality assurance, 

results of tests and certificates of materials. 

f)    List of notifications of change orders related to 

employer's claims according to paragraph (5-

2) and contractor's claims according to 

paragraph (20-1). 

g)   Public  safety  statistics,  inclusive  of  
details  relating  to  any  dangerous 

incidents and any activities related to 

environmental aspects and public relations. 

h)  Comparison between the actual progress and 

the planned progress of implementation of the 

works, with details of the facts or 

circumstances that 

might hinder the completion according to the 

contract, a statement of the actions being 

taken (or to be taken) to avoid delays. 

 

 



 

 :الأمن فً الموالع  -  4/22

 ما لم ٌنص على خلاؾ ذلن فً الشروط الخاصة : 

ٌكون المماول مسإولا عن عدم السماح  -أ 
 للؤشخاص ؼٌر المخولٌن بدخول المولع.   

ٌكون تواجد الأشخاص المصرح لهم فً المولع  -ب 
محصوراً بمستخدمً المماول وافراد صاحب العمل وأي  
اشخاص آخرٌن ٌتم إشعار المماول بهم من صاحب العمل 
أو المهندس  باعتبـارهـم اشخاصا مخولٌن من جانب 

 اولً صاحب العمل الآخرٌن فً المولع. مم

  

 عملٌات المماول فً المولع : -  4/23

ٌتعٌن على المماول أن ٌحصر عملٌاته فً المولع وأٌة 
مساحات أخرى لد ٌحصل المماول علٌها، وٌوافك علٌها 
المهندس على أعتبارها ساحات عمل. كما ٌتعٌن علٌه أن 

ء على معدات ٌتخذ جمٌع الاحتٌاطات الضرورٌة للابما
المماول ومستخدمٌه ضمن حدود المولع وهذه الساحات، 

 بحٌث ٌتم تجنب التعدى على الاراضً المجاورة. 

على المماول، اثناء تنفٌذ الاشؽال، أن ٌحافظ على المولع 
خالٌا من جمٌع العوائك ؼٌر الضرورٌة، وأن ٌموم 
بتخزٌن أو اخراج المعدات الفائضة عن الاستعمال بعد 

سٌك مع المنهدس، وأن ٌنظؾ المولع من جمٌع التن
 الانماض والنفاٌات والاشؽال المإلتة التً لم تعد مطلوبة. 

على المماول، عند صدور شهادة الأستلام الأولً 
للاشؽال، أن ٌموم بتنظٌؾ كل أجزاء المولع أو الاشؽال 
المتعلمة بشهادة الأستلام تلن، وأن ٌزٌل ما به من 

الفائضة عن الاستعمال، وكذلن النفاٌات المعدات والمواد 
والانماض والاشؽال المإلتة، بحٌث ٌترن تلن الأجزاء 
من المولع والاشؽال نظٌفة وفً وضع آمن. الا انه ٌجوز 

وما ”فترة الصٌانة”للمماول أن ٌحتفظ فً المولع حتى نهاٌة
لوفاء بالتزاماته لد ٌحتاجه من مستلزمات التنفٌذ لؽاٌة ا

 .  بموجب العمد

 

 

 

 الاثرٌات :  - 4/24

توضع جمٌع المتحجرات أو النمود أو اللمى ذات المٌمة أو 
الأثرٌات أو المنشآت وؼٌرها من البماٌا أو المواد ذات 
المٌمة الجٌولوجٌة أو الاثرٌة التً تكشؾ فً المولع تحت 
رعاٌة صاحب العمل وتصرفه. وعلى المماول اتخاذ كل 

ولة لمنع مستخدمٌه أو أي التدابٌر الاحترازٌة المعم
اشخاص آخرٌن من ازالتها أو الاضرار بؤي من هذه 

 
4-22 Security at    Site: 

Unless specified otherwise in the special 

conditions: 

a)   The contractor shall be responsible for not 

allowing unauthorized persons to enter the 

site. 

b)  The presence of authorized personnel at 

the site shall be restricted to contractor's 

personnel and employer's members and any 

other persons whom a notice is given in this 

regard to the contractor from the employer or 

engineer as persons authorized by the other 

contractors of the employer at the site. 

 
4-23 Contractor's Operations at the Site : 

The contractor shall restrict his operations to 

the site and any other areas that the contractor 

may obtain and approved by the engineer to 

be considered as work arenas  (yards).  And  

he  shall  also  take  all  necessary  

precautions  to  keep contractor's equipment 

and his personnel within the boundaries of the 

site and these arenas (yards), so as to prevent 

trespassing on adjacent land. 

The contractor shall, during the 

implementation of works, maintain the site free 

of all   unnecessary   obstacles,   store   or   

take   out   surplus   equipment   for   after 

coordination with the engineer and cleans up 

the site of all debris, waste and temporary 

works no longer needed. 
 
The contractor shall, upon the issuance of the 
initial acceptance certificate of the works, 
clean up all parts of the site or the works 
related to such certificate, and to remove the 
surplus equipment and materials located in the 
site, as well as waste, debris and temporary 
works, so as to leave such parts of the site 
and works clean and in a safe condition. But 
the contractor may maintain on the site until 
the end of the "maintenance period" what he 
need of implementation requirements up to the 
fulfillment of his obligations under the contract. 
 
4-24  Antiquities: 
All fossils or money or findings of value or 
antiques or installations and other remains or 
material of geological or archaeological value 
which are found at the site shall be placed 
under the care and disposal of the employer. 
The contractor shall take all reasonable 
precautions to prevent his personnel or any 



 

 المكتشفات. 

كما ٌتعٌن على المماول عند اكتشافه لمثل هذه 
الموجودات، أن ٌشعر المهندس فورا بوجودها، وعلى 

 المهندس أن ٌصدر تعلٌماته بكٌفٌة التعامل معها. 

و/أو كلفة ما نتٌجة واذا تكبد المماول تؤخرا فً مدة التنفٌذ 
امتثاله لتلن التعلٌمات، فعلٌه أن ٌرسـل اشعـارا آخر الى 
المهندس لتمدٌر استحمالاته مع مراعاة أحكام الفمرة 

 ( بخصوص ما ٌؤتً :  20/1)

تمدٌد مدة الاكمال بسبب هذا التؤخٌر، إذا كان  - أ
ؾ ٌتؤخر، وذلن بموجب الفمرة الاكمال تؤخر أو سو

(8/4.)   

 ذه، لاضافتها الى مبلػ العمد. أي كلفة كه - ب

وٌتصرؾ المهندس بعد تسلمه هذا الاشعار الآخر، وفما 
( للاتفاق علٌها أو اجراء التمدٌرات لهذه  3/5للفمرة )
 الامور.

  - ج

other persons from removing or damaging any 
of these findings. 
The contractor shall, at his discovery of such 
assets, give notice forthwith to the engineer of 
their existence, and the engineer shall give his 
instructions on how to deal with them. 
If the Contractor incurs delays in the 
implementation period and / or cost as a result 
of compliance with those instructions, he shall 
send another notice to the engineer to assess 
his entitlements, taking into account the 
provisions of paragraph (20-1) with respect to 
the following: 
a)   Extension of completions period due to 
this delay, if the completion delayed or will be 
delayed, under paragraph (8-4). 
b)   Any such cost, to be added to the contract 
amount. 
And the engineer shall act after receiving this 
other notification, in accordance with 
paragraph (3-5) to agree on, or conduct 
estimates for these matters. 

 
  



 

 التصمٌمالمادة الخامسة :  - ح

 : التصامٌم -  5/1
ٌتعٌن على المماول أعداد التصامٌم للاشؽال، وأن ٌتم 
أعدادها من مصممٌن مإهلٌن من المهندسٌن والخبراء 
 وفك المحددات )أن وجدت( فً متطلبات صاحب العمل. 

ما لم ٌرد خلاؾ ذلن فً العمد، ٌتعٌن على المماول تمدٌم 
أسماء وتفاصٌل وخبرات كل من المصممٌن والمصممٌن 

 مترحٌن من لبله لاعداد التصامٌم. الثانوٌٌن الم
ٌتعٌن على المماول أن ٌضمن بؤنه ومصممٌه ومصممٌه 
الثانوٌٌن لدٌهم الخبرة والممدرة على أعداد التصامٌم. 
ٌتعهد كذلن بتواجد مصممٌه فً الاولات التً ٌتطلبها 
الامر لمنالشة وأجابة أٌة أستفسارات من المهندس ولحٌن 

 ب. أنتهاء فترة أصلاح العٌو
ٌتعٌن على المماول حال أستلامه أشعار بموجب الفمرة 

( أن ٌموم بتدلٌك متطلبات صاحب العمل )بضمنها  8/1)
المعاٌٌر التصمٌمٌة والحسابات أن وجدت( والمناسٌب 

(، وأن ٌموم بؤشعار  4/7والاحداثٌات وفك الفمرة )
المهندس بملاحظاته كافة بصدد الاخطاء، و العٌوب، 

ً لام بتؤشٌرها فً متطلبات صاحب العمل والنوالص الت
وفً الاحداثٌات والمناسٌب المسلمة الٌه وخلال الفترة 

 المحددة فً ملحك العطاء محسوبة من تارٌخ المباشرة.
ٌتعٌن على المهندس بعد أستلام أشعار المماول أن ٌحدد 
مدى أنطباق المسم الثالث عشر على طلب المماول 

ذلن. وللمدى المتعلك )بزٌادة وأشعار المماول تحرٌرٌا ب
زمن التنفٌذ ومبلػ العمد(، و ٌتعٌن على المهندس أجابة 
المماول وأشعاره برفض طلبه فً زٌادة زمن التنفٌذ 
وتعدٌل كلفة العمد متى ما توفرت له المناعة بؤن 
الملاحظات المإشرة بصدد الاخطاء، والعٌوب والنوالص 

ة متطلبات صاحب عند لٌام المماول بفحص المولع ودراس

العمل لم ٌكن من السهل تحدٌدها من المماول من ذوي 
 الخبرة فً موعد ٌسبك تسلٌم العطاء. 

 
 

 : وثائك المماول -  5/2

تتضمن وثائك المماول كلاً من الوثائك الفنٌة المثبتة  فً 
متطلبات صاحب العمل،و الوثائك المطلوبة لتحمٌك 

ار الٌها فً الفمرة المصادلات المنتظمة و الوثائك المش
(  5/7( )مخططات كما تم تنفٌذ الاشؽال( والفمرة ) 5/6)

 )أدلة التشؽٌل والصٌانة(.
ما لم ٌرد فً متطلبات صاحب العمل. تكون وثائك 

 (. 1/4المماول بلؽة المراسلات المشار الٌها بالمادة )
ٌتعٌن على المماول تهٌئة الوثائك كافة وأٌة وثائك أخرى 

اد مستخدمٌه ولمستخدمً صاحب العمل ضرورٌة لارش
الحك فً تدلٌك هذه الوثائك أثناء أعدادها وكلما تطلب 

 الامر ذلن. 
إذا ورد فً متطلبات صاحب العمل نص ٌشٌر الى 

Article Five:  The  Designs 
5-1  The  Designs: 

The Contractor shall prepare designs for the works, 

shall be prepared by qualified designers of engineers 

and experts in accordance with the determinants (if 

any) in the employer's requirements. 

Unless otherwise stated in the contract, the contractor 

shall submit names, details and expertise of each of the 

designers and sub-designers proposed by him for the 

preparation of designs. 

The contractor shall ensure that the designers and sub-

designers have the experience and the ability to 

prepare the designs. He shall also undertake that his 

designers shall be present in the times required to 

discuss the matter and answer any questions from the 

engineer and until the end of the period of defects 

repair. 

The  contractor  shall,  once  he  receive  notice  under  

paragraph  (8-1),  audit  employer's requirements 

(including design criteria and calculations if any) and 

levels and coordinates according to paragraph (4-7), 

and shall notify the engineer of all his remarks in terms 

of errors, defects, and shortages that he has marked in 

the employer's requirements and in the coordinates and 

levels delivered to him and within the period specified in 

the tender attachment calculated from the date of 

commencement. 
The engineer shall, after receipt of contractor's notice, 

determine the applicability of section thirteen on 
contractor's request and the contractor notice in writing. 

And to the extent related (to the increase of 

implementation period and contract amount), the 
engineer shall answer the contractor and notify him of 

refusing his request to increase the period of 
implementation and adjustment of contract cost 

whenever he is convinced that the notes marked 
regarding the errors, defects and shortages detected 

when the contractor checked the site and studied the 
employer's requirement were not easy to be determined 

by an experienced contractor in a date precede the 
deadline for bid submission. 

 
5-2 Contractor's  Documents: 

Contractor documents include both technical 

documents listed in employer's requirements, and the 

documents required to achieve regular approvals and 

documents referred to in paragraph (5-6) (plans as 

works been implemented) and paragraph (5-7) 

(operating and maintenance manuals). 

Unless mentioned in employer's requirements. The 

contractor's documents shall be in the language of 

correspondence referred to in Article (1-4). 

The contractor shall prepare all documents and any 

other documents necessary to guide his personnel and 

employer's personnel shall have the right to audit these 

documents during the preparation and whenever it is 

needed. 



 

خضوع وثائك المماول الى مراجعة و/أو مصادلة 
المهندس فٌجب على المماول أن ٌمدم هذه الوثائك معززة 

 وط هذه المادة المبٌنة لاحما:بؤشعار الى المهندس وفك شر
مدة المراجعة تعنً المدة اللازمة للمهندس  -1

لمراجعة و/أو لمصادلة وثائك المماول )أن نصت 
 على ذلن(.  متطلبات صاحب العمل

لا تتضمن وثائك المماول أٌة وثائك مستثناة من  -2
مراجعة و/أو مصادلة المهندس علٌها مالم ٌنص على 

العمل، وإن مدة  خلاؾ ذلن فً متطلبات صاحب
ٌوماً من تارٌخ أستلام  21المراجعة ٌجب أن لاتزٌد عن 

المهندس الوثائك معززة بؤشعار من المماول، وٌجب أن 
ٌنص الاشعار على جاهزٌة الوثائك للمراجعة 

إذا نص على ذلن"( وبموجب “)والمصادلة علٌها 
 متطلبات هذه المادة ولاؼراض الاستخدام.

لن فً متطلبات صاحب العمل، ما لم ٌنص على خلاؾ ذ
للمهندس وخلال فترة المراجعة أشعار المماول إذا وجد أن 
الوثائك أخفمت فً تحمٌك متطلبات العمد )موضحا جوانب 
الاخفاق(. وفً حالة عدم تحمٌك الوثائك لمتطلبات 
صاحب العمل. ٌتعٌن على المماول أن ٌصححها وٌعٌد 

ن نص على ذلن( تمدٌمها مجددا للمراجعة )والمصادلة أ
 وعلى حسابه وبموجب هذه المادة.

لأي أي جزء من الاشؽال وبؤستثناء الاجزاء من الاشؽال 
التً سبك وأن حصلت المصادلة المسبمة للمهندس على 

 وثائك المماول المتعلمة به ٌجب مراعاة ما ٌؤتً :
فٌما ٌتعلك بوثائك المماول لذلن الجزء من  -أ 

لبل المهندس )بموجب ما  الاشؽال الممدمة للمصادلة من
 نصت علٌه متطلبات صاحب العمل( فإنه:

ٌتعٌن على المهندس أشعار المماول بحصول  -1
المصادلة على وثائك المماول مع تؤشٌر الملاحظات علٌها 

أن وجدت، أو أشعاره بعدم مطابمتها لمتطلبات العمد بعد 
 تحدٌد الاسباب. 

لن ٌباشر بهذا الجزء من الاشؽال الى حٌن  -2
صادلة المهندس على ذلن الجزء من وثائك المماول م

 المتعلمة به. 
ٌتعٌن على المهندس أنجاز مصادلة وثائك  -3

المماول لبل أنتهاء فترة المراجعة لوثائك المماول كافة 
المتعلمة بتنفٌذ ذلن الجزء من الاشؽال، الا إذا كان 
المهندس لد سبك وأن أشعر المماول بخلاؾ ذلن 

 ( أنفا.1وبموجب الفمرة )
لن ٌتم المباشرة بتنفٌذ ذلن الجزء من الاشؽال لبل  -ب 

أنتهاء فترة المراجعة لوثائك المماول كافة المتعلمة بتصمٌم 
 وتنفٌذ ذلن الجزء. 

ٌتم تنفٌذ ذلن الجزء من الاشؽال بموجب وثائك  -ج 
المماول التً حصلت المراجعة لها )أو المصادلة أن نص 

 على ذلن(. 
أجراء تعدٌل على أي إذا رؼب المماول فً  -د 

If stated in the employer's requirements a text refers to 

contractor's documents being subject for a review and / 

or engineer's approval, the contractor shall submit 

these documents enhanced by a notification to the 

engineer under the terms of this article hereinafter 

described: 

1-   The review period shall mean the period necessary 

for the engineer to review and / or to approve 

contractor's documents (if stipulated in employer's 

requirements). 
2-   Contractor's documents shall not include any 

documents that are excluded from the review and / or 

being approved by the engineer, unless otherwise 

provided in the employer's requirements, and the 

review period shall not exceed 21 days from the date 

the engineer receives the documents enhanced by 

contractor's notification, the notification shall provide for 

the readiness of documents for review (and approval "if 

stipulated thereon") and under the requirements of this 

article and for the purposes of use. 

Unless otherwise stated in the employer's 

requirements, the engineer may and during the review 

period give notice to the contractor if he finds that the 

documents failed to achieve the contract's requirements 

(explaining aspects of the failure). In the case of 

documents failed to achieve the employer's 

requirements. The contractor shall correct them and re- 

submitted again for review (and approval if stipulated 

thereon) on his account and under this Article. 

For any part of the works with the exception of the parts 

of the works that already obtained the prior approval of 

the engineer on the contractor's documents related to it, 

the following should be considered: 

a)  Concerning contractor's documents for that part of 

the works submitted for approval by the engineer (as 

set forth under the employer's requirements): 

1)  The engineer shall notify the contractor that 

approval is obtained on contractor's documents with 

marking the notes (if any), or notify him of their  non-

conformity  with  contract's  requirement  after  

specifying  the reasons. 

2)  He will not be starting with this part of the works until 

the engineer approves that part of contractor's 

documents related thereto. 

3)   The  engineer  shall  complete  the  approval  on  

contractor's  documents before the expiry of the review 

period of contractor's documents related to the 

implementation of that part of the works, unless the 

engineer has already notified the contractor otherwise 

under paragraph (1) above. 
b)   The implementation of that part of the works shall 
not begin before the end of the review period of 
contractor's documents related to the design and 
implementation of such part. 

c) Implementation of that part of the works shall be 

carried on under contractor's documents that have 

been reviewed (or approved if stipulated). 



 

تصمٌم أو وثٌمة سبك وأن تم تمدٌمها للمراجعة )أو 
المصادلة أن نص على ذلن( فٌتعٌن علٌه تمدٌم أشعار 
للمهندس وتمدٌم الوثائك المحدثة للمهندس للمراجعة )أو 
المصادلة أن نص على ذلن( بموجب الاجراءات المإشرة 

 أنفا. 
ائك أضافٌة ٌتعٌن إذا طلب المهندس من المماول تمدٌم وث
 على المماول أعدادها و تمدٌمها فورا. 

أن أٌة مصادلة أو لبول أو أٌة مراجعة )تحت هذه الفمرة 
 .أو ؼٌرها( لن تعفً المماول من أٌة التزامات أومسإولٌة

 

 
 

 

 : تعهدات المماول -  5/3
ٌتعهد المماول بؤن تكون التصامٌم، وثائك المماول، 
وأسالٌب التنفٌذ، والاشؽال المنجزة بموجب الضوابط 

 الأتٌة: 
 الموانٌن المعمول بها فً دولة المشروع. - أ

الوثائك المكونة للعمد كما تم تعدٌلها وتصلٌحها  - ب
 بموجب أوامر التؽٌٌر.

 
 
 : المواصفات والتعلٌمات الفنٌة -  5/4

ٌجب أن تكون التصامٌم، ووثائك المماول، واسالٌب 
التنفٌذ، والاشؽال المنجزة بموجب المواصفات الفنٌة 
ولوانٌن )البٌئة وأنشاء المبانً( المعتمدة فً دولة 

 المشروع. 
وكذلن الموانٌن وأٌة مواصفات لٌاسٌة منصوص علٌها 
فً متطلبات صاحب العمل والمعتمدة فً تصنٌع وتنفٌذ 

أو أي جزء منها.أن  هذه الموانٌن والمواصفات  الاشؽال
كافة تكون هً السائدة عند أجراء الأستلام الأولً 

 للاشؽال أو أجزائه بموجب المادة العاشرة. 
عند الاشارة الى المواصفات المٌاسٌة فً العمد فتعتبر وفك 
التحدٌث الأخٌر المعتمد بالتارٌخ الأساس ما لم ٌنص على 

 .خلاؾ ذلن

ث تؽٌٌرفً المواصفات المعتمدة أو تحدٌثها بعد إذا حد
تولٌع العمد وأصبحت ملزمة للعمل بموجبها فً الدولة 
بتشرٌع. ٌتعٌن على المماول أن ٌمدم أشعار الى المهندس 
ً بمطالبة بالتعوٌض)أن تطلب ألامر ذلن(. وعند  مشفوعا

 ذان :
 
ٌتعٌن على المهندس تحدٌد مدى أحمٌة  - أ

 المماول بالتعوٌض.
تحدٌد إذا كان ٌترتب على مطالبة المماول  - ب

  بالتعوٌض أصدار أمر تؽٌٌر.
عند ذان ٌتعٌن على المهندس أصدار أمر تؽٌٌر بموجب 

 المسم الثالث عشر.

d)   If the contractor wishes to make an amendment to 

any design or document already has been submitted for 

review (or approval if stipulated thereon) he shall give 

notice to the engineer and to provide updated 

documents to the engineer for review (or approval is 

stipulated thereon) under the measures indicated 

above. 

If the engineer requested the contractor to provide 

additional documents, the contractor shall prepare and 

submit them immediately. Any approval or consent or 

any review (under this paragraph or other) shall not 

relieve the contractor from any obligations and 

responsibility. 

 
5-3 Contractor's  Undertakings: 

Contractor undertakes that the designs, 

contractor's documents, methods of 

implementation and the works performed shall be 

under the following controls: 

a)   The laws applicable in the country of the 

project. 

b)   Documents  that  constitute  the contract  as 

been  amended  and  repaired under change 

orders. 

 
5-4 Technical Specifications and Instructions: 

Designs, contractor's documents, methods of 

implementation and the works performed shall be 

under the technical specifications and the laws 

(environment) and the construction of buildings) 

adopted in the country of the project. 

As well as laws and any standard specifications 
stipulated in employer's requirements and adopted 
in the manufacture and implementation of the 
works or any part thereof. All such laws and 
specifications shall prevail at the time of the initial 
receipt of the works or parts thereof under Article 
Ten. 
When reference is made to the standard 
specifications in the contract, it shall be considered  
according  to  the  latest  update  approved  on  the  
Basic  Date  unless stated otherwise. 
If a change occurs in the approved specifications 
or they were updated after the signing of the 
contract and become bound to act accordingly in 
the state by legislation. The Contractor shall 
provide notice to the engineer accompanied by a 
claim (if required). And then: 
a)   The engineer shall determine the contractor's 
right to compensation. 
b)  Determine whether contractor's claim for 

compensation shall result in the issuance of a 

change order. 



 

 
 

 
 التدرٌب : – 5/5

ٌتعٌن على المماول تؤمٌن التدرٌب لملاكات صاحب العمل 
فً مجال تشؽٌل وصٌانة ألاشؽال بموجب ما تم تحدٌده 

متطلبات  صاحب العمل. و إذا نصت متطلبات فً 
صاحب العمل بؤن عملٌة التدرٌب ٌجب أن تتم لبل 
أجراءات تسلم الاشؽال فلن تصدر شهادة تسلم الاشؽال 

 (  الا بعد انجاز التدرٌب. 10/1بموجب الفمرة )
 
 وثائك كما تم تنفٌذه: - 5/6

ٌتعٌن على المماول تهٌئة والاحتفاظ بمجموعة كاملة من 
وثائك تنفٌذ الاشؽال )كما تم تنفٌذها( مإشر علٌها المولع 
و الابعاد و تفاصٌل تلن الاشؽال كما تم تنفٌذها. ٌتم 
الاحتفاظ بهذه الوثائك فً المولع وٌتم استخدامها  بصورة 
خاصة لانجاز اعداد هذه الوثائك بصورتها النهائٌة. على 

كشؾ أن تسلم نسختٌن منها الى المهندس لبل اجراءات 
واختبار تسلم الاشؽال. اضافة الى ذلن ٌتعٌن على 
المماول تزوٌد المهندس بمخططات الاشؽال كما تم تنفٌذها 

( وٌتعٌن على  5/2لاؼراض المراجعة بموجب الفمرة )
المماول استحصال لبول المهندس علٌها لدر تعلك الامر 
بالابعاد و الاحداثٌات  والتفاصٌل ذات العلالة لبل 

هادة تسلم الاشؽال. و ٌتعٌن على المماول تزوٌد صدوره ش
المهندس بالعدد المحدد والنوع لمخططات كما تم تنفٌذه 
ذات العلالة بموجب ما تم تحدٌده فً وثائك صاحب 
العمل. ولن تعتبر الاشؽال منجزة لاؼراض التسلم 

( الا بعد استلام المهندس لهذه  10/1بموجب الفمرة )
 الوثائك.

 
 
 
 
 

  ادلة التشؽٌل والصٌانة: -  5/7
لبل اجراء كشؾ واختبار تسلم الاشؽال, ٌتعٌن على 
المماول تزوٌد المهندس ادلة التشؽٌل والصٌانة 
الأسترشادٌة متضمنة التفاصٌل كافة لتسهٌل مهمة 
صاحب العمل لتشؽٌل و صٌانة و تفكٌن واعادة نصب , 

 وتعٌٌر وتصلٌح المعدات الداخلة فً الاشؽال.
الاشؽال منجرزة لاؼرراض التسرلم بموجرب الفمررة  لن تعتبر - ؿ

( الررررى حررررٌن اسررررتلام المهنرررردس لادلررررة التشررررؽٌل  10/1)
والصررٌانة النهائٌررة بتفاصررٌل متكاملررة واٌررة ادلررة محررددة فررً 

 متطلبات صاحب العمل لاؼراض التشؽٌل والصٌانة.

And then the engineer shall Issue a change order 

under Section thirteen. 

 
5-5 Training: 
The Contractor shall provide training to the 
employer's staff in the area of operation and 
maintenance of works under what was specified in 
the employer's requirements. And if employer's 
requirements provided that the training process 
must take place before the works acceptance 
procedures then acceptance certificate of works 
shall not be issued under paragraph (10-1) until 
after the completion of training. 
5-6 : As implemented Documents (As-built 
Documents) 
The Contractor shall prepare and maintain a 
complete set of implementation of works 
documents (As-built documents) marked with the 
dimensions and details of those works as been 
implemented. These documents shall be kept at 
the site and is used particularly for the completion 
of the preparation of these documents in their final 
form. Provided that two copies of them shall be 
delivered to the engineer before carrying out 
detection procedures and works acceptance test. 
In addition to that, the Contractor shall provide the 
engineer with works schemes as have been 
implemented (As-built) for review purposes of 
under paragraph (5-2) and the contractor shall 
obtain engineer's approval as far as the 
dimensions and the coordinates and relevant 
details before issuing the acceptance certificate of 
the works. And the Contractor shall provide the 
engineer with the exact number and type of the 
relevant schemes as have been implemented (as-
built) under what was specified in employer's 
documents. Works will not be considered 
completed for the purposes of receipt under 
paragraph (10-1) only after engineer receives 
these documents. 
 
5-7 Operation and Maintenance Manuals:  
Before the detection and test of receipt of Works, 
the contractor shall provide the engineer with 
guiding manuals for the operation and 
maintenance, including all the details to facilitate 
the task of the employer for the operation, 
maintenance, dismantling, re- installation, 
calibration and repair of the equipment involved in 
the works. 
Works shall not be considered completed for the 
purposes of receipt under paragraph (10-1) until 
the engineer receives the final operating and 
maintenance manuals in integrated details and any 
specific manuals in the employer's requirements 
for the purposes of operating and maintenance. 



 

 

 

 السادسة : المستخدمون والعمال المادة

 تعٌٌن المستخدمٌن والعمال :  - 6/1

، صاحب العملما لم ٌنص على خلاؾ ذلن فً وثائك 
فانه ٌتعٌن على المماول أن ٌتخذ ترتٌباته لتعٌٌن ما ٌلزم 
من مستخدمٌن وعمال، محلٌٌن أو ؼٌرهم، وسداد 
أجورهم واطعامهم ونملهم. وان كان ملائماً إسكانهم وعلى 
المماول )الى الحد الممكن والمعمول( تعٌٌن العمال 
والمستخدمٌن من ذوي الخبرة والمإهلٌن من مصادر 

 الأشؽال. محلٌة ضمن بلد

 

 معدلات الاجور وشروط العمل : - 6/2

ٌتعٌن على المماول أن ٌدفع معدلات الاجور وأن ٌراعً 
ظروؾ العمالة بحٌث لا تمل فً مستواها عما هو متبع 
من اصحاب حرؾ التجارة والصناعة فً المنطمة التً 
تنفذ فٌها الاشؽال. وإذا لم توجد مثل هذه المعدلات أو 

المماول دفع معدلات الاجور ومراعاة  الظروؾ، فإن على
ظروؾ العمالة بحٌث لا تمل عن المستوى العام للاجور 
أو الظروؾ التً ٌتم مراعاتها محلٌا من اصحاب العمل 
لمهن تجارٌة أو صناعٌة مشابهة لتلن التً ٌموم بها 

 المماول.  

على المماول إعلام مستخدمٌه بمسإولٌتهم عن دفع 
ة علٌهم فً بلد الاشؽال عن رواتبهم ضرٌبة الدخل المتحمم

تهم وأٌة سماحات تتعلك بتلن الضرائب آوأجورهم ومكاف
بموجب الموانٌن السارٌة فً بلد الأشؽال، وعلى المماول 
اجراء مثل هذه الاستمطاعات الضرٌبٌة من دخل 

 متحممة علٌه بموجب تلن الموانٌن.مستخدمٌه ال

 

 لعمل : الاشخاص المستخدمون لدى صاحب ا - 6/3

لا ٌجوز للمماول أن ٌستخدم أو ٌحاول استمطاب خدمات 
أي من المستخدمٌن أو العمال الذٌن ٌعملون ضمن أفراد 

 صاحب العمل.

 

 لوانٌن العمل :  -  6/4

ٌنبؽً على المماول التمٌد بكل لوانٌن العمل الواجبة 
التطبٌك على مستخدمٌه، بما فً ذلن الموانٌن المتعلمة 

صحة والسلامة العامة والرعاٌة والالامة بالتوظٌؾ وال
والهجرة، وأن ٌراعً كل حمولهم المانونٌة. كما ٌتعٌن 
على المماول أن ٌطلب من مستخدمٌه اطاعة الموانٌن 

 الواجبة التطبٌك، بما فٌها انظمة السلامة فً العمل.

Article Six: Employees and Workers 
 

6-1 Appointment   of Employees and Workers: 
Unless otherwise stated in employer's documents, 
the contractor shall take arrangements for the 
appointment of the necessary employees and 
workers, local or others, and the payment of their 
salaries, food and transportation. And if 
appropriate, their accommodation and the 
contractor shall (to the extent possible and 
reasonable) appoint experienced and qualified 
workers and employees from local sources within 

the country of works. 
 

6-2 Salaries   Rates  and  Working  Conditions: 
The contractor has to pay salary rates and take 
into account the working conditions so that its level 
shall not be less of what is followed by the owners 
of commercial and Industrial profession in the area 
where the works are being implemented. If no such 
rates or conditions exist, the contractor shall pay 
the salary rates and consider the working 
conditions so it shall not be less than the general 
level of salaries or conditions that are considered 
locally by the employers of commercial or industrial 
professions similar to those carried out by the 

contractor. 
The contractor shall inform his employees of their 
responsibility for the payment of income tax 
realized on them in the country of works for their 
salaries, wages, bonuses and any relief related to 
such taxes under the laws of the country of works, 
the contractor shall conduct such tax deductions 
from his employees income realized under such 

laws. 
 

6-3  Employer's  Personnel  (Employees): 

The contractor shall not be allowed to use trying to 
attract the services of any of the personnel 
(employees) or workers who are working within the 

members of the employer. 
 

6-4 Work  Rules: 
The contractor shall comply with all labor laws 
applicable to its employees, including laws relating 
to employment, health, public safety care, 
residence and immigration, and that he shall take 
into account all their legal rights. The contractor 
shall also require his employees to obey applicable 

laws, including safety at work regulations. 
 
 
 



 

 ساعات العمل :  -  6/5

لاٌجوز تنفٌذ الاشؽال فً المولع خلال اٌام العطل 
رسمٌة المحلٌة المتعارؾ علٌها أو خارج ساعات العمل ال

 المعتادة والمبٌنة فً بٌانات العمد، الا إذا :

 كان منصوصا على خلاؾ ذلن فً العمد. -أ 

 تمت موافمة المهندس علٌها أو...  -ب 

كان الاستمرار فً العمل امرا لا ٌمكن تجنبه، أو  -ج 
كان ضرورٌا لانماذ حٌاة الاشخاص والممتلكات 

للمحافظة على سلامة الاشؽال، وفً مثل هذه أو  
الحالة ٌتعٌن على المماول اعلام المهندس فورا 

 بذلن.

 مرافك المستخدمٌن والعمال : -  6/6

ما لم ٌنص على خلاؾ ذلن فً متطلبات صاحب العمل، 
فإنه ٌتعٌن على المماول أن ٌوفر وٌصون المرافك 

ه أن وتجهٌزات الرعاٌة الضرورٌة لمستخدمٌه، وعلٌ
متطلبات صاحب ٌوفر المرافك المنصوص علٌها فً 

 . العمل

ٌنبؽً على المماول أن لا ٌسمح لأي من مستخدمٌه أن 
ٌتخذ أٌا من المنشؤت التً تشكل جزءا من الاشؽال 

 الدائمٌة مكاناً دائماً أو مإلتاً لالامتهم. 

 الصحة و السلامة : - 6/7

معمولة فً كل ٌتعٌن على المماول ان ٌتخذ التدابٌر ال
الاولات للمحافظة على صحة وسلامة مستخدمٌه، وأن 

ما ٌلزم  –بالتعاون مع السلطات الصحٌة المحلٌة  –ٌوفر 
 من كادر طبً، 

ومرافك الاسعاؾ الاولى، وؼرفة منام للمرضى وسٌارة 
إسعاؾ، بحٌث تكون جاهزة فً كل الاولات فً المولع 

ل وافراد وفً المساكن الجماعٌة لمستخدمً المماو
صاحب العمل. وأن ٌوفر كذلن الترتٌبات المناسبة 

 لمتطلبات الصحة العامة ولمنع انتشار الأوبئة.

وٌتعٌن على المماول أن ٌعٌن شخصاً مسإولاً عن السلامة 
والولاٌة من الحوادث فً المولع،بحٌث ٌكون هذا 
الشخص ذا تؤهٌل مناسب لٌكون مسإولا عن امور 

الحوادث. وأن ٌكون مخولا السلامة والولاٌة ضد 
بصلاحٌة اصدار التعلٌمات واتخاذ الاجراءات الولائٌة 
اللازمة  لدرء الحوادث. وفً هذا السٌاق ٌتعٌن  على 
المماول أن ٌوفر لضابط الولاٌة كل ما ٌلزم لتمكٌنه من 

 ممارسة صلاحٌته ومسإولٌاته. 

كما ٌتعٌن على المماول ان ٌرسل الى المهندس تفاصٌل 
ادث ٌمع حال حصوله، وأن ٌموم بحفظ السجلات اي ح

وٌمدم التمارٌر المتعلمة بالصحة والسلامة العامة 
والاضرار التً لد تلحك بالممتلكات على النحو الذي 

6-5  Working  Hours: 

Works at the site shall not be conducted during 

local official holidays acknowledged or beyond the 

regular working hours stated in the contract data, 

unless: 

a)   It was stipulated otherwise in the contract 

b)   It was approved by the engineer, or 

c)   Continue in work is a matter that cannot be 

avoided, 

or was necessary to save the life of people and 

properties or to save the safety of the works, and in 

such case the contractor shall inform the engineer 

forthwith. 

 
6-6 Employees  and  Workers  Facilities: 

Unless stated otherwise in employer's 
requirements,  the contractor shall provide and 
maintain the necessary facilities and supplies for 
his employees, and he shall provide the facilities 
set forth in employer's requirements. 
The contractor shall not allow any of his employees 
to us any of the facilities that form part of the 
permanent works as their permanent or temporary 
place of residence. 
 
 
 
6-7 Health  and  Safety: 

The contractor shall take reasonable measures at 
all times to maintain the health and safety of his 
employees, and to provide - in collaboration with 
local health authorities – what is necessary of 
medical staff, first aid facilities, and rooms for 
patients and ambulances, to be ready at all times 
on the site and in collective housing for contractor's 
employees and employer's personnel. And he shall 
also provide appropriate arrangements for public 
health requirements and to prevent the spread of 

epidemics. 

The contractor shall appoint a person responsible 

for the safety and the prevention of accidents at 

the site, so this person shall be of proper 

qualification to be in charge of safety and accident 

prevention matters. And he shall be authorized 

with 

the power to issue instructions and to take 
preventive measures necessary to ward off 
accidents. And in this context, the contractor shall 
provide the safety officer with all that is needed to 
enable him to exercise his powers and 

responsibilities. 
The contractor shall also send the engineer details 
of any incident as soon as it occurs, and he shall 
maintain records and submit reports related to 



 

 ٌطلبه المهندس بصورة معمولة. 

وللحماٌة من مرض فمدان المناعة المكتسبة )الاٌدز(, 
فمدان  ٌتعٌن على المماول تنفٌذ برامج توعٌة من مرض

المناعة المكتسبة من خلال ممدمً هذه الخدمة المعتمدٌن 
بؤتخاذ الاجراءات الكفٌلة التً تضمن عدم  انتمال وانتشار 
هذا المرض بٌن مستخدمٌه والى المواطنٌن المحلٌٌن 
وضمان التشخٌص الفوري ومساعدة الأشخاص 

 المصابٌن.

 ( :على المماول خلال العمد )بضمنها فترة اصلاح العٌوب

اجراء حملات كل شهرٌن )بالحد الادنى( لجمع  -1
المعلومات والتوعٌة وتمدٌم الاستشارات للكوادر 
والعمال )من مستخدمً المماول والمماولٌن 
الثانوٌٌن والاستشارٌٌن وسواق الشاحنات  
والمجهزٌن للمولع( كافة, والمواطنٌن فً الاحٌاء 

رات  المجاورة  حول المسإولٌة  والاخطار و التؤثٌ
والممارسات الواجب تفادٌها لدر تعلك الامر 
لضمان عدم انتمال العدوى للامراض المسببة 
والامراض الناجمة عن العلالات الجنسٌة وبشكل 

 خاص مرض فمدان المناعة المكتسبة.

تؤمٌن وسائل الحفاظ على عدم انتمال العدوى  -2
 خلال تلن الافعال الجنسٌة لكلا الجنسٌٌن.

تشخٌص وتحدٌد العلاج عمل مسح دوري و -3
والاحالة الى البرامج المحلٌة )المراكز الصحٌة 
المحلٌة( المتخصصة فً معالجة الامراض 
الجنسٌة ومرض فمدان المناعة  )الا إذا تم الانفاق 
على خلاؾ ذلن( ولمستخدمً وعمال المماول 

              كافة. العاملٌٌن فً المولع

لتنفٌٌذ الاشؽال على المماول ان ٌضع فً برنامجه 
برنامج لابل  3)/8المطلوب تنفٌذها عملا بؤحكام الفمرة )

للتطبٌك لمستخدمٌه وعماله فً المولع وعوائلهم لضمان 
عدم انتمال العدوى والاصابة بالامراض الجنسٌة ومرض 
فمدان المناعة، ٌتضمن الاجراءات الولاٌة ,والكلؾ 

وٌجب أن اللازمة لذلن بموجب هذه الفمرة ومواصفاتها 
ٌتضمن البرنامج تفاصٌل مكوناته والموارد المطلوب 
تؤمٌنها وتوظٌفها لتحمٌمها وأجراءات التعالد لتنفٌذها. كما 
ٌجب ان ٌدعم البرنامج بتحلٌل للكلفة التخمٌنٌة معزز 
بالوثائك الداعمة وٌتم الدفع للمماول لاعداد وتنفٌذ هذا 

 لهذا الؽرض.البرنامج بما لاٌزٌد على المبالػ المحددة 

 

 

 

 

public health and safety and damage to property 
as required by the engineer reasonably. 

And for the protection of Acquired Immune 

Deficiency Syndrome (AIDS), the contractor  shall  

implement  awareness  programs  against  the  

Acquired  Immune Deficiency  Disease  through  

this  service  providers  accredited  by  taking  the 

necessary measures to guarantee that no 

transmission and spread of the disease among his 

employees and to the local citizens and ensure 

prompt diagnosis and assist people infected. 
The Contractor shall, during the contract (including 

the period of repair of defects): 
1-   Conduct campaigns every two months 
(minimum) to gather information, spread 
awareness and provide counseling to the all staff 
and workers (from contractor's personnel, 
subcontractors, consultants, truck drivers and site's 
suppliers), and citizens in the neighboring districts 
about responsibility, dangers, impacts and 
practices to be avoided as far as the matter relates 
to ensure that no transmission infections of the 
disease-causing  and diseases resulting from 
sexual relations, and in particular of Acquired 

Immune Deficiency Syndrome (AIDS). 
2-   Secure means to maintain the non-
transmission of infection during those sexual acts 

for both sexes. 
3-   Carry out periodical survey, diagnosis, treatment 
definition, and referral to local programs   (local   
health   centers)   specialized   in   the   treatment   
of   sexually transmitted disease and Acquired 
Immune Deficiency Syndrome (AIDS) (unless 
agreed otherwise) and for all contractor personnel 

and workers working at the site. 
The contractor shall include in his program for the 
implantation of works to be implemented pursuant 
to the provisions of paragraph (8-3) applicable 
program for his employees and workers at the site 
and their families to ensure that no cross-infection 
occurs, contracting sexual disease, Acquired 
Immune Deficiency Syndrome (AIDS) and include 
preventive measures and the costs necessary to 
do so under this paragraph and specifications and 
the this program shall also include details of its 
components and the resources required to be 
secures and employed and contracting procedures 
to implement it. The program shall also support the 
analysis of the speculative cost enhanced by the 
supporting documents and payment to the 
contractor shall be made for the preparation and 
implementation of this program not to exceed the 

amounts specified for this purpose. 
 
 



 

 رلابة المماول:  - 6/8

ٌنبؽً على المماول ان ٌوفر كل الملاكات اللازمة 
للتخطٌط والتوجٌه والترتٌب والادارة والتفتٌش واختبار 
الاشؽال، طٌلة فترة التنفٌذ وبعدها لاٌة فترة تلزم لمٌام 

 المماول بالتزاماته. 

المإهلٌن ٌنبؽً ان ٌموم بالرلابة عدد كاؾ من الاشخاص 
((  1/4باستخدام لؽة الاتصال )عملا باحكام الفمرة )

وبالعملٌات التً سٌتم تنفٌذها )بما فً ذلن الاسالٌب 
والتمنٌات المطلوبة والمخاطر المحتمل التعرض لها 

نفٌذ الاشؽال بصورة وطرق منع الحوادث(، الى ؼاٌة ت
 مرضٌة وامنة.

 

 مستخدمو المماول :  -  6/9

ستخدمو المماول ذوي كفاٌة  ومهارة ٌجب ان ٌكون م
وخبرة مناسبة كلا فً مهنته او حرفته  وٌوافك علٌهم 
المهندس، وبامكان المهندس الطلب الى المماول ان ٌموم 
بابعاد )او ان ٌعمل على ابعاد( اي شخص مستخدم فً 
المولع او فً الاشؽال، بمن فٌهم ممثل المماول، إذا كان 

 ذلن الشخص : 

مسلكه او عدٌم المبالاة بصورة  متمادٌا فً -أ 
 مستمرة.

 ٌموم بواجباته بشكل ؼٌر كفوء او باهمال.   -ب 

 ٌخفك فً تطبٌك اي من احكام العمد.   -ج 

متماد فً سلون مسلن ٌهدد السلامة أو الصحة او  -د 
 حماٌة البٌئة. 

وفً هذه الحالة على المماول عندئذ ان ٌعٌن )او ٌعمل 
 ٌل مناسبعلى تعٌٌن( شخص بد

 سجلات العمال ومعدات المماول : -  6/10

ٌتعٌن على المماول ان ٌزود المهندس بسجلات مفصلة 

لبٌان ما ٌتوفر فً المولع من اعداد مستخدمً المماول 
مصنفٌن حسب المهارات، ومن اعداد معداته مصنفه 
حسب الانواع. ٌتم تمدٌم هذه السجلات الى المهندس كل 

لٌها المهندس، وذلن شهر، باستعمال النماذج التً ٌوافك ع
الى ان ٌنجز المماول اي عمل معروؾ بانه ما زال متبمٌا 

 فً تؤرٌخ الاكمال المحدد فً "شهادة تسلم الاشؽال". 

 :  السلون ؼٌر المنضبط -  6/11

ٌتعٌن على المماول ان ٌتخذ فً جمٌع الاولات كل 
الاحتٌاطات المعمولة للحٌلولة دون ولوع اي شؽب او 

المانون او اخلال بالنظام من مستخدمً تجاوز على 
المماول او بٌنهم، وان ٌحافظ على الامن وحماٌة 

  الاشخاص والممتلكات فً المولع وما ٌجاوره.

 
6-8 Contractor's  Control: 
The contractor shall provide all staff necessary for 
planning, directing, arranging, managing, 
inspecting and testing of works, throughout the 
implementation period and beyond for any period 

required for the contractor to fulfill his obligations. 
Control shall be carried out by a sufficient number 
of qualified persons using communication 
language (in accordance with the provisions of 
paragraph (1-4)) and in operations to be 
implemented (including methods and techniques 
required and risks may be exposed to and 
accidents preventing methods), till the 
implementation of the works satisfactorily and 

safely. 
 

6-9 Contractor's  Employees: 
The contractor's employees shall be of adequacy, 
skill and experience suitable both in his career or 
his craft and be approved by the engineer, and the 
engineer may ask the contractor to expel (or to 
work on expel) any person employed in the site or 
in the works, including the contractor's 

representative, if the that person: 
a)   Is persisting in his behavior or careless on an 

ongoing basis. 
 b)   Carry out his duties in incompetent or 

neglecting manner. 
c)  Fails in applying any of the provisions of the 
contract. 
d)   Is persisting in a behavior that threatens the safety 

or health or environmental protection. 
And in this case, the contractor then shall appoint 

(or work to appoint) a suitable alternative. 
 

6-10 Workers' Record and Contractor's 
Equipment : 
The contractor shall provide the engineer with 
detailed records to declare what is available at the 
site of the numbers contractor's personnel 
classified by skills, and the number of his 
equipment classified by types. These records shall 
be provided to the engineer each month, by using 
the samples approved by the engineer, till the 
contractor performs any work known that is 
remained at the completion date specified in the 

"Acceptance Certificate of the Works". 
 

6-11 Undisciplined   Behavior: 

The Contractor shall at all-time take all reasonable 
precautions to prevent any riots or overcome the 
law or breach of system by contractor's employees 
or among them, and to maintain the security and 
the protection of persons and property at the site 

and surrounding area. 



 

 العمالة الاجنبٌة : - 6/12      

ٌحك للمماول جلب العمالة الاجنبٌة من خارج دولة  
الاشؽال بالاعداد الضرورٌة لتنفٌذ الاشؽال وبالحدود 

 موح بها بموجب الموانٌن السارٌة المفعول.المس

على المماول ضمان دخول هذه العمالة وفك تؤشٌرات 
دخول وموافمات عمل لانونٌة , و لصاحب العمل بموجب 
طلب من المماول تمدٌم المساعدة العاجلة للمماول 
للحصول على الاذونات المحلٌة و الاللٌمٌة والحكومٌة 

 ٌحتاجها العمل. لجلب العمالة الاجنبٌة التً

وٌتحمل المماول مسإولٌة أعادة مستخدمٌه الى المكان 
الذي تم توظٌفهم منه أو موالع ألامتهم السابمة. و فً حالة 
وفاة أي منهم أو أحد أفراد أسرهم الممٌمٌن معهم فعلى 
المماول بصورة مماثلة مسإولٌة تؤمٌن الاجراءات 

 اللازمة لأعادتهم الى وطنهم او دفنهم.

 

 

 التجهٌزات اللازمة للؽذاء : -  6/13

على المماول أعداد الترتٌبات اللازمة لتهٌؤة التجهٌزات 
الكافٌة من الؽذاء المناسب كما محدد فً  المواصفات و 

 بؤسعار معمولة لمستخدمٌه ذوي العلالة فً تنفٌذ العمد.

 

 تجهٌز الماء : - 6/14

المولع على المماول  ان  ٌكون على اطلاع على أحوال  
وتؤمٌن مٌاه صالحة للشرب و للاؼراض الاخرى 

 لاستخدامات مستخدمٌه.

 الولاٌة من الحشرات الضارة و المزعجة :  - 6/15

على المماول طوال فترة العمد أتخاذ الاجراءات  
الضرورٌة لحماٌة مستخدمٌه العاملٌن فً المولع من 
الحشرات الضارة والمزعجة بهدؾ تملٌص مخاطرها 

على صحة العاملٌن. وعلى المماول الالتزام بتطبٌك 
التعلٌمات  الصادرة عن دوائر الصحة المحلٌة عند اختٌار 

 ا الؽرض.واستخدام المبٌدات لهذ

 

 المشروبات الكحولٌة و المخدرات :  - 6/16

على المماول عدم استٌراد أو بٌع أو مماٌضة أو توزٌع أي 
من المشروبات الكحولٌة  او المخدرات او السماح بتورٌد 
أو بٌع أو مماٌضة  او توزٌع اي منها من مستخدمٌه 
بخلاؾ ما معمول به فً لوانٌن دولة الاشؽال بهذا 

 الصدد.

 

 
6-12 Foreign Labor : 
The Contractor shall be entitled to bring foreign 
workers from outside the country of works with the 
necessary numbers for the implementation of 
works and within the limits allowed under the laws 

applicable. 
The Contractor shall ensure the entry of such labor 
according to entry visas and legal work approvals, 
and the employer under a request of the contractor 
may provide immediate assistance to the 
contractor to obtain the local, regional and 
governmental permits to bring in foreign labor 

needed to the work. 
The Contractor shall be responsible for return his 
employees to the place that they have been hired 
from or their former place of residence. In case of 
death of any of them or one of their family 
members residing with them, the contractor in a 
similar manner shall be responsible for securing 
necessary procedures for the repatriation or burial. 

 
6-13 Necessary  Supplies   of  Food: 

The Contractor shall prepare the necessary 
arrangements for the preparation of adequate 
supplies of proper food as defined in the 
specification and at affordable prices to his 
employees involved in the implementation of the 

contract 
 

6-14 Water    Supply: 

The contractor shall be familiar with the conditions 
of the site and secure safe drinking water and for 

other purposes for the use of his employees. 
 

6-15 Prevention of  harmful and  annoying 
insects: 

The Contractor shall, throughout the contract 
duration, take the necessary measures to protect 
his employees working at the site from harmful and 
annoying insects in order to reduce risks to 
workers' health. The contractor shall implement the 
instructions issued by the local health departments 
when selecting and using pesticides for this 

purpose. 
 

6-16 Alcoholic Beverages and Drugs: 
The Contractor shall not import, sell or barter or 
distribute any of the alcoholic beverages, drugs or 
allowing the supply, sale or barter or distribute any 
of by his employees in violation of what is 
applicable in the laws of country of works in this 

regard. 
 



 

 الأسلحة والأعتدة : - 6/17

على المماول عدم إعطاء أو مماٌضة أو توزٌع أٌة أسلحة  
أو ذخٌرة  من أي نوع على أي شخص او السماح لأي 

 من مستخدمٌه بذلن.

 الاحتفالات والمناسبات الدٌنٌة : - 6/18

على المماول احترام المناسبات المعترؾ بها فً الدولة, و 
 عادات دٌنٌة أو ؼٌرها.أٌام ألاستراحة وأٌة 

 مراسٌم الجنازات : - 6/19

على المماول مسإولٌة أتخاذ الاجراءات المطلوبة بموجب 
التعلٌمات المحلٌة و اللازمة لمراسٌم جنازة اي من  
مستخدمٌه المحلٌٌن الذي ٌوافٌه الاجل اثناء اشتؽاله  

 .وبموجب الشروط المعمول بها محلٌا

 هدٌد فً تعٌٌن العمال :استخدام الموة والت - 6/20

على المماول عدم تعٌٌن عمالة باستخدام الموة والتهدٌد  
بؤي من أنواعها, و أن أي نوع  من أنواع العمل وتؤدٌة 
الخدمة لم ٌعتمد فٌه التعٌٌن بصورة طوعٌة ٌعتبر  التعٌٌن 

 فٌه لد تم باعتماد التهدٌد بالموة وفرض العموبات.

 

 طفال :عدم جواز تشؽٌل الا - 6/21

على المماول عدم تشؽٌل الاطفال فً أي من الاعمال 
ٌؽلب علٌها طابع  الاستؽلال الالتصادي او التً   

تعرضه أو تحرمه من التعلٌم أو التً تضر بصحته أو 
 جسمه أو ذهنه أو سلوكه أو نفسٌته  أو نموه الاجتماعً.

 تمارٌر اشتؽال العمال : - 6/22

بتمارٌر كاملة ودلٌمة بؤجراءات على المماول الاحتفاظ 
التعٌٌن لعماله فً المولع وان  تكون هذه التمارٌر 
متضمنة الاسم والعمر والجنس وساعات الاشتؽال  
والاجور  المدفوعة و لعماله كافة, ٌجب تلخٌص هذه 
التمارٌر شهرٌاً، و تكون جاهزة لاطلاع المهندس خلال 

ر ٌجب  أن تمدم ساعات العمل الاعتٌادٌة. و هذه التمارٌ
ضمن بمٌة التفاصٌل الاخرى المطلوب تمدٌمها من 

)تمارٌر  6/10المماول الى المهندس  بموجب الفمرة 
 اشتؽال العمال والمعدات(.

  - د

 
6-17 Weapons  and  Ammunition: 
The Contractor shall not give or barter or distribute 
any weapons or ammunition of any kind to any 

person or permit any of his employees to do so. 
 

6-18  Celebrations and Religious Events: 

The Contractor shall respect the recognized events 
in the country, rest days and any religious habits or 

others. 
 

6-19 Funerals  Ceremonies: 
The contractor shall be responsible for taking the 
required measures under domestic instruction 
necessary for the funeral ceremonies of any of his 
local employees, who died during his employment 

and under applicable local requirements. 
 

6-20Use  of   Force  and  Threat in  Appointing  
Workers: 
The Contractor shall not appoint labor under the 
use of force and threat of any type, and that any 
kind of work and performance of service in which 
voluntary appointment has not been adopted, such 
appointment shall be deemed made by adopting 

the use of force and the imposition of sanctions. 
 

6-21 Inadmissibility  of  Child  Labor: 
The  Contractor  shall  not  use  child  labor  in  any 
 of  the  works  of economic exploitation nature, or 
that exposes or deprives him of education or that 
are harmful to his health or body or mind or 

behavior or psychology or social development. 
 

6-22 Operation  of  Workers'  Reports: 

The Contractor shall maintain complete and 
accurate reports of the rules and regulations of the 
appointment of the workers at the site and that 
these reports shall include name, age, sex, 
working hours and wages paid and for all his 
workers, these reports shall be summarized 
monthly, and be ready for the engineer review 
during normal working hours. These reports shall 
be provided within the rest of the other details to be 
submitted by the Contractor to the engineer under 
paragraph 6-10 (Operation of workers' reports and 

equipment). 
 

  



 

 المادة السابعة : التجهٌزات الآلٌة والمواد والمصنعٌة

 طرٌمة التنفٌذ : -  7/1

ٌتعٌن على المماول أن ٌموم بتصنٌع التجهٌزات الآلٌة، وانتاج 
النحو وصناعة المواد، وجمٌع اعمال التنفٌذ الأخرى على 

 :    تًالأ

 بالطرٌمة المحددة فً العمد )إن وجدت(.   - أ
بطرٌمة حرٌصة ولائمة باصول الصناعة المحترفة  - ب

 والمتعارؾ علٌها.  
باستخدام مرافك مجهزة بصورة مناسبة ومواد ؼٌر  - ت

 خطرة )ما لم ٌنص على خلاؾ ذلن فً العمد(.

 العٌنات : -  7/2

، العٌنات الأتٌة ٌتعٌن على المماول أن ٌمدم الى المهندس
للمواد والمعلومات المتعلمة بها، للحصول على موافمته لبل 

 استعمال تلن المواد فً الأشؽال :

عٌنات الصانعٌن المٌاسٌة للمواد والعٌنات  - أ
 ول.المنصوص علٌها فً العمد، وذلن على نفمة المما

 أٌة عٌنات اضافٌة ٌطلبها المهندس كتؽٌٌرات.  - ب

ى كل عٌنة لبٌان منشئها على أن ٌتم وضع ملصك عل
 والؽرض من استعمالها فً الاشؽال. 

 التفتٌش : -  7/3

ٌجب أن ٌتمتع أفراد صاحب العمل فً كل الاولات المعمولة 
 بما ٌؤتً :

الدخول بٌسر الى كل اجزاء المولع والى جمٌع الاماكن  -أ
 التً ٌتم الحصول على المواد الطبٌعٌة منها. 

أن ٌتمكن خلال الانتاج والتصنٌع والانشاء، )فً المولع -ب
وخارجه(، من اختبار وتفتٌش ولٌاس وفحص المواد 
والمصنعٌة، والتحمك من تمدم تصنٌع التجهٌزات الآلٌة وانتاج 

 وصناعة المواد. 

ٌتعٌن على المماول أن ٌتٌح لافراد صاحب العمل الفرصة 
ذلن توفٌر حك الدخول الكاملة للمٌام بهذه الانشطة، بما فً 

والتسهٌلات، والتصارٌح، وادوات السلامة، علما بان لٌام 
 المماول بمثل هذه الافعال لا ٌعفٌه من أي التزام أو مسإولٌة. 

كما ٌتعٌن على المماول اشعار المهندس عندما ٌتم تجهٌز 
الاشؽال ولبل تؽطٌتها أو حجبها عن النظر، أو توضٌبها 

ل. وعلى المهندس بعدئذ أن ٌجري بمصد التخزٌن أو النم

Article Seven:   Mechanical Supplies,  Materials  
and  Workmanship 

7-1 Implementation Method: 

Contractor shall manufacture mechanical supplies, 
produce and manufacture materials, and all other 
implementation works as follows: 
a)  In the manner specified in the contract (if any). 
b)  In a keen manner and befits the principals of a 
professional and recognized industry. 
c)  By  using  adequately  equipped  facilities  and  
non-hazardous materials (unless otherwise 
provided for in the contract). 

 
7-2 Samples: 
The Contractor shall provide the engineer, with 
the following samples of materials and relevant 
information, to obtain approval before the use of 
such materials in the works: 
a)  Samples of manufacturers' standard for materials 
and samples set forth in the contract and at the 
expense of the contractor. 
b)  Any  other  additional  samples  required  by  the  
engineer  as changes. 

 
 
 
 
 
 
 

7-3 Inspection: 

The employer's personnel shall have in all 
reasonable times the following: 
1.  Easy access to all parts of the site and to all 
other places from where the natural materials are 
obtained from. 
2.  To be able during production, manufacturing and construction 
(inside and outside the site), to test, inspect, measure and 
check the materials and workmanship, and verify the progress 
of manufacturing of the mechanical supplies and the 
production and manufacturing of the materials. 

 
The Contractor shall give employer's personnel the 
full opportunity to carry out these activities, 
including the provision of right of access and 
facilities, permits, safety kits, note that the 
contractor carrying out such acts shall not exempt 
him from any obligation or liability. 
The Contractor shall notify the engineer when 
works is supplied and before being covered or 
hidden, or packaged with a view to storage or 
transport. And then the engineer shall conduct 
examination, inspection, measurement or testing 
without any delay, or that the contractor knows that 



 

الفحص أو التفتٌش أو المٌاس أو الاختبار دون أي تؤخٌر،او 
 ان ٌعلم المماول انه لا حاجة لاجراء الكشؾ علٌها.

اما إذا اخفك المماول فً اشعار المهندس، فانه ٌترتب علٌه  

ان ٌكشؾ عن الاشؽال  –متى طلب منه المهندس ذلن  –
ٌعٌدها الى وضعها السابك واصلاح  التً تمت تؽطٌتها، ثم

العٌوب فٌها وٌتحمل المماول كل التكالٌؾ التً تترتب على 
 ذلن.

 الفحص : -  7/4

على جمٌع الفحوصات ” الفمرة“ٌنطبك ما ٌرد فً هذه 
المنصوص علٌها فً العمد عدا الفحوصات التً ٌتم أجراإها 

 بعد الاكمال )إن وجدت(.

ما لم ٌنص على خلاؾ ذلن فً العمد ٌتعٌن على المماول أن 
ٌمدم جمٌع الادوات، والمواد المساعدة، والوثائك وؼٌرها من 
المعلومات، والكهرباء والمعدات والمحرولات والمستهلكات، 
والأدوات، والعمالة، والمواد، والملاكات المإهلة والخبرة 

بطرٌمة فعالة.  مما ٌلزم لاجراء الفحوصات المنصوص علٌها
كما ٌتعٌن علٌه أن ٌتفك مع المهندس على ولت ومكان اجراء 
الاختبار لأي من التجهٌزات الآلٌة أو المواد والاجزاء 

المسم “الاخرى من الاشؽال.  ٌجوز للمهندس، اعمالا لاحكام 
أن ٌؽٌر مكان أو تفاصٌل الاختبارات ” الثالث عشر

المٌام بإختبارات المنصوص علٌها، أو أن ٌؤمر المماول 
إضافٌة. وإذا تبٌن نتٌجة لهذه الفحوصات المؽٌرة أو الاضافٌة 
أن التجهٌزات الآلٌة أو المواد أو المصنعٌات التً تم فحصها 
لا تتوافك ومتطلبات العمد، فإن كلفة تنفٌذ هذه التؽٌٌرات 
ٌتحملها المماول بؽض النظر عن احكام العمد الأخرى.ٌتعٌن 

( ساعة 24ٌرسل اشعاراً الى المماول لبل )على المهندس ان 
فً  الالل ٌعلمه فٌه عن نٌته لحضور الفحوصات. واذا لم 
ٌحضر المهندس او من ٌنوب عنه فً الموعد والمكان المتفك 
علٌهما، فؤنه ٌمكن للمماول مواصلة اجراء الفحوصات، الا 
إذا صدرت له تعلٌمات تحرٌرٌة من المهندس بخلاؾ ذلن، 

ه الفحوصات وكؤنها لد تم اجراإها بحضور وتعتبر هذ
 المهندس.

إذا تكبد المماول تؤخٌراً و / او كلفة بسبب امتثاله لهذه 
التعلٌمات، او نتٌجة لتؤخٌر ٌعتبر صاحب العمل مسإولًا 
عنه، فؤنه ٌتعٌن على المماول ان ٌمدم اشعاراً الى المهندس 

(، 20/1ــادة )لتمدٌر استحمالاته بشانها، مع مراعاة احكام المـ
 بخصوص : 

تمدٌد مدة الاكمال بسبب ذلن التؤخٌر، إذا كان  - أ
الاكمال لد تؤخر او سوؾ ٌتؤخر، وذلن بموجب احكام المادة 

(8/4 .)  
 اي كلفة كهذه لاضافتهما الى مبلػ العمد. - ب

he does not need to make detection of them. 
If the contractor fails to notify the engineer, it 
entails - when requested by the engineer 
– to reveal the works that have been covered, and 
then return it to its former position and repair the 
defects therein and the contractor shall bear all the 
costs that ensue. 

 
 
 

7-4 Test: 
What is contained in this "paragraph" shall apply 
on all tests stipulated in this contract except the 
tests that are carried out after completion (if any). 

 
Unless otherwise provided for in the contract, the 
contractor shall provide all tools, supporting 
materials, documents, other information, electricity, 
equipment, fuels, consumables, tools, labor, 
materials, qualified staffs and expertise that is 
necessary to conduct the tests set forth in an 
effective manner. And he shall agree with the 
engineer on the time and place to hold the test for 
any of the mechanical supplies, materials and 
other parts of the works. 
The engineer may, pursuant to the provisions of 
"Section Thirteen" to change the location or the 
details of the tests prescribed, or to order the 
contractor to carry out additional testing. And if it is 
found as a result of these changed or additional 
tests that the mechanical supplies or materials that 
have been examined do not conform to contract's 
requirements, then the cost of implementing these 
changes shall be borne by the contractor, 
regardless of the other provisions of the contract. 
The engineer shall give notice to the contractor 
before (24) hours at least informing him of his 
intention to attend the tests. If the engineer or his 
designee did not attend at the time and place 
agreed, the contractor may continue to carry out 
tests, unless written instructions are issued to him 
from the engineer otherwise, these tests shall be 
considered as if it had been conducted in the 
presence of the engineer. 
If the contractor incurs a delay and / or a cost due 
to his compliance with these instructions, or as a 
result of the delay which the employer is 
considered to be responsible for it, the contractor 
shall give notice to the engineer to assess his 
requirements  in  this  regard,  taking  into  account 
 the  provisions  of  Article  (20-1), 
regarding: 
a)   Extension of completion period due to the delay, if 
the completion is delayed or will be delayed under 



 

وٌتعٌن على المهندس، بعد تسلمه لمثل هذا الاشعار، ان ٌموم 
ً لاحكام الفمرة ) تفاق علٌها، او اجراء ( بالا 3/5وفما
 التمدٌرات لهذه الامور.

ٌتعٌن على المماول ان ٌمدم للمهندس، دون توان، تمارٌر 
الفحوصات مصدلة. فاذا وجد المهندس بؤن الفحوصات لد 
اجٌزت، ٌموم بالرار شهادة الاختبار، او ٌصدر للمماول كتاباً 
بهذا المضمون. وٌتعٌن على المهندس إذا لم ٌكن لد حضر 

 ل نتائج المراءات على انها صحٌح.راء الفحوصات، لبواج

 الرفض : -  7/5

إذا اخفك المماول فً اجراء اٌة فحوصات مطلوبة بموجب 
العمد او إذا وجد نتٌجة لاي اختبار او تفتٌش او لٌاس او 
اختبار، ان اٌاً من التجهٌزات الآلٌة او المواد او المصنعٌات 

لبات العمد، فان للمهندس ان معٌب، او انه لا ٌتوافك مع متط
ٌرفض تلن التجهٌزات الالٌة او المواد او المصنعٌات باشعار 
ٌرسله الى المماول، مع بٌان الاسباب الداعٌة للرفض. وٌتعٌن 
على المماول تالٌاً لذلن ان ٌصلح العٌب فً البند المرفوض 

 حتى ٌصبح متوافماً مع متطلبات العمد.

ختبار لاي من التجهٌزات الالٌة واذا طلب المهندس اعادة الا
او المواد او المصنعٌات، فؤنه ٌجب اعادة اجراء الاختبارات 
تحت الشروط او الظروؾ ذاتها. واذا تبٌن نتٌجة لذلن ان 

صاحب العمل لد تكبد كلفة اضافٌة بسبب الرفض واعادة 
( ان  2/5الاختبار، فانه ٌتعٌن على المماول وفماً ً للفمرة )

 لكلفة الاضافٌة الى صاحب العمل. ٌدفع هذه ا

 

 

 اعمال الاصلاحات : -  7/6

على الرؼم من اي فحص سابك او اصدار شهادة سابمة، 
ٌتمتع المهندس بصلاحٌات اصدار التعلٌمات الى المماول بما 

 ٌؤتً : 

ابعاد اي تجهٌزات الٌة او مواد مخالفة لمتطلبات  -أ 
 العمد واستبدالها. 

جزء من الاشؽال مخالؾ ازالة واعادة تنفٌذ اي  -ب 
 لمتطلبات العمد.

تنفٌذ اي عمل ٌعتبر برأي المهندس انه مطلوب  -ج 
بصورة مستعجلة من اجل سلامة الاشؽال، بسبب حصول 

 حادث ما، او والعة ؼٌر منظورة، او لؽٌر ذلن من الاسباب.

ٌنبؽً على المماول ان ٌتمٌد بتعلٌمات المهندس تلن، وان 

the provisions of article (8-4). 
b)   Any such cost to be added to the contract 
amount. 
The contractor shall, after receiving such notice, to 
agree or conduct estimates on these matters under 
the provisions of paragraph (3-5). 
The Contractor shall provide the engineer, without 
delay, certified tests reports. If the engineer found 
that the tests have been approved, he shall 
approve and acknowledge the test certificate, or 
issued to the contractor a letter to that effect. And 
the engineer shall, if he has not attended the tests, 
accept the results of the readings as being correct. 

 
7-5 Rejection: 

If the contractor failed to conduct any tests 
required under the contract, or if he found that as a 
result of any test or inspection or measurement 
that any the mechanical supplies, materials or 
workmanship are defective, or that it does not 
comply with contract requirements, the engineer 
may reject the mechanical supplies or materials or 
workmanship by sending a notice to the contractor, 
with a statement of the reasons for the refusal. The 
contractor shall consequently, repair the defect in 
the item rejected until it become compatible with 
the contract requirements. 
If the engineer requested for any re-test of the 
mechanical supplies, or materials or workmanship, 
then the re-conducting of the tests shall be made 
under the same conditions or circumstances. If as 
a result for this it found out that the employer has 
incurred additional costs due to rejection and re-
test, the contractor shall, in accordance with 
paragraph (2-5), pay this additional cost to the 
employer. 

 
7-6 Repairs Works: 

Despite of any previous test or issuance of a 
previous certificate, the engineer has the powers to 
issue instructions to the contractor, with the 
following: 
a)   Remove any mechanical supplies or materials in 
violation of the requirements of the contract and 
replace them. 
b)  Remove and re-implementation any part of the 
works in violation of the contract's requirement. 
c)  Implement any work considered in the opinion of 
the engineer is required urgently for the safety of 
the works, due to an accident, or unforeseen 
incident, or for other reasons. 
The contractor shall adhere with engineer's 
instructions, and to implement it within a 
reasonable period not exceeding the period 



 

لا تتجاوز المدة المحددة )ان ٌنفذها خلال مدة معمولة، 
وجدت( فً التعلٌمات، او ان ٌنفذها فوراً إذا كان الامر 
متعلماً بتنفٌذ عمل ما بصفة الاستعجال كما هو مطلوب فً 

 الفمرة )ج( اعلاه.

إذا اخفك المماول فً التمٌد بتعلٌمات المهندس، فان صاحب 
العمل مخول باستخدام اي أشخاص أخرٌن لتنفٌذ مثل هذا 
العمل والدفع له ممابل عمله. وفٌما عدا والى الحد الذي ٌكون 
فٌه المماول مستحماً لدفعة ما بخصوص هذا العمل، فؤنه ٌتعٌن 

( ان ٌدفع لصاحب العمل  2/5على المماول، اعمالاً للفمرة )
كل النفمات المترتبة على مثل هذا الاخفاق بالاضافة الى انه 

ٌة فانه لن تصرؾ اٌة دفعات بدءاً من الدفعة الشهرٌة الثان
لاحمة الا بعد حصول المماول على شهادة صادرة من ممثل 

المواد المهندس تثبت لٌامه بازالة المخلفات ؼٌر الصالحة و
 المرفوضة كافة من المولع.

 ملكٌة التجهٌزات الالٌة والمواد : -  7/7

ما لم ٌنص على خلاؾ ذلن فً العمد،  فؤن اٌة فمرة من 
الالٌة والمواد، والى الحد الذي ٌنسجم مع لوانٌن  التجهٌزات

ً لصاحب العمل )خالٌاً من اي رهن او  الدولة، تصبح ملكا
 حموق للؽٌر( اعتباراً من التارٌخ الالرب مما ٌؤتً :

عندما ٌتم إدخالها الى المولع او تركٌبها فً  - أ
 الأشؽال. 

عندما ٌستلم المماول دفعة عن لٌمة الألٌة والمواد  - ب
( )الدفع عن الألٌة فً حالة تعلٌك 8/10بالفمرة ) عملاً 

 العمل(.

 عوائد حك الملكٌة : -  7/8

 –مالم ٌنص فً المواصفات على خلاؾ ذلن  –على المماول 
ان ٌدفع عوائد الملكٌة وبدلات الاٌجار وؼٌرها من الدفعات 

 المتعلمة بما ٌؤتً : 

المواد الطبٌعٌة التً ٌتم الحصول علٌها من خارج  - أ
 مولع. ال

التخلص من الانماض وناتج الحفرٌات والمواد  - ب
الفائضة الاخرى خارج المولع )سواء كانت طبٌعٌة أو 
مصنعة(، الا إذا تضمن العمد تخصٌص اماكن لطرح 

 الانماض داخل المولع.
  - ذ

specified (if any) in the instructions, or to 
implement it immediately if the matter is related to 
the implementation of a work if immediate nature 
as required in paragraph (c) above. 
If the contractor failed to comply with the 
engineer's instructions, the employer is authorized 
to use other persons to carry out such work and 
pay him in exchange for his work. And except for 
and to the extent that the contractor shall be 
entitled to a payment in connection with this work, 
the contractor shall, pursuant to paragraph (2-5) 
pay the employer all the expenses resulting from 
such failure moreover, starting from the second 
monthly installment, no any subsequent payments 
shall be disbursed only after the contractor obtains 
a certificate issued by the engineer's 
representative prove that he has removed all unfit 
residues and rejected material from the site. 

 
7-7 Ownership of Mechanical Supplies and 
Materials: 
Unless otherwise stated in the contract, any items 
of the mechanical supplies and materials, and to 
the extent that consistent with the laws of the state, 
become the property of the employer (free of any 
mortgage or the rights for third parties) as of the 
closest date of the following: 
a)   When entered to the site, or installed in the 
works. 
b)  When the contractor receives a payment for the 
value of the mechanical supplies and materials 
pursuant to paragraph (8-10) (payment for 
mechanical supplies in case of work suspension). 

 
7-8 Returns of Property Right : 

The Contractor shall - unless otherwise provided 
for in the specifications - pay royalties and rents 
and other payments related to the following: 
a)   Natural materials that are obtained from 
outside the site. 
b)   Remove debris, excavations results and other 
excess material outside the site (whether natural or 
manufactured), unless the contract involves the 
allocation of places to put the debris within the site. 

 

  



 

 العملالمادة الثامنة : المباشرة، تؤخر االأكمال وتعلٌك 

  مباشرة العمل : -  8/1

ما لم ٌنص على خلاؾ ذلن فً بٌانات العمد , ٌعتبر تارٌخ 
المباشرة هو التارٌخ الذي بموجبه ٌكون لد تحممت الشروط 
السابمة المشارألٌها لاحما كافة واعلان المهندس بؤنجاز أتفاق 

 : الطرفٌن والاٌعاز الى المماول بالمباشره  بالاشؽال

أتفالٌة العمد من طرفً العمد والمصادلة علٌها تولٌع  -أ 
من لبل الجهة المخولة بذلن فً دولة الاشؽال ان  تطلب  

 ذلن.

تزوٌد المماول بالادلة الضرورٌة لاثبات لٌام صاحب  -ب 
(  2/4العمل بتامٌن الترتٌبات المالٌة للعمد)بموجب الفمرة )

 )الترتٌبات المالٌة لصاحب العمل( ما لم ٌنص على خلاؾ
 ذلن فً العمد.

أستلام المماول للمولع والبٌانات الخاصة بالمولع  -ج 
والموافمات المشار الٌها بالفمرة الثانوٌة )أ( من الفمرة ) 

 ()التمٌد  بالموانٌن(, و المطلوبة  للمباشرة بالعمل. 1/13

 14/2استلام المماول للدفعة الممدمة بموجب الفمرة ) -د 
لدم خطاب الضمان الخاص  )السلفة الممدمة( بعد ان ٌكون لد 

 بالسلفة الممدمة.

 180و إذا لم ٌستلم المماول اشعار المهندس بالمباشرة خلال 
ٌوما من صدور كتاب الأحالة  ٌحك للمماول طلب انهاء العمد 

 (  )الانهاء من لبل المماول(.16/2عملا بؤحكام الفمرة )

ت والتنفٌذ فً ألرب ول التصمٌم ٌتعٌن على المماول مباشرة
وأن ٌستمر فً العمل بعد ” تارٌخ المباشرة“معمول عملٌاً، بعد 

 ذلن بالسرعة الواجبة دون أي تؤخٌر.

 

  

 

 مدة الاكمال : -  8/2

ٌنبؽً على المماول أن ٌكمل جمٌع الاشؽال، وأي لسم منها 
)إن وجد(، خلال مدة الاكمال المحددة للاشؽال بكاملها، أو 

 (، وٌشمل ذلن :لأي لسم منها، )حسب والع الحال

 ”. الفحوصات عند الاكمال”تحمٌك نجاح - أ

أكمال كل الأشؽال المحددة فً العمد، كما هً  - ب
مطلوبة للاشؽال بكاملها أو لأي لسم منها، بحٌث ٌمكن 
أعتبارها أنها لد أكتملت لاؼراض تسلمها بموجب الفمرة 

(10/1  .) 

 منهاج العمل : -  8/3

ٌتعٌن على المماول أن ٌمدم الى المهندس منهاج عمل زمنً 
( ٌوماً من تارٌخ تسلمه أشعار المباشرة 28مفصل خلال )

Article Eight:  Commencement, Completion Delay 
and Work Suspension 
8-1 Commencement of Work: 

Unless otherwise stated in the contract data, the 
date of commencement shall be considered the 
date by which the previous conditions hereinafter 
referred to all has been achieved and the engineer 
announcement that both parties agreement is 
made and to instruct the contractor to proceed with 
the works: 
a)   Signing of the contract agreement by the 
parties hereto and approved by the entity 
authorized to do so in the country of the works if 
required. 
b)   Provide the contractor with the necessary 
evidence to prove that the employer has secured 
the financial arrangements for the contract (under 
paragraph (2-4) (financial arrangements of the 
employer) unless otherwise stated in the contract. 
c)   The  receipt  of the  site by the contractor  as 
well as site-specific  data  and approvals referred 
to in subparagraph (a) of paragraph (1-13) 
(compliance with laws), required to start the work. 
d)   The receipt of the advance payment by the 
contractor under paragraph (14-2 (Advance 
Payment) after he has submitted his letter of 
guarantee of the advance payment. 
If the contractor did not receive notice of the 
engineer to proceed within 180 days of the 
issuance of Award Letter, the contractor shall be 
entitled to request termination of the contract 
pursuant to paragraph (16-2) (termination by the 
contractor). 
The Contractor shall proceed with the design and 
implementation as soon as reasonably practicable 
after the "commencement date" and to continue to 
work after that in due speed without any delay. 

 
8-2 Completion Period:  
The contractor shall complete all works, and any 
part thereof (if any), within the completion period 
specified for the entire works, or any part thereof 
(as the case may be), and includes: 
a)   Achieve success "tests upon the completion." 
b)   The completion of all works specified in the 
contract, as is required for the entire works or any 
part thereof, so that it can be considered that it has 
been completed for the purposes of receipt under 
paragraph (10-1). 

 
8-3 Work Program: 

The contractor shall provide the engineer with a 
detailed timetable within (28) days from the date of 
receiving notice to proceed under paragraph (8-1). 



 

(. كما ٌتعٌن علٌه أٌضا أن ٌمدم منهاجا  8/1بموجب الفمرة )
معدلا فً أي ولت ٌتبٌن فٌه أن المنهاج السابك لم ٌعد ٌتماشى 

ل، على أن ٌشتمل كل مع التمدم الفعلً أو مع التزامات المماو
 من هذه الجداول على ما ٌؤتً :

الترتٌب الذي ٌعتزم المماول تنفٌذ الاشؽال بممتضاه،  -أ 
 ،بما فً ذلن التولٌت المتولع لكل مرحلة من مراحل التصمٌم

واعداد وثائك المماول، والشراء، وتصنٌع التجهٌزات الآلٌة، 
 والتورٌد الى المولع، والانشاء، والتركٌب والفحص

 .والاستلام والتشؽٌل التجرٌبً 

الفترة اللازمة لمراجعة وتمدٌم  ومصادلة ولبول  -ب 
وثائك المماول كما حددت فً متطلبات صاحب العمل 

 . ( 5/2وبموجب الفمرة )

بٌان تسلسل ومواعٌد المعاٌنات والفحوصات المحددة  -ج 
 فً العمد. 

 تمرٌرا مساندا ٌتناول :  -د 

اعتمادها لكل  ىالمنوالوصؾ العام لاسالٌب التنفٌذ  -1
 مرحلة رئٌسٌة من مراحل التنفٌذ.

وبٌان تمدٌرات الممـــــاول المعمولة لاعداد مستخدمً  -2
المماول مصنفٌن حسب المهارات، وسجل معدات المماول 
مصنفة حسب الانواع، مما ٌلزم تواجده فً المولع لكل 

 مرحلة من مراحل التنفٌذ الرئٌسٌة. 

( ٌوما من تارٌخ تسلمه 21لال )خ –وما لم ٌعلك المهندس 
علٌه واعلام المماول عن مدى عدم مطابمة  –البرنامج 

البرنامج للعمد، فللمماول حٌنئذ الحك فً أن ٌموم بالتنفٌذ 
بموجبه، مع مراعاة التزاماته الأخرى وفما للعمد. كما ٌعتبر 
أفراد صاحب العمل مخولٌن بالاعتماد على ذلن المنهاج عند 

 اء انشطتهم. التخطٌط لاد

ٌتعٌن على المماول ارسال اشعار الى المهندس، فورا، عن 
أٌة احداث محتملة أو ظروؾ مستمبلٌة ٌمكن أن تإثر تؤثٌرا 
عكسٌا على تنفٌذ الاشؽال، أو تزٌد مبلػ العمد أو تإخر 
عملٌات التنفٌذ. وٌجوز للمهندس أن ٌطلب من المماول اعداد 

لاحداث المحتملة أو الظروؾ تمدٌراته لما لد تتسبب به هذه ا
المستمبلٌة و / أو أن ٌمدم ممترحاته بموجب احكام  الفمرة 

 ( المتعلمة بالتؽٌٌرات. 13/3)

المهندس المماول فً أي ولت بؤن برنامج العمل لم  أشعرإذا 
ٌعد ٌتوافك مع العمد )مبٌنا مدى عدم التوافك( أو أنه لاٌتناسب 

المماول المخطط لها، فانه  مع التمدم الفعلً للتنفٌذ وأهداؾ
ٌتعٌن على المماول تمدٌم منهاج معدل الى المهندس إعمالا 

 ”.   الفمرة”لاحكام هذه

   

 

 

And he shall also submit a revised program at any 
time it appears that the former program is no 
longer in line with the actual progress or with the 
contractor's obligations, that each of these tables 

should include the following: 
a) The order in which the contractor plans to 
implement the works thereunder, including the 
expected timing for each of the design stages, and 
the preparation of contractor's documents, 

procurement, manufacturing of mechanical supplies, 
supply  to  the  site,  construction,  installation,  

inspection,  acceptance  and commissioning. 

b)  The period necessary to review, provide authentication 

and approval of contractor's documents as defined in 

the employer's requirements under paragraph (5-2). 

c)  Stating the sequence and timing of inspections and 

tests specified in the contract. 

d)   A supporting report covers: 

1)   General  Description  of  implementation  methods  to  
be  adopted  for each key stage of implementation. 

2) Exhibiting the contractor's reasonable estimates of 

Contractor's personnel classified according to the skills, 

and contractor's equipment log classified by types, 

which required his presence in the site for each key 

stage of implementation. 

And unless the engineer make a comment - within 21 

days from the date of receipt of the program - he shall 

inform the contractor about the extent of non-conformity 

of the program to the contract, and then the  contractor 

shall have the right to carry out the implementation 

thereunder, taking into account its other obligations 

under the contract. And employer's personnel shall be 

authorized to relay on this program when planning to 

perform their activities. 
The contractor shall give notice to the engineer 
immediately, on any possible events or future 
conditions that may adversely affect the implementation 
of the works, or increase the contract amount or delay 
the implementation process. And the engineer may ask 
the contractor to prepare his estimates for the results of 
such possible events or future conditions and / or 
provide his suggestions under the provisions of 

paragraph (13-3) related to changes. 

If the engineer notified the contractor at any time that 

the work program is no longer consistent with the 

contract (stating the extent of such in-consistency) or 

that it is not commensurate with the actual progress of 

the implementation and the planned objectives of the 

contractor, the contractor shall provide a revised work 

program to the engineer pursuant to the provisions of 

this "paragraph". 

 

. 
 
 
 



 

 

 تمدٌد مدة الاكمال : - 8/4

الحصول  –(  20/1مع الخضوع للفمرة ) –ٌحك للمماول 
على تمدٌد لمدة الاكمال إذا حصل تؤخٌر أو كان متولعا أن 

تؤثٌره على موعد تسلٌم الاشؽال ٌحصل تؤخٌر، و مدى 
(، وذلن لأي من الاسباب  10/1لؽرض تطبٌك الفمرة      )

 الأتٌة:

التؽٌٌر، الا إذا كان لد تم الاتفاق على تعدٌل مدة  -أ 

 (.  13/3بموجب الفمرة ) الاكمال

بممتضى  الاكمالأي سبب للتؤخٌر ٌبرر تمدٌد مدة  -ب 
 أي من هذه الشروط. 

 سة بصورة استثنائٌة.الظروؾ المناخٌة المعاك -ج 

النمص ؼٌر المنظور فً توفر المستخدمٌن أو  -د 
مستلزمات التنفٌذ مما هو ناتج عن انتشار وباء أو تؽٌٌر 

 الاجراءات الحكومٌة.

أي تؤخر أو اعالة أو منع ٌعزى الى تصرفات  -ه 
صاحب العمل أو أفراده، أو أي من المماولٌن الاخرٌن 

 العاملٌن لحسابه فً المولع. 

، فانه ”مدة الاكمال“إذا اعتبر المماول نفسه محماً لتمدٌد ما فً 
(.  20/1ٌتعٌن علٌه ان ٌشعر المهندس بذلن إعمالا للفمرة )

وعندما ٌموم المهندس بتمدٌر كل تمدٌد للمدة بموجب الفمرة  

(، فان له أن ٌعٌد النظر فً التمدٌرات السابمة وٌجوز  20/1)
ٌنمص التمدٌد الكلً لمدة  له أن ٌزٌد، ولكن لٌس له أن

 الاكمال. 

 التؤخٌر بسبب السلطات : -  8/5

/ب( 8/4ٌعتبر التؤخٌر أو الأعالة سبباً للتؤخٌر بموجب البند )
 و ذلن فً الحالات الأتٌة : 

إذا تجاوب المماول بجدٌة فً أتباع الأجراءات  -أ 
 الموضوعة من السلطات المختصة المشكلة لانوناً.

ات  بالتؤخٌر أو اعالت عمل تسبب هذه  السلط   -ب 
 المماول. 

 ان هذا التؤخٌر أو الاعالة لم ٌكن منظورا. -ج 

 

 نسبة تمدم العمل : - 8/6

 إذا تبٌن فً أي ولت :

أن التمدم الفعلً بطًء جدا بحٌث ٌصبح الاكمال  - أ
 متعذرا خلال مدة الاكمال. 

أن تمدم العمل لد تخلؾ )أو سوؾ ٌتخلؾ( عن  - ب
(. ولم  8/3تولٌت المنهاج الحالً المشار الٌه فً الفمرة )

ٌكن ذلن راجعا لسبب من تلن الاسباب الواردة فً الفمرة 

8-4 Extension of Completion Period : 

The contractor shall be entitled – subject to 
paragraph (20-1) – to obtain an extension of 
completion period if a delay occurred or expected 
to occur and the extent of its impact on the delivery 
date of the works for the purpose of applying 
paragraph (10-1), for any of the following reasons: 

a)   Change, except if it has been agreed to amend the 
completion period under paragraph (13-3). 
b)   Any reason for the delay justifies the extension of 
the completion period under any of these 
conditions. 
c)   Exceptional adverse weather conditions. 
d)   The unforeseeable shortage in the availability of 
personnel or implementation's requirements as a 
result of an epidemic or change of government's 
measures. 
e)   Any delay or hinder or prevention attributed to the 
actions of the employer or his personnel, or any of 
the other contractors working on the site for its own 
account. 

 
If the contractor considers that he has the right to 
an extension to "completion period", he shall notify 
the engineer pursuant to paragraph (20-1). When 
the engineer estimates each extension of the 
period under paragraph (20-1), he has to 
reconsider his previous estimates and may 
increase, but shall not decrease the total extension 
for completion period. 

 
 
 

8-5 Delay Due  to  Authorities: 

The delay or hindrance shall be considered a 

cause of delay under item (8-4 -b), in the following 

cases: 

a)   If   the   contractor   responded   seriously   in   

following   the   procedures established by the 

competent authorities legally. 

b)   These authorities have caused delay or 

hindered the contractor's work. 

 c)   That this delay or hindrance was not 

foreseeable 

 
8-6 Percentage of Work Progress: 

If it found out at any time: 

a)   That  the  actual  progress  is  very  slow  where  

completion  becomes unattainable during the 

completion period. 

b)   That the progress is delayed (or will be delayed) 

from the timing of current program referred to in 

paragraph (8-3) and this was not due to one of the 

reasons mentioned on paragraph (8-4), then the 



 

(، عندئذ ٌمكن للمهندس أن ٌصدر تعلٌماته الى المماول  8/4)
( لٌموم المماول  باعداد برنامج عمل  8/3عملا بالفمرة )

معدل، مدعما بتمرٌر ٌبٌن الاسالٌب المعدلة التً ٌنوي 
المماول اتباعها لتسرٌع معدل تمدم العمل واتمامه ضمن مدة 

 الاكمال. 

وما لم ٌصدر عن المهندس تعلٌمات خلافا لذلن، فانه ٌتعٌن 
على المماول ان ٌباشر باعتماد الاسالٌب المعدلة، التً لد 

و اعداد مستخدمً تتطلب زٌادة عدد ساعات العمل و/ا
المماول و/او مستلزمات التنفٌذ، على مسإولٌة المماول 
ونفمته. اما إذا ادت هذه الاسالٌب المعدلة الى أن ٌتحمل 

عملا  –صاحب العمل كلفة اضافٌة، فانه ٌنبؽً على المماول 
ان ٌدفع هذه الكلفة الاضافٌة الى  –(  2/5باحكام الفمرة )
)إن  ٌة ؼرامات عن التؤخٌربالاضافة الى أ صاحب العمل،

 ( لاحما.     8/7وجدت( ٌموجب الفمرة )

ٌتعٌن على صاحب العمل دفع الكلفة الاضافٌة الناجمة عن 
مراجعة أسالٌب التنفٌذ التً أصدرها المهندس بهدؾ تسرٌع 
وتائر العمل ولتملٌص التؤخٌر الحاصل للؤسباب المدرجة 

دفعة  التسبب بؤٌة( )تمدٌد مدة الأكمال( دون 8/4الفمرة )
 إضافٌة متحممة للمماول.  

 

 

 

 الؽرمات التؤخٌرٌة : -  8/7

إذا اخفك المماول فً الالتزام فً اكمال الاشؽال وفما لاحكام 
(، فٌنبؽً علٌه أن ٌدفع لصاحب العمل إعمالا  8/2الفمرة )

( الؽرامات التؤخٌرٌة المترتبة على هذا  2/5لاحكام الفمرة )
هذه الؽرامات بالممدار المنصوص علٌه فً الاخفاق، وتكون 

بٌانات العمد، وذلن عن كل ٌوم ٌمر بٌن المدة المحددة 
للاكمال والتارٌخ المحدد فً شهادةالاستلام الأولً للاشؽال، 

، ٌجب ”الفمرة”الا أن مجموع الؽرامات المستحمة بموجب هذه
أن لاتتجاوز الحد الالصى للؽرامات التؤخٌرٌة )إن وجدت(  

 ا هو منصوص علٌه فً بٌانات العمد. كم

تعتبر الؽرامات التؤخٌرٌة هذه هً كل ما ٌجب على المماول 
دفعه نظٌر هذا الاخفاق، فٌما عدا حالة انهاء العمد من 

( لبل اكمال الاشؽال،  15/2صاحب العمل بموجب الفمرة )
ولا تعفى هذه الؽرامات المماول من التزامه باكمال الاشؽال 

من واجباته أو التزاماته أو مسإولٌاته الاخرى التً او من اي 
تكون علٌه بموجب العمد، ولاٌخل تولٌع هذه التعوٌضات 
بحك صاحب العمل فً التعوٌض عما ٌصٌبه من اضرار 

 نتٌجة التاخٌر.

 

 

engineer may issue his instructions to the 

contractor pursuant to paragraph (8-3) so the 

contractor can prepare a revises work program, 

supported by a report showing the modified 

methods that the contractor intends to follow to 

accelerate the rate of work progress and it 

completion within the completion period. 
And unless the engineer issued instructions 
otherwise, the contractor shall proceed using the 
modified methods that might require increase in 
working hours and / or the number of contractor's 
personnel and / or the implementation 
requirements, on contractor's responsibility and 
cost. But if these modified methods led to the 
employer bears the extra cost, then the contractor 
shall - in accordance with the provisions of 
paragraph (2-5) - pay this additional cost to the 
employer, in addition to any penalties for the delay 
(if any) under paragraph ( 8-7) later. 
Employer shall pay the additional cost resulting 

from a review of implementation methods issued 

by the engineer in order to accelerate the pace of 

work and to reduce the delay for the reasons listed 

in paragraph (8-4) (extension of completion period) 

without causing any additional payment realized to 

the contractor. 

 
8-7 Delay penalties: 

If the contractor failed in the obligation to complete 
the works in accordance with the provisions of 
paragraph (8-2), he shall pay the employer 
pursuant to the provisions of paragraph (2-5) delay 
penalties resulting from such failure, and these 
penalties shall be in the amount stipulated in the 
contract data, on each day that passes between 
the period specified for completion and the date 
specified in the initial acceptance certificate of the 
works, but the total penalties payable under this 
"paragraph," shall not exceed the maximum delay 
penalties (if any) as stipulated in the contract data. 
These delay penalties shall be all what the 

contractor has to pay for such failure, except in the 

case of contract termination by the employer under 

paragraph (15-2) before completion of the works, 

and these penalties shall not relieve the contractor 

from the obligation to complete the works or of any 

of his duties or obligations or other responsibilities 

under the contract, but the signing of this 

compensation shall not prejudice the employer's 

right  in compensation for damage incurred as a 

result of the delay 

. 
 



 

 

 تعلٌك العمل : -  8/8

أن ٌصدر تعلٌماته الى المماول  –فً أي ولت  –للمهندس 
من الاشؽال أو فٌها كلها. وعلى  لتعلٌك العمل فً أي جزء

المماول خلال هذا التعلٌك، أن ٌحمً وٌخزن وٌحافظ على 
الاشؽال أو ذلن الجزء منها ضد أي تردي أو خسارة أو 

 ضرر. 

وللمهندس اٌضا أن ٌبٌن اسباب التعلٌك فً اشعاره. فاذا كان 
سبب التعلٌك من مسإولٌة المماول، فلا تطبك احكام الفمرات 

 (.  8/11، 8/10،  8/9الأتٌة)

 تبعات تعلٌك العمل : -  8/9

و/ أو كلفة ما بسبب  الاكمالإذا تكبد المماول تؤخرا فً مدة 
(، 8/8امتثاله لتعلٌمات المهندس بتعلٌك العمل عملا بالفمرة ) 

و/او استئناؾ العمل، فللمماول ان ٌمدم اشعارا الى المهندس 
(  20/1بذلن، لتمدٌر ما ٌستحمه المماول عملا باحكام الفمرة )

 بخصوص :

أي تمدٌد فً مدة الاكمال بسبب هذا التؤخٌر، إذا كان  - أ
 از لد تؤخر او سوؾ ٌتؤخر، وذلن بموجب الفمرةالانج

(8/4.) 

 أي كلفة كهذه، لاضافتها الى مبلػ العمد. - ب

وبعد تسلم المهندس للاشعار، ٌتعٌن علٌه النظر فٌه بموجب 
( للاتفاق علٌها او اعداد تمدٌراته بشؤن  3/5احكام الفمرة )

 هذه الامور.

كمال أو علما بانه المماول لاٌستحك اي تمدٌد فً مدة الا
استرداد الكلفة التً تكبدها بسبب لٌامه باصلاح ما هو ناتج 
عن عٌب فً تصامٌمه أو مواده أو مصنعٌته، أو عن أي 
اخفاق منه فً الحماٌة أو التخزٌن أو المحافظة على الاشؽال 

 (. 8/8عملا باحكام الفمرة )

الدفع ممابل التجهٌزات الآلٌة والمواد فً حالة  - 8/10 
 لعمـل : تعلٌك ا

ٌستحك المماول أن تدفع له لٌمة التجهٌزات الآلٌة و/أو المواد 
)كما هً بتارٌخ تعلٌك العمل(  والتً لم ٌتم تورٌدها بعد الى 

 المولع، إذا :

كان العمل فً التجهٌزات الآلٌة، او تورٌد التجهٌزات  -أ 
 ( ٌوما.28الآلٌة و/او المواد لد تم تعلٌمه لمدة تتجاوز )

لام المماول بتاشٌر تلن التجهٌزات الآلٌة و/او المواد   -ب 
اصبحت ملكا لصاحب العمل وفما للتعلٌمات الصادرة   بانها

 عن المهندس.

 التعلٌك المطول : -  8/11

( لمدة تتجاوز  8/8إذا استمر تعلٌك العمل بموجب الفمرة )
( ٌوما، )ما لم ٌرد خلاؾ ذلن فً الشروط الخاصة(، 84)

8-8 Work Suspension: 

The engineer may - at any time - issue instructions 
to the contractor to suspend the work in any part of 
the works or all. The contractor shall, during this 
suspension, protect and store and maintain the 
works or the part of it against any deterioration, 
loss or damage. 
And the engineer may also state the reasons for 
suspension in his notification. If the reason for 
suspension is the responsibility of the contractor, then 
the provisions of the following paragraph (8-9, 8-10, 
and 8-11) shall not apply. 

 
8-9 Consequences of Work Suspension: 
If the Contractor incurs a delay in the completions 
period and / or a cost due to his compliance with the 
instructions of the engineer to suspend the work 
pursuant to paragraph (8-8), and / or resume work, the 
contractor may give notice to the engineer thereon, to 
estimate what the contractor's dues pursuant to 
paragraph (20-1) concerning: 

a)   Any extension in the completion period due to this 

delay, if the completion had been delayed or will be 

delayed, under paragraph (8-4). 

b)   Any such cost to be added to the contract amount. 

After receipt of notice by the engineer, he shall 

reconsider it under the provisions of paragraph (3-5) to 

be agreed on or prepare his estimates in regard of 

these matters. 
 

Note that the contractor shall not have the right in any 
extension in the completion period or refund the cost 
incurred due to his repairing the result of the defect in 
his designs or materials or workmanship or for any 
failure by him in storing or protecting or maintaining the 
works in accordance with the provisions of paragraph 
(8-8). 

8-10 Payment for Mechanical Supplies and 
Materials in case of work  suspension:  

The contractor is entitled to be paid the value of the 
mechanical supplies and / or materials (as they are on 
the date of work suspension) that are not supplied yet 
to the site, if: 
a)   The work on mechanical supplies, or the supply of 
mechanical supplies and / or materials has been 
suspended for a period more than (28) day. 

b)   The contractor considered that such mechanical 

supplies and / or materials has become the property of 

the employer in accordance with instructions issued by 

the engineer. 
8-11 Prolonged    Suspension: 
If the work suspension continued under paragraph (8-8) 
for more than 84 days (unless otherwise indicated in 
the special conditions), the contractor may ask the 
engineer to authorize him to resume work. If the 
engineer did not permit the contractor to resume work 
within the (28) days following the date of the request, 
the contractor may, after notice to the engineer, to treat 



 

جاز للمماول ان ٌطلب من المهندس ان ٌصرح له باستئناؾ 
العمل. فاذا لم ٌصرح المهندس للمماول باستئناؾ العمل خلال 

اول، بعد اشعار ( ٌوما التالٌة لتارٌخ الطلب، جاز للمم28الــ )
المهندس،أن ٌتعامل مع ذلن التعلٌك وكؤنه الؽاء بموجب 

لذلن الجزء المتؤثر من الاشؽال. ” المادة الثالثة عشرة“احكام 
اما إذا كان التعلٌك ٌإثر على الاشؽال بمجملها، جاز للمماول 

 (.  16/2ارسال اشعار بانهاء العمد منه عملا باحكام الفمرة )

 العمل : أستئناؾ -  8/12

إذا صدرت تعلٌمات أو اذن من المهندس باستئناؾ العمل، 
فانه ٌتعٌن على المماول والمهندس مجتمعٌن، ان ٌموما 
بالكشؾ عن الاشؽال والتجهٌزات الآلٌة والمواد التً تؤثرت 
بالتعلٌك، وعلى المماول أن ٌموم باصلاح أي تردي أو عٌب 

. بعد تلن تعلٌكأو خسارة تكون لد لحمت بها خلال فترة ال
استلام توجٌه من المهندس بذلن بموجب المادة الثالثة عشرة 

 )التؽٌٌرات والتعدٌلات(.
  - ه

that suspension as a cancel under the provisions of 
"Article Thirteen" for that part of the works affected. But 

if the suspension affects the entire works, the 
contractor may give notice to terminate the 
contract from his part pursuant to paragraph (16-
2). 
8-12 Resumption of  work: 

If instructions or permission issued from the 
engineer to resume the work, the contractor and 
the engineer combined, shall carry out inspection 
(detection) on the works, mechanical supplies and 
materials affected by the suspension, and the 
contractor shall repair any deterioration or defect or 
loss incurred during such period of suspension 
after receiving the engineer's direction under 
Article thirteen (changes and amendments). 

 

 

 المادة التاسعة : الفحوصات عند الأكمال
 التزامات المماول :  -9/1

طبما ”الفحوصات عند الاكمال”ٌتعٌن على المماول اجراء
(، وذلن بعد تمدٌم الوثائك  7/4و الفمرة )”المادة”لاحكام هذا

 . ( 5/7,) ( 5/6بموجب الفمرة )المطلوبة منه 
 

ٌتعٌن على المماول أن ٌعلم المهندس باشعار لاتمل مدته عن 
( ٌوما من الموعد الذي ٌكون فٌه المماول مستعدا لاجراء 21)

أي من الفحوصات عند الاكمال. وما لم ٌتفك على خلاؾ 
( ٌوما بعد هذا 14ذلن، ٌتم اجراء هذه االفحوصات خلال )

 ٌوم أو الاٌام التً ٌحددها  المهندس.الموعد، فً ال
ما لم ٌنص على خلاؾ ذلن فً الشروط الخاصة ٌتم أجراء 

 فحص الاكمال بموجب الخطوات الأتٌة :
فحص ما لبل الأستلام الأولً للاشؽال والذي  -أ 

ٌتضمن الفحص المناسب للمنظومات والمعدات الداخلة فً 
)الحار أو الاشؽال كذلن فحص الاداء لها بالتشؽٌل على 

البارد( لتحدٌد مدى لدرة تلن المنظومات والمعدات على 
تؤدٌة عملها بصورة سلٌمة تهٌئة للمرحلة الثانٌة المشار الٌها 

 بالفمرة )ب( لاحما.
أختبار الأستلام الأولً للؤشؽال والذي ٌتضمن  -ب 

فحوصات تشؽٌل محددة للتؤكد من أن الاشؽال أو الجزء 
له بصورة سلٌمة وكما محدد له المشمول بالتسلم ممكن تشؽٌ

 فً ظروؾ التشؽٌل كافة.
تشؽٌل تجرٌبً للتؤكد من أن الاشؽال أو الجزء  -ج 

 المشمول بالتسلم ٌعمل بصورة كفوءة وبموجب العمد.
وٌتعٌن على المماول أثناء التشؽٌل التجرٌبً وعند ثبوت عمل 
الاشؽال بظروؾ مستمرة تمدٌم إشعار الى المهندس ٌعلمه 

اهزٌة الاشؽال لاجراء أي فحص من فحوصات  بموجبه بج

Article Nine:  Tests   upon   Completion 
9-1 Contractor's   Obligations: 
The Contractor shall conduct a "Tests upon completion" 
in accordance with the provisions of this "article" and 
paragraph (7-4), after submitting the documents 
required of him under paragraph (5-6), (5-7). 
The contractor shall notify the engineer through a 
notification in period of not less than (21) days from the 
date when the contractor shall be ready to carry out any 
of the tests upon completion. Unless otherwise agreed, 
these tests shall be conducted within (14) days after 
this date, in the day or days specified by the engineer. 

Unless otherwise stipulated in the special conditions, 

tests upon completion under the following steps: 

a)   Tests before the initial acceptance of the works that 

include the proper test of the systems and equipment 

involved in the works as well as test their performance 

in operation on (the hot or cold) to determine the ability 

of such systems and equipment to perform their work 

properly in preparation for the second stage referred to 

in paragraph (b) below. 

b)   Test of the initial acceptance of the works that include 

certain operation tests to ensure that the works or the 

part covered by the delivery is possible to be operated 

properly and as specified to it in all operating 

conditions. 

c)   Test run to make sure that the works or the part 

covered by delivery works in an efficient manner under 

the contract. 

The Contractor shall, during the trial run and when the 

works run in stable conditions, give notice to the 

engineer informing him of the readiness of the works to 

conduct any completion tests, including performance 



 

الاكمال بضمنها فحص الاداء،  والذي سٌوضح مدى تحمٌك 
الاشؽال للمواصفات المحددة فً متطلبات صاحب العمل 

 وجدول الضمانات.
ولا ٌتضمن التشؽٌل التجرٌبً الاشعار بالأستلام الأولً 

موجب للاشؽال بموجب المادة العاشرة إلا إذا أشٌر الى ذلن ب
 الشروط الخاصة بالعمد. 

وأي ناتج ٌنجم عن تشؽٌل الاشؽال سٌكون من حك صاحب 
 العمل.  

الفحوصات عند “ٌتعٌن على المهندس عند تمٌٌم نتائج 
أخذ سماح مناسب لمراعاة أي استخدام للؤشؽال  ،”الأكمال

بمعرفة صاحب العمل على الأداء أو الخواص الأخرى 
  للؤشؽال.

تمرٌر مصدق بنتائج تلن الفحوصات الى و ٌمدم المماول 
المهندس، عندما تعتبر الاشؽال، أو أي لسم منها، أنه لد 

)بموجب البنود أ، ب، ”الفحوصات عند الأكمال”اجتاز مرحلة
 ج، أنفا(.

 الافزجبهاد اٌّزأفوح : - 9/2

ئما أفو  طبؽت اٌؼًّ اٌفؾٛطبد ػٕل الاوّبي ثلْٚ ِجوه، 

( ٚ/اٚ اٌفموح  7/4قبَِخ ِٓ اٌفموح )٠زُ رطج١ك اؽىبَ اٌفموح اٌ

 ( ثقظٛص اٌزلفً فٟ اعواء اٌفؾٛطبد.  11/3)

ِٓ اٌّمبٚي  ”اٌفؾٛطبد ػٕل الاوّبي“ٚاما رُ رأف١و اعواء 

ثلْٚ ِجوه، عبى ٌٍّٕٙلً أْ ٠وًٍ اشؼبها اٌٝ اٌّمبٚي 

( ٠ِٛب ِٓ ثؼل ٠21طٍت ف١ٗ ِٕٗ أْ ٠غوٞ اٌفؾٛطبد فلاي )

زؼ١ٓ ػٍٝ اٌّمبٚي أْ ٠غوٞ ربه٠ـ اٍزلاَ الاشؼبه، ٠ٚ

اٌفؾٛطبد فلاي رٍه اٌفزوح فٟ ا١ٌَٛ اٚ الا٠بَ اٌزٟ ٠ؾلك٘ب 

 اٌّمبٚي شو٠طخ اشؼبه إٌّٙلً ثنٌه. 

 ”اٌفؾٛطبد ػٕل الاوّبي“اِب ئما اففك اٌّمبٚي فٟ اعواء 

( ٠ِٛب، عبى لافواك طبؽت اٌؼًّ أعواء 21فلاي فزوح اٌــ)

اٌفؾٛطبد ػٍٝ َِإ١ٌٚخ ٚٔفمخ اٌّمبٚي، ٚرؼزجو رٍه 

اٌفؾٛطبد ٚوبٔٙب لل رُ اعواؤ٘ب  ثؾؼٛه اٌّمبٚي ٚرمجً 

 ٔزبئغٙب ػٍٝ أٙب طؾ١ؾخ. 

 

 اػبكح اٌفؾض: -  9/3

اٌفؾٛطبد “ئما اففمذ الاشغبي اٚ اٞ لَُ ِٕٙب فٟ اعز١بى 

( ػ١ٍٙب. ٠ٚغٛى  7/5، ف١زُ رطج١ك اؽىبَ اٌفموح )”الاوّبيػٕل 

ٌٍّٕٙلً اٚ ٌٍّمبٚي اْ ٠طٍت اػبكح افزجبه ِب اففمذ ٔز١غزٗ 

لاٞ عيء ِٓ الاشغبي ماد اٌؼلالخ، ػٍٝ اْ رؼبك اٌفؾٛطبد 

 رؾذ ٔفٌ اٌشوٚؽ ٚاٌظوٚف. 

 

 الاففبق فٟ اعز١بى اٌفؾٛطبد ػٕل الاوّبي : -  9/4

اٌفؾٛطبد “اٚ اٞ لَُ ِٕٙب، فٟ اعز١بى ئما اففمذ الاشغبي، 

(، فبْ  9/3ثؼل ئػبكرٙب ثّٛعت اٌفموح ) ”ػٕل الاوّبي

 إٌّٙلً ِقٛي ثبرقبم اٞ ِٓ الاعواءاد الأر١خ : 

اْ ٠بِو ثزىواه اػبكح اٌفؾٛطبد ػٕل الاوّبي ِوح  -أ 

 .( 9/3افوٜ ثّٛعت اٌفموح )
ئما وبْ ٘نا الاففبق ٠إكٞ اٌٝ فملاْ طبؽت اٌؼًّ   -ب 

tests, which will clarify the extent to which works have 

met the specifications set out in the employer's 

requirements and guarantees schedule. 

Trial run shall not include the initial notification of 

receipt of the works under Article Ten unless it was 

referred to this in the special conditions of contract. 

And any outcome resulting from the operation of the 

works shall be entitled to the employer. 

The engineer shall, when evaluating the results of 

"tests upon completion", obtain an appropriate permit to 

consider any use of works with the knowledge of the 

employer on the performance or other characteristics of 

the works. 

And the contractor shall provide a certified report of the 

results of such tests to the engineer, when works, or 

any part thereof, are considered has passed the "tests 

upon completion" stage (under items a, b, c, above). 

9-2 Delayed Tests: 

If the employer delayed the tests upon completion 
without justification, the provisions of the fifth paragraph 
of paragraph (7-4) and / or paragraph (10-3) with 
respect to interference in conducting the tests shall 
apply. 

And if it the conduct of "tests upon completion" is 

delayed by the contractor without justification, the 

engineer may give notice to the contractor asking him 

to conduct the tests within 21 days after the date of 

receipt of the notice, the contractor shall conduct the 

tests during that period on the day or days determined 

by the contractor, provided that the engineer shall be 

notified of that. 

But if the contractor failed to carry out "tests upon 
completion" during the period of the (21) days, the 
employer's personnel may carry out the tests on 
contractor's responsibility and expense, and these tests 
are considered as if it had been conducted in the 
presence of the contractor and their results shall be 
accepted as true. 
9-3 Retesting: 

If the works or any part thereof failed to pass "tests 
upon completion", t En the provisions of paragraph (7-
5) shall apply thereto. The engineer or the contractor 
may request to conduct the retesting for the part of the 
works that failed in passing the tests, provided that 
tests shall be re-conducted under the same terms and 
circumstances. 
9-4 Failure in   Passing     the   Tests     upon    
Completion: 
If the works or any part thereof failed in passing the 
"tests upon completion" after retesting under paragraph 
(9-3), the engineer shall be authorized to take any of 
the following procedures: 

a)   To order the repeat the test upon completion once 

again under paragraph (9-3). 
b)   If this failure leads to the loss of employer the full 
benefit of the Works or any part thereof materially, the 



 

ثشىً عٛ٘وٞ ِٓ الاٍزفبكح اٌىبٍِخ ِٓ الاشغبي اٚ اٞ لَُ 

ِٕٙب، فٍٍّٕٙلً اْ ٠وفغ الاشغبي اٚ اٞ لَُ ِٕٙب )ؽَت 

وفً هذه الحالة ٌحك لصاحب العمل الحصول  ٚالغ اٌؾبي(،

على نفس الؽرامات المنصوص علٌها ضمن احكام البند 
 (. ج-11/4)
ان ٌصدر المهندس شهادة الاستلام الأولً  -ج 

 للاشؽال،إذا طلب صاحب العمل منه ذلن. 
فً حالة تطبٌك الفمرة )ج( اعلاه، ٌتعٌن على المماول ان 
ٌستمر فً اداء جمٌع التزاماته الاخرى وفما للعمد، وٌتم 
تخفٌض مبلػ العمد بمبلػ مناسب لتؽطٌة نمصان المٌمة 

العمل نتٌجة هذا الاخفاق. وما لم  المتحممة بالنسبة لصاحب
ٌكن هذا التخفٌض المتعلك  بهذا الاخفاق محددا فً العمد )او 
حددت طرٌمة احتسابه(، فان لصاحب العمل ان ٌطلب تمٌٌم 

 التخفٌض باحدى الطرٌمتٌن الأتٌتٌن : 
ان ٌتم الاتفاق علٌه بٌن الطرفٌن )كتعوٌض كامل  -1

لبل اصدار شهادة عن هذا الاخفاق فمط( وٌدفع التعوٌض 
 الأستلام الأولً للاشؽال.

ان ٌتم تمدٌره ودفع ممابله بموجب احكام الفمرتٌن  -2
 (.   3/5( و ) 2/5)

  - ى

engineer may reject the works or any part thereof (as 
the case may be), and in this case the employer shall 
have the right to obtain same penalties set out within 
the provisions of item (11-4-c). 
c)  That the engineer to issue the initial acceptance 
certificate of the works, if requested by the employer. 

In case of applying paragraph (c) above, the contractor 

shall continue in performing his other obligations under 

the contract, and the contract amount shall be 

decreased in an appropriate amount to cover the 

decrease in realized value for the employer as a result 

of this failure.  Unless  this reduction  that is related  to 

this failure is defined  in the contract (or its calculation 

method is defined), the employer may request 

evaluation of the reduction in one of the following two 

methods: 

1.   Agreement between both parties shall be reached (as a 
full compensation for this failure only) and the 
compensation shall be paid before the issuance of the 
initial acceptance certificate of the works. 
2.   It shall be evaluated and paid for under the 
provisions of paragraphs (2-5) and (3-5). 

 

 

 المادة العاشرة : تسلم الاشغال من لبل صاحب العمل:
 تسلم الاشغال والسام الاشغال : -  10/1

خصوص الاخفاق فً ( 9/4باستثناء النص الوارد فً الفمرة )
، فانه ٌتعٌن أن ٌتسلم ”الفحوصات عند الاكمال“اجتٌاز 

 الاشؽال صاحب العمل عندما : 
تكون الاشؽال لد تم اكمالها وفما للعمد، بما فً ذلن  -1

ة الانجاز، ( المتعلمة بمد 8/2الامور المحددة فً الفمرة )
 وباستثناء ما ٌسمح به وفما للفمرة )أ( ادناه، و... 

ٌكون لد تم اصدار شهادة تسلم الاشؽال، او تعتبر  -2
 الفمرة". ”وكؤنها لد تم اصدارها وفما لاحكام هذه

شهادة “ٌجوز للمماول ان ٌتمدم بطلب  الى المهندس لاصدار 
( ٌوما من 14فً مدة لا تمل عن  )” الأستلام الأولً للاشؽال

لد تم –برأي المماول  –التارٌخ الذي تكون فٌه الاشؽال 
اكمالها وانها جاهزة  للتسلٌم.واذا كانت الاشؽال ممسمة الى 

ي لسم منها بنفس السام، فللمماول ان ٌتمدم بطلب تسلٌم ا
 الطرٌمة. 

( ٌوما من بعد تارٌخ 28ٌتعٌن على المهنس أن ٌموم خلال )
 تسلمه طلب المماول بما ٌؤتً  : 

أصدار شهادة الأستلام الأولً للاشؽال للمماول  - أ
محددا فٌها التارٌخ الذي تعتبر فٌه الاشؽال، أو أي لسم منها، 

أعمال ثانوٌة متبمٌة لد تم  اكمالها بموجب العمد، باستثناء أٌة 
أو  –أوعٌوب لاتإثر بشكل جوهري على استعمال الاشؽال 

للؽرض الذي أنشئت من اجله، )الى أن ٌتم  –اي لسم منها 
 اكمال هذه الاعمال وتصلح هذه العٌوب(، أو...

أن ٌرفض الطلب،مبٌنا الاسباب،ومحددا العمل الذي  - ب

Article Ten : Receipt  of  Works  by  the  
Employer 

10-1 Receipt of Works and Parts of Works: 
Except for the text in paragraph (9-4) with respect 
to the failure to pass the "tests upon completion," 
the employer shall receive the works when: 
1.   Works have been completed according to the 
contract, including the matters specified in 
paragraph (8-2) related to the completion, and with 
the exception of what is allowed under paragraph 
(a) below, and 
2.   The initial acceptance certificate of the works 
has been issued, or shall be considered as have 
been issued in accordance with the provisions of 
this "paragraph." 
The contractor may request the engineer to issue 
the "initial acceptance certificate of the works" in a 
period no less than (14) day from the date where 
the works – in the opinion of the contractor – have 
been completed and ready for delivery. If the works 
were divided into sections, the contractor shall 
submit an application to hand over any of them in 
the same manner. 
The engineer shall carry out, within (28) days after 
the date of receipt of the request from the 
contractor, the following:  

 
a)   Issue the initial acceptance certificate of the 
works to the contractor specifying in it the date in 



 

صدار ٌترتب على المماول أن ٌستكمل انجازه حتى ٌمكن ا
شهادة تسلم الاشؽال. وٌتعٌن على المماول أن ٌستكمل انجاز 
مثل هذا العمل لبل التمدم باشعار آخر لتسلٌم الاشؽال بموجب 

 أحكام هذه المادة. 
اما إذا لم ٌصدر المهندس شهادة الأستلام الأولً للاشؽال أو 

( ٌوما، وكانت 28لم ٌرفض طلب المماول خلال فترة الــ )
المسم )حسب والع الحال( لد تم اكمالها بصورة الاشؽال أو 

الاستلام “جوهرٌة وفما للعمد، فعندها ٌجب اعتبار شهادة 
وكانها لد تم اصدارها بالفعل فً اخر ٌوم من تلن ” الأولً
 الفترة.

 
 
 
 
 
 
 
 

 تسلم اجزاء من الاشؽال: -  10/2
ان  –بناء على تمدٌر صاحب العمل منفردا  –ٌجوز للمهندس 

هادة الاستلام الأولً لاي جزء من الاشؽال الدائمة. ٌصدر ش
و لا ٌجوز لصاحب العمل ان ٌستخدم اي جزء من الاشؽال 
)بخلاؾ الاستعمال كاجراء مإلت منصوص علٌه فً العمد 
او تم الاتفاق بٌن الطرفٌن بشانه( الا إذا او الى حٌن ان 
ٌصدر المهندس شهادة تسلم الاشؽال لذلن الجزء. اما إذا 

ستخدم صاحب العمل اي جزء لبل اصدار شهادة الاستلام ا
 الأولً، فانه : 

ٌجب اعتبار ذلن الجزء الذي تم استخدامه وكؤنه  لد  -أ 
 تم تسلمه من تارٌخ بدء استعماله.

تنتمل مسإولٌة العناٌة بذلن الجزء من الاشؽال الى  -ب 
صاحب العمل من ذلن التارٌخ، وتتولؾ مسإولٌة المماول 

 .عن العناٌة به
ٌتعٌن على المهندس ان ٌصدر شهادة الاستلام الأولً  -ج 

 لذلن الجزء، إذا طلب المماول منه ذلن.
بعد إصدار المهندس شهادة الأستلام الأولً للاشؽال لجزء ما 
من الاشؽال، فإنه ٌجب اتاحة ألرب فرصة للمماول لٌستكمل 

الفحوصات عند “ما ٌلزم من خطوات لاجراء ما تبمى من 
لى المماول أن ٌموم بإجراء تلن الفحوصات فً وع” الاكمال

التً ”فترة الصٌانة”اسرع فرصة ممكنة عملٌا، ولبل انمضاء
 تخص ذلن الجزء. 

إذا تكبد المماول كلفة ما نتٌجة تسلم صاحب العمل جزإً من 
ما لم ٌكن ذلن منصوصا علٌه فً  -الاشؽال و/أو استخدامه 

 :انه ٌتعٌن على المماولف  -علٌه العمد أو تمت موافمة المماول 
 أن ٌرسل اشعاراً الى المهندس.  -1
أن ٌتم تمدٌر استحمالات المماول بشؤن تلن الكلفة، مع  -2

(، مضافا الٌها هامش ربح  20/1مراعاة أحكام الفمرة )

which the works or any part thereof has been 
completed under the contract, except for any  
secondary works remaining or defects that do not 
affect significantly the use of the works - or any 
part thereof - for the purpose for which it was 
created, (these works to be completed and defects 
to be repaired), or ... 
b)  Reject the request, stating the reasons, and 
determining the work that the contractor shall 
complete so the initial acceptance certificate of the 
works can be issued. The contractor shall 
complete such work before giving another notice to 
deliver the works under the provisions of this 
Article. 

 
But if the engineer did not issue the initial 
acceptance certificate of the works or did not reject 
the contractor's request during the (280 day period, 
and the works or part thereof (as the case may be) 
has been completed substantially according to the 
contract, then the "initial acceptance" certificate 
shall be considered as if it were already issued on 
the last day of that period. 
10-2  Receipt  Parts  of  the Works: 
The engineer may - at the discretion of the 
employer solely - to issue an initial acceptance 
certificate of any part of the permanent works. And 
the employer shall not use any part of the works 
(other than use as an interim measure stipulated in 
the contract or agreed between the parties 
thereon) unless or until the engineer issue the 
acceptance certificate of the works for that part. 
But if the employer used any part of the works 
before issuing the initial acceptance certificate: 
a)   This  part  of the works  that has  been  used  
shall be  considered  as if it been received from the 
date of the beginning of its use. 
b)   The responsibility of care for that part of the 
works shall be transferred to the employer as of 
that date, and the contractor's responsibility of care 
for that part shall stop. 
c)   The engineer shall issue initial acceptance 
certificate for that part, if so requested by the 
contractor. 
After the engineer issue the initial acceptance 
certificate of the works for some part of the works, 
the contractor shall be allowed the opportunity as 
soon as possible to complete the necessary steps 
to carry out what remains of "tests upon 
completions" and the contractor 

 
shall perform these tests as soon as practicable 
and before the expiration of the "maintenance 
period "pertaining to that part. 
If the Contractor incurs a cost as a result of 
employers' receiving part of works and / or use it - 



 

 معمول، لاضافتها الى مبلػ العمد. 
وٌتعٌن على المهندس، بعد تسلمه لمثل هذا الاشعار، أن ٌموم 

( بالاتفاق على تلن الكلفة والربح  3/5عملاً بؤحكام الفمرة )
 أو تمدٌرهما. 

إذا تم اصدار شهادة الأستلام الأولً لجزء ما لمسم من  
الاشؽال، فإن تعوٌضات التؤخٌر عما تبمى من الاشؽال ٌجب 

عوٌضات التؤخٌر لما تبمى من لسم تخفٌضها. وبالمثل، فإن ت
ما من الاشؽال )إن وجد( إذا تم تسلم جزء ما منه،  فٌتم 
تخفٌضهما أٌضاً. أما التخفٌض فً تعوٌضات التؤخٌر فٌتم 
احتسابه بالتناسب لما للجزء الذي تم تسلمه من لٌمة منسوبة 
الى المٌمة الكلٌة للاشؽال أو المسم من الاشؽال )حسب والع 

(،  3/5وٌتعٌن على المهندس عملاً بؤحكام الفمرة )الحال(. 
عد التمدٌرات المتعلمة بهذه ٌأن ٌموم بالاتفاق علٌها أو أن 

النسب. علما بؤن احكام هذه الفمرة لا تطبك الا على الممدار 
ولا تإثر  ( 7/8الٌومً لتعوٌضات التؤخٌر بموجب الفمرة )

 على مبلػ الحد الالصى لها. 
 

 
 
 
 
 
 
 
 

 : الفحوصات عند الاكمالالتدخل فً إجراء  - 10/3
 –” الفحوصات عند الاكمال“إذا تعذر على المماول اجراء 

لأي سبب ٌعتبر صاحب العمل  –( ٌوما 14لفترة تتجاوز )
مسإولا عنه، فإنه ٌجب اعتبار تلن الاشؽال أو أي لسم منها 
)حسب والع الحال( أنه لد تم تسلمها من صاحب العمل فً 

 الذي كان ممكنا فٌه انجاز الفحوصات عند الاكمال. التارٌخ 
وٌتعٌن على المهندس أن ٌصدر شهادة الاستلام الأولً 
للاشؽال وفما لذلن، ولكنه ٌتعٌن على المماول إجراء 
الفحوصات عند الاكمال فً ألرب فرصة ممكنة عملٌا لبل 

وعلى المهندس أن ٌرسل اشعارا ”. فترة الصٌانة“انمضاء 
( ٌوما ٌتضمن اجراء الفحوصات عند الاكمال 14)خلال مدة 

 بموجب الشروط ذات العلالة فً العمد. 
إذا تكبد المماول تؤخرا فً مدة الاكمال و/أو كلفة ما نتٌجة 
لمثل هذا التؤخٌر فً اجراء الاختبارات عند الاكمال، 
فللمماول أن ٌرسل اشعارا الى المهندس لتمدٌر استحمالاته 

 (، بخصوص : 20/1أحكام الفمرة ) بشؤنها مع مراعاة
أي تمدٌد فً مدة الاكمال مما نتج عن هذا التؤخٌر،  - أ

إذا كان الاكمال لد تؤخر أو سوؾ ٌتؤخر، وذلن بموجب 
 (. 8/4المادة )

 أي كلفة كهذه لاضافتها الى مبلػ العمد.  - ب
أن ٌموم إعمالا  –بعد تسلمه أشعار المماول  –وعلى المهندس 

بالاتفاق علٌها أو اعداد التمدٌرات المتعلمة بهذه (  3/5للفمرة )

unless it is provided for in the contract or been 
approved by the contractor - the contractor shall: 

1. Give notice to the engineer. 
2.   The contractor's dues shall be estimated 
concerning this cost, taking into account the 
provisions of paragraph (20-1), adding to it a 
reasonable profit margin to be added to the 
contract amount. 
The engineer shall, after receipt of such 
notification, and pursuant to the provisions of 
paragraph (3-5) agree on the cost and profit, or 
their estimates. 

 
If the initial acceptance certificate for some part of 
the works has been issued, the delay 
compensation for what remains of the works shall 
be reduced, and similarly, the delay compensation 
for the remainder of the some part of the works (if 
any) if some part of it have been received, they 
shall also be reduced. As for reduction in delay 
compensation, it shall be calculated in proportion 
to the value of that part which has been received 
attributed to the total value of the works or part of 
the works (as the case may be). The engineer 
shall, pursuant to the provisions of paragraph (3-5), 
approve it or to prepare estimates for these 
percentages. Note that the provisions of this 
paragraph shall not apply only to the daily amount 
of delay compensation under paragraph (7-8) and 
shall not affect its maximum amount. 

 
10-3 Interference in  the   Conduct     of   Tests  
upon  Completion: 

If the contractor was unable to perform "tests upon 
completion" - for a period exceeding 14 days - for 
any reason then the employer shall be considered 
responsible thereof, and that such works or any 
part thereof shall be considered (as the case may 
be) that they have been received from the 
employer on the date where achieving "tests upon 
completion" was possible. 

 
The engineer shall issue the initial acceptance 
certificate of the works in accordance with that, but 
the contractor shall conduct tests upon completion 
as soon as practicable before the expiry of 
"maintenance period". And the engineer shall give 
notice within a period of (14) day includes 
conducting tests upon completion under the 
conditions related to the contract. 
If the contract incurs a delay in completion period 
and / or a cost as a result for such delay in 
conducting test upon completion, the contractor 
may give notice to the engineer to estimate his 
dues thereon taking into account the provisions of 
paragraph 



 

 الامور.
 
 
 
 
 
 
 

 الأسطح التً ٌطلب اعادتها الى وضعها السابك : -  10/4
باستثناء ما نص علٌه خلافاً لذلن فً شهادة تسلم للاشؽال، 
فان شهادة الاستلام الأولً لأي لسم أو جزء ما من الاشؽال، 

اكمال أي عمل للؤرض أو لاٌمكن اعتبارها تصدٌما على 
 الأسطح المطلوب اعادتها الى وضعها السابك.

 ً-  

(20-1) regarding: 
a)  Any extension in the completion period of which 
resulted in the delay, if completion had been 
delayed or will be delayed, under Article (8-4). 
b)   Any such cost to be added to the contract 
amount. 

 
The engineer shall – after receiving contractor's 
notification – approve it or make estimates in 
relation to such matters pursuant to the provisions 
of paragraph (3-5). 
10-4 Roofs  Required   to  be  Returned   to  its  
Former   Position: 

Except as provided otherwise in the acceptance 
certificate of the works, the initial acceptance 
certificate of any section or part of the works, shall 
not be considered an endorsement on the 
completion of any work for the land or the roofs 
(surfaces) required to be returned to its former 
position. 

 
  



 

 المادة الحادٌة عشرة : المسإولٌة عن العٌوب

 إكمال الاعمال المتبمٌة واصلاح العٌوب : -  11/1

لكً تكون الاشؽال ووثائك المماول، وأي لسم منها، فً 
الحالة التً ٌتطلبها العمد )باستثناء ما لد ٌنجم عن الاستعمال 
العادي والاستهلان المتولع( بتارٌخ انمضاء فترة الصٌانة 
المتعلمة بها، أو بعدها مباشرة بؤلصر فترة ممكنة عملٌا، فإنه 

 ٌتعٌن على المماول :

اكمال أي عمل متبك اعتبارا من التارٌخ المحدد فً  - أ
شهادة تسلم الاشؽال، خلال مدة معمولة وفما لتعلٌمات 

 المهندس. 

تنفٌذ جمٌع الأعمال المطلوبة لاصلاح العٌوب أو  - ب
العمل )أو من ٌنوب الضرر وفما لتعلٌمات صاحب 

عنه(، فً و لبل انمضاء فترة  الصٌانة فً تلن 
 الاشؽال أو فً  أي لسم منها )حسب والع الحال(.

واذا ما ظهر عٌب أو حدث ضرر، فإنه ٌتعٌن على صاحب 
 العمل )أو من ٌنوب عنه( أن ٌرسل للمماول اشعاراً بذلن. 

 كلفة اصلاح العٌوب :  -11/2

جمٌع الاعمال المشار الٌها فً الفمرة ٌتحمل المماول كلفة 
ب( على مسإولٌته ونفمته الخاصة، إذا كانت والى  - 11/1)

 المدى الذي تعزى فٌه هذه الأعمال الى :

تصامٌم الاشؽال عدا أجزاء التصامٌم التً هً من  -أ 
  .مسإولٌة صاحب العمل )أن وجدت(

تمدٌم تجهٌزات آلٌة أو مواد مصنوعة مخالفة لشروط  -ب 
 العمد.

التشؽٌل والصٌانة ؼٌر الدلٌمة والتً نتجت عن  -ج 
أسباب تعود مسإولٌتها على المماول بموجب الفمرة 

 ( أو ؼٌرها. 5/7( ولؽاٌة الفمرة ) 5/6)

أي اخفاق من جانب المماول فً التمٌد بؤي التزام  -د 
 آخر. 

أما إذا كانت والى المدى الذي تعزى فٌه هذه الاعمال الى أي 
، كلٌا أو جزئٌا فإنه ٌجب إبلاغ ”ماوللا ٌخص الم“سبب آخر 

المماول بذلن من صاحب العمل )أو نٌابة عنه(، دون توان، 
(  13/3وفً مثل هذه الحالة ٌتم تطبٌك احكام الفمرة )

 المتعلمة بإجراء التؽٌٌرات.

 

 تمدٌد فترة الصٌانة )خلال فترة الصٌانة( : --11/3

الاشرؽال أو  لصاحب العمل الحرك فرً تمدٌرد فتررة الصرٌانة فرً
(، بفتررررة تسررراوي فتررررة  2/5أي لسرررم منهرررا، بموجرررب الفمررررة )

الصٌانة الواردة فً بٌانات العمرد وبمرا لاٌزٌرد علرى سرنتٌن، إذا 
كانررت هررذه الاشررؽال أو أي لسررم منهررا، أو أي بنررد رئررٌس مررن 
التجهٌررزات الآلٌرررة )حسرررب والرررع الحرررال بعرررد تسرررلمه( لاٌمكرررن 

Article Eleven : Responsibility  for  Defects 
11-1 Completion of Remaining Work and Repair 
of  Defects: 

In order for the works, contractor's documents, and 
any part thereof, in the case required by the 
contract (except as may result from normal use 
and expected consumption) on the expiry of the 
maintenance period relating thereto, or 
immediately after it in the shortest practically 

possible period, the contractor shall: 
a)  Complete any remaining work as of the date 
specified in the acceptance certificate of works, 
within a reasonable time and according to the 

engineer's instructions. 
b)   Implement all works required to repair the defects 
or the damage, according to employer's 
instructions (or his representative), and before the 
expiration of the maintenance period in such works 

or any part thereof (as the case may be). 
 

And if a defect or damage occurs, the employer (or 
his representative) shall give notice to the 

contractor thereon. 
11-2 Cost  of  Repairing  the     Defects: 

Contractor shall bear the cost of all the works 
referred to in paragraph (11-1 - b) on his own 
responsibility and expense, if and to the extent to 

which these works are attributable to: 
 

a)   The designs of Works except parts of the 
designs that are the responsibility of the employer 
(if any). 
b)   The provision of mechanical supplies or 
manufactured materials in violation of contract 
conditions. 
c)   The inaccurate operation and maintenance that 
resulted from reasons of the responsibility of the 
contractor under paragraph  
(5-6) and up to paragraph (5-7) or others. 
d)   Any failure from the contractor in compliance 
with any other obligation. 
But if and to the extent to which these works 
attributed to any other reason, "that does not 
belong to the contractor", in whole or in part, the 
contractor shall be informed by the employer (or on 
his behalf), without delay, and in such a case the 
provisions of paragraph (13 -3) relating to make 

the changes shall apply. 
11-3 Extension   of  Maintenance Period  
(during   maintenance   period): 
The employer shall have the right to extend 
maintenance period in the works or any part 
thereof, under paragraph (2-5), with a period equal 
to the maintenance period mentioned in contract 
data not exceeding two years, if such works or any 



 

وذلن بسربب وجرود عٌرب استعمالها للاؼراض الممصود منها، 
 أو ضرر. 

إذا تررم تعلٌررك تورٌررد التجهٌررزات الآلٌررة و/أو المررواد أو تركٌبهررا 
( أو بنراء علرى اجرراءات الممراول  8/8بموجب أحكرام الفمررة )
(، فررإن التزامررات الممرراول وفررك  16/1بموجررب أحكررام الفمرررة )

لا تنطبررك علررى أٌررة عٌرروب أو ضرررر لررد ” المررادة“أحكررام هررذا 
ور سرنتٌن مرن الموعرد الرذي سروؾ تنمضرً بره ٌحصل بعد مر

فترررة الاشررعار بإصررلاح العٌرروب لتلررن التجهٌررزات الآلٌررة و/أو 
 ٌٛ ٌُ ٠ؾظً مٌه اٌزؼ١ٍك.، المواد

 

 

 الاخفاق فً اصلاح العٌوب :  - 11/4

إذا اخفرك الممراول فررً اصرلاح أي عٌرب أو ضرررر خرلال فترررة 
معمولررة، جرراز لصرراحب العمررل )أو مررن ٌنرروب عنرره( أن ٌرسررل 
اشعارا الى المماول ٌحدد فٌه موعدا آخر معمول لاصرلاح تلرن 

 العٌوب أو الاضرار لبل انمضائه. 

واذا اخفرررك الممررراول فرررً اصرررلاح العٌرررب أو الضررررر فرررً هرررذا 
ترترب علرى ذلرن أن ٌرتم الاصرلاح علرى الموعد المشار الٌه، و

(، جرراز لصرراحب العمررل  11/2حسرراب الممرراول وفررك الفمرررة )
 اتخاذ أي من الاجراءات الأتٌة )حسب اختٌاره( :

تنفٌذ العمل بنفسه أو بواسطة آخرٌن، بطرٌمرة معمولرة  -أ 
وعلى حساب الممراول، ولكرن دون أن ٌتحمرل الممراول 

مثررل هررذه  أٌررة مسررإولٌة عررن هررذا العمررل المنفررذ. وفررً
 –(  2/5وفررك الفمرررة ) –الحالررة ٌنبؽررً علررى الممرراول 

أن ٌدفع الى صراحب العمرل مرا تكبرده بصرورة معمولرة 
 من تكالٌؾ لاصلاح العٌب أو الضرر. 

أن ٌطلب الى المهنردس التوصرل الرى اتفراق أو أن ٌعرد  -ب 
تمدٌراترره المعمولررة لتخفررٌض لٌمررة العمررد ممابلهررا حسررب 

 (. 3/5اجراءات الفمرة )

كررران العٌرررب أو الضـررررـرر ٌرررإدي الرررى حرمــررررـان  إذا -ج 
صرراحب العمــررـل بصـــررـورة جوهرٌررة، مررن الاسررتفادة 
الكاملة من الاشؽال أو أي جرزء رئٌسرً منهرا، فلره أن 
ٌنهرررً العمرررد بكاملررره، أو إنهررراإه بالنسررربة لرررذلن الجرررزء 
الررررئٌس منهررررا، ممررررا لاٌمكرررن اسررررتخدامه للاؼررررراض 

حمروق أخررى منره.  وبردون الاجحراؾ بؤٌرة  ةالممصود
تترترب لرره بموجرب العمررد  أو ؼٌررر ذلرن مررن الاسررباب، 
فرإن لصرراحب العمرل الحررك فرً اسررترداد جمٌرع المبررالػ 
التررً تررم دفعهررا الررى الممـــــررـاول عررن الاشررؽال أو عررن 
ذلرررن الجــــرررـزء )حسرررب والرررع الحرررال(، مضرررافا الٌهرررا 
نفمرررات التموٌرررل ونفمرررات التفكٌرررن واخـــــرررـلاء المولرررع 

 زات الآلٌة والمواد الى المماول.واعادة التجهٌ

 

part thereof, or any key item of mechanical 
supplies (as the case after his receipt) cannot be 
used for the purposes intended, due to the 

existence of a defect or damage. 
If the supply of mechanical supplies and / or 
materials or their installation has been suspended 
under paragraph (8-8) or based on contractor's 
procedures under paragraph  (16-1),  the  
contractor's  obligations  according  to  the  provisions 

 of  this "article" shall not apply on any defects or 

damage that may occur after two years from the  

deadline  in  which  the  notice  period  of  repairing  

defects  will  expire  for  such mechanical supplies and / 

or materials, if such suspension never happened. 

11-4 Failure to  Repair  Defects: 

If the contractor failed to repair any defect or 
damage within a reasonable period, the employer 
(or his representative) may give notice to the 
Contractor specifying another reasonable date to 

repair such defects or damage prior to its expiry. 
If the contractor failed to repair the defect or 
damage at this deadline referred to, and this 
resulted that repair to be carries on the contractor's 
expense, in accordance with paragraph (11-2), the 
employer may take any of the following procedures 
(at his choice): 
a)   Implement  the  work  by  himself  or  through  
third  parties,  in  a  reasonable manner and on 
contractor's expense, but without contractor 
bearing any responsibility for this performed work. 
In such case, the contractor shall - according to 
paragraph (2-5) - pay to the employer the costs 
reasonably incurred to repair the defect or 
damage. 
b)   To request the engineer to reach an agreement 
or to prepare his reasonable estimates to reduce 
the value of the contract for it according to the 
procedures of paragraph (3-5. 
c) If the defect or damage leads to depriving the 
employer substantially from taking full advantage 
of the works or any key part thereof, he may 
terminate the contract as a whole, or terminate that 
part, including the key part thereof, which cannot 
be used for its intended purposes. And without 
prejudice to any other rights entailed to him under 
contract or other reasons, the employer shall have 
the right to recover all amounts that have been 
paid to the contractor for the works or for that part 
(as the case may be), adding to it the funding costs 
and the expenses of dismantling and evacuation of 
the site and returning the mechanical supplies and 
materials to the contractor. 
 
 



 

 إزالة الاشؽال المعٌبة : -  11/5

إذا كان العٌب أو الضرر لاٌمكن اصلاحه فً المولرع بصرورة 
بعرررد الحصرررول علرررى موافمرررة  –عاجلرررة، فإنررره ٌجررروز للممررراول 

أن ٌنمرل مررن المولرع لؽرررض اصرلاحها، أٌررة  –صراحب العمررل 
تالفرة الا أن مثرل أجزاء مرن التجهٌرزات الآلٌرة تكرون معٌبرة أو 

هرذه الموافمرة لررد تتطلرب تكلٌررؾ الممراول أن ٌزٌررد لٌمرة ضررمان 
الأداء بما ٌعرادل كامرل لٌمرة الاسرتبدال لتلرن التجهٌرزات الآلٌرة 

 المنمولة، أو أن ٌمدم ضمانا آخر مناسبا بشؤنها.

   

 الفحوصات اللاحمة : -  11/6

إذا كرران لاعمررال اصررلاح أي عٌررب أو ضرررر تررؤثٌر علررى أداء 
الاشؽال، فإنه ٌجروز للمهنردس أن ٌطلرب اعرادة اجرراء أي مرن 

بضررمنها فحوصررات الاكمررال الفحوصررات الموصرروفة فررً العمررد 
على أن ٌرتم ذلرن الطلرب خرلال  و/أو فحوصات ما بعد الاكمال

 ( ٌوما من تارٌخ اتمام اصلاح العٌب أو الضرر. 28)

ٌتم اجراء هذه الفحوصرات ضرمن نفرس الشرروط الترً أجرٌرت 
بهرررا الفحوصرررات السرررابمة، الا أن كلفرررة اجرائهرررا ٌتحملهرررا بموج

الطرؾ الذي ٌعتبر مسإولا عن العٌرب أو الضررر حسربما ٌرتم 
( فٌمرررا ٌخرررص كلفرررة اعمرررال  11/2تحدٌرررده بموجرررب الفمررررة )

 الاصلاح. 

 

 

 : حك الدخول الى المولع -  11/7

)شرررهادة الاسرررتلام النهرررائً  الرررى أن ٌرررتم اصررردار شرررهادة الأداء
للؤشؽال( ٌكون للمماول الحك فً الدخول الرى أجرزاء الاشرؽال 
كافررررة والاطررررلاع علررررى سررررجلات تشررررؽٌلها وأدائهررررا. الا فٌمررررا 

 .ٌتعارض مع الاعتبارات الامنٌة المعمولة لصاحب العمل

 واجب المماول فً البحث عن الاسباب : -  11/8

أن ٌبحرث  –ندس منه ذلرن إذا طلب المه –ٌتعٌن على المماول 
تحت اشراؾ المهندس عن اسباب أي عٌب فرً الاشرؽال. ومرا 
لررم تكررن كلفررة اصررلاح العٌرروب علررى حسرراب الممرراول بموجررب 

(، فإنرره ٌتعررٌن علررى المهنرردس أن ٌمرردر  11/2احكررام الفمرررة )
مررع هررامش ، الكلفررة المترتبررة علررى عملٌررة البحررث عررن الاسررباب

إمررا بالاتفرراق أو بإعررداد (  3/5ربررح، بموجررب أحكررام الفمرررة )
 التمدٌر اللازم لها، لاضافتها الى مبلػ العمد. 

 

 

 شهادة الأستلام النهائً )شهادة الأداء( : -  11/9

لا ٌعتبررر الممرراول أنرره لررد أتررم اداء التزاماترره الا بعررد أن ٌمررروم 
للممراول، ” شهادة الاستلام النهرائً للؤشرؽال“المهندس بإصدار 
 اتالذي ٌعتبر فٌه الممراول لرد أكمرل الالتزامرمبٌنا فٌها التارٌخ 

11-5 Removal of   Defective  Works: 

If the defect or damage cannot be repaired at the 
site on an urgent basis, the contractor may - after 
obtaining employer's approval - transfer from the 
site in order to repair them, any parts of the 
mechanical supplies that are defective or 
damaged, but that such approval may require 
assigning the contractor to increase the value of 
the performance guarantee equivalent to full 
replacement value of such mechanical supplies 
removed, or to provide another appropriate 

guarantee in respect thereof. 
11-6 Subsequent    Tests: 
If the repair work for any defect or damage has an 
impact on the performance of the works, the 
engineer may request the re-perform any of the 
tests described in the contract, including 
completion tests and / or post-completion tests 
provided that such request is made within (28) 
days from the date of completion of the repair of 
the defect or the damage. 
Such tests shall be conducted in the same 
conditions under which the previous tests have 
been conducted, but the cost of performing such 
tests shall be borne by the party who is responsible 
for the defect or damage as may be specified 
under paragraph 
 (11-2) with respect to the cost of the repair work. 
11-7 Right of  Access to  the   Site: 
The contractor shall have the right, till the issuance 
of the certificate of performance (the final 
acceptance certificate of the work), to access to all 
parts of the works and view the operation and 
performance records. Except with matter 
inconsistent with the reasonable security 
considerations of the employer 
11-8 The   Contractor Duty  to  Look  for  
Reasons: 

The Contractor shall - if requested by the engineer 
- and under the supervision of the engineer to look 
for the reasons of any defect in the works. And 
unless the cost of repairing defects are at the 
contractor's expense under the provisions of 
paragraph (11-2), the engineer shall estimate the 
cost of the process of looking for reasons, with the 
profit margin, in accordance with the provisions of 
paragraph (3-5), either by agreement or prepare 
the required estimate thereof, to be added to the 
contract amount. 
11-9 Final   Acceptance Certificate (Certificate 
of  Performance): 

Contractor shall not consider that he has fulfilled 
his obligations only after the engineer issued the 
"final acceptance certificate of the works" for the 



 

 المطلوبة منه بموجب العمد. 

شرررهادة الاسرررتلام النهرررائً ”و ٌتعرررٌن علرررى المهنررردس أن ٌصررردر
( ٌومررا مررن بعررد انمضرراء آخررر فترررة مررن 28خررلال )”للؤشررؽال

فترررات الصررٌانة، أو فررً ألرررب فرصررة ممكنررة بعررد أن ٌكررون 
ل الاشررؽال وتررم واكمرر”وثررائك الممرراول”الممرراول لررد لرردم جمٌررع

فحصها بكاملها بما فً ذلن اصرلاح أٌرة عٌروب فٌهرا، كمرا ٌرتم 
 ارسال نسخة من شهادة الأستلام النهائً الى صاحب العمل. 

وحررردها دون ؼٌرهرررا ” شرررهادة الاسرررتلام النهرررائً للؤشرررؽال“ان 
 تعتبر ممثلة لمبول الاشؽال.  

 

 

 الالتزامات ؼٌر المستوفاه : -  11/10

ٌبمرى كرل ” الاستلام النهائً للؤشؽالشهادة “بعد أن ٌتم صدور 
طرؾ مسرإولا عرن الوفراء برؤي الترزام لرم ٌنجرزه الرى تارٌخره. 
وعلٌرره، ٌظررل العمررد سرراري المفعررول بررٌن الطرررفٌن الررى أن ٌررتم 

 تحدٌد طبٌعة ومدى الالتزامات ؼٌر المستوفاة.

 

 اخلاء المولع : -  11/11

الاسرررتلام النهرررائً مه لشرررهادة ٌتعرررٌن علرررى الممررراول عنرررد تسرررل
، أن ٌزٌررل عررن المولررع مرراتبمى مررن معرردات الممرراول، للؤشررؽال

 والمواد الفائضة، والحطام والنفاٌات والاشؽال المإلتة. 

واذا لررم تكررن جمٌررع هررذه المعرردات ومسررتلزمات التنفٌررذ لررد تمررت 
( ٌوما من بعرد ترارٌخ تسرلم صراحب العمرل  28إزالتها خلال )

فإنره ٌحرك لصراحب العمرل أن ” ستلام النهائًشهادة الأ“لنسخة 
ٌبٌع أو ٌتخلص من بماٌاها. وٌكون صاحب العمرل مخرولا برؤن 
ٌسررترد التكررالٌؾ التررً تكبرردها لاتمررام عملٌررة البٌررع أو الررتخلص 

 واستعادة المولع. 

ثم ٌدفع للمماول أي رصٌد فائض من حصٌلة البٌع. أما إذا 
احب العمل، فإنه كانت لٌمة ماتم تحصٌله تمل عما انفمه ص

ٌتعٌن على المماول أن ٌدفع الرصٌد المتبمً الى صاحب 
 العمل.

 

contractor, stating the date on which the contractor 
is considered has completed the obligations 
required of him under the contract. 
And the engineer shall issue the "final acceptance 
certificate of the works " within (28) days after the 
expiration of the last period of the maintenance 
periods, or at the earliest opportunity after the 
contractor has submitted all " contractor's 
documents" and completed the works and all have 
been tested including the repair of any defects 
therein, and a copy of the final acceptance 
certificate shall be send to the employer. 
The "final acceptance certificate of works" solely 
without others is considered representative of 
accepting the works. 
11-10  Unfulfilled  Obligations: 
Each party shall, after the issuance of the "final 
acceptance certificate of the works", remain liable 
for the fulfillment of any obligation that has not 
been completed to date. Accordingly, the contract 
remains in force between the two parties until the 
determination of the nature and extent of the 
unfulfilled obligations. 

 
11-11  Site   Evacuation: 

The Contractor shall, upon receipt of the final 
acceptance certificate of the works, remove from 
the site the remaining of contractor's equipment, 
surplus material, debris and waste and temporary 
works. 

 
And if not all of the equipment and implementation 
accessories has been removed within (28) days 
after the date of employer receipt a copy of the 
"final acceptance certificate", the employer shall be 
entitled to sell or dispose of their remnants. The 
employer shall be authorized to recover the costs 
he incurred for the completion of the sale or 
disposal process and restoring the site. 

 
And then he pays the contractor any surplus 
balance of the sale proceeds. If the value of what 
has been collected is less than what the employer 
spent, the contractor shall pay the remaining 
balance to the employer. 

 

  



 

 المادة الثانٌة عشرة: الفحوصات بعد الاكمال
 اجراءات فحوصات بعد الاكمال: -  12/1

إذا نص العمد على أجراءات الفحوصات فانها تخضع الى 
الشروط الخاصة  هذه المادة ما لم ٌنص على خلاؾ ذلن فً

 و ٌتعٌن على صاحب العمل بما ٌؤتً :
تؤمٌن متطلبات أجراء الفحص من كهرباء و معدات و  - أ

ولود و أجهزة و عمال و مواد و والملاكات من ذوي الخبرة 
والكفاءة بالعدد المطلوب لاجراء الاختبارات بعد الانجاز 

 بصورة كفوءة. 
أجراء فحص بعد الاكمال بموجب الادلة الممدمة بموجب  - ب

( )أدلة التشؽٌل والصٌانة( وأٌة أرشادات ٌتطلب  5/7الفمرة )
من المماول تمدٌمها خلال عملٌة الفحص، وبحضور ممثلً 

 المماول الذٌن ٌتم طلبهم من أي طرؾ. 
ٌتم أجراء فحص بعد الاكمال بؤلرب فرصة معمولة بعد 

و جزء من الاشؽال من صاحب العمل. و أستلام الاشؽال أ
ٌتعٌن على صاحب العمل أن ٌمدم أشعاراً الى المماول لبل 

ٌوماً من التارٌخ المتولع لاجراء فحص بعد الاكمال.  21مدة 
و ما لم ٌتم الاتفاق على خلاؾ ذلن تجري الفحوصات خلال 

ً من هذا التارٌخ وفً الاٌام التً ٌحددها صاحب   14 ٌوما
 العمل. 

ضر المماول فً الزمن والمكان المتفك علٌه ٌحك  إذا لم ٌح
لصاحب العمل المضً بؤجراءات فحص بعد الاكمال والتً 
تعتبر كانها نفذت بحضور المماول، وٌتعٌن على المماول 

 المبول بدلة نتائج الفحص.
ٌتم تصنٌؾ وتمٌٌم نتائج الفحص بعد الاكمال من لبل المماول 

بة عن أٌة اضرار نجمت عن وٌتم تمدٌر بصورة مناس
 أستخدام صاحب العمل المبكر للاشؽال. 

 
 

 
 

 : تؤخٌر الفحوصات -  12/2
إذا تكبد المماول أٌة مبالػ اضافٌة نتٌجة تؤخٌر أجراء صاحب 

 العمل للفحوصات بعد الاكمال ٌتعٌن على المماول:
 تمدٌم أشعار بذلن الى المهندس. - أ

نتٌجة ذلن مضافا الٌها تمدٌم مطالبة بؤٌة مبالػ تكبدها  - ب
 ( وتضاؾ الى كلفة العمد. 20/1هامش ربح بموجب الفمرة )

 
وحال أستلام المهندس لاشعار المماول ٌتعٌن علٌه المباشرة 
بتحدٌد هذه المبالػ وهامش الربح والاتفاق علٌها وبموجب 

 (.  5/3الفمرة )
وأذا لم ٌتحمك أنجاز فحص بعد الاكمال للاشؽال أو لاي جزء 

ها خلال فترة أصلاح العٌوب )وأي فترة ٌتم الاتفاق علٌها من
بٌن الطرفٌن( لأي أسباب لاتعود الى المماول، فعند ذان تعتبر 
الاشؽال أو الجزء من الاشؽال المطلوب أجراء فحص 

  الاكمال له لد نجح فً فحص الاكمال المطلوب.
 

 Article Twelve: After -Completion Tests 
12-1 Procedures of    After-Completion Tests: 
If the contract stated on the tests' procedures,  
they shall be subject to this article unless otherwise 
provided in the special conditions and the 
employer shall: 
a)  Secure test requirements of electricity, 
equipment, fuel, devices, workers, materials and 
staffs with expertise and competence in the 
required numbers to carry out post-completion 
tests in an efficient manner. 
b)   Carry  out  post-completion  tests  in  
accordance  with  the  manuals  provided under   
paragraph   (5-7)   (Operation   &   Maintenance   
Manuals)   and   any instructions required of the 
contractor to be provided during the test process, 
and in the presence of contractor's representatives 
who shall be requested by any party. 
Post-completion tests shall be conducted as soon 
as reasonable after the receipt of 
works or any part thereof by the employer. The 
employer shall give notice to the contractor before 
(32) day of the date expected to conduct the post-
completion test. And unless agreed otherwise, 
tests shall be conducted within 14 days from this 
date and in the days determined by the employer. 
If the contractor did not attend on the time and 
place agreed upon, the employer is entitled to 
proceed with the procedures of the post-
completion test, which is considered as if it carried 
out in the presence of the contractor, the contractor 
shall accept the test results accurately. 
 
Results of the post- completion test shall be 
classified and evaluated by the contractor and are 
assessed properly for any damages resulting from 
the early use of the works by the employer. 
12-2 Delaying the Tests: 
If the contractor incurred any additional amounts 
as a result of the employer delaying conducting the 
post-completion tests, the contractor shall: 
a)   Give notice in this regard to the employer. 
b)   File a claim for any amounts he incurred as a 
result of this adding to it a profit margin under 
paragraph (20-1) and shall be added to the cost of 
the contract. 
As soon as the engineer receives the contractor's 
notification, he shall proceed with determination of 
such amounts and profit margin and agreed on 
under paragraph 
 (5-3). 

 
And if the post-completion test did not complete for 
the works or any part thereof during the repair of 



 

 

 

 
 

 

 

 
 

 أعادة الفحص - 12/3

الاشؽال فً فحص بعد إذا فشلت الاشؽال أو جزء من 
 الاكمال فؤنه :

 /ب(.11/1ٌتم العمل بموجب البند ) - أ
ٌتم أعادة الفحص لاجزاء من العمل التً أظهرت  - ب

فشل فً الفحص أو الحاجة الى أعادة فحص بعد الاكمال 
 بموجب نفس الاحكام والشروط. 

إذا تكبد صاحب العمل لاٌة مبالػ أضافٌة تعزى الى الاسباب 
د(، ٌتعٌن على المماول  -/أ11/2البنود ) المشار الٌها فً

 ( دفع تلن المبالػ الى صاحب العمل.5/2وبموجب الفمرة )
 
  
 

الفشل فً تحمٌك النجاح فً فحوصات بعد الاكمال  -  12/4
: 

ٌمكن أعتبار الاشؽال أو أجزاء الاشؽال لد حممت النجاح فً 
 الفحص إذا انطبمت الشروط الأتٌة : 

 
جزء منها فً النجاح فً أي أو  فشل الاشؽال أو أي -أ 

 الفحوصات كافة بعد الاكمال.
إذا تمت الاشارة الى المبالػ الواجب دفعها من  -ب 

المماول فً العمد )أو الى طرٌمة أحتسابها( عن الاضرار 
)عدا تلن المتعلمة بكفاءة الاداء( والناجمة عن فشل الاشؽال 

 فً الفحوصات. 
العمل خلال دفع المماول هذه المبالػ الى صاحب  -ج 

 فترة الصٌانة. 
إذا فشلت الاشؽال أو جزء من الاشؽال فً النجاح فً فحص 
بعد الاكمال ولدم المماول ممترحاً بمعالجة أو أصلاح للاشؽال 
أو ذلن الجزء الممثل بالفشل فً الفحص عند ذان ٌمكن 
لصاحب العمل )أو من ممثلٌه( أن ٌمدم أشعاراً الى المماول 

ؽال فً الاولات الملائمة له لتنفٌذ تلن بالدخول الى الاش
الاصلاحات وٌتعٌن على المماول التواجد لتنفٌذ تلن 
الاصلاحات أو المعالجات وتحمٌك الفحص خلال فترة معمولة 
من تارٌخ أستلام الاشعار من صاحب العمل )أو من ممثلٌه( 
وخلال الفترة المناسبة لصاحب العمل. و فً حالة عدم أستلام 

لذلن الاشعار خلال الفترة المحددة للصٌانة ٌتم أخلاء المماول 
مسإولٌة المماول من هذا الالتزام وتعتبر الاشؽال أو ذلن 
الجزء من الاشؽال )كما تنص علٌه الحالة( لد نجحت فً 

 فحص بعد الاكمال. 
إذا تكبد المماول أٌة مبالػ أضافٌة نتٌجة أي تؤخٌر ؼٌر معمول 

defects period (and any period agreed upon 
between the parties) for whatever reason not 
attributed to the contractor, then the 
works or the part of the works required to undergo 
the completion test shall be considered has passed 
successfully the completion test required 

 
 

12-3 Retesting: 

If the works or any part of the works failed in the 
post-completion test then: 
a)   Item (11-1-b) shall apply, 
b)  Retesting of parts of the work that failed in the test 
or that requires re- conducting the post-completion 
test shall be carried out under the same terms and 
conditions. 
If the employer incurred any additional amounts 
due to the reasons mentioned in items (11-2-a-d), 
the contractor shall and under paragraph (5-2) pay 
such amounts 
to the employer. 

 
12-4 Failure  to  Achieve  Success  in  the  
After-Completions  Tests: 
Works or parts of works can be considered have 
achieved success in the test if the following 
conditions applied: 
a)   Works or any parts thereof fail to successfully 
pass any or all the post-completion tests. 
b)   If  reference  is  made  to  the  amounts  payable  
by  the  contractor  in  the contract  (or to the 
method  of their calculation)  for damages  (other 
than those  related  to  the  efficient  of  
performance)  resulting  from  the  works failure in 
the tests. 
c) Contractor's payment of such amounts to the 
employer during the maintenance period. 
If works or parts of the works fail in successfully 
passing the post-completions test and the 
contractor proposed to treat or repair the works or 
that part that failed in test, then the employer (or 
his representatives) may give notice to the 
contractor to enter the works at the appropriate for 
him to implement the such repairs, and the 
contractor shall be present to implement such 
repairs or treatments and to achieve the test within 
a reasonable time from the date of receipt of notice 
by the contractor (or his representative) and during 
the period appropriate for the employer. And in the 
event that the contractor did not receive such 
notice within the period specified for maintenance, 
the contractor's responsibility shall be discharged 
of such obligation and the works or that part of the 
works (as stated by the case) are considered have 



 

خول المماول الى الاشؽال أو من صاحب العمل فً تؤمٌن د
المعدات الداخلة فً العمل للكشؾ عن الاسباب التً دعت 
الى فشل الاشؽال والمعدات فً الاختبار بعد الانجاز أو لتنفٌذ 

 المعالجات والاصلاح ٌتعٌن على المماول أجراء ما ٌؤتً: 
 تمدٌم أشعار المهندس بذلن. -1
التؤخٌر مع هامش تمدٌم مطالباته بالمبالػ المترتبة عن ذلن  -2

  ( وتضاؾ الى كلفة العمد. 1/20ربح بموجب الفمرة )
ٌتعٌن على المهندس بعد أستلام أشعار المماول المضً 

( بالاتفاق أو تحدٌد تلن المبالػ وهامش 3/5بموجب الفمرة )
 الربح المتحمك الى المماول.

 

 

passed the post-completion test. 
If the contractor incurred any additional amounts as a 
result of any unreasonable delay by the employer 
to ensure the entry of the contractor to the works or 
the equipment involved in the work to uncover the 
reasons for the failure of the works and equipment 
in the post-completion test or to implement the 
treatments and repairs the contractor shall conduct 
the following: 
1- Give notice to the engineer in this regard 
2- Provide  his  claim  in  the  amounts  resulting  from  
such  delay  with  profit margin under paragraph 
(20-1) and shall be added to the cost of the 
contract. 
The engineer shall, after receiving the contractor's 
notice to proceed under paragraph (3-5), with the 
agreement or determine such amounts and profit 
margin 
realized to the contractor.  

 
  



 

 الثالث عشر : التؽٌٌرات والتعدٌلات المسم
 صلاحٌة احداث التؽٌٌر : -  13/1

بإمكان المهندس، فً أي ولت لبل صدور شهادة الأستلام 
الأولً للاشؽال وبعد موافمة صاحب العمل، أن ٌبادر الى 
بإحداث تؽٌٌرات فً الاشؽال، سواء من خلال تعلٌمات 
ٌصدرها، أم بالطلب الى المماول أن ٌمدم التراحا للنظر فٌه. 
أن التؽٌٌرات لن تتضمن حذؾ أي شؽل ٌتم تنفٌذه من 

  اولٌن أخرٌن.مم
ٌتعٌن على المماول أن ٌلتزم بكل تؽٌٌر )أمر تؽٌٌر( وٌنفذه، 
الا إذا لدم المماول أشعارا بدون توان، الى المهندس ٌعلمه 

 فٌه. 
عدم أستطاعته فً الحصول على مستلزمات التنفٌذ  -1

 المطلوبة لتنفٌذ أعمال التؽٌٌرات فً الولت المحدد.
أو صلاحٌة بؤن التؽٌٌر سوؾ ٌملل من سلامة  -2

  الاشؽال.
بؤن التؽٌٌر سوؾ ٌإثر بشكل كبٌر فً تحمٌك جدول  -3

  التعهدات.
ٌتعٌن على المهندس حال أستلامه أشعار المماول الى الؽاء أو 

 تؤكٌد  أو مراجعة التوجٌه بصدد التؽٌٌر الممترح منه. 
 

 التمٌٌم الهندسً : - 13/2
التراحا ٌمكن للمماول فً أي ولت أن ٌمدم الى المهندس 

 خطٌا، ٌعرض فٌه رأٌه، الذي إن تم اعتماده، فإنه :
 ٌعجل فً اكمال العمل، -1
ٌخفض كلفة الاشؽال )لمصلحة صاحب العمل( فٌما  -2

 الاشؽال.  ٌخص عملٌات تنفٌذ أو صٌانة أو تشؽٌل
ٌحسن من كفاءة أو لٌمة الاشؽال المنجزة لما فٌه  -3

 مصلحة صاحب العمل. 
 ٌحمك منفعة لصاحب العمل بصورة عامة.  -4

ٌتعٌن أن ٌتم اعداد الالتراح على حساب المماول، وان ٌكون 
مستوفٌا لمتطلبات اجراء التؽٌٌرات المحددة فً الفمرة 

 ( لاحماً. 13/3)
 
 
 
 

 أجراءات التؽٌٌر : -  13/3
إذا الترح المهندس على المماول، لبل اصدار التعلٌمات تؽٌٌراً 

ً فً ما، فإنه  ٌتعٌن على المماول أن ٌستجٌب للطلب تحرٌرٌا
أسرع ولت ممكن عملٌا، إما بإبداء اسباب عدم لدرته على 

 الامتثال )ان كان هذا هو الحال(، أو بؤن ٌمدم ما ٌؤتً :
 
وصفاً للاشؽال التً ٌمترح تنفٌذها والمنهاج الزمنً  -1

 لتنفٌذها.
ممترحاته لأي تعدٌل ٌلزم ادخاله على المنهاج  -2
 (، واثره على مدة اكمال الأشؽال. 8/3لزمنً وفماً للفمرة )ا

Article  Thirteen :  Changes  and  Amendments 

13-1 Power to Make  Changes: 
The engineer may, at any time and before the 
issuance of the initial acceptance certificate of the 
works and after approval from the employer, 
proceed to make changes in the works, whether 
through instructions he issues, or by request to the 
contractor to submit a proposal to be considered. 
The changes shall include the deletion of any work 
has been performed by other contractors. 
The contractor shall comply with each change 
(change order) and implement it, unless the 
contractor gave notice without delay, to the 
engineer informing him: 
1.   His  inability   to  obtain  the  implementation   
supplies   required   for  the implementation of 
changes works on time. 
2.   That the change will reduce the integrity and 
validity of the works. 
3.   That change will significantly affect the 
achievement of the undertakings schedule. 
The  engineer  shall,  as  soon  as  he  receives  
the  contractor's  notice,  cancel  or confirm or 
review the direction regarding the change 
proposed by him. 
13-2 Engineering  Assessment: 

The contractor may at any time to submit a written 
proposal to the engineer, which displays his 
opinion, that if adopted, it: 
1.   Shall accelerate the completion of the work 
2.   Shall reduce the cost of the works (for the 
employer's benefit) regarding the process of 
implementation or maintenance or operation of the 
works. 
3.   Shall improve the efficiency and value of the 
work performed for the benefit of the employer. 
4.   Shall achieve benefit to the employer in 
general 
The proposal shall be prepared at the expense of 
the contractor, and shall conform to the 
requirements of making changes specified in 
paragraph (13-3) later. 
 
13-3 Change  Procedures: 

If the engineer proposed to the contractor, prior to 
issue instructions, a change, then the contractor 
shall respond to the request in writing as soon as 
practicable, either by giving reasons for its inability 
to comply (if this is the case), or to provide the 
following: 
1.   A description of the works that he proposed to 
be implemented and the timetable for its 
implementation. 
2.   His proposals for any amendment required on 



 

 
 
 التراحه لاحتساب لٌمة التؽٌٌر.  -3

ٌتعٌن على المهندس، بؤسرع ما ٌمكن عملٌا، بعد تسلمه 
( أو لؽٌر ذلن( أن  13/2التراح المماول )بموجب الفمرة )

ٌرد على المماول إما بالموافمة أو عدم الموافمة، أو أن ٌرسل 
ملاحظاته علٌه، علما بؤنه ٌتعٌن على المماول أن لا ٌإجل 

 تنفٌذ أي عمل خلال فترة انتظاره لتسلم الرد. 
أن أٌة تعلٌمات لتنفٌذ تؽٌٌر ما، و أي طلب لمتطلبات تسجٌل 

لمهندس الى المماول، وعلى التكالٌؾ، ٌجب أن تصدر من ا
 المماول أن ٌعلمه بتسلم تلن التعلٌمات. 

وفً حال الاٌعاز بؤجراء التؽٌٌر أو الموافمة علٌه، ٌتعٌن على 
( الاتفاق أو تحدٌد المبلػ  3/5المهندس وبموجب الفمرة )

الواجب أضافته الى مبلػ العمد. و هذه المبالػ سوؾ تتضمن 
مبالػ بموجب مطالبة المماول هامش ربح وٌتم تحدٌد تلن ال

 ( إذا أنطبمت.  13/2بموجب الفمرة )
 
 
 

 الدفع بالعملات الواجب الدفع بها : -  13/4
إذا نص فً العمد على دفع مبلػ العمد بؤكثر من عملة واحدة، 

فعندها،إذا تم الاتفاق على أي تعدٌل للؤسعار أو الموافمة 
علٌه، أو تم اجراء تمدٌر بشؤنه، كما ذكر فً أعلاه، فإنه ٌجب 
تحدٌد المبلػ الذي سٌدفع بكل عملة من العملات الواجب الدفع 

ارة الى النسب الفعلٌة أو بها. وبناء علٌه، فإنه ٌجب الاش
المتولعة للعملات التً ٌتعٌن الدفع بها فٌما ٌخص كلفة العمل 

 المؽٌر، ونسب العملات المختلفة المحددة لدفع مبلػ العمد. 
 

 المبالػ الاحتٌاطٌة :  -  13/5

ٌتم استخدام كل مبلػ احتٌاطً تم تخصٌصه كلٌاً أو جزئٌاً 
 تعدٌل مبلػ العمد وفماً لذلن. وفما لتعلٌمات المهندس فمط، وٌتم 

لا ٌشمل المبلػ الاجمالً الذي ٌدفع للمماول الا تلن المبالػ 
المتعلمة بالعمل أو اللوازم أو الخدمات التً تم رصد المبلػ 

الاحتٌاطً لأجلها، وفما لتعلٌمات المهندس. ولكل مبلػ 
احتٌاطً ٌجوز للمهندس أن ٌصدر تعلٌماته بخصوص ما 

 ٌؤتً : 
ٌنفذه المماول )بما فً ذلن التجهٌزات الآلٌة أو لعمل  - أ

المواد أو الخدمات المطلوب تمدٌمها(، وٌتم تمدٌر لٌمته 
 (. و/أو... 13/3كتؽٌٌر بموجب الفمرة )

التجهٌزات الآلٌة أو المواد أو الخدمات التً ٌشترٌها  - ب
المماول،  وٌتم تمدٌر لٌمتها على النحو الأتً، لاضافتها الى 

 :مبلػ العمد 
المبالػ الفعلٌة التً دفعها المماول )أو المستحمة الدفع  -1

 منه(. 
 
 

the timetable in accordance with paragraph (8-3), 
and its impact on the completion period of the 
works. 
3.   His proposal to calculate the change value. 
The engineer shall, as soon as practicable after 
receipt of the contractor's proposal (under 
paragraph (13-2) or otherwise), respond to the 
contractor either to approve or disapprove, or to 
send him his remarks, noting that the contractor 
shall not postpone the implementation of any work 
during the period of waiting for the response. 
Any instructions to implement a change, and any 
order for the requirements of costs registration, 
shall be issued by the engineer to the contractor, 
and the contractor shall inform him of the receipt of 
such instructions. 
 In the case of instruction to make the change or 
approve it, the engineer shall, under paragraph (3-
5), agree or to determine the amount to be added 
to the contract amount. These amounts will include 
the profit margin and such amounts shall be 
determined by contractor's claim under paragraph 
(13-2), if applicable. 
13-4 Payment  in  Currencies  Payable: 
If the contract stated on payment of contract 
amount in more than one currency, then, if agreed 
on any price adjustment or being approved, or an 
estimate is made in respect thereof, as mentioned 
above, the amount that will be paid in each 
currency payable shall be determined. Accordingly, 
reference should be made to the actual or 
expected percentages of currencies to be paid in 
terms of the cost of the work changed, and the 
percentages of various currencies specified for 
payment of the contract amount. 
13-5 Reserve  Amounts: 
Each reserve amount shall be used that has been 
allocated in whole or in part in accordance with the 
instructions of the engineer only, and the contract 
amount shall be adjusted accordingly. 
The total amount to be paid to the contractor shall 
not include only those amounts related to the work 
or supplies or services that the reserve amount 
been allocated for, according to engineer's 
instructions. For each reserves amount, the 
engineer may issue instructions concerning the 
following: 
a)   For a work performed by the contractor 
(including the mechanical supplies or services 
purchased by the contractor, and its value shall be 
assessed as follows, to be added to the contract 
amount: 
1-   The actual amounts paid by the contractor (or 
payable of him). 



 

المبالػ ممابل المصارٌؾ الادارٌة والربح، محسوبا  -2
كنسبة مئوٌة من هذه المبالػ الفعلٌة بتطبٌك النسبة المئوٌة 

ذات الصلة )إن وجدت( كما حددت فً أي من الجداول 
جداول، فبالنسبة المناسبة، فإن لم ترد مثل هذه النسبة فً ال

 المئوٌة المحددة فً ملحك العطاء. 
وٌتعٌن على المماول، عندما ٌطلب المهندس منه ذلن، ان ٌمدم 
له العروض المسعرة والأٌصالات والمستندات والحسابات أو 

 الاٌصالات الاثباتٌة. 
 
 العمل بالٌومٌة : - 13/6 

ٌمكن للمهندس أن ٌصدر تعلٌماته لتنفٌذ التؽٌٌر على اساس 
العمل بالٌومٌة للؤعمال الصؽٌرة أو ذات الطبٌعة الطارئة،  

المشمول ” العمل بالٌومٌة“وعندئذ ٌتم تمٌٌمه بموجب جدول 
بالعمد، وبالاجراءات المحددة لاحماً. أما إذا لم ٌتضمن العمد 

 م هذه المادة لا تطبك. ، فإن احكا”للعمل بالٌومٌة“جدولاً 
لبل تثبٌت طلبات شراء مستلزمات  –ٌتعٌن على المماول 

أن ٌمدم الى المهندس العروض المسعرة، كما ٌتعٌن  –التنفٌذ 
علٌه عندما ٌتمدم بطلبات الدفع أن ٌمدم الأٌصالات 

 والمستندات والحسابات المتعلمة بؤي من مستلزمات التنفٌذ. 
تم تحدٌدها فً جدول العمل بالٌومٌة وباستثناء أٌة بنود لم ٌ

للدفع ممابلها، فإنه ٌتعٌن على المماول أن ٌمدم كشوفا ٌومٌة 
دلٌمة )على نسختٌن( تتضمن التفاصٌل التالٌة للموارد التً تم 

 استخدامها فً تنفٌذ عمل الٌوم السابك: 
 
 
 أسماء ووظائؾ ومدة عمل مستخدمً المماول. -أ 

 
معدات المماول واستعمال تحدٌد أنواع ومدة تشؽٌل  -ب 

 الاشؽال المإلتة.

 
 
 كمٌات وأنواع التجهٌزات الآلٌة والمواد المستعملة.  -ج 

ٌولع المهندس على نسخة واحدة من كل كشؾ إذا وجده 
صحٌحاً أو وافك علٌه، ومن ثم ٌعٌدها الى المماول. بعد ذلن 

ٌمدم المماول كشفاً مسعراً بهذه الموارد الى المهندس لبل 
تضمٌنها فً كشؾ الدفعة التالٌة بموجب احكام الفمرة 

(14/3.) 
 
 

 التعدٌلات بسبب تؽٌٌر التشرٌعات : -  13/7
ما لم ٌنص على خلاؾ ذلن فً الشروط الخاصة، فانه ٌتعٌن 

أن تعدل لٌمة العمد لمراعاة أٌة زٌادة أو نمصان فً الكلفة 
وانٌن نتٌجة أي تؽٌٌر فً لوانٌن الدولة )بما فً ذلن سن ل

جدٌدة والؽاء أو تعدٌل لوانٌن لائمة( أو فً التفسٌرات 
المضائٌة أو الحكومٌة الرسمٌة لها، و إذا حصل ذلن التؽٌٌر 

بعد التارٌخ الاساس، ونتج عنه تؤثٌر على أداء المماول 

2-  The amounts for administrative expenses and 
profit, calculated as a percentage of these actual 
amounts by applying the relevant percentage (if 
any) as specified in any of the appropriate tables, if 
such a percentage is not mentioned in the tables. 
Then by the percentages specified in the tender 
attachment. 
The Contractor  shall, when requested  by the 
engineer,  provide  him with priced offers, receipts, 
documents and accounts or evidentiary receipts. 
13-6 Daily  Paid  Work: 

The engineer may issue his instruction to 
implement the change on the basis of daily paid 
works for small businesses or of emergency 
nature, and is then evaluated under the "daily paid 
works table" covered by the contract, and with the 
procedures specified later. If the contract does not 
contain a table of "daily paid works ", the 
provisions of this Article shall not apply. 
The Contractor shall - before installing the 
purchase order of implementation requirements - 
submit to the engineer quoted proposals, and he 
shall also, when submitting payment orders, to 
submit receipts, documents and accounts relating 
to any of the implementation requirements. 
And with the exception of any items which have not 
been identified in daily paid works table to be paid 
for, the contractor shall provide accurate daily 
statements (in two copies) include the following 
details of the resources that have been used in the 
implementation of the previous day's work: 
a)   Names, jobs and working period of the 
contractor's personnel. 
b)   Specifying the types and operation period of 
contractor's equipment and the use of temporary 
works. 
c)   Quantities and types of mechanical supplies 
and materials used. 
The engineer sign on a single copy of each 
statement (detection) if he finds it true or agreed 
upon, and then return them to the contractor. After 
that the contractor provides a priced statement 
(detection) of these resources to the engineer 
before including them in the next batch statement 
(detection) under the provisions of paragraph (14-
3). 
13-7 Amendments   Due  to  Change  in  
Legislations: 
Unless otherwise provided in the special 
conditions, the value of the contract shall be 
amended to take into account any increase or 
decrease in cost as a result of any change in the 
laws of the country (including the enactment of 
new laws and cancel or delete existing laws) or the 



 

 لالتزاماته بموجب العمد.
إذا تكبد المماول )أو كان سٌتكبد( تؤخٌراً و/أو كلفة اضافٌة 

ذه التؽٌٌرات فً الموانٌن أو فً تلن التفسٌرات، مما نتٌجة له
حصل بعد التارٌخ الاساس، فإنه ٌتعٌن على المماول أن ٌرسل 

اشعارا الى المهندس بذلن لتمدٌر استحمالاته بشؤنها، مع 
 (، بخصوص :  20/1مراعاة احكام الفمرة )

 
 
 
تمدٌد مدة الاكمال بسبب التؤخٌر الحاصل، إذا كان  - أ

تؤخر أو سوؾ ٌتؤخر، وذلن بموجب الفمرة  الاكمال لد
(8/4 .) 
 
 أي كلفة كهذه، لاضافتها الى لٌمة العمد.  - ب

 –وبعد تسلم المهندس لمثل هذا الاشعار، فإنه ٌتعٌن علٌه 
علٌها أو  أن، ٌتوصل الى اتفاق –(  3/5عملا بؤحكام الفمرة )

 أن ٌعد التمدٌرات اللازمة بخصوص هذه الامور. 
ما ورد انفا, فلن ٌستحك المماول اي تمدٌدات )بالاضافة الى 

فً مدة العمل إذا كان ذلن التاخٌر لد سبك وان اخذ بنظر 
الاعتبار فً تمدٌد مدة العمد, ولن ٌتم دفع الكلفة عن ذلن إذا 

كانت اخذت بالحسبان فً مدخلات لائمة المراجعات للاسعار 
 ؾ(...(  )التعدٌلات سبب تؽٌٌر التكال13/8ٌبموجب الفمرة )

 
 التعدٌلات بسبب تؽٌر التكالٌؾ : -  13/8

فً حالة تطبٌك مبدأ تعدٌل الأسعار بسبب تؽٌر التكالٌؾ، فؤنه 
 ٌتم وفما لما هو مدرج فً الشروط الخاصة بهذا الخصوص. 

الفمرة ” جدول بٌانات التعدٌل الوارد فً هذه“أن مصطلح 
ض ٌعنً جدول بٌانات التعدٌل المعبؤ والمرفك بملحك عر

المنالصة، وفً حالة عدم وجود مثل هذا الجدول فإن 

مضمون هذه الفمرة لاٌطبك. فً حالة تطبٌك أحكام 
فإن المبالػ التً تدفع للمماول ٌجب أن ٌتم تعدٌلها ”الفمرة”هذه

لتشمل أثر الزٌادة أو النمصان بسبب أي أرتفاع أو أنخفاض 
ات ٌطرأ على أجور الأٌدي العاملة أو على اسعار مستلزم

التنفٌذ وؼٌرها من متطلبات الاشؽال، من خلال تطبٌك 
المعادلات المدرجة فً هذه المادة. والى المدى الذي ٌكون 
فٌه التعوٌض الشامل بسبب أي ارتفاع أو أنخفاض فً الكلفة 
ؼٌر مؽطى ضمن أحكام هذه الفمرة أو أحكام أي مادة أخرى 

تحتوي على مبلػ  تعتبر أنها”لٌمة العمد الممبولة”فً العمد، فان
 عرضً للتعوٌض عن التملبات الأخرى فً الكلفة. 

ٌتم أحتساب التعدٌل فً المبالػ المستحمة الدفع الى المماول 
)كما ٌتم تمدٌر لٌمتها باستعمال الجداول المناسبة ومن خلال 
تصدٌك شهادات الدفع( وذلن بتطبٌك المعادلة التالٌة، ولكن 

ً بؤن هذا لحالات الدفع بالعملات المخت لفة كل على حدة، علما
الكلفة  التعدٌل لا ٌسرى على أي عمل ٌتم تمدٌره على أساس

 أو الاسعار الدارجة
 

judicial or government interpretations thereof, and 
if that change occurred after the basic date, and 
resulted in an impact on the contractor's 
performance of his obligations under the contract. 
If the contractor incurred (or he would incur) a 
delay and / or additional costs as a result of these 
changes in the laws or in the interpretation, took 
place after the basic date, the contractor shall give 
notice to the engineer to assess his requirements 
in this regard, taking into account the provisions of 
paragraph (20-1), regarding: 
a)   Extension of the completion period due to the 
delay, if the completion had 
been delayed or will be delayed, under 
paragraph (8-4). 
 b)   Any such cost to be added to the contract 
value. 
After engineer receipt of such notice, he shall- 
pursuant to the provisions of paragraph (3-5) – to 
reach an agreement thereof or to prepare the 
necessary assessment in terms thereof. 
(Further to the aforementioned, the contractor shall 
not be entitled to any extensions in the work period 
if the delay had already been considered in the 
extension of the contract duration, and no cost will 
be paid the for that if it had been considered in the 
input of the revisions of prices list under paragraph 
(13-8) (Amendments due to costs change). 
13-8 Amendments  Due  to  Costs  Change: 

In  the  case  of  the  application  of  the  principle  
of  price  amendments  due  to  costs change, it 
shall be done according to what is included in the 
special conditions in this regard. 
That the term "data amendment table contained in 
this" paragraph means the data amendment  table  
completed  and  annexed  to  the  tender  offer  
attachment,  in  the absence of such a table, the 
contents of this paragraph shall not apply. In the 
case of the application of the provisions of this 
"paragraph", the amounts paid to the contractor 
shall be amended to include the impact of 
increases or decreases for any rise or fall occurring 
 in  labor  wages  or  prices  on  the  
implementation  supplies  and  other 
requirements of the works, by applying the 
equations listed in this article. And to the extent to 
which a compensation is comprehensive for any 
increase or decrease in the cost that is not covered 
under the provisions of this paragraph or the 
provisions of any other items in the contract, the 
"value of the contract accepted" shall be deemed 
to contain accidental amount to compensate for the 
fluctuations in other costs. 
The amendment in the amounts payable to the 



 

(+ 1/م5( + جــ )م1/ع5معامل التعدٌل )ت(= أ+ب )ع
 ( +....1/ل5د)ل

Pn=a+b (Ln/Lo) +c (En/Eo) +d (Mn/Mo) 
+…. 
 حٌث:

بالعملة ت= معامل التعدٌل الذي تضرب به المٌمة الممدرة 
المعنٌة فً العمد خلال الفترة الزمنٌة )ن( ممدرة بالاشهر، ما 

 لم ٌرد نص خلاؾ ذلن فً ملحك عرض المنالصة.
أ= معامل ثابت ٌمصد به ذلن الجزء من المٌمة الممدرة التً 

 لا ٌطالها التعدٌل، وكما هو محدد فً الجداول ذات العلالة.
مثل نسب عناصر ب،جــ،د= معاملات )أوزان نسبٌة( التً ت

 الكلفة الداخلة فً تنفٌذ الأشؽال كالعمالة والمعدات والمواد.
الحالٌة لعناصر الكلفة ”دلٌل الاسعار”=معاملات5،ل5،م5ع

وذلن فً الٌوم التاسع والاربعٌن السابك لفترة التمدٌر فٌما 
 ٌخص شهادة الدفع ذات العلالة.

الاساسٌة أو ” دلٌل الاسعار“= معاملات 1،ل1،م1ع
المرجعٌة لعناصر الكلفة فً ٌوم التارٌخ الاساسً لكل عملة 

 من العملات.
دلٌل الاسعار" أو الاسعار “على أن ٌتم استعمال معاملات 

المرجعٌة المحددة فً جدول بٌنات التعدٌل، واذا كان هنالن 
شن فً مصدرها، فٌتم تمدٌرها من المهندس. ولهذا الؽرض 

بتوارٌخ محددة لؽاٌة ” الأسعارأدلة “فانه ٌجب الاسترشاد بمٌم 
توضٌح المصدر المذكور، ولو أن هذه التوارٌخ )وكذلن هذه 

 المٌم( لد لا تتلاءم مع أدلة الأسعار المرجعٌة.
ؼٌر العملة المحددة ”عملة دلٌل”فً الحالات التً تكون فٌها

فً الجدول، فانه ٌجب اجراء التحوٌل اللازم فً أسعار 
ٌع المحدد من البنن المركزي بتارٌخ العملات باعتماد سعر الب

 انطباق دلٌل الاسعار.
الحالً ”دلٌل الاسعار”والى أن ٌحٌن الولت الذي ٌتم فٌه تحدٌد

فإنه ٌتعٌن على المهندس وضع دلٌل مإلت لؽرض اصدار 
شهادات الدفع المرحلٌة، وفً الولت الذي ٌتوفر فٌه دلٌل 

 السعر، ٌعاد احتساب لٌمة التعدٌل وفما لذلن.
 
 
 
 
 
 
 
 
 
 
 
 

إذا اخفك المماول فً اكمال الاشؽال خلال مدة الانجاز، فانه 
ٌتم احتساب التعدٌل على المبالػ المستحمة بعد مدة الاكمال 

contractor shall be calculated (as their value are 
assessed by using the appropriate tables and 
through the ratification of payment certificates) and 
by applying the following equation, but for cases of 
payment in different currencies separately, note 
that this amendment shall not apply to any work 
being assessed on the basis of costs or prices 
prevail. 
Adjustment factor (t) = a + b (5 p / p 1) + c (5 m / m 
1) + d (5L/1L) +.... 
Pn=a+b (Ln/Lo) +c (En/Eo) +d (Mn/Mo) +…. 
Where: 
T= Amendment coefficient (factor), multiplied by the 
assessed value in the currency involved in the 
contract during the time period (n) assessed by 
months, unless stated otherwise in the text of the 
tender offer attachment. 
A= Fixed coefficient (factor), shall mean that part of the 
value assessed that is not changed, as specified in 
the relevant tables. 
B, C.D= Coefficients (relative weights), which 
represents the ratios of the cost elements involved 
in the execution of works such as employment, 
equipment and materials. 
P5, M5, L5= Coefficients of the current "price guide" of 
cost elements, in the forty ninth day which 
proceeds the period of assessment regarding the 
relevant payment certificate. 
P1, M1, L1= Coefficients of the basic or reference 
"price guide" of cost elements on the day of the 
Basic Day for each currency. 
Provided that the coefficient of "Prices Guides" or 
the reference price specified in the amendment 
evidence table shall be used, and if there was a 
doubt about their source, it shall be assessed by 
the engineer. And for this purpose, it must be 
guided by the values of the "Prices Guides" in 
specific dates until clarifying the said source; 
although these dates (and these values) may not fit 
with the reference Prices Guides (evidence). 
In cases where the "Currency Guide" is not the 
currency specified in the table, it must conduct the 
necessary conversion in currency rates by 
adopting the sales price specified by the central 
bank on the applicability of the Prices Guides. 
And until such time in which the current "Prices 
Guides" is being determined, the engineer shall put 
a temporary guide for the purpose of issuing the 
progress payment certificates, and at a time when 
the price guide is available, the calculation of 
amendment value shall be re- conducted 
accordingly. 
If  the  contractor  fails  to  complete  the  works  
within  the  completion period, the amendment on 



 

 :بواسطة أي من الاسلوبٌن الأتٌٌن
 
كل دلٌل سعر أو سعر واجب التطبٌك فً الٌوم  -1

 للاشؽال.”مدة الاكمال”التاسع والاربعٌن لبل تارٌخ انمضاء
لٌل الاسعار أو السعر الحالً.أٌهما أفضل لصاحب د -2

 العمل.
أما بخصوص المعاملات )الأوزان النسبٌة( )ب،ج،د( 
للعناصر المكونة للكلفة )ع،م،ل( المحددة فً جدول )جداول( 
التعٌلات، فانه لاٌعاد النظر فٌها الا إذا اصبحت ؼٌر معمولة، 

 تؽٌٌرات.أو ؼٌر متوازنة أو انها لم تعد تنطبك نتٌجة لل
 

the amounts due after completion period shall be 
calculated by any of the two following methods: 
1.  Each price guide or price applicable in the forty-
ninth day before the expiry date of the "completion 
period" of the works. 
2.  Prices Guide or current price. Whichever best 
for the employer. As for the coefficients (relative 
weight) (B, C, D) of the constituent elements of the 
cost (P, M, L) specified in the amendments 
table(s), it shall not be reviewed unless they 
become unreasonable or unbalanced or that they 
no longer apply as a result of the changes. 

 
  



 

 المادة الرابعة عشرة : مبلػ العمد والدفعات
 مبلػ العمد : - 14/1

 ما لم ٌنص على خلاؾ ذلن فً الشروط الخاصة، فانه :
ٌعتبر مبلػ العمد هو المبلػ الأجمالً للعمد الممبول  -أ 

وٌكون هذا المبلػ خاضعا لأٌة تعدٌلات تتم بموجب أحكام 
 العمد. 

ٌتعٌن على المماول ان ٌدفع جمٌع الضرائب والرسوم  -ب 
والاجور المطلوب دفعها من لبله بموجب العمد، ولا ٌتم 

ماهو  تعدٌل مبلػ العمد بسبب أي من هذه النفمات باستثناء
 (. 13/7منصوص علٌه فً الفمرة )

ان الكمٌات المدونة فً جدول الألتزمات هً كمٌات  -ج 
تمرٌبٌة، ولا تعتبر بؤنها هً الكمٌات الفعلٌة والدلٌمة لتلن 

 الأشؽال المطلوب تنفٌذها من المماول.
أن أٌة كمٌات أو أسعار مدونة فً جدول الالتزامات  -د 

ستكون لاؼراض الدفع بموجب جدول الالتزامات ولاٌمكن 
 أعتمادها لاٌة أؼراض أخرى. 

وإذا تطلب الدفع لاي جزء من الاشؽال بالاعتماد على 
الكمٌات المجهزة أو الاشؽال المنفذة فؤن شروط لٌاس 

د فً الشروط وتسعٌر تلن الاشؽال ٌتم بموجب ما محد
الخاصة بالعمد وٌتم لاحما تعدٌل مبلػ العمد بموجب ما نص 

 على ذلن فً العمد. 
 
 

 السلفة الممدمة : - 14/2
على صاحب العمل ان ٌدفع الى المماول سلفة ممدمة كمرض 
بدون فائدة لاؼراض التهٌئة للعمل و التصامٌم و تؤمٌن 

المطلوبة منه السٌولة النمدٌة عندما ٌمدم المماول الكفالة 
وٌكون اجمالً المبلػ للسلفة .”الفمرة”بموجب احكام هذه

الممدمة وطرٌمة دفع الساطها )ان تعددت( والعملات التً ٌتم 

 دفعها بها، بالاسلوب المحدد فً ملحك بٌانات العمد. 
لا تنطبك احكام هذه الفمرة فً حالة عدم استلام الكفالة من 

مبلػ السلفة الممدمة فً  صاحب العمل او إذا لم ٌتم تحدٌد
 بٌانات العمد. 

ٌصدر المهندس، بعد تسلمه شهادة السلفة الممدمة عملا 
( شهادة سلفة مرحلٌة بالسلفة الممدمة  14/3بؤحكام الفمرة )

او المسط الاول منها وارسالها الى كل من صاحب العمل 
 والمماول،وذلن بعد ان ٌكون صاحب العمل لد استلم :

 
 
 
 
 
 (.   4/2بموجب الفمرة ) الاداء مان حسنض -1
كفالة السلفة الممدمة مساوٌة فً مبلؽها وعملاتها  -2

لمبلػ السلفة الممدمة، وٌجب ان تكون صادرة عن مصرؾ أو 
مإسسة مالٌة ٌوافك علٌه صاحب العمل. وتكون هذه الكفالة 

Article  Fourteen:  Contract   Amount  and  
Payments 
14-1 Contract  Amount: 

Unless otherwise provided in the special 
conditions: 
a) The contract amount shall be deemed the total 
amount of the contract acceptable and this amount 
is subject to any amendments made pursuant to 
the provisions of the contract. 
b)   The contractor shall pay all taxes, fees and 
wages required to be paid by him under the 
contract, and the contract amount shall not be 
amended due to any such expenses except what is 
stated in paragraph (13-7). 
c) The amounts written in the obligations table are 
approximate quantities, and shall not considered 
that they are the actual and accurate quantities of 
such works required to be implemented by the 
contractor. 
d)   Any quantities or prices written in the 
obligations' table will be for the purposes of 
payment under the obligations' table and cannot be 
adopted for any other purposes. 
If the payment for any part of the works required 
relying on supplied quantities or works performed,  
the measurement  conditions and the pricing of 
those works shall be made under what is specified 
in the special conditions of the contract and the 
contract amount shall be subsequently adjusted 
under what is stipulated in the contract. 
14-2  Advance  Payment: 
The employer shall pay the contractor an advance 
payment as a loan without interest for the purposes 
of preparation for work, designs and secure 
liquidity when the contractor provides the 
guarantee required of him under the provisions of 
this "paragraph". The total amount of the advance 
payment and the method of payment of its 
premiums (if numerous) and the payment 
currencies shall be in a manner specified in the 
contract data attachment. The provisions of this 
paragraph shall not apply in the case of non-
receipt of guarantee from the employer, or if the 
amount of the advance payment has not been 
specified in the contract data. 
The engineer shall, after receiving a certificate of 
advance payment pursuant to the provisions of 
paragraph (14-3), issue advance progress 
certificate or the first installment of it and sent it to 
both the employer and the contractor, after the 
employer has received: 
1. Good Performance guarantee under paragraph 
(4-2). 
2.   Advance payment guarantee equal in its 
amount and currencies to the amount of the 
advance payment, and shall be issued by a bank 



 

بالصٌؽة المرفمة بالشروط الخاصة او اٌة صٌؽة اخرى ٌمبل 
 بها صاحب العمل. 

ٌتعٌن على المماول ضمان نفاذ صلاحٌة كفالة السلفة الممدمة 
حتى سداد مبلػ السلفة الممدمة الى صاحب العمل بكاملها، 
ولكن ٌجوز تخفٌض مبلػ تلن الكفالة اولا باول بالمدر 
المسترد من المماول كما ٌتم بٌانه بشهادة السلؾ المرحلٌة. 

رٌخ محدد، فانه واذا كان من بٌن شروط الكفالة انمضاإها بتا
ٌتعٌن على المماول فً مثل هذه الحالة، ان ٌمدد صلاحٌتها 

 الى حٌن ان ٌتم تسدٌد مبلؽها كاملاً.
ما لم ٌنص على خلاؾ ذلن فً العمد،ٌتم استرداد مبلػ السلفة 
الممدمة من خلال استمطاعات بنسبة مئوٌة من السلؾ 

فمرة المرحلٌة المصادق علٌها من المهندس بموجب أحكام ال
 ( )اصدار السلؾ المرحلٌه( وكما مبٌن لاحما   :  14/6)
ٌبدأ الاستمطاع  بشهادة  السلفة المرحلٌة التً تبلػ  - أ

لٌمتها المصدلة )باستثناء السلفة الممدمة والخصومات 
%( من 30الاخرى ورد الأستمطاعات النمدٌة( )أكثر من

 مبلػ العمد الممبول مخصوما منها المبالػ الاحتٌاطٌة. 
ٌتم اجراء الاستمطاع  بنسبة استهــــلان الدٌن  - ب

المحددة فً بٌانات العمد  من لٌمة كل سلفة مرحلٌة )باستثناء 
مبلػ السلفة الممدمة والاستمطاعات المتعلمة باستردادها 
والأستمطاعات النمدٌة المستردة ( بالعملات ونسب الخصم 

تم عنده من السلفة الممدمة، حتى حلول الولت الذي ٌكون لد 
استرداد السلفة الممدمة. على ان ٌتم استرداد السلفة الممدمة 
بالكامل لبل حلول الولت الذي تكون فٌه المستحمات الواجبة 

%( من مبلػ العمد الممبولة مخصوما 90الدفع لد بلؽت ) 
 منها المبالػ الاحتٌاطٌة.

إذا لم ٌكن لد تم استرداد السلفة الممدمة لبل اصدار شهادة 
ستلام  الأولً للؤشؽال او لبل انهاء العمد بموجب احكام الأ
المادة “، او انهاء العمد بموجب احكام ”المادة الخامسة عشرة“

المادة التاسع “، او انهاء العمد بموجب احكام ”السادسة عشرة
فؤن رصٌد السلفة الممدمة   -حسب والع الحال  –” عشرة

اد فوراً من ؼٌر المسدد ٌصبح مستحك الدفع وواجب السد
المماول الى صاحب العمل، وكذلن فً حالة انهاء العمد 
بموجب المادة الخامسة عشرة )انهاء المماولة من صاحب 

دفع ( )انهاء العمد الاختٌاري , ال 19/6العمل( والفمرة ) 
 والاخلاء من مسإولٌة الاداء(

 

 

 

 

 

 

 

 تمدٌم طلبات السلؾ المرحلٌة :  - 14/3
ان ٌمدم الى المهندس بعد نهاٌة المدة  ٌتعٌن على المماول

المحددة فً العمد )ما لم ٌنص العمد فً نهاٌة كل شهر(  

or a financial institution approved by the employer. 
And this guarantee shall be in the form attached to 
the special conditions or any other form approved 
by the employer. 
The Contractor shall ensure the entry into force of 
the validity of the advance payment guarantee of 
till the repayment of the amount of the advance to 
the employer in full, but the amount of such 
guarantee may be reduced by first hand in the 
amount recovered from the contractor as being 
described in the advance progress certificate. If 
among the guarantee conditions its expiry on a 
specified date, the contractor shall, in such a 
situation, extend its validity until its full amount has 
been paid. 
Unless otherwise stated in the contract, the 
amount of the advance shall be recovered through 
deductions in a percentage of progress advances 
approved by the engineer under the provisions of 
paragraph (14-6) (Issuance of Progress Advance), 

as shown later: 
a)   Deduction begins in the progress advance 
payment certificate that its approved amount shall 
be (with the exception of advance payment and 
discounts and cash deductions recoveries) (over 
30%) of the contract amount accepted, net of 
reserved amounts. 
b)  Deduction is made by amortization specified in 
the contract data of the value of each progress 
advance (with the exception of the amount of 
advance and deductions relating to its recovery 
and cash deductions recovered) in currencies and 
discount percentage of advance payment, until the 
time comes where recovery of the advance 
payment is made. Provided that the recovery of the 
advance shall be in full before the time that dues 
payable have reached (90%) of the contract 
amount accepted, net of reserves amounts. 
If the advance payment has not been recovered 
before issuing the initial acceptance certificate of 
the works or before the termination of the contract 
under the provisions of "Article Fifteen ", or 
termination of the contract under the provisions of 
"Article Sixteen ", or termination of the contract 
under the provisions of "Article Nineteen" - as 
the case may be - the balance of advance unpaid 
becomes due for payment and payable 
immediately by the contractor to the employer, as 
well as in the case of termination of the contract 
under Article Fifteen (Contract Termination by the 
Employer) and paragraph (19-6) (Optional 
Termination of the Contract, Payment and 

Discharge of the Performance Responsibility). 
14-3 Application for Progress Advances : 

The Contractor shall submit to the engineer after 
the end of the period specified in the contract 



 

كشؾ سلفة بالأعمال المنجزة )بعدد النسخ المطلوبة( بحٌث 
ٌكون الكشؾ منظما فً النموذج المعتمد من المهندس، ومبٌنا 
فٌه تفاصٌل المبالػ  التً ٌعتبر المماول انها مستحمة له، 

ما به الوثائك المإٌدة، بما فً ذلن التمرٌر الشهري عن ومرف
 (.  4/21تمدم العمل خلال هذا الشهر بموجب احكام الفمرة )

وٌجب ان ٌشتمل كشؾ السلفة المفردات الأتٌة، حسب 
انطبالها، والتً ٌجب ان ٌعبر عنها بعملات الدفع المختلفة 

 التً ٌدفع بها مبلػ العمد، وبالترتٌب الأتً : 
 
 
 
المٌمة التعالدٌة التمدٌرٌة للاشؽال المنفذة ووثائك  -أ 

المماول الممدمة حتى نهاٌة الشهر وتشمل التؽٌٌرات. بؤستثناء 
 ماورد فً )ب( و )و( فً ادناه. 

 
اٌة مبالػ ٌجب اضافتها او أستمطاعها ممابل تعدٌل   -ب 

الاسعار بسبب تؽٌٌر التشرٌعات او بسبب تؽٌر التكالٌؾ، 
 (.  13/8، 13/7الفمرتٌن )عملا باحكام 

 
 
اي مبلػ ٌجب أستمطاعه كؤستمطاعات نمدٌة، بوالع  -ج 

النسبة المئوٌة المحددة فً ملحك العطاء التطاعا من اجمالً 
المبالػ المستحمة فً اعلاه، الى ان تبلػ الأستمطاعات 
المحتجزة لدى صاحب العمل الحد الالصى لمٌمة 

محدد فً بٌانات  الأستمطاعات النمدٌة )ان وجد( كما هو
 العمد.

اٌة مبالػ ٌجب اضافتها الى الدفعة الممدمة و )إذا كان  -د 
هنالن اكثر من لسط( خصمها لاؼراض استردادها, بموجب 

 ( )السلفة الممدمة(.2/ 14احكام الفمرة ) 

اٌة مبالػ  ٌجب اضافتها او استمطاعات بخصوص    -هـ 
( 14/5ة )بموجب احكام الفمر المواد التجهٌزات الآلٌة و

 المتعلمة بالتحضٌرات . 
 

اٌة مبالػ او أستمطاعات اخرى تكون لد تحممت      -و 
بموجب اي من احكام العمد، او ؼٌره، بما فً ذلن تلن 

  .”المادة العشرٌن“الناجمة عن احكام 
خصم المبالػ التً تم دفعها فً جمٌع شهادات السلؾ      -ز 

 السابمة
 

 جدول الدفعات :  - 14/4
إذا تضمن العمد جدولا للدفع محددا فٌه طرٌمة دفع  مبلػ العمد 
على الساط، عندئذ وما لم ٌكن لد نص على خلاؾ ذلن فً 

 الجدول المذكور فؤن : 
الالساط المحددة فً جدول الدفعات ٌجب ان تكون  -أ 

 أ( اعلاه.  - 14/3الالٌام التعالدٌة التمدٌرٌة لاؼراض البند )
( المتعلمة بالتحضٌرات  14/5لا تنطبك الفمرة ) -ب 

(unless the contract states at the end of each 
month) a statement of the advance of work 
performed (in the number of copies required) so 
that the statement (detection) is organized in the 
sample approved by the engineer, stating the 
details of the amounts which the contractor 
consider are due to him, and accompanied by 
supporting documents, including the monthly report 
on the progress of work during this month under 

the provisions of paragraph (4-21). 
The statement of the advance payment shall 
include the following items, as applicable, that shall 
be expressed in different payment currencies in 
which the contract amount is paid, in the following 
order: 
a)  The estimated contractual value of the works 
performed and contractor's documents provided 
until the end of the month and include the changes. 
With the exception of what is stated in (b) and (f) 
below. 
b)   Any amounts to be added or deducted in 
exchange for price amendments due to changes in 
legislation or change due to the costs, pursuant to 
the provisions of paragraphs (13-7, 13-8). 
c)   Any amount to be deducted as cash 
deductions, by the percentage specified in  the  
tender  offer  attachment  as  a  deduction  from  
the  total  outstanding amounts in above, till the 
amount of deductions withheld by the employer 
reach the maximum value of the cash deductions 
(if any), as specified in the contract data. 
d)   Any amounts to be added to the advance 
payment and (if there is more than one premium) 
deducted for the purposes of recovery, under the 
provisions of paragraph (14-2) (Advance 

Payment). 
e)  Any amounts to be added or deducted 
concerning mechanical supplies and materials 
under the provisions of paragraph (14-5) related to 
the preparations. 
f)   Any amounts or other deductions may be 
realized under any provisions the contract, or 
otherwise, including those resulting from the 
provisions of "Article Twenty." 
g)   Discount   the  amounts   that  have   been   
paid  in  all  previous   advances certificates. 
 
14-4 Table  of  Payments: 
If the contract included table of payments 
specifying the method of payment of the contract 
amount in installments, then and unless otherwise 

provided in the said table: 
a)   Premium specified in the table of payments shall 
be the estimated contractual values for the 

purposes of item (14-3- a) above. 



 

 للاشؽال. 
إذا لم تكن هذه الالســـاط معرفة بالـــرجــوع الى  -ج 

التمـــدم الفعلً فً تنفٌذ الاشؽــــال، ووجـــد بان التمـــدم 
الفعلً  للاشؽـــال المنفذة ٌمل او ٌزٌد على ما هو محدد فً 
جدول الدفعات، فللمهندس عندئذ، ان ٌشرع  بتطبٌك احكام 

( للاتفاق على او اعداد الســـاط مصححة تاخذ  3/5الفمرة )
فً الاعتبار المدى الذي تاخر به تمدم العمل على ذلن الذي 

 تم على اساسه التحدٌد  السابك للالساط.
اما إذا لم ٌحتو العمد على جدول للدفعات، فانه ٌتعٌن  -د 

على المماول ان ٌتمدم بتمدٌرات ؼٌر ملزمه للدفعات التً 
ع انها تستحك له فً نهاٌة كل دورة ربع سنوٌة، على ان ٌتول

( ٌوما من بعد 42ٌتم تمدٌم التمدٌر الاول خلال )
المباشرة، وٌستمر تمدٌم التمدٌرات المصححة فً نهاٌة تارٌخ

كل فصل )ربع سنوي(، الى ان ٌتم اصدار شهادة الأستلام  
 الأولً للؤشؽال.

 
 
 
 

المراد استعمالها فً  المواد التجهٌزات الآلٌة و - 14/5
 الاشؽال )التحضٌرات(: 

متوفرة، ٌتم تضمٌن ” الفمرة“إذا كانت شروط احكام هذه 
 هـ ( ما ٌؤتً :  -14/3السلؾ المرحلٌة، عملا باحكام الفمرة )

 المواد مبلؽا ممابل تحضٌرات التجهٌزات الآلٌة و -1
فً الأشؽال  التً تم تورٌدها الى المولع لؽرض استعمالها

 الدائمٌة. 
التخفٌض فً الٌام الفمرات عندما تكون المٌمة  -2

لد دخلت كجزء  الموادالتعالدٌة لمثل هذه التجهٌزات الآلٌة و
 أ(. -14/3من الأشؽال الدائمٌة بموجب احكام الفمرة )

 –( و )ج 1 –إذا لم تكن الموائم المشار الٌها فً البندٌن )ب 
ل  فلا ٌتم تطبٌك احكام هذه ( ادناه مشمولة ضمن الجداو1

 الفمرة . 
ٌتعٌن على المهندس ان ٌمدر وٌصادق على كل زٌادة فً 

 لٌمة السلؾ إذا توفرت الشروط الأتٌة : 
 ان ٌكون المماول :  -أ 

لد احتفظ بمٌود وافٌه جاهزة للمعاٌنة )بما فٌها طلبات  -1
الشراء والاٌصالات، والتكالٌؾ، واستعمال التجهٌزات الآلٌة 

 (. المواد و
 لدم كشفا بكلفة شراء واٌصال التجهٌزات الآلٌة و -2

 الى المولع، مإٌدا بؤدلة ثبوتٌة كافٌة أو... المواد
 ان التجهٌزات الآلٌة و المواد ذات العلالة :  -ب 

هً تلن المدونة فً الجداول للدفع ممابلها عند  -1
 شحنها. 

انها لد تم شحنها باتجاه الدولة، اي الى المولع، عملا  -2
 احكام العمد. ب

انها موصوفة ضمن وثٌمة شحن صحٌحة او أي دلٌل  -3

b)   Paragraph (14-5) related to the preparations 
for the works shall not apply. 

c)   If the premiums were not identified by reference to 
the actual progress in the implementation of works, 
and it found out that the actual progress of the 
works performed is less or more than what is 
specified in the table of payments, then the 
engineer may proceed applying the provisions of 
paragraph (3-5) to agree upon it or make rectified 
premiums that take into account the extent which 
work progress is delayed from the one that the 
previous determination of premiums has based on. 
d)   If the contract did not contain a Table of 
Payments, the Contractor shall submit a non-
binding estimates for the payments, which he 
expects it will be due to him at the end of each 
quarterly cycle, provided that the first estimate 
shall be submitted during (42) days after the date 

of commencement, and corrected estimates shall 
continue to be provided at the end of each quarter 
(quarterly basis), until the issuance of the initial 

acceptance certificate of the works. 
14-5 Mechanical Supplies  and Materials to be 
used in the Works (Preparations): 

If the terms of the provisions of this "paragraph" 
are available, the progress advances shall be 
included, pursuant to paragraph (14-3-e) as 

follows: 
1.   An amount for the preparation of mechanical 
supplies and materials that are supplied to the site 
for the purpose of being used in the permanent 
works. 
2.   The reduction in the values of the items when 
the contractual value of such mechanical supplies 
and materials are entered as part of the permanent 
works under the provisions of paragraph (14-3-a). 
If the lists referred to in clauses (b-1) and (c-1) not 
included in the tables below then the provisions of 
this paragraph shall not apply. 
The engineer shall estimate and approve every 
increase in the value of advances if the following 

conditions are available: 
a)   The contractor has: 

1.   Maintained adequate entries (records) ready 
for inspection (including purchase orders, receipts, 
costs, and the use of mechanical supplies and 
materials). 
2.  Submitted a statement of the cost of the 
purchase and delivery of mechanical supplies and 
materials to the site, supported by sufficient 
probative evidence; or 
b)   That the relevant mechanical supplies and 
materials: 
1.   Those listed in the tables to be paid for upon 



 

دلٌل ٌثبت  اثبات اخر للشحن، وتم تسلٌمها الى المهندس مع
دفع اجور الشحن والتؤمٌن، وؼٌرها من وثائك الاثباتات 
المطلوبة بصورة معمولة،  وكفالة مصرفٌة صادرة عن 

عملات مإسسة مالٌة ممبولة لدى صاحب العمل وبالمبالػ وال
و ٌمكن ان تكون هذه ”. الفمرة“المحددة بموجب احكام هذه 

الكفالة بنموذج مماثل لنموذج السلفة الممدمة المشارالٌه فً 
(، شرٌطة ان تظل سارٌة المفعول حتى ٌتم  14/2الفمرة )

وتخزٌنها بشكل ملائم فً  المواد اٌصال التجهٌرات الآلٌة و
 رر او التردي، المولع، وحماٌتها ضد الفمدان او الض

 او ... 
 
 
 
 
 
 ان التجهٌزات الآلٌة و المواد ذات العلالة :  -ج 

هً تلن المدونة فً الجداول لدفع ممابلها عند  -1
 تورٌدها الى المولع. 

انها لد تم اٌصالها وتخزٌنها فً المولع بصورة  -2
مناسبة وحماٌتها ضد الفمدان او الضرر او التردي، وٌظهر 

 العمد.انها تفً بمتطلبات 
وعندها ٌكون المبلػ الاضافً الذي ٌتم تصدٌمه  -3

للنسبة المنصوص علٌها فً ملحك العطاء من   معادلا
تمدٌرات المهندس لكلفة التجهٌزات الآلٌة و المواد )بما فً 
ذلن كلفة الاٌصال الى المولع(، مع الاخذ بنظر الاعتبار 

لتجهٌزات الوثائك المذكورة فً هذه الفمرة والمٌمة التعالدٌة ل
 الآلٌة و المواد. 

 
 

٠ىْٛ اٌلفغ ٌٙنا اٌّجٍغ الاػبفٟ ثبٌؼّلاد اٌّّبصٍخ ٌّب  -4

(. أ -١ٍ14/3زُ ثٗ طوف اٌٍَف اٌَّزؾمخ ثّٛعت اٌجٕل )

ٚفٟ مٌه اٌٛلذ، ٠غت ِواػبح اْ رىْٛ اٌٍَف شبٍِخ 

اٌزقف١غ ٚاٌنٞ ٠ؼزجو ِؼبكلا ٌّب ٠طجك ػٍٝ ٘نا اٌّجٍغ ٚاٌلفغ 

 اٌٛاعت رطج١مٙب، ٌٍزغ١ٙياد ا١ٌ٢خ ٚثبٔٛاع َٚٔت اٌؼّلاد 

 ماد اٌؼلالخ.   اٌّٛاك
 

 اصدارالسلؾ المرحلٌة: - 14/6

لن ٌتم تصدٌك او دفع اي مبلػ الى المماول، مالم  ٌتسلم 
صاحب العمل ضمان حسن التنفٌذ وٌوافك علٌه. وبعدها 

( ٌوما من تارٌخ 28خلال مدة ) –ٌتعٌن على المهندس 
المنجزة والوثائك المإٌدة لها، ان  استلامه لكشؾ بالأشؽال

ٌرسل الى صاحب العمل شهادة سلفة مرحلٌة مبٌنا فٌها المبلػ 
الذي ٌمدر المهندس انه ٌستحك للمماول بصورة منصفة، 
ومرفما بها التفاصٌل المإٌدة.لاٌة استمطاعات او مبالػ 

 محتجزة من المهندس على كشؾ الدفعة ان وجدت.
شهادة الأستلام  “ملزما لبل صدور الا ان المهندس لاٌعتبر 

shipment. 
2.   Are shipped to the country, i.e. to the site, 
pursuant to the provisions of the contract. 
3.   Are described within a true shipping document 
or any other shipping evidence, and has been 
delivered to the engineer with an evidence that 
proofs the payment of shipping and insurance fees 
and other documentation   of   evidence   
reasonably   required,   and   a   bank 
guarantee issued by a financial institution 
acceptable to the employer in the amounts and 
currencies specified under the provisions of this 
"paragraph". And this guarantee may be in a 
similar form for the form of advance payment 
referred to  in paragraph (14-2), provided that it 
remains in force until the mechanical supplies and 
materials are delivered and stored properly at the 
site, and their protection against loss or damage or 

deterioration, or ... 
c)   That the relevant mechanical supplies and 

materials: 
1.  Those listed in the tables to be paid for upon 
supplied to the site. 
2.    That  they  are  delivered  and  stored  at  site  
properly  and  been  protected against lost or 
damage or deterioration, and demonstrates that 
they meet the contract requirement. 
3.    And then the additional amount that has been 
approved shall be equal to the percentages 
stipulated in the tender offer attachment of 
engineer estimates for the cost of mechanical 
supplies and materials (including the cost of 
delivery to the site), taking into account the 
documents mentioned in this paragraph  and  the  
contractual  value  of  the  mechanical  supplies  
and material. 
4.    Payment of this additional amount in similar 
currencies to that in which the payable advance 
payment will be paid under item (14-3-a). And at 
that time, the advances shall be inclusive 
reduction, which shall be equivalent, to what is 
applied to this amount and payment shall be in 
types and percentages of currencies to be applied 
for the relevant mechanical supplies and materials. 
14-6  Issuance  of  Progress  Advances: 
No approval or payment of any amount shall be 
made to the contractor, unless the employer 
receives a performance guarantee and approves it. 
And then the engineer shall, within (28) days from 
the date of receipt of statement of the work 
performed and supporting documents, send  to  the 
 employer a  progress  advance certificate  

indicating  the  amount  of  which the 
engineer estimates that it is due to the contractor in 
an equitable manner, and accompanied by the 
supporting details for any deductions or amounts 
withheld by the engineer on the statement of 



 

باصدار اٌة شهادة سلفة مرحلٌة، إذا  –” الأولً للؤشؽال
كانت لٌمتها )بعد خصم الأستمطاعات النمدٌة والتنزٌلات 
الاخرى( الل من الحد الادنى )ان وجد( للسلفة المرحلٌة 
المشار الٌه فً بٌانات العمد. وفً مثل هذه الحاله ٌتعٌن على 

 ٌشعر المماول بذلن.  المهندس ان
ولا ٌجوز حجب اصدار السلؾ لاي سبب اخر. الا فً 

 الحاتٌن الأتٌتٌن : 
إذا كان اي شئ تم تورٌده اواي عمل تم تنفٌذه من  -أ 

المماول ؼٌر مطابك للعمد، فٌمكن حبس كلفة الاصلاح او 
 الاستبدال حتى ٌتم انجاز ذلن الاصلاح او الاستبدال. و/او...

لد اخفك )او هو مخفك( فً اداء اي اذاكان المماول  -ب 
عمل او التزام وفما للعمد، وتم اشعاره بذلن من المهندس، 
جاز حبس لٌمة هذا العمل أو الالتزام حتى ٌكون العمل أو 

 الالتزام لد تم تنفٌذه.
 
 
 
 
 

ٌجوز للمهندس، فً أي شهادة سلفة، ان ٌموم بعمل أي 
على لٌمة تصحٌح أو تعدٌل كان ٌجب اجراإه بشكل مناسب 

أٌة شهادة سلفة سابمة، كما ان أٌة سلفة لا ٌمكن اعتبارها 
 مإشرا على رضا المهندس أو موافمته أو لبوله أو التناعه.

 
 
 
 اٌلفغ ٌٍّمبٚي : - 14/7

ِب ٌُ ٠ٕض ػٍٝ فلاف مٌه فٟ اٌشوٚؽ اٌقبطخ، ٠زؼ١ٓ ػٍٝ 

 طبؽت اٌؼًّ اْ ٠لفغ ٌٍّمبٚي :

( ٠ِٛب ِٓ 42فلاي )اٌمَؾ الاٚي ِٓ اٌٍَفخ اٌّملِخ  -أ 

( ٠ِٛب ِٓ ربه٠ـ 21ربه٠ـ اطلاه وزبة الأؽبٌخ، أٚ فلاي )

(  4/2رٍَُ طبؽت اٌؼًّ ٌؼّبْ ؽَٓ اٌزٕف١ن، ػّلا ثبٌفموح )
(، أ٠ّٙب وبْ  14/2ٌٚىفبٌخ اٌٍَفخ اٌّملِخ ػّلا ثبٌفموح )

 لاؽمب.

( ٠ِٛب  56اٌّجٍغ اٌّظلق ٌىً ٍٍفخ اٌّوؽ١ٍخ، فلاي ) -ة 

 لً ٌىشف اٌلفؼخ ٚاٌٛصبئك اٌّإ٠لح ٌٗ.ِٓ ربه٠ـ رٍَُ إٌّٙ
( ٠ِٛب  56اٌّجٍغ اٌّظلق ثبٌٍَف اٌقزب١ِخ فلاي ) -ط 

 ِٓ ربه٠ـ رٍَُ طبؽت اٌؼًّ ٌٍٍَفخ ٘نٖ.  

٠ٚزؼ١ٓ اْ ٠زُ اٌلفغ ٌٍّمبٚي ػٓ وً ِجٍغ َِزؾك ثبٌؼٍّخ 

اٌّؾلكح، ٚا٠لاع اٌّجٍغ فٟ اٌؾَبة اٌّظوفٟ اٌنٞ  ٠ؼ١ٕٗ 

 ٌؼٍّخ( اٌّؾلكح فٟ اٌؼمل. اٌّمبٚي فٟ كٌٚخ اٌلفغ )ٌٙنٖ ا
 

 

 

 

 

installment (if any). 
But the engineer shall not be considered obligated 
before the issuance of the "initial acceptance 
certificate of the works" – to issue any progress 
advances certificate, if its value (after discounting 
cash deductions and other discounts) less than the 
minimum (if any) of the progress advance payment 
referred to in the contract data. In such a case the 
engineer shall give notice to the contractor in 

respect thereof. 
The advances shall not be withheld for any other 

reason, except in the following events: 
a)    If anything that has been supplied or any 
works has been performed by the contractor 
inconsistent with the contract, then the cost of 
repair or replacement may be withheld till the 
completion of such repair or replacement and / or 
b)   If the contractor has failed (or is failed) in the 
performance of any work or obligation under the 
contract, and has been so notified by the engineer, 
the value of this work or obligation may be withheld 
until the work or the obligation has been 
implemented. 
The engineer may, on any advance payment 
certificate, carry out any corrective work or 
amendment that should be done properly on the 
value of any previous advance payment certificate, 
and any advance payment shall not be considered 
an indication to the engineer's satisfaction or 

consent or conviction. 
 

14-7   Payment  to  Contractor: 
Unless otherwise provided in the special 

conditions, employer shall pay the contractor: 
a)   First installment of the advance payment within 

(42) days from the date of issuance of 
Award Letter, or within 21 days from the date of 
receipt of performance guarantee by the employer, 
 pursuant  to paragraph  (4-2) and for the 

guarantee  of the advance 
payment pursuant to paragraph (14-2) , whichever 

is later. 
b)   The certified amount for each progress advance 
payment certified, within (56) days from the date of 
receipt of the engineer of the installment statement 

and supporting documents. 
c)  The amount certified in the final advance 
payment within (56) day from the date of receipt of 
this advance by the employer. 
Payment to the contractor shall be made for each 
amount owed in the specific currency, and deposit 
the money into the bank account designated by the 
contractor in the country of payment (for this 

currency) specified in the contract. 
 

 
 



 

 اٌٍَف اٌّزأفوح : - 14/8

 14/7ئما ٌُ ٠زٍَُ اٌّمبٚي ا٠خ ٍٍفخ َِزؾمخ ٌٗ ثّٛعت اٌفموح )
(، فبٔٗ ٠ؾك ٌٗ اْ ٠زمبػٝ ػٓ ا٠خ ِجبٌغ ٠زأفو كفؼٙب ٌٗ، 

ثؾَبة ِووت شٙو٠ب ػٓ ِلح اٌزأف١و، ٚرؾَت ٘نٖ اٌّلح 

( ثغغ  14/7اٌفموح )اػزجبها ِٓ ربه٠ـ اٌلفغ إٌّٖٛ ػٕٗ فٟ 

 14/7إٌظو ػٓ ربه٠ـ اطلاه اٌٍَفخ اٌّوؽ١ٍخ )فٟ ؽبٌخ اٌجٕل 
 ة(.-

ِٚب ٌُ ٠ٕض ػٍٝ فلاف مٌه فٟ اٌشوٚؽ اٌقبطخ، فبْ ٔفمبد 

اٌز٠ًّٛ رؾزَت ػٍٝ اٍبً َٔجخ اٌقظُ ا٠ٌَٕٛخ اٌزٟ ٠ؾلك٘ب 

اٌجٕه اٌّوويٞ فٟ كٌٚخ ػٍّخ اٌلفغ، ِؼبفب ا١ٌٙب  َٔجخ ٠ٍٕٛخ 

 ٠ٚزؼ١ٓ كفؼٙب ثبٌؼٍّخ اٌّؾلكح ٌٙب.  %(،3لله٘ب )

٠ٚىْٛ اٌّمبٚي َِزؾمب ٌزمبػٟ ٘نٖ اٌلفؼخ ثلْٚ أٞ اشؼبه 

هٍّٟ اٚ رظل٠ك، ٚثلْٚ الاعؾبف ثبٞ ؽك اٚ رؼ٠ٛغ 

افو، ػٍٝ اْ لارزغبٚى َٔجخ ٔفمبد اٌز٠ًّٛ إٌَجخ اٌّئ٠ٛخ 

ؽجمب ٌٍمٛا١ٔٓ إٌبفنح فٟ ثٍل رٕف١ن الاشغبي، ِب ٌُ ٠ٕض ػٍٝ 

 فٟ اٌشوٚؽ اٌقبطخ.فلاف مٌه 

 

 

 

 كفغ الأٍزمطبػبد إٌمل٠خ: - 14/9

ػٕلِب ٠زُ أطلاه شٙبكح الأٍزلاَ الأٌٟٚ ٌلاشغبي ٚوبٔذ 

الاشغبي لل ٔغؾذ فٟ اٌفؾٛطبد اٌّطٍٛثخ وبفخ )ثؼّٕٙب 

فؾٛطبد ثؼل الاوّبي(، ٠زؼ١ٓ ػٍٝ إٌّٙلً أؽلاق ٔظف 

 هط١ل الأٍزمطبػبد إٌمل٠خ اٌٝ اٌّمبٚي. ٚ ئما رُ أطلاه

شٙبكح الأٍزلاَ الأٌٟٚ ٌلاشغبي  ٌغيء ِٓ الاشغبي ف١زُ أؽلاق 

ٔظف الأٍزمطبػبد إٌمل٠خ ثَٕجخ ِب ٠ّضٍٗ ل١ّخ مٌه اٌغيء ِٓ 

ل١ّخ الاشغبي اٌى١ٍخ ٚثؼل ٔغبػ مٌه اٌغيء فٟ اٌفؾٛطبد 

 وبفخ.

٠ؾك ٌٍّمبٚي ؽبي أٔمؼبء أفو فزوح ِٓ فزواد اٌظ١بٔخ 

اٌّزجمٟ ثشٙبكح ِظللخ ئٍزوكاك هط١ل الأٍزمطبػبد إٌمل٠خ 

ِٓ إٌّٙلً ٚفٟ ؽبٌخ ئٔمؼبء فزوح اٌظ١بٔخ ٌمَُ ِب ِٓ 

الاشغبي ف١زُ ؽبلا هك إٌَجخ اٌّّضٍخ ٌنٌه اٌغيء ِٓ هط١ل 

 الأٍزمطبػبد إٌمل٠خ اٌّزجمٟ.

ٚ ئما ظٙو ٚعٛك أطلاؽبد ٌلاشغبي ثّٛعت أؽىبَ اٌّبكح 

ؽغت اٌؾبك٠خ ػشوح أٚ اٌضب١ٔخ ػشوح. فأْ ٌٍّٕٙلً اٌؾك فٟ 

اٌىٍفخ اٌزمل٠و٠خ ٌزٍه الاطلاؽبد ِٓ ل١ّخ الأٍزمطبػبد 

 إٌمل٠خ اٌّزجمٟ اٌٝ أْ ٠زُ أوّبي رٕف١ن٘ب. 

أْ َٔجخ رّض١ً أٞ عيء ِٓ الاشغبي ٍزىْٛ إٌَجخ اٌّزّضٍخ 

ٌم١ّخ مٌه اٌٝ ل١ّخ الاشغبي اٌىٍٟ وّب ِٛػؾخ فٟ ث١بٔبد 

فٍٓ ٠زُ  اٌؼمل. ٚ ئما ٌُ روك َٔجخ مٌه اٌغيء فٟ ث١بٔبد اٌؼمل

أؽلاق أٞ ِٓ الأٍزمطبػبد إٌمل٠خ ٌنٌه اٌغيء ثّٛعت ٘نٖ 

 اٌفموح. 

ِب ٌُ ٠ٕض ػٍٝ فلاف مٌه فٟ اٌشوٚؽ اٌقبطخ ٠ؾك ٌٍّمبٚي 

ثؼل طلٚه شٙبكح اٌزٍَُ الاٌٟٚ ٌلاشغبي ٚؽظٛي ِٛافمخ 

إٌّٙلً ػٍٝ اؽلاق إٌظف الاٚي ِٓ الأٍزمطبػبد إٌمل٠خ 

ِؼزّل )ثبٌظ١غخ  _رمل٠ُ فطبة ػّبْ ِظوفٟ ِٓ ِظوف

14-8  Delayed   Advance  Payment: 
If the contractor did not received any advance 
payment due to him under paragraph (14-7), he is 
entitled to be paid for any late payment, in a mixed 
accounts per month for the period of delay, this 
period shall be calculated from the date of payment 
mentioned in paragraph (14-7) regardless of the 
date of issuance of the progress advance (in the 

case of item 14-7-b). 
Unless otherwise provided in the special 
conditions, the financing expenses are accounted 
for on the basis of the annual discount rate set by 
the Central Bank in the currency of payment, plus 
an annual percentage (3%), to be paid by the 

specified currency for it. 
The Contractor shall be entitled to receive this 
payment without formal notice or certification,  and  
without  prejudice  to  any  right  or  other  
compensation,  provided  that percent of financing 
expenses shall not exceed the percentage in 
accordance with the laws in force in the country of 
implementation of the works, unless otherwise 

provided in the special conditions. 
 

14-9  Payment  of  Cash  Deductions: 
When the initial acceptance certificate of the works 
will be issued and the works have successfully 
passed all the required tests (including post- 
completion tests), the engineer shall release half 
the cash balance of deductions to the contractor. 
And if the initial acceptance certificate of the works 
is issued for part of the of the works, half the cash 
deductions shall be released in a proportion that 
represent the value of that portion of the total value 
of the works and after the success of that part in all 

the tests. 
The Contractor shall be entitled, once the last 
period of maintenance periods is expired, to 
recover the balance of the remaining cash 
deductions by a certificate certified from the 
engineer and in the case of the expiration of the 
maintenance period for a part of the works, the 
percentage representing the portion of the 
remaining cash balance of deductions shall be 

returned. 
If repair works appeared under the provisions of 
Article Eleven or Twelve. The engineer shall have 
the right to withhold the estimated cost for such 
repair from the remaining value of cash deductions 

till their implementation is completed. 
That the percentage of representation of any part 
of the works will be a percentage of the value of 
this to the total value of the works, as described in 
the contract data. If the proportion of that part was 
not included in the contract data, the cash 
deductions for the portion under this paragraph will 

not be released. 



 

اٌّشبه ا١ٌٙب ثٍّؾك اٌشوٚؽ اٌقبطخ( ِمبثً اؽلاق إٌظف 

اٌضبٟٔ , ِٓ الأٍزمطبػبد إٌمل٠خ ٚاْ ٠ىْٛ فطبة اٌؼّبْ 

ثٕفٌ اٌّجبٌغ ٚاٌؼّلاد ٌٍٕظف اٌضبٟٔ ِٓ الأٍزمطبػبد 

ً ٍٚبهٞ اٌّفؼٛي اٌٝ ؽ١ٓ أغبى اٌّمبٚي  إٌمل٠خ ٍِيِب

بة اٌؼّبْ ٌؾَٓ ٌلاشغبي ٚاطلاؽٗ لا٠خ ػ١ٛة اٍٛح ثقط

(. ؽبي اٍزلاَ طبؽت اٌؼًّ  4/2الاكاء اٌّشبه ا١ٌٙب ثبٌفموح )

ٌقطبة ػّبْ ِمبثً اؽلاق الأٍزمطبػبد إٌمل٠خ ػٍٝ 

إٌّٙلً اٌزٛط١خ ثبٌلفغ ٚاشؼبه طبؽت اٌؼًّ لاؽلاق 

 الأٍزمطبػبد إٌمل٠خ

اْ ٘نٖ اٌظ١غخ لاؽلاق إٌظف اٌضبٟٔ ٌلأٍزمطبػبد إٌمل٠خ 

هك فٟ اٌؼجبهح اٌضب١ٔخ ِٓ ٘نٖ اٌفموح ٘ٛ ِمزوػ اٌّغب٠وح ٌّب ٚ

ثل٠ً ٚػٍٝ طبؽت اٌؼًّ اؽلاق فطبة ػّبْ ِمبثً اؽلاق 

٠ِٛب ِٓ ربه٠ـ  21إٌظف اٌضبٟٔ ٌلأٍزمطبػبد إٌمل٠خ فلاي 

 اٍزلاِٗ شٙبكح الأٍزلاَ إٌٙبئٟ ٌلأشغبي إٌٙبرٟ.

ئما وبْ ِجٍغ فطبة اٌؼّبْ ٌؾَٓ الاكاء اٌّشبه ا١ٌٗ 

( ٠ي٠ل ػٍٝ ٔظف الأٍزمطبػبد إٌمل٠خ ػٕل  4/2ثبٌفموح)

طلٚه شٙبكح الاٍزلاَ الاٌٟٚ ف١زُ اؽلاق ٔظف 

الأٍزمطبػبد إٌمل٠خ اٌضب١ٔخ كْٚ اٌؾبعخ اٌٝ فطبة ػّبْ 

عل٠ل ِمبثً ِجٍغٙب.اِب ئما وبْ ِجٍغ فطبة اٌؼّبْ ٌؾَٓ 

اٌزٕف١ن ٠مً ػٓ ٔظف الأٍزمطبػبد إٌمل٠خ فؼٕل مٌه ٠زُ 

طبػبد إٌمل٠خ اٌّزجم١خ ِمبثً فطبة اؽلاق ٔظف الأٍزم

 الاكاءػّبْ ثبٌفوق ث١ٓ ِجٍغٟ فطبة  اٌؼّبْ ٌؾَٓ 

 ٚٔظف الأٍزمطبػبد إٌمل٠خ  اٌّزجم١خ.

 
 
 
 
 
 
 
 

 

 

 وشف اٌٍَفخ إٌٙبئ١خ )ػٕل ٍٍفخ الأوّبي( : - 14/11

٠زؼ١ٓ ػٍٝ اٌّمبٚي اْ ٠ملَ اٌٝ إٌّٙلً فلاي فزوح لارزغبٚى 

( ٠ِٛب ِٓ ربه٠ـ رٍَّٗ ٌشٙبكح الأٍزلاَ  الأٌٟٚ  84)

ِغ اٌٛصبئك  –( َٔـ 6ػٍٝ ) –ٌلأشغبي، وشف اٌٍَفخ إٌٙبئ١خ 

 (، ِج١ٕب ف١ٗ : 14/3اٌّإ٠لح، ؽَت ِزطٍجبد اٌفموح )

 

 

 

 

ل١ّخ ع١ّغ الاشغبي اٌزٟ رُ رٕف١ن٘ب ثّٛعت اٌؼمل ؽزٝ  -أ 

 اٌزبه٠ـ اٌّؾلك فٟ شٙبكح الأٍزلاَ  الأٌٟٚ ٌلأشغبي.

 ٚ.ٞ ِجبٌغ افوٜ ٠ؼزجو اٌّمبٚي اْ ٌٗ ؽمب ف١ٙبا -ة 

Unless otherwise provided in the special 
conditions, the contractor shall be entitled, after the 
issuance of the initial acceptance certificate of the 
works and obtain the Engineer's approval to 
release the first half of the cash deductions, to 
provide a bank letter of guarantee from an 
accredited bank (in the form as referred to in the 
special conditions attachment) in exchange for the 
release of the second half of the cash deductions 
and that the letter of guarantee shall be in the 
same amounts and currencies for the second half 
of the cash deductions binding and valid until the 
completion of contractor of the works and his 
conducting repair of any defects, similar to the 
letter of guarantee for good performance referred 
to in paragraph (4-2). Once the employer receives 
the letter of guarantee in exchange for the release 
of cash deductions, the engineer shall recommend 
the payment and give notice to the employer to 

release the cash deductions. 
This form to release the second half of the cash 
deductions in contrary to what is as stated in the 
second sentence of this paragraph is an alternative 
proposal and the employer shall release the letter 
of guarantee in return for the second half of cash 
deductions within 21 days from the date of his 
receipt of the final acceptance certificate of the 

final works. 
If the amount of the performance guarantee 
referred to in paragraph (4-2) is more than half the 
cash deductions at the issuance of initial 
acceptance certificate, then the first half of the 
second cash deductions shall be released without 
the need for a new letter of guarantee in exchange 
for its amount.  But if the amount of the 
performance guarantee is less than the half cash 
deductions, then the remaining half-cash 
deductions in exchange for a letter of guarantee 
shall be releases by the difference between the 
amounts of the good performance guarantee and 

the half cash deductions remaining. 
14-10  Statement  of   Final   Advance   Payment     
(on  Completion  Advance): 

The Contractor shall provide the engineer, 
during a period not to exceed 84 days from the 
date of receipt of the initial acceptance certificate 
of the works, a statement of the final advance - in 
(6) copies - with the supporting documents, 
according to the requirements of paragraph (14-3), 

stating in it: 
a)  The value of all works that have been 
implemented under the contract till the specified 
date in the initial acceptance certificate of the 

works. 
b) Any other amounts the contractor considers it 



 

 

 
رمل٠واد ا٠خ ِجبٌغ افوٜ ِّب ٠ؼزجو اٌّمبٚي أٙب  -ط 

ٍزظجؼ َِزؾمخ ٌٗ ثّٛعت اٌؼمل، ػٍٝ اْ ٠زُ رمل٠ُ رفبط١ً 

 َِزمٍخ ٌىً ِجٍغ ِٓ ٘نٖ اٌّجبٌغ اٌّملهح فٟ اٌٍَفخ إٌٙبئ١خ.

عت ِٚٓ صُ ٠مَٛ إٌّٙلً ثبٌزظل٠ك ػٍٝ اٌلفؼخ اٌَّزؾمخ ثّٛ

(. ٘نا ٌٚٓ ٠زُ طوف اٌٍَفخ إٌٙبئ١خ الا 14/6اؽىبَ اٌفموح )

ثؼل رمل٠ُ اٌّمبٚي رأ١٠ل أٍزلاَ اٌّمب١ٌٚٓ اٌضب١٠ٛٔٓ ٚاٌّٛهك٠ٓ 

 ٌَّزؾمبرُٙ ٌغب٠خ اٌٍَفخ اٌَبثمخ ٌٍٍَفخ إٌٙبئ١خ.

 

 

 

 طلب شهادة الحساب النهائً  - 14/11
( 56ٌنبؽً على المماول ان ٌمدم الى المهندس خلال فترة )

ٌوما من تارٌخ تسلمه شهادة الأستلام النهائً للؤشؽال، 
مع الوثائك  –بستة نسخ  –مسودة كشؾ الحساب النهائً

المإٌدة، بالنموذج الذي ٌوافك علٌه المهندس، ومبٌنا فٌها 
 تفاصٌل ما ٌؤتً :

 لٌمة جمٌع الاشؽال التً تم تنفٌذها بموجب العمد. - أ
له حما فٌها بموجب اٌة مبالػ اخرى ٌعتبر المماول ان  - ب

 العمد،او خلافه.
إذا لم ٌوافك المهندس على مسودة كشؾ الحساب النهائً  ، 
او لم ٌتمكن من التثبت من صحة جزء ما منه، فانه ٌتعٌن 
على المماول ان ٌموم بتمدٌم تلن المعلومات الاضافٌة اللازمة 

ٌوما من  28التً ٌطلبها المهندس بصورة معمولة،وخلال 
لام  مسودة كشؾ الحساب النهائً وعلى المماول تارٌخ أست

ان ٌعدلها بالصورة التً ٌتفمان علٌها، مع ملاحظة ان هذا 
الكشؾ بالصورة المتفك علٌها، ٌسمى فً هذه الشروط بـــ 

 )كشؾ الحساب النهائً(.
ومع ذلن، فؤذا تبٌن نتٌجة للمنالشات اللاحمة بٌن المهندس 

كشؾ الحساب النهائً التً والمماول، واٌة تعدٌلات لمسودة 
ٌتم الاتفاق علٌها، وجود خلاؾ ما، فانه ٌتعٌن على المهندس 
ان ٌعد وٌمدم الى صاحب العمل سلفة مرحلٌة عن تلن 
الاجزاء المتفك علٌها من مسودة كشؾ الحساب النهائً )مع 

 ارسال نسخة منها الى المماول(. 
 
 
 
 
 
 

احكام الفمرة بعد ذلن، إذا تم فض الخلاؾ نهائٌا بموجب 
(،  20/5(، او تمت تسوٌته بموجب احكام الفمرة ) 4/ 20)

كشؾ الحساب ”فانه ٌتعٌن على المماول عندئذ اعداد وتمدٌم
الى صاحب العمل، مع ارسال نسخة منه الى ”النهائً

المهندس معززا بالوثائك المدرجة لاحما وحسب ما ٌتم النص 

will be due to him. 
c) Estimates of any other amounts which the 
contractor considers it will be due to him under the 
contract, provided that it is to provide independent 
details of each of the these amount estimated in 

the final advance payments. 
And then the engineer shall approve the 
installment payable under the provisions of 
paragraph (14-6). The final advance payment shall 
not be paid only after the contractor provides a 
confirmation of receipt by the subcontractors and 
suppliers for their dues till the advance payment 

that precedes the final advance payment. 
14-11 Request  for  the  Final Account 
Certificate: 

The contractor shall provide the engineer, during 
the period of (56) days from the date of receipt of 
the final acceptance certificate of the work, a draft 
of final statement of account - in six copies - with 
the supporting documents, in the form approved by 
the engineer, and showing the details of the 
following: 
a)The value of all the works that have been 
implemented under the contract. 
b) Any  other  amounts  the  contractor  
considers  he  in  entitled  to  under  the contract, 
or otherwise. 
If the engineer did not agree on the draft of the 
final statement of account, or not been able to 
verify some part of it, the contractor shall provide 
the necessary additional information requested by 
the engineer reasonably, and within 28 days of 
receipt of the draft 
of the final statement of account and the contractor 
shall amend it in the manner agreed between the 
parties, with a note that this statement (detection) 
in the manner agreed upon, called in these 
conditions the (final statement of account). 
Nonetheless, if it showed as a result of the 
subsequent discussions between the engineer and 
the contractor and any amendments to the draft of 
the final statement of account to be agreed upon, a 
disagreement, the engineer shall prepare and 
submit to the employer a progress advance 
payment for those agreed parts of the draft of the 
final statement of account (with a copy sent to the 
contractor). 
After that, if the disagreement is solved finally 
under the provisions of paragraph (20-4), or has 
been settled under the provisions of paragraph 
(20-5), the contractor at that time shall prepare and 
submit "final statement of account" to the 
employer, with sending a copy thereof to the 
engineer enhanced by the documents listed later 
on and according to what is stated in the special 



 

  -علٌه فً الشروط الخاصة بالعمد:
الذمة من الجهات المختصة بخصوص العمالة براءة  -1

 الوافدة لهذا العمد. 
براءة ذمة من الجهات المختصة تثبت دفعه جمٌع  -2

 مستحمات العاملٌن المسجلٌن فً العمد.
براء الذمة الصادرة عن الهٌئة العامة للكمارن و  -3

 الهٌئة العامة للضرائب.
 الموادتؤٌٌد أستلام المماولٌن الثانوٌٌن ومجهزي  -4
 معتمدٌن كافة مستحماتهم.ال
 

 خطاب أطلاق الحساب النهائً : - 14/12
على المماول، عند تمدٌمه لكشؾ الحساب النهائً ان ٌسلم 

كشؾ الحساب ” صاحب العمل الرارا خطٌا ٌثبت فٌه ان
ٌشكل التسوٌة الكاملة والنهائٌة لجمٌع المبالػ ”النهائً

 المستحمة للمماول بموجب العمد او ما ٌتصل به. 
وٌمكن النص فً هذا الالرار على انه لاٌصبح نافذ المفعول 

د اعادة ضمان حسن التنفٌذ الى المماول وتسلمه لما تبمى الابع
له من رصٌد المبالػ المستحمة له، وفً هذه الحالة ٌعتبر 

 تصفٌة الحساب النهائً نافذا من هذا التارٌخ.
 
 
 

 اصدار شهادة الحساب النهائً : - 14/13
كشؾ “( ٌوما من تارٌخ تسلمه 28على المهندس خلال )

( وخطاب أطلاق 14/11ب الفمرة )بموج” الحساب النهائً
(، ان ٌرسل  الى  14/12الحساب النهائً بموجب الفمرة )

صاحب العمل ونسخه الى المماول شهادة الحساب النهائً، 
 مبٌنا فٌها : 

 و.المبلػ الذي ٌستحك للمماول بصورة نهائٌة - أ

الرصٌد المستحك )ان وجد( من صاحب العمل الى  - ب
حب العمل، )حسب والع المماول او من المماول الى صا

الحال(، وذلن بعد احتساب جمٌع الدفعات التً دفعها صاحب 
العمل، ورصٌد الاستمطاعات التً تستحك لصاحب العمل 

 بموجب العمد.
عملا باحكام ”شهادة الحساب النهائً”وإذا لم ٌمدم المماول

( وخطاب أطلاق الحساب النهائً عملا  14/11الفمرة )
(، فانه ٌتعٌن على المهندس ان ٌطلب  14/12باحكام الفمرة )

منه ذلن. واذا اخفك المماول فً تمدٌم شهادة الحساب النهائً 
( ٌوما، فللمهندس عندئذ، ان ٌصدر شهادة  28خلال مدة )

 الحساب النهائً بالمٌمة التً ٌمدرها بصورة منصفة انها

 َِزؾمخ اٌلفغ.

 

 

 

 انتهاء مسإولٌة صاحب العمل : - 14/14  

لا ٌعتبر صاحب العمل مسإولا تجاه المماول عن اي امر او 

conditions of the contract: 
1 .Clearance from the competent authorities 

regarding foreign workers for this contract. 

2. Clearance from the competent authorities that 

prove his payment of all dues of employees 

registered in the contract. 

3.   Clearance issued by General Authority of 

Customs and the General Authority of taxes. 

4. Confirmation the receipt of subcontractors and 

suppliers of material accredited of all their dues. 
14-12 Letter of Release of Final Account: 

The contractor shall, when providing the statement 

of final account, deliver to the employer  a  written  

acknowledgment  stating  in  it  that  the  

"statement  of  final account" forms the full and 

complete settlement of all amounts due to the 

contractor under the contract or related thereto. 

It can be stated in this acknowledgment that it shall 

not be valid only after returning the  performance  

guarantee  to  the  contractor  and  his  receipt  of  

the  remaining balance of the amounts due to him, 

and in this case the settlement of the final account 

shall be deemed valid as if this date. 

 
14-13 Issuance of the Certificate of Final 
Account: 

The engineer shall, within (28) days from the date 

of its receipt of the "final statement of account" 

under paragraph (14-11) and the letter of release 

of the final account  under  paragraph  (14-12),  

send  to  the  employer  and  a  copy  to  the 

contractor the certificate of final account, showing 

in it: 

a)   The amount due to the contractor finally ; and 

b)  The balance due (if any) from the employer to 
the contractor or from the contractor to the 
employer (as the case may be), after calculating all 
payments paid by the employer, and the deduction 
balance due to the employer under the contract. 
And if the contractor did not provide the "certificate 
of final account" pursuant to the provisions of 
paragraph (14-11) and the letter of release of the 
final account pursuant to the provisions of 
paragraph (14-12), the engineer shall request him 
to do so. And if the contractor failed in providing 
the certificate of final account within a period of 
(28) day, then the engineer may issue the 
certificate of final account in the value he estimates 
equitably that it is payable. 
14-14 End of Employer's Responsibility: 
The employer shall not be responsible to the 
contractor for any matter or something resulting 
from this contract (or in connection thereto), or the 



 

شًء ناتج عن هذا العمد )او متصل به(، او عن تنفٌذ 
 الاشؽال، الا إذا لدم المماول بشؤنه مطالبة بمبلػ ما صراحة :

 ، واٌضاً...”كشؾ الحساب النهائً“ضمن  - أ
الموصوؾ فً الفمرة ” كشؾ السلفة النهائٌة“ضمن  - ب
باستثناء الامور او الاشٌاء المستجدة بعد اصدار (، 14/12)

 شهادة الأستلام  الأولً للؤشؽال.
لا ٌحد من ” الفمرة“وعلى كل حال، فان ما ٌرد فً هذه 

مسإولٌة صاحب العمل بموجب التزاماته فً التعوٌض، او 
من مسإولٌة صاحب العمل فً اي من حالات الؽش او 

 الى منه. التمصٌر المتعمد، او المسلن اللامب
 

 عملات الدفع: - 14/15
بالعملة او العملات المحددة فً جدول ” مبلػ العمد“ٌتم دفع 

 عملات الدفعات. وما لم ٌنص على خلاؾ ذلن فً الشروط

اٌقبطخ، ئما وبْ اٌلفغ ١ٍزُ ثبوضو ِٓ ػٍّٗ ٚاؽلح، ف١غت اْ 

 ٠زُ اٌلفغ ػٍٝ إٌؾٛ الأرٟ :

ِؾلك ثبٌؼٍّخ اٌّؾ١ٍخ  ”ِجٍغ اٌؼمل اٌّمجٛي“ئما وبْ  -أ 

 فمؾ :

رىْٛ إٌَت اٚ اٌّجبٌغ ٌٍؼٍّخ اٌّؾ١ٍخ ٚاٌؼّلاد  -1

الاعٕج١خ ٚاٍؼبه اٌظوف اٌضبثزخ اٌزٟ ٍٛف رَزقلَ فٟ 

ؽَبة اٌلفؼبد، وّب رُ رؾل٠ل٘ب فٟ ٍِؾك اٌؼطبء، الا ئما ارفك 

 .اٌطوفبْ ػٍٝ غ١و مٌه
٠زُ اٌلفغ ٚاعــواء اٌقظُ ف١ّب ٠قض اٌّجبٌغ  -2

(، ٚرؼل٠ً الاٍؼبه 5/13ػّلا ثبؽىبَ اٌفموح )الاؽز١بؽ١خ، 

(، ثبٌؼّلاد  13/7ثَجت اٌزشو٠ؼبد ػّلا ثبؽىبَ اٌفموح )

 .ٚإٌَت اٌٛاعجخ اٌزطج١ك

اِب اٌلفؼبد ٚالأٍزمطبػبد الافوٜ اٌّشبه ا١ٌٙب فٟ  -3

أ، ة، ط، ك(، ف١زُ كفؼٙب ثبٌؼّلاد ٚإٌَت  – 14/3اٌجٕٛك )

 ( اػلاٖ.1 –اٌّؾلكح فٟ اٌجٕل )أ 

فغ ِمبثً اٌغواِبد  اٌّؾلكح فٟ ث١بٔبد اٌؼمل،٠غت اٌل -ة 

 اْ ٠زُ ثبٌؼّلاد ٚإٌَت اٌّؾلكح فٟ علٚي ػّلاد اٌلفغ.

اِب اٌلفؼبد الافوٜ اٌزٟ ٠َلك٘ب اٌّمبٚي اٌٝ طبؽت  -ط 

اٌؼًّ ف١غت اْ رَلك ثبٌؼٍّخ اٌزٟ رُ  أفبق اٌّجبٌغ ثٙب ثّؼوفخ 

ف١ّب ث١ٓ طبؽت اٌؼًّ، اٚ ثأ٠خ ػٍّخ افوٜ ٠زُ الارفبق ػ١ٍٙب 

 اٌطوف١ٓ.

ئما وبْ اٌّجٍغ اٌَّزؾك ٍلاكٖ اٌٝ طبؽت اٌؼًّ ِٓ  -ك 

اٌّمبٚي ثؼٍّخ ِؾلكح رزغبٚى اٌّجٍغ اٌَّزؾك كفؼٗ ِٓ طبؽت 

اٌؼًّ اٌٝ اٌّمبٚي ثزٍه اٌؼٍّخ، فبٔٗ ٠غٛى ٌظبؽت اٌؼًّ اْ 

٠قظُ هط١ـــل ٘نا اٌّجٍغ ِٓ اٌّجبٌغ اٌزٟ اٍزؾمذ ٌٍّمبٚي 

 ثؼّلاد افوٜ.

ٌُ ٠زُ رؾل٠ل اٍؼبه رجل٠ً اٌؼّلاد فٟ علٚي ػٍّخ أما    -٘ـ  

اٌلفؼبد، فزؼزّل اٍؼبه طوف اٌؼٍّخ اٌزٟ وبٔذ ٍبئلح فٟ 

ِٛػل اٌزبه٠ـ الاٍبً وّب لوه٘ب اٌجٕه اٌّوويٞ فٟ اٌلٌٚخ 

 .)ثٍل اٌزٕف١ن(
 

implementation of the works, only if the contractor 
files a claim for an amount explicitly: 
a)   Within the "statement of final account" ; and 
b)   Within the "statement  of final advance 
payment'  described  in paragraph (14-12), except the 
matters or things emerged after the issuance of the 
"initial acceptance certificate of the works". 

In any case, what is contained in this "paragraph" shall 

not limit the employer's responsibility under his 

obligations to compensation, or the responsibility of the 

employer in any of the cases of fraud or willful default, 

or indifferent behavior from his side 

14-15  Payment  Currencies: 

The "contract amount" shall be paid in the currency or 
currencies specified in the table of payments 
currencies. Unless otherwise provided in the special 
conditions, if the payment will be in more than one 
currency, then payment shall be made as follows: 
a)   If the "contract amount accepted" is specified in 
local currency only: 

1.   The  percentages  or  the  amounts  of  the  local  

currency  and  the foreign currency and the fixed 

exchange rates that shall be used in the calculating the 

payments, as specified in the tender attachment, except 

if the parties agreed otherwise. 

2.   Payment and discount concerning the reserve 

amounts, pursuant to the provisions of paragraph (13-

5), and pries amendments due to legislations pursuant 

to the provisions of paragraph (13-7), in the currencies 

and percentages applicable. 

3.   As for payments and other deductions referred to in 

items (14-3 - a, b, c, d), shall be paid by currencies and 

percentages specified in item (a - 1) above. 

b)   Payment  for  fines  specified  in  the  contract  data,  

shall  be  made  by currencies and percentages 

specified in the table of payment currencies. 

c)   As for other payments paid by the contractor to the 

employer, they shall be paid  by  the  currency  in  

which  the  amounts  were  disbursed  with  the 

knowledge  of  the  employer,  or  any  other  currency  

to  be  agreed  upon between the two parties. 

d)  If the amount payable to the employer from the 

contractor in specified currency exceeds the amount 

payable by the employer to the contractor in that 

currency, the employer may deduct the balance of this 

amount from the amounts accrued to the contractor in 

other currencies. 

e)  If the currency exchange rate is not specified in the 

table of currency payments, then the currency 

exchange rates that prevailed at the Basic date   as   

decided   by   the   central   bank   in   the   country   

(country   of implementation) shall be relied on. 

 
  



 

 المادة الخامسة عشرة : انهاء العمد من صاحب العمل

 الاشعار بالتصحٌح : - 15/1

اذا اخفك المماول فً تنفٌذ اي التزام بموجب العمد، فلصاحب  
العمل  بعد ارسال انذار تحرٌري له طالبا منه تصحٌح هذا 

( ٌوم ان ٌسحب العمل 15الاخفاق وعلاجه خلال مدة )
والاعمال وٌخرج المماول منها اذا لم وٌضع الٌد على المولع 

 ٌستجب لطلبه فً تصحٌح هذا الاخفاق .

 

 سحب العمل من لبل صاحب العمل : -15/2

اولا: ٌحك لصاحب العمل سحب العمل فً اي من الحالات 
 التالٌة دون الرجوع الى المحكمة :  

اذا اخفك فً تمدٌم ضمان حسن الاداء بموجب الفمرة -أ 
ستجابة الى اشعار التصحٌح كما ورد فً ( او فً الا4/2)

 (    . 15/1الفمرة )

 اذا افلس )المماول( او اشهر اعساره . -ب 

 اذا تمدم )المماول( بطلب لاشهار افلاسه او اعساره-ج 

اذا صدر لرار من المحكمة المختصة بوضع اموال -د 
 )المماول ( فً ٌد امٌنة التفلٌسة )السندٌن( . 

ل صلحا ٌمٌه الافلاس او تنازل عن حموله اذا عمد المماو -هـ
 لصالح دائنٌه . 

اذا وافك المماول على تنفٌذ المماولة تحت اشراؾ هٌئة - و
 مرالبة مإلفة من دائنٌه . 

اذا كان المماول شركة اعلنت تصفٌتها عدا التصفٌة - ز
 الاختٌارٌة لاؼراض الاندماج او اعادة التكوٌن . 

 لمماولة . اذا تنازل المماول عن ا- ح

اذا أحال المماول اجزاء من الاشؽال الى مماول ثانونً - ط
 دون الحصول على موافمة صاحب العمل . 

اذا ولع الحجز على اموال المماول من محكمة ذات - ي
اختصاص وكان من شؤن هذا الحجز ان ٌإدي الى عجز 

 المماول عن الاٌفاء بالتزاماته . 

على اي شخص )بصـــورة إذا لدم الممـــاول او عرض - ن
مبـــاشرة او ؼٌر مباشرة( رشوة او هدٌة او منحة او عمولة 

 او هبة مالٌة كترؼٌب او مكافؤة ممابل : 

 أداء عمل او أمتناع عن اداء عمل له علالة بالعمد. -1

اظهار المحاباة او عدمها لمصلحة او ضد مصلحة أي -2
دمً المماول شخص له علالة بالعمد، او إذا وعد اي من مستخ

او وكلائه او مماولٌه الثانوٌٌن او وعد باعطاء اٌة رشوة 
)بشكـــــل مباشر او ؼٌر مباشر( لاي شخص او مكافؤة 
حسبما هو موصوؾ فً الفمرة )و(، الا ان تمدٌم اٌة حوافز 
ومكافآت لانونٌة لمستخدمً المماول لا ٌستوجب سحب العمل 

Article Fifteen: Contract  Termination  by  
Employer 
15-1 Notification of Correction: 

If the contractor failed in performing any obligation under the 
contract, the employer,  after giving  written notice 
requesting  to  him to correct  this  failure  and  remedy  it  
within  a period of (15) days, has the right to lay the hand on 
the site and works and the contractor  shall out of them if his 
request of correction of this failure was not responded to. 
 

 
15-2 Contract Termination by Employer 
First: The employer is entitled to withdraw the work in the 
following cases without referring to the court: 
a) If the contractor failed in providing good performance 

guarantee under paragraph (4-2) or to respond to notice of 

correction as mentioned in paragraph (15- 1) 

b) If the (contractor) goes bankrupt or announce his 
Insolvency.  
c) If the contractor submits a request for bankruptcy or 
insolvency. If the contractor failed without a reasonable cause 
to continue the work in accordance with the provisions of 
"Article Eight"; 
d)  If a decision is issued by thempetent court to place the 
(contractor's) funds under the control of bankruptcy trustee 
(sindiak). 
e)  If the  contractor  makes a reconciliation that preserves him 
from bankruptcy  or           
     waives his rights to his creditors. 
f)  If the contractor agrees to implement the contract under the 
supervision of the control   
     board of his creditors  
g) If the contractor is a company that has announced 
liquidation, excluding the optional  
    liquidation for the purpose of merger or reformation.  
h) if the contractor waives the contract. 
I) If the contractor awards parts of the works to subcontractor 
without obtaining the  
   approval of the employer. 
J) If the funds of the contractor are seized by a court of 
competency and this seizure may  
    lead the contractor unable to fulfill his obligations.  
K)   If the contractor offered or presented to any person 
(directly or indirectly) a bribe, gift or bonus or commission or a 
financial donation as a induction or a reward for:  
1)  Act  or  omission  (performance  or  non-performance)  of  
work  related  to  the contract; and 
2)  Show favoritism or lack thereof in favor of or against the 
interests of any person related to the contract, or if he 
promised any of contractor's personnel or his agents or sub-
contractors or promised to give any bribe (directly or indirectly) 
to any person or bonus as described in paragraph (f), but offer 
any legal incentives and rewards to contractor's personnel 
shall not require the termination of the contract.  



 

 منه .

مدم سٌر العمل فً اي ولت اذا بلؽت نسبة التؤخٌر فً ت- ل
خلال مدة تنفٌذ الاشؽال اكثر من ما هو منصوص علٌها فً 

 الشروط الخاصة . 

اذا أٌد المهندس تحرٌرٌا لصاحب العمل تحمك اي من - م
 الحالات التالٌة : 

ان المماول لد تخلى عن المماولة او انه امتنع عن التولٌع -
 العمل . على صٌؽة التعالد على الرؼم من مباشرته 

ان المماول لد عجز بدون عذر مشروع عن الاستمرار -
( ثلاثون ٌوما بعد 30بالاعمال او ولؾ تمدم الاعمال لمدة )

تسلمه من المهندس اشعارا تحرٌرٌا بلزوم الاستمرار 
 بالاعمال . 

ان المماول لد اخفك فً رفع المواد من المولع او فً هدم -
ثٌن ٌوما بعد تسلمه من الاعمال او فً استبدالها خلال ثلا

المهندس اشعارا تحرٌرٌا بؤن المواد والاعمال المذكورة لد 
 تمرر رفضها بممتضى احكام المماولة . 

ان المماول ؼٌر لائم بتنفٌذ الاعمال طبما للمماولة او انه -
متعمد الاهمال وعدم المبالاة فً تنفٌذ التزاماته بموجب 

 المماولة . 

د من الباطن بخصوص اي اي لسم من ان المماول لد تعال -
المماولة بشكل ٌضر بجودة العمل او ٌخالؾ تعلٌمات المهندس 

  . 

اذا اتضح لصاحب العمل ممارسة المماول لاي من  - ن
ممارسات الفساد الاداري أو الاحتٌال أو التواطإ أو المهرأو 

 ( ادناه. 15/6الخ المبٌنة فً الفمرة )0000الاعالة 

الحالات او الظروؾ، ٌجوز لصاحب العمل  ففً اي من هذه
( ٌوما، سحب 15)انذاره( مدة ) ، بعد اشعار المماول خطٌا

 العمل  والصاء المماول عن المولع.  

ان اختٌار صاحب العمل سحب العمل  ٌجب ان لا ٌإثر على 
اٌة  حموق اخرى لصاحب العمل تتحمك له بموجب العمد، او 

 خلافه. 

ٌتعٌن على المماول فً مثل هذه الحالة ان ٌؽادر المولع و 
ٌسلم المهندس مستلزمات التنفٌذ المطلوبة وجمٌع "وثائك 
المماول" واٌة وثائك تصمٌم اعدها المماول او تم اعدادها 

 لصالحه. 

ومع ذلن فانه ٌتعٌن على المماول ان ٌبذل لصارى جهده لٌنفذ 
فً الاشعار الذي ارسله فورا اٌة تعلٌمات معمولة مشمولة 
 صاحب العمل، وذلن فٌما ٌتعلك بــ :

  

 أ.التنازل عن أٌة مماولة ثانوٌة.  

L) If the delay percentage of work progress, in any time during 
the period of works execution, is more than what is stipulated 
in the special conditions. 
M) If the engineer approved in writing to the employer that the 
following cases are realized: 

 That the contractor has waived the contract refrained 
from signing the contract text in spite of his commencement of 
work. 

 That the contractor has failed, without an acceptable 
excuse, to continue the works or the work progress is stopped 
for a period of (30) thirty days after receiving a written notice 
from the engineer that he must continue the works. 

 That the contractor fails in removing the materials from 
the site or works demolition or replacing them within thirty days 
after receiving a written notice from the engineer  that it has 
been decided to refuse the mentioned materials and works   
according to the provisions of contract. 

 That the contractor has not implemented the works in 
accordance with the contract or has intentionally negligent and 
careless in fulfilling his obligations according to the contract.  

 That the contractor has contracted with a 
subcontractor concerning any part of the contract in form that 
harm the quality of work or violate the instructions of the 
engineer. 

 If it is clear to the employer that the contractor has 
practiced an administrative corruption, fraudulent, collusion, 
oppression or obstruction, etc. shown in the Para (15/6) below.  
In any of these cases or circumstances, the employer may, 
after informing the Contractor in writing (warning him) for a 
period of 15 days, withdraw the work and keep the contractor 
out of the site.  
The choice of the employer to withdraw the work should not 
affect any other rights of the employer realized to him under 
the contract, or otherwise. 
 
The Contractor shall, in such a case, leave the site and 
delivers the engineer the required implementation supplies and 
all "contractor's documents" and any design documents 
prepared by the contractor or have been prepared in his favor.  
 
However, the contractor shall do his utmost to implement 
immediately any reasonable instructions included in the notice 
which is sent by the employer, in relation to: 
1.   Waiver any subcontracting 
2.   Save the lives or properties or for works safety. 
After work withdrawal, the employer is entitled to complete the 
works and / or use any other institutions to complete it. Then 
the employer and these institutions may use any of 
contractor's supplies, contractor's documents, and other 
designs documents prepared by the contractor, or those that 
have been prepared for his account. 
Employer shall then, give notice to that contractor's 
equipment or temporary works will be released to the 
contractor at the site or adjacent to it, and the contractor shall 
immediately remove them on his responsibility and expense. 



 

 ب.حماٌة الارواح او الممتلكات أو سلامة الاشؽال.  

بعد سحب العمل ، ٌحك لصاحب العمل، ان ٌكمل الاشؽال 
و/أو ان ٌستخدم أٌة مإسسات اخرى لاكمالها. وٌجوز عندئذ 

هذه المإسسات استخدام اٌا من لوازم لصاحب العمل و
المماول، ووثائك المماول ، ووثائك التصامٌم الاخرى التً 

 اعدها المماول، او تلن التً تم اعدادها لصالحه.

ٌتعٌن على صاحب العمل عندئذ، ان ٌرسل اشعارا بان  
معدات المماول او الاشؽال المإلتة سوؾ ٌتم الافراج عنها 

ع او بجواره، وعلى المماول ان ٌموم الى المماول فً المول
فورا بازالتها على مسإولٌته وحسابه. الا انه اذا تبٌن أن 
المماول لم ٌمم الى تارٌخه بتسدٌد أٌة استحمالات علٌه 
لصاحب العمل، فانه ٌمكن لصاحب العمل ان ٌبٌع مستلزمات 
التنفٌذ لتحصٌل استحمالاته، واذا تبمى رصٌد من حصٌلة البٌع 

ترداد الاستحمالات ٌدفع ذلن الرصٌد الى المماول مع بعد اس
 مراعاة الاجراءات المثبتة فً دلٌل التعالدات   .  

ثانبا:  وٌحك لصاحب العمل عند اخلال المماول فً تنفٌذ  
اعمال المماولة ووصول العمل الى المراحل النهائٌة  ووجود 
لدرة لدى جهة التعالد على تنفٌذ بالً الاعمال   فلجهة التعالد 
تشكٌل لجنة اسراع تؤخذ على عاتمها اكمال الاعمال وفما 

 تعالدات بهذا الشؤن .  للشروط والاجراءات المثبتة فً دلٌل ال

 التمٌٌم بتارٌخ سحب العمل: - 15/3

بعد ان ٌكون  –وباسرع ما ٌمكن عملٌا  –على المهندس 
 15/2الاشعار بسحب العمل لد اصبح نافذا بموجب الفمرة )

( على لٌمة الاشؽال  3/5(، ان ٌتفك عملا باحكام الفمرة )
خرى تستحك ومستلزمات التنفٌذ ووثائك المماول واٌة مبالػ ا

للمماول ممابل الاشؽال المنفذة بموجب العمد، او اجراء 
 تمدٌراته بشؤنها.

 

 

 

 الدفع بعد سحب العمل : - 15/4

لصاحب العمل، بعد ان ٌكون الاشعار بانهاء العمد لد اصبح 
 (، ان ٌموم بما ٌؤتً : 15/2نافذا بموجب الفمرة )

وفما  المباشرة باتخاذ الاجراءات المتعلمة بمطالباته -أ 
 (.  2/5لاحكام الفمرة )

اٌماؾ دفع اٌة مبالػ الى المماول الى حٌن التحمك من  -ب 
تكالٌؾ تنفٌذ الاشؽال وانجازها واصلاح اٌة عٌوب 
فٌها، وتحدٌد الؽرامات التؤخٌرٌة المتحممة على 
المماول )ان وجدت(، واٌة تكالٌؾ اخرى تكبدها 

 صاحب العمل. 

إلتطاع اٌة خسائراً واضرار تكبدها صاحب العمل  -ج 

only if it is found that the contractor has not to date paid any 
dues to the employer owed by him, the employer may sell the 
implementation supplies to collect his entitlements, and if a 
balance remained from the sale proceeds after the recovery of 
dues, then such balance shall be paid to the contractor.  
Second: The employer, when the contractor violates the 
execution of contract works and the work reaches the final 
stages and the contracting party has the ability to execute the 
other works, then the contracting party has the right to form a 
speedup committee that undertakes the completion of works 
according to the conditions and procedures stated in the 
contracts guide in this regard. 
 
 
 
 
 
 
 
 
 
 
 
 
15-3  Assessment  on  Termination  of     the  
Contract: 

The engineer - and as soon as practicable - after the 

notice of termination of the contract has become 

effective under the provisions of paragraph (15-2), 

shall agree pursuant to the provisions of paragraph 

(3-5) on the value of the works and implementation 

requirements and contractor's documents and any 

other amounts accruing to the contractor in 

exchange for works performed under the contract, 

or make estimates about them. 

 
15-4  Payment  after  Contract  Termination: 
The employer may, after the notice of termination 
of the contract has become effective under 
paragraph (15-2), carry out the following: 
a)   Proceed with the procedures related to his 
claims according to the provisions of paragraph (2-
5). 
b)   Stop the payment of any amounts to the 
contractor until the verification of the costs of works 
implementation, their completion and repair any 
defects therein, and determine the delay penalties 
accruing on the contractor (if any), and any other 
costs incurred by the employer. 
c)   Deduct any losses and damages incurred by 
the employer and any additional costs paid up to 
the completion of the works of from Contractor's 
account, after calculating any amounts accruing to 
the contractor for termination of the contract under 
paragraph (15-3), and after the recovery of such 



 

واٌة تكالٌؾ اضافٌة تم صرفها لؽاٌة اكمال الاشؽال 
من حساب المماول، وذلن بعد احتساب اٌة مبالػ 

(، وبعد  15/3تستحك للمماول ممابل بموجب الفمرة )
استرداد مثل هذه الخسائر والاضرار والتكالٌؾ 

د متبك الاضافٌة ٌدفع صاحب العمل اي رصٌ
 وحسب التشرٌعات النافذة.   للمماول

 انهاء العمد من صاحب العمل :   - 15/5

 اولا : ٌحك لصاحب العمل انهاء العمد فً الحالات الأتٌة :

ٌحك لصاحب العمل ان ٌنهً العمد فً اي ولت لما ٌخدم - أ
المصلحه العامة، بعد  اصدار انذارا رسمٌا بذلن الى 

( ٌوما بعد  28المماول. وٌعتبر الانهاء نافذا بعد مرور )
تارٌخ تسلم المماول للانذار المذكور أو من تارٌخ اعادة 

حك ضمان حسن الاداء الٌه من لبل صاحب العمل، اٌهما لا
للمصلحة العامة وفما لامر سلطة الائتلاؾ المإلتة المنحلة 

 او اي لانون ٌحل محله .  2004( لسنة 87رلم )

اذا تعذر على المماول اكمال تنفٌذ جزء كبٌر من المماولة  - ب
( تسعون ٌوما     لاسباب خارجة عن 90لفترة تتجاوز )

عالدات ارادته وفك للشروط والاجراءات المثبتة فً دلٌل الت
 بهذا الشؤن .  

اذا اصبح تنفٌذ الالتزام التعالدي مستحٌلا واتفك الطرفان - ج
 على الانهاء . 

ثانٌا : لاٌحك لصاحب العمل ان ٌنهً العمد بموجب 
لٌموم بتنفٌذ الاشؽال بنفسه أو لترتٌب تنفٌذها من ”الفمرة”هذه

مماول اخر,او لتفادي انهاء المماولة من المماول بموجب 
 (   )الانهاء من المماول(.16/2رة  )الفم

ثالثا : بعد هذا الانهاء، ٌتعٌن على المماول التولؾ عن العمل 
(، ومن ثم تتم  16/3وازالة معداته وفما لاحكام الفمرة )

( )الدفع عند 16/4تسوٌة حساباته بتطبٌك احكام الفمرة  ( 
 انتهاءالمماولة(.

 ممارسات الاحتٌال والفساد :  - 15/6

اتضح لصاحب العمل ممارسة المماول لاي من ممارسات  إذا
الفساد الاداري أو الاحتٌال أو التواطإ أو المهر أوالاعالة  
اثناء المنافسة للحصول على العمد او تنفٌذه, عند ذلن ٌحك 

ٌوما بعد اشعار المماول بذلن  14لصاحب العمل وخلال 
لمادة الخامسة انهاء العمد و أبعاده عن  المولع وتطبٌك احكام ا

(  15/2عشرة كما لو ان الأبعاد  لد تم بموجب الفمرة )
 )الانهاء من لبل صاحب العمل(.

واذا اتضح بان اي من مستخدمً المماول متورط فً ممارسة 
الفساد الاداري أو الاحتٌال أو التواطإ أو المهر أو الاعالة 
 خلال تنفٌذ الاشؽال فٌجب أبعاد هذا المستخدم من المولع

 )مستخدمً المماول(. 9/6طبماً لاحكام الفمرة 

 

losses, damages, additional costs, the employer 
shall pay any remaining balance to the contractor. 
 
 
 
 
15-5  Employer's Right to Contract Termination 

First: the employer has the right to terminate the contract in the 
following cases: 
i- The employer has the right to terminate the contract in 
any time for the public interest, whereby  he  issues a warning 
concerning that to the contractor, and the termination shall be 
considered valid after the pass of (28) days after the contractor 
receives the mentioned warning or from the date of returning 
the good performance guarantee to him by the employer , 
whichever is later to the public interest in accordance with the 
order of the provisional coalition authority (disbanded) No. 87 
for the year 2004 or any law that replaces it.  
ii- If the contractor fails in completing a large part of the 
contract for a period more than (90) ninety days  for reasons 
beyond his will, in accordance with the conditions and 
procedures stated in the contracts guide in the regard.  
iii- If the execution of the contracting obligation becomes 
impossible and both parties agreed to termination.  
Second: the employer has no right to terminate the contract in 
accordance with this paragraph, in order to execute the works 
by himself or to arrange to be executed by another contractor, 
to avoid the termination of contract by the contractor in 
accordance with the Para (16/2) (Termination by Contractor)  
Third: after this termination, the contractor has to stop the work 
and remove its equipment in accordance with provisions of 
Para (16/3) and then accounts will be settled by applying the 
provisions of Para (16/4) (Payment on Contract Termination).  
 
 
 
15-6  Fraud  and  Corruption  Practices: 
If it became clear to the employer that the 
contractor exercises any of the administrative 
corruption, fraud or collusion or coercion practices 
or hindrance during the competition for the contract 
or its implementation, then the employer shall be 
entitled, and during the 14 days after the notice to 
the contractor thereby, to terminate the contract 
and to remove him out of the site and the 
application of the provisions of Article Fifteen as if 
the removal has been done under paragraph (15-
2) (termination by the employer). 
And if it became clear that any of the contractor's 
personnel involved in the administrative corruption, 
fraud or collusion or coercion, or hindrance 
practices through the implementation of works, 
then this employee shall be removed out of the site 
in accordance with the provisions of paragraph 9-6 
(contractor's personnel). 



 

 ٌعتمد صاحب العمل التعارٌؾ الأتٌة لؽرض هذه النصوص:

"الممارسات الفاسدة" وتعنً تمدٌم أو إعطاء أو  -1
استلام أو التماس بشكل مباشر أو ؼٌر مباشر أي 
ؼرض ذي لٌمة للتؤثٌر على عمل مسإول فً 

أو تنفٌذ  مولع مسإولٌة عامة خلال عملٌة التورٌد
 العمد

تعنً أي سوء تمثٌل أو ” "ممارسات احتٌالٌة -2
حذؾ لأي من الحمائك بهدؾ التؤثٌر على عملٌة 

 التورٌد أو تنفٌذ العمد

تعنً أي تخطٌط أو تنسٌك ” "ممارسات التواطإ -3
بٌن اثنٌن او اكثر من ممدمً العطاء، بعلم أو دون 
علم صاحب العمل بهدؾ وضع أسعار وهمٌة 

 ة.وؼٌر تنافسٌ

تعنً إٌذاء أو التهدٌد بإٌذاء، ” "ممارسات لهرٌة -4
بشكل مباشر أو ؼٌر مباشر، الأشخاص أو 
ممتلكاتهم للتؤثٌر على مشاركتهم فً عملٌات 

 التورٌد أو التؤثٌر على تنفٌذ العمد

 ممارسة الأعالة وتعنً ما ٌؤتً : -5

الأتلاؾ المتعمد أو التزوٌر أو التؽٌٌر فً  -اولا
الأدلة اللازمة للتحمٌك او الأدلاء الوثائك وحجب 

بشهادة زور للمحممٌن لإعالة اجراءات التحمٌك من 
لبل المشتري فً ممارسات الفساد الادارٌة أو 
الاحتٌال أو التواطإ أو الممارسات المهرٌة أو 
التهدٌد أوالتحرش أو أعالة أي طرؾ أو منعه من 
تمدٌم أٌة معلومات تتعلك بالتحمٌك أو منعه من 

 ابعة اجراءات التحمٌك.مت

الممارسرررات الترررً تعٌرررك صررراحب العمرررل مرررن متابعرررة  -ثانٌرررا 
هررـ( -1-3اجررراءات الترردلٌك والمراجعررة بالأسررتناد الررى الفمرررة )

 من التعلٌمات لممدمً العطاء.

The employer shall adopt the following definitions 
for this purpose: 
1.  "Corrupt practices" shall mean provide or give 
or receive or solicitation of, directly or indirectly, 
anything of value to influence the work of an official 
in a position of public responsibility during the supply 
process or contract implementation. 
2.   "Fraudulent  practices"  shall mean any 
misrepresentation  or deletion of any facts in order to 
influence the supply process or contract 
implementation. 

3.   "Collusion practices" shall mean any planning or 

coordination between two or more Bidders, with or 

without the knowledge of the employer in order to set 

fake and uncompetitive prices. 

4.   "Coercive practices" shall mean harm or threat to 

harm, directly or indirectly, the persons or their 

properties to influence their participation on the supply 

process or to influence the contract implementation. 
5.   "Hindrance practices" and shall mean the following: 
First - The deliberate destruction or forgery or change in 
documents or withholding evidence necessary for 
investigation or give false testimony to investigators to 
hinder the investigation by the employer concerning 
administrative corruption practices or fraud or collusion 
or coercive practices or threat or harassment or 
obstruction of any party and prevent him from providing 
any information relating to the investigation or to 
prevent him from pursuing the investigation. 
Second – Practices that hinder the employer from 
pursuing the audit and review procedures pursuant to 
clause (3-1-e) of the Instructions to Bidders. 

 

  



 

 المادة السادسة عشرة : تعلٌك العمل وانهاء العمد من المماول

 حك المماول فً تعلٌك العمل : - 16/1

إذا لم ٌصادق المهندس على أٌة شهادة دفع مرحلٌة بموجب 
( او إذا أخفك صاحب العمل فً تؤمٌن  14/6احكام الفمرة )

ا ( ، او إذ2/4الترتٌبات المالٌة اللازمة للعمد بموجب الفمرة )
لم ٌتمٌد صاحب العمل بمواعٌد الدفعات المستحمة للمماول 

(، فانه ٌجوز للمماول، بعد توجٌه  14/7عملا باحكام الفمرة )
( ٌوما الى صاحب العمل، ان 21اشعار بمدة لا تمل عن )

ٌعلك العمل )او ان ٌبطئ عملٌة التنفٌذ( حتى ٌتسلم المماول  
ل وحسب ما هو السلؾ، او ٌتم الدفع له، حسب والع الحا

 وارد فً الاشعار. 

ان اجراء المماول هذا، سوؾ لاٌإثر على حمه فً استٌفاء 
نفمات التموٌل التً لد تتحمك له بموجب احكام الفمرة 

(، و لا بحمه فً انهاء العمد عملا باحكام الفمرة 14/8)
(16/2 .) 

إذا تسلم المماول لاحما لاشعاره السلؾ او الدفعة المستحمة له 
لبل لٌامه بتوجٌه اشعار الانهاء، فانه ٌتعٌن علٌه ان ٌستانؾ 

 العمل المعتاد وباسرع ولت ممكن عملٌا. 

اما إذا تكبد المماول تاخٌرا فً مدة الانجاز و/او كلفة ما نتٌجة 
موجب احكام لتعلٌك العمل )او ابطاء عملٌة التنفٌذ( ب

فعلٌه ان ٌرسل اشعارا الى المهندس بالامر، ”الفمرة”هذه
(،  20/1لتمدٌر استحمالاته بشانها، مع مراعاة احكام الفمرة )

 بخصوص : 

تمدٌد مدة الانجاز بسبب ذلن التاخٌر، إذا كان  - أ
الانجاز لد تاخر او سوؾ ٌتاخر، وذلن بموجب 

 (.  8/4احكام الفمرة )

ش ربح معمول، لاضافتهما الى اي كلفة كهذه مع هام - ب
 مبلػ العمد. 

وبعد تسلم المهندس لمثل هذا الاشعار، ٌتعٌن علٌه المضً 
( للاتفاق علٌها او  3/5بالاجراءات بموجب احكام الفمرة )
 اجراء التمدٌرات بشان هذه الامور.

 

 

 

 انهاء العمد من لبل المماول :  - 16/2

 ٌحك للمماول انهاء العمد فً الحالات الأتٌة : 

إذا لم ٌستلم المماول الدلٌل المعمول على تؤمٌن  -أ 
صاحب العمل الترتٌبات المالٌة  اللازمة للعمد 

ٌوما من تمدٌمه  42وبعد    ( 4/2) بموجب الفمرة 
اشعار بذلن  الى  صاحب  العمل عملا باحكام الفمرة 

 ٌك العمل(.(  )حك المماول فً تعل16/1) 

 
Article Sixteen: Work Suspension and Contract 
Termination by Contractor 
16-1 Contractor's Right   to  Suspend     the    
Work: 

If the engineer did not approve any interim 
payment certificate under the provisions of 
paragraph (14-6), or if the employer has failed to 
secure the financial arrangements necessary to the 
contract under paragraph (2-4), or if the employer 
did not comply with the  dates  of  payments  due  
to  the  contractor  pursuant  to  paragraph  (14-7),  
i  the 
contractor  may,  upon  notice  in a period  no later 
than  (21) days  to the employer, suspend the work 
(or to slow down the implementation process) until 
the contractor received the advances, or a 
payment is made to him, as the case may be and 
according to what is contained in the notice. 
This procedure by the contractor, will not affect his 
right to collect the expenses that might be realized 
to him under the provisions of paragraph (14-8), 
nor to his right to terminate the contract pursuant to 
paragraph (16-2). 
If contractor subsequently received notice of 
advances or installment due to him before he  
directed  the  notice  of  termination,  he  shall  
resume  normal  work  as  soon  as practicable. 
But if the contractor incurred a delay in the 
completion period and / or cost as a result of 
suspension of work (or slowing down the 
implementation process) under the provisions of 
this "paragraph", he shall give notice to the 
engineer in this regard, to assess his requirements 
on them, taking into account the provisions of 
paragraph (20-1) concerning : 
a)  The extension of completion period due to this 
delay, if the completion is delayed or will be 
delayed under the provisions of paragraph (8-4). 
b)   Any such cost with profit margin to added to 
the contract amount. 
And after the engineer receives such notification, 
he shall proceed with the procedures under the 
provisions of paragraph (3-5) to agree on, or 
conduct estimates on these matters. 

 
16-2 Contract  Termination by   the  Contractor: 
The contractor shall have the right to terminate the 
contract in the following cases: 
a)  If the contractor did not receive reasonable 
proof on employer securing the necessary financial 
arrangements for the contract under paragraph (4-
2) after 42 days  of providing  notice  to the 
employer  pursuant  to paragraph  (16-1) (Right of 



 

إذا اخفك المهندس فً اصدار شهادة دفع مرحلٌة  -ب 
(ٌوما من بعد تارٌخ تسلمه لكشؾ تلن 56خلال )

 الدفعة مع البٌانات المدعمة. 

إذا لم ٌستلم المماول اي مبلػ استحك دفعه له بموجب  -ج 
( ٌوما من  انمضاء 42شهادة دفع مرحلٌة خلال )

خلالها المهلة التً ٌتعٌن على صاحب العمل الدفع 
( )باستثناء  14/7بموجب احكام الفمرة )

الاستمطاعات المتحممة  بخصوص مطالبات صاحب 
  (.2/5العمل بموجب الفمرة) 

إذا اخل صاحب العمل بصورة جوهرٌة فً اداء  -د 
التزاماته بموجب العمد بصورة لد تتسبب بالتاثٌر 
المادي والمعاكس على التوازن الالتصادي للعمد 

  .ة المماول لتنفٌذ العمدو/او على لابلٌ

إذا اخل صاحب العمل فً بالالتزام باحكام الفمرة    -هـ 
( المتعلمة  1/7 ( المتعلمة باتفالٌة العمد او بالفمرة ) 1/6)

 بالتنازل.

إذا حدث تعلٌك مطول للعمل، مما ٌإثر على تنفٌذ  - و
الاشؽال بكاملها، حسبما هو منصوص علٌه فً 

 (.  8/11الفمرة )

أصبح بان صاحب العمل مفلسا او او معسراً  أو     -ز 
وضع تحت التصفٌة، او فمد السٌولة، او صدر امر 
لضائً بتحوٌل امواله الى حارس لضائً او انه لد 
اجرى تسوٌة مالٌة مع دائنٌه او استمر بؤداء اعماله 
تحت اشراؾ حارس لضائً  أو أمٌن او مدٌر 

نشاط  لها لصالح دائنٌه، او لد حدث اٌة والعة او 
نفس التاثٌر لاي من هذه الافعال او الحــــوادث 

 )بموجب الموانٌن الواجبة التطبٌك(.

او فً حالة عدم أستلام المماول لاشعار المهندس  - ح
باتفاق الطرفٌن فً تحمٌك شروط المباشرة بالاشؽال 

 ( )المباشرة بالاشؽال(.8/1بموجب الفمرة  )

ٌمكن للمماول بعد ففً اي من هذه الحوادث او الظروؾ، 
( ٌوما، ان ٌنهً العمد، 14اشعار صاحب العمل خطٌا مدة )

الا انه ٌمكن للمماول باشعار ان ٌنهً العمد فورا إذا حصلت 
 اي من الحالتٌن )و( او )ز( فً اعلاه. 

ان اختٌار المماول لانهاء العمد ٌجب ان لا ٌضر بؤٌة حموق 
 من الاسباب.اخرى تتحمك له بموجب العمد او لؽٌر ذلن 

 

 

 التولؾ عن العمل وازالة معدات المماول :  - 16/3

بعد ان ٌصبح اي من الاشعارات المتعلمة بانهاء العمد من 
صاحب العمل بما ٌخدم مصلحته بموجب احكام الفمرة 

(، او بانهاء العمد من المماول بموجب احكام الفمرة  15/5)

the contractor to suspend work). 
b)   If the engineer failed to issue an interim 
payment certificate within (56) days after the date 
of his receipt statement of such payment with the 
supported data. 
c)   If the contractor did not receive any amount 
due to be paid to him by the interim payment 
certificate within (42) days of the expiry of the 
deadline under which the employer shall make 
payment under the provisions of paragraph 
 (14-7) (excluding deductions realized regarding 
the employer claims under paragraph (2-5). 
d)  If the employer breached substantially in the 
performance of his obligations under the contract 
in a manner that may cause adverse material 
impact on the economic balance of the contract 
and / or the ability of the contractor to perform the 
contract. 
e)   If the employer breached the obligationof the 
provisions of paragraph (1-6) related to the 
contract agreement or paragraph (1-7) related to 
the waiver. 
f)    If a prolonged suspension of work occurred 
affecting the implementation of the entire works as 
stipulated in paragraph   (8-11). 
g)   The employer has become bankrupt or 
insolvent or placed under liquidation, or lost 
liquidity, or issued a court order to transfer his 
assets to a receiver or that he had held a financial 
settlement with his creditors or continued in the 
performance of the work under the supervision of a 
receiver or trustee or manager for the benefit of his 
creditors, or any incident or activity that has the 
same effect occurred (under the laws applicable). 
h)   Or in the case of non-receipt of notice by the 
contractor from the engineer by agreement of the 
parties in achieving the conditions of proceeding 
with the works under paragraph (8-1) (proceed with 
the works). 

 
In any of these incidents or circumstances, the 
contractor may, after notice to the employer in 
writing in a period of (14) day, terminate the 
contract, but the contractor may, by notice, 
terminate the contract immediately if any of the 
cases (f) or (g) above occurred. 
The choice of the contractor to terminate the 
contract shall not prejudice any other rights 
realized to him under the contract or for other 
reasons. 

 
16-3  Stoppage  of   Work   and   Removing  of   
Contractor's    Equipment: 

After any of the notices concerning the termination 
of the contract by the employer in order to serve 



 

حصول لوة  (، او بالانهاء الاختٌاري المترتب على16/2)
(، نافذا، فانه ٌتعٌن على  19/6لاهرة بموجب احكام الفمرة )

 المماول ان ٌباشر على الفور بما ٌؤتً : 

التولؾ عن تنفٌذ اي عمل، الا إذا كان تنفٌذ مثل هذا  -أ 
العمل لد صدرت تعلٌمات بشانه من المهندس لؽرض 

 حماٌة الاشخاص او الممتلكات او لسلامة الاشؽال.

ك المماول )والوثائك المتعلمة بالعمد( تسلٌم  وثائ -ب 
والاشؽال الاخرى التً  المواد والتجهٌزات الآلٌة و
 تم دفع ممابلها الٌه. 

إزالة كل مستلزمات التنفٌذ الاخرى عن المولع،  -ج 
باستثناء ما ٌلزم منها لامور السلامة، وان ومؽادرة 

 المولع. 

 

 الدفع عند انهاء العمد : - 16/4

العمل، بعد ان ٌكون الاشعار الصادر ٌتعٌن على صاحب 
( لد اصبح نافذا، ان ٌموم  16/2بانهاء العمد بموجب الفمرة )

 بما ٌؤتً :

 اعادة ضمان حسن التنفٌذ الى المماول. -أ 

دفع  استحمالات المماول حسب احكام الفمرة  -ب 
(19/6 .) 

دفع المبالػ الناجمة عن اي ضرر او خسارة اخرى. المماول 
 الانهاء.تكبدهانتٌجة لهذا 

his interests under the provisions of paragraph (15-
5), or the termination of the contract by the 
contractor under the provisions of paragraph (16-
2), or optional terminations  resulting  from  the  
force  majeure  under  the  provisions  of  
paragraph (19-6), shall take effect, the contractor 
shall proceed immediately with the following: 
a)   Stop the implementation of any work, only if 
instruction has been issued for the implementation 
of such work by the engineer for the purpose of 
protecting persons or property or for the safety of 
the works. 
b)   Delivery of contractor's documents (documents 
pertaining to the contract) and mechanical 
supplies, materials and other works that have been 
paid for him. 
c)  Remove all other implementation requirements 
from the site, except as required for safety matters 
and to leave the site. 
16-4 Payment  upon  contract    termination: 
Employer shall, after the notice to terminate the 
contract under paragraph (16-2) has become 
effective, carry out the following: 
a)   Return the performance guarantee to the 
contractor 
b)   Pay the contractor's dues according the 
provisions of paragraph (19-6). 
c)  Pay the amount arising from any damage or 
another loss incurred by the contractor as a result 
of such termination. 

 المادة السابعة عشرة : المخاطر والمسإولٌة

 الؽرامات  : - 17/1

ٌتعٌن على المماول أن ٌعوض وٌحمً من الضرر كلا من 
صاحب العمل وأفراده ووكلائهم ضد جمٌع المطالبات 

والاعباء والنفمات )بما فٌها اتعاب ونفمات والاضرار 
 التماضً(، وذلن فٌما ٌتعلك بما ٌؤتً :

الاصابات الجسدٌة او المرض او الاعتلال او الوفاة  - أ
التً تلحك باي شخص مهما كان إذا كانت ناجمة عن 
او اثناء او بسبب تصامٌم المماول )ان وجدت(، أو 

وب فٌها، عن تنفٌذ الاشؽال وانجازها واصلاح اٌة عٌ
ما لم تكن معزاة الى الاهمال او الفعل المتعمد او 
نمض العمد من صاحب العمل او افراده او اي من 

 وكلائهم. و...

الضرر او الخسارة التً تلحك بالممتلكات العمارٌة او  - ب
الشخصٌة )فٌما عدا الاشؽال( وذلن الى المدى الذي 

 ٌكون فٌه هذا الضرر او الخسارة: 

ناجما عن او اثناء او بسبب تصامٌم المماول أو  -1
 تنفٌذ واكمال الاشؽال واصلاح اٌة عٌوب فٌها. 

Article Seventeen:  Risks and Responsibility 
17-1 Penalties: 
Contractor shall indemnify and protect both the 
employer and his personnel and their agents 
against all claims, damages, burdens and 
expenses (including litigation's fees and expenses) 
in connection with the following: 
a)   Bodily injury or sickness or illness or death caused 
to any person whatsoever if it was arising out of or 
during or due to contractor's designs (if any), or for 
the implementation of works, their completion and 
repair any defects therein, unless they were 
attributed to the negligence or willful act or rescind 
the contract by the employer or his personnel or 
any of their agents. And... 
b)   Damage or loss to real estate or personal 
property (with the exception of works) to the extent 
to which this damage or loss: 
1.   Caused by or during or due to contractor's 
designs, implementation and completion of works 
and repair any defects therein. 

 
 
 



 

الى اي  و للمدى الذي ٌعزىما لم ٌكن  ذلن  -2
اهمال او فعل متعمد او نمض للعمد من صاحب 
العمل او مستخدمٌه واي من وكلائهم او اي 
شخص مستخدم من اي منهم بصورة مباشرة او 

  ؼٌر مباشرة.

و ٌتعٌن على صاحب العمل ان ٌعوض وٌحمً المماول 
ومستخدمٌه ووكلائهم ضد اٌة مطالبات او اضرار او خسائر 
او نفمات )بما فٌها اتعاب ونفمات التماضً( بخصوص ما 

 ٌؤتً :

الاصابات الجسدٌة او المرض او الاعتلال او الوفاة  -أ 
التً تعزى الى الاهمال او الفعل المتعمد او نمض 
العمد من صاحب العمل او افراده او اي من 

 وكلائهم. 

أٌة امور اخرى تكون المسإولٌة عنها مستثناه من  -ب 
، 2، 1-التؽطٌة التؤمٌنٌة، المنوه عنها فً البنود )د

 (. 18/3( من الفمرة )3

 

 أعتناء المماول بالاشؽال : - 17/2

ٌتحمل المماول المسإولٌة الكاملة عن العناٌة بالاشؽال 
ومستلزمات التنفٌذ ابتداء من تارٌخ المباشرة وحتى صدور 

)او تعتبر انها لد صدرت( ” شهادة الأستلام  الأولً للؤشؽال“
(، حٌث تنتمل هذه المسإولٌة الى  10/1بموجب الفمرة )

لعمل، وٌنطبك هذا المفهوم على اي لسم او جزء من صاحب ا
)او ” شهادة الأستلام الأولً للاشؽال“الاشؽال تم اصدار 

 تعتبر انها لد صدرت( بخصوصه. 

وبعد ان تنتمل المسإولٌة الى صاحب العمل وفما لذلن، ٌظل 
المماول مسإولا عن العناٌة باي عمل متبك بالتارٌخ المحدد 

الى ان ٌتم استكمال ” الأولً للؤشؽال شهادة الأستلام “فً 
 هذه الاعمال المتبمٌة. 

إذا لحك بالاشؽال او مستلزمات التنفٌذ او وثائك المماول اي 
ضرر او خسارة خلال فترة مسإولٌة المماول عن العناٌة بها، 
لاي سبب من الاسباب )باستثناء المخاطر المبٌنه فً الفمرة 

المماول ان ٌصلح تلن  ( لاحما(، فانه ٌتعٌن على 17/3)
الخسارة او الضرر على حسابه الخاص ومسإولٌته، حتى 
تصبح الاشؽال ومستلزمات التنفٌذ ووثائك المماول مطابمة 

 للعمد. 

وٌظل المماول مسإولا عن اي ضرر او خسارة لد تنتج عن 
افعال المماول بعد صدور شهادة الأستلام  الأولً للؤشؽال 

او خسائر لد تحصل بعد اصدار بشؤنها، وعن اٌة اضرار 
شهادة الأستلام  الأولً للؤشؽال ولكنها ناتجة عن والعة 

 سابمة كان المماول مسإولا عنها.

 

 
2.   Unless and to the extent that is attributable to 
any negligence or willful act or rescind of the 
contract by the employer or his personnel and any 
of their agents or any person employed by any of 
them directly or indirectly. 
Contractor shall indemnify and protect both the 
employer and his personnel and their 
agents against all claims , damages or loss or 
expenses (including litigation's fees and expenses) 
in connection with the following: 
a) Bodily injury or sickness or illness or death 
attributed to any negligence or willful act or rescind 
of the contract by the employer or his personnel 
and any of their agents. 
b)  Any other matters where the responsibility for 
them excluded from insurance coverage, 
mentioned it in items (d -1.2, 3) of paragraph (18-
3). 
 
 

 
17-2 Contractor's Care of Works: 
The contractor shall be fully responsible for care of 
the works and implementation supplies starting 
from the date of commencement and until the 
issuance of the " initial acceptance certificate of the 
works " (or shall be deemed to have been issued) 
under paragraph (10-1), where this responsibility is 
passed on to the employer, and concept this 
applies to any section or part of the works where 
the "initial acceptance certificate of the works" 
have been issued, " (or shall be deemed to have 
been issued) in respect thereof. After the passing 
of the responsibility to the employer accordingly, 
the contractor shall  still  remain  responsible  for  
the  care  of  any  remaining  work  at  the  date 
specified in the "initial acceptance certificate of the 
works" till the completion of the remaining works. 

If  any  damage  or  loss  incurred  to  the  works  

or  implementation  supplies  or contractor's 

documents during the contractor's responsibility of 

care, for any reason 

whatsoever (except the risks stated in paragraph 
17-3 later), the contractor shall 
repair (correct) such loss or damage on his own 
account and responsibility, till the works, 
implementation supplies and contractor's 
documents shall be in conformity to the contract. 

The contractor shall remain responsible for any 

damage or loss that may result from  the  actions  

of  the  contractor  after  the  issuance  of  the  

initial  acceptance 

certificate of the works, as well as any damages or 



 

 

 

 

 مخاطر صاحب العمل  )المخاطر المستثناة( : - 17/3

( والمدرجة لاحما  17/4أن المخاطر المشار الٌها فً الفمرة )
 تنفٌذ الاشؽال :هً تلن التً لها تاثٌر مباشر على 

الحرب او الاعمال العدوانٌة )سواء اعلنت الحرب او  -أ 
 لم تعلن( او الؽزو، او افعال الاعتداء الاجنبً.

التمرد او اعمال الارهاب اوالتخرٌب من اشخاص  -ب 
لٌسوا من مستخدمً المماول و الثورة او العصٌان او 
الاستٌلاء على الحكم بالموة، او الحرب الاهلٌة فً 

  الدولة.

الاضرابات او المشاؼبات او حركات الاخلال  -ج 
بالنظام داخل الدولة من  اشخاص لٌسوا من  

 مستخدمً المماول..  

المتفجرة او الاشعاعات  الموادالاعتده الحربٌة، او  -د 

الاٌونٌة او التلوث بالاشعاعات النووٌة داخل الدولة، 
باستثناء ماهو ناتج عن استخدام المماول لمثل هذه 

 المتفجرة او الاشعاعات.  المواداو  الاعتدة

موجات الضؽط الناتجة عن الطائرات   -هـ            
ووسائل النمل الجوٌة المندفعة بسرعة الصوت  او 

 بسرعة تفوق سرعة الصوت.

استخدام صاحب العمل او اشؽاله لاي جزء من   - و
الأشؽال الدائمٌة، باستثناء ماهو منصوص علٌه فً 

 العمد.

زء من الاشؽال تم اعداده من مستخدمً تصمٌم اي ج - ز
صاحب العمل او من اخرٌن ٌعتبر صاحب العمل 

 مسإولا عنهم.و

اي عملٌة لموى الطبٌعة مما ٌعتبر امرا ؼٌر    -ح 

منظور، او مما لا ٌمكن تولع اتخاذ الاجراءات 
 الولائٌة المناسبة ضده من مماول متمرس. 

 

 

 

 

 

 

 

 

losses that might occur after issuing the initial 

acceptance certificate of the works, but it is a result 
of a previous incident the contractor was 

responsible for it 
. 
17-3 Employer's  risk  (the  exclude d risk): 

The risks referred to in paragraph (17-4) subsequently listed 

are those that have a direct impact on the implementation of 

works: 

a)   War or hostilities (whether war was declared or not), or 

invasion or the acts of foreign aggression. 

b)   Insurgency  or  acts  of  terrorism  or  sabotage  from  

people  who  are  not contractor's personnel and the 

revolution or rebellion or seize power by force, or the civil 

war in the country. 

c)   Strikes or riots or disorderly movements within the 

country of people who are not contractor's personnel. 

d)   Ordnance,  explosive  substances  or  ion  radiation  or  

nuclear  radiation pollution within the country, with the 
exception of what results from the use of the contractor for 

such ammunition or explosive substances or radiation. 
e)   Pressure  waves  caused  by  aircraft  and  air  means  of  

transport  surging speed of sound or at supersonic speed. 

f) The  contractor  use  or  occupancy  of  any  part  of  the  

permanent  works, except what is stipulated in the contract. 

g)   Designing  any part of the works  that has been 

prepared  by employer's personnel or by others who is under 

the contractor's responsibility. 

h)   Any operation of the forces of nature, which is 

considered unforeseen, or which cannot be expected to take 

appropriate preventive measures against 

it from an experienced contractor. 

 
 

 
 

 
 

 

 
 

 
 

 
 

 
 

 
 

 

 
 

 



 

 

 

 تبعات مخاطر صاحب العمل : - 17/4

(  17/3وإذا نتج عن اي من المخاطر المدرجة فً الفمرة )
فً اعلاه اٌة خسارة او ضرر للاشؽال او مستلزمات التنفٌذ 
او وثائك المماول، فانه ٌتعٌن على المماول ان ٌشعر المهندس 
بذلن فورا، وٌصلح الضرر او الخسارة الناتجة الى المدى 

 ندس.الذي ٌطلبه المه

واذا تكبد المماول تاخرا فً التنفٌذ و/او كلفة ما بسبب اصلاح 
تلن الاضرار او الخسائر، فانه ٌتعٌن علٌه ارسال اشعار اخر 
الى المهندس لتمدٌر استحمالاته بشؤنها، مع مراعاة احكام 

 (، بخصوص : 20/1الفمرة )

 

تمدٌد مدة الاكمال لماء ذلن التاخٌر، إذا كان الاكمال  - أ
خر او سوؾ ٌتاخر، وذلن بموجب احكام الفمرة لد تا

(8/4  .) 

اي كلفة كهذه، لاضافتها الى مبلػ العمد. مع احتساب  - ب
هامش ربح للحالتٌن )و، ز( الواردتٌن فً الفمرة 

 ٌضاؾ الى الكلفة. ( اعلاه 17/3)

وٌتعٌن على المهندس، بعد تسلمه للاشعار اللاحك، ان 
بالاتفاق علٌها او اجراء (  3/5ٌتصرؾ وفما للفمرة )

 التمدٌرات بشان هذه الامور.

 

 حموق الملكٌة الفكرٌة والصناعٌة : - 17/5

فً هذه الفمرة : اي تعد )او ادعاء ” التعدى“ٌعنً مصطلح 
بالتعدي( على اٌة حموق كبراءة الاختراع او التصامٌم 
المسجلة او حموق التالٌؾ او العلامات او الاسماء التجارٌة 

سرار التجارٌة او ؼٌرها من حموق الملكٌات الفكرٌة او او الا
اٌة ”مطالبة”الصناعٌة المتعلمة بالاشؽال، كما ٌعنً مصطلح

 مطالبة )او اجراءات للمطالبة( بادعاء حصول تعد ما.

إذا لم ٌرسل اي طرؾ اشعاراً الى الطرؾ الاخر حول اٌة 
بر ( ٌوما من تارٌخ تسلم مطالبة ما، اعت28مطالبة خلال )

الطرؾ الاول )فً هذه الفمرة( متنازلا عن حمه فً التعوٌض 
 ”.الفمرة“بموجب احكام هذه 

ٌتعٌن على صاحب العمل ان ٌعوض المماول وٌحمٌه من اي 
 ادعاء بالتعدي، إذا كان الادعاء :

لد حصل نتٌجة لامتثال المماول لاحكام العمد، مما لم  - أ
 ٌكن بامكانه تجنبه. او

 

 صاحب العمل لاٌة اشؽال :ناتجا عن استخدام  - ب

 

 
 

 
17-4 Consequences  of   Employer's  Risks: 

 

If  resulted from any  of  the risks  listed in 

paragraph (17-3) above any  loss  or damage to 

the works or implementation supplies or 

contractor's documents, the 

contractor shall give notice to the engineer 
immediately, and repair the damage or loss to the 

extent required by the engineer. 
If the contractor incurred delays in the 
implementation and / or a cost due to the repair of 
such damages or losses, he shall send another 
notice to the engineer to assess his requirements 
in this regard, taking into account the provisions of 
paragraph (20-1), concerning: 
a) Extension of the completion period due to this 
delay, if the completion is delayed or will be 
delayed, under the provisions of paragraph (8-4). 
b) Any such cost, to be added to the contract 
amount. With calculating a profit margin for the 
cases (f, g) mentioned in paragraph (17-3) above 
shall be added to the cost. 
The contractor shall, after receiving the 
subsequent notice, act according to the paragraph 
(3-5) in agreement thereon or to make estimates in 
respect thereto. 
17-5 Intellectual  and  industrial  property  
rights: 

The term "infringement" in this paragraph shall 
mean: any infringement (or claimed infringement) 
on any rights such as patented invention or 
registered designs, copyrights or trademarks or 
trade names or trade secrets or other intellectual 
or industrial property right relating to work, as the 
term " claim " shall mean any claim (or 
proceedings of  claim) by claiming the occurrence 
of infringement. 
If a party did not send any notice to the other 
party about any claim within (28) days from the 
date of receipt of the claim, the first party (in this 
paragraph) shall be considered that he has waived 
his right to compensation under the provisions of 
this "paragraph". 
Employer shall compensate the contractor and 
protect him from any claim of infringement, if the 
claim: 
a)  Has happened as a result of the contractor's 
compliance with the provisions of the contract, 
which he cannot avoid. Or 
b)  Resulted from the use of the employer for any 



 

لؽرض ؼٌر الممصود منها، او مما ٌمكن  -1
 استنتاجه من العمد، بصورة معمولة. او...

متصلا باي شًء لم ٌمم المماول بتورٌده، الا إذا  -2
التارٌخ “كان هذا الاستخدام معروفا للمماول لبل 

 او انه منصوص علٌه فً العمد. ” الاساس

صاحب العمل وٌحمٌه ضد اٌة ٌتعٌن على المماول ان ٌعوض 
 مطالبة اخرى لد تنشؤ عن اوتكون متعلمة :

 بتصمٌم أوصناعة او انشاء أو تنفٌذ المماول للؤشؽال.  -1

 عن أستخدام معدات المماول. -2

 عن الأستخدام الأمثل للؤشؽال. -3

ً بموجب احكام هذه  ، ”الفمرة“إذا استحك أي طرؾ تعوٌضا
فانه ٌتعٌن على الطرؾ المعوض ان التفاوض على حسابه 
لتسوٌة الادعاء بالاجراءات المضائٌة او التحكٌمٌة التً لد 
تنجم عنه. وعلى الطرؾ الاخر ان ٌساعد فً منازعة 
الادعاء بناء على طلب الطرؾ المعوض وحسابه. كما ٌتعٌن 

ى الطرؾ الاخر ومستخدمٌه ان ٌمتنع عن تمدٌم اي الرار عل
ٌمكن ان ٌكون مجحفا بحك الطرؾ المعوض، الا إذا كان هذا 
الطرؾ المعوض لد اخفك فً اجراء التفاوض او التماضً او 

 التحكٌم بناء على طلب من لبل الطرؾ الاخر. 

 

 تحدٌد المسإولٌة : - 17/6

ؾ الاخر ازاء فمدان لا ٌعتبر اي طرؾ مسإولا تجاه الطر
استخدام اي من الاشؽال، او فوات ربح عن اي عمد، او 
فمدان الفرصة للحصول على عمود اخرى، او لاي ضرر او 
خسارة ؼٌر مباشرة او بالتتابع مما لد ٌلحك بالطرؾ الاخر 
بسبب العمد, باستثناء ماتم النص علٌه فً الؽرامات 

العٌوب بموجب  وكلفة اصلاح 7/8التؤخٌرٌةبموجب الفمرة 
(, و الدفع بعد انهاء العمد بموجب الفمرة   2/ 11الفمرة ) 

(  16/4(  , الدفع عند الانتهاء بموجب الفمرة  )15/4)
(  وتبعات مخاطر صاحب 17/1والؽرامات  بموجب الفمرة )

ب(  وحموق الملكٌة الفكرٌة - 17/4العمل بموجب البند ) 
 (. 17/5والصناعٌة بموجب الفمرة )  

ان المسإولٌة الكلٌة التً ٌتحملها المماول تجاه صاحب العمل 
بموجب العمد او فٌما هو متصل به، ٌجب ان لاتتجاوز المبلػ 
الناتج من حاصل ضرب المعامل الذي ٌزٌد او ٌمل عن واحد 
فً المبلػ الممبول للعمد كما محدد فً بٌانات العمد او المبلػ 

ة الى ذلن المعامل فً الممبول للعمد فً حالة عدم الاشار
 بٌانات العمد بؤستثناء ماٌؤتً :

 ( 4/19التزوٌد بالكهرباء والماء بموجب الفمرة  .) 

 الممدمة مجانا منه،  المواد معدات صاحب العمل و
  .( 4/20بموجب الفمرة )

works: 
1. For a purpose other than intended or which can 
be deduced from the contract, reasonably. Or... 
2.  Connected  to  anything  the  contractor  did  
not  supply, unless such use is known to the 
contractor before the "Basic Date," or stipulated in 
the contract. 
The Contractor shall indemnify and protect the 
employer against any other claims that may arise 
out of or in connection to: 
1. Contractor's  design  or  manufacture  or  
construction  or implementation of the works. 
2.  The use of contractor's equipment. 
3.  For the optimal use of works. 
If any party entitled compensation under the 
provisions of this "paragraph," the indemnifying 
party shall negotiate on his account to settle the 
claim through judicial or arbitral proceedings that 
may ensue. And  the  other  party  shall  assist  in  
challenging  the  dispute  at  the request and 
account of the indemnifying party. And the other 
party and his personnel shall refrain from providing 
any acknowledgment that might be unfair against 
the indemnifying party, only if the indemnifying 
party has failed to hold negotiation or litigation or 
arbitration at the request of the other party. 
 
 
17-6 Limitations    on   Responsibility: 
No party shall be responsible for the other party for 
the loss of use of any works, or the loss of profit of 
any contract, or loss of opportunity to win other 
contracts, or for any indirect or consequential loss 
or damage that may cause the other party due to 
the contract, with the exception of what has been 
stipulated in the delay penalties under 
paragraph(7-8) and the cost of repairing defects 
under paragraph (11-2), and payment after 
contract termination under paragraph (15-4), and 
payment upon completed under paragraph (16-4) 
and penalties (fines) under paragraph (17-1) and 
consequences of employer's risks under clause 
(17-4-b) and intellectual and industrial property 
rights under paragraph (17-5). 

 
The overall responsibility borne by the contractor to 
the employer under the contract or in what is 
connected to it, shall not exceed the amount 
resulting from the proceeds of multiplying the 
coefficient (factor) that is more or less that the 
amount acceptable to the contract as specified in 
the contract data, or the amount acceptable to the 
contract in the absence of reference to such 
coefficient (factor) in the contract data except the 
following:  



 

 ( 17/1الؽرامات، بموجب الفمرة .) 

  حموق الملكٌة الفكرٌة والصناعٌة، بموجب الفمرة
(17/5 .) 

من مسإولٌة الطرؾ المخل فً ” الفمرة“ولا تحد احكام هذه 
اي من حالات الؽش او التمصٌر المتعمد او سوء التصرؾ 

 بالامبالاة منه.

 

 

 أستخدام ممرات دوائر وألامة صاحب العمل : - 17/7

على المماول تحمل المسإولٌة الكاملة للعناٌة بممرات دوائر 
الع )إذا وجدت( وكما والامة ممثلً صاحب العمل فً المو

محدد فً المواصفات ابتداء من تارٌخ  تسلٌم المولع للمماول 
ولؽاٌة تارٌخ الاخلاء بسبب اخلاء الاشؽال )أن  كان الاخلاء 
ٌتم فً تارٌخ لاحك للموعد المحدد فً شهادة الأستلام الأولً 

 للاشؽال(.

إذا حدث أي فمدان او ضرر فً الممرات المشار الٌها انفا 
اثناء سرٌان مسإولٌة المماول علٌها ناتج عن أي سبب مهما 
كان، الا انه لاٌعود الى صاحب العمل، ٌتعٌن على المماول 
وعلى نفمته الخاصة أصلاح الاضرار وتعوٌض الاجزاء 

 المفمودة وحسب متطلبات المهندس

-

with paragraph (4-19). 

-

him for free under paragraph 

(4-20). 

- -1). 
- Intellectual and industrial property rights, under 
paragraph (17-5) 
The provisions of this "clause shall not limit" the 
responsibility of the party in breach of any cases of 
fraud or willful default or misconduct, carelessness 
of his part. 
17-7 Use  of  Employer's Department 
Headquarters and Residence: 
The contractor shall take full responsibility for the 
care of department headquarters and residence of 
employer's representatives at the sites (if any) and 
as defined in the specification, starting from the 
date of handover the site to the contractor until the 
date of the evacuation due to the evacuation of 
works (if the evacuation is at a later date to the 
date specified in the initial acceptance certificate of 
the works). 

 
If  any  loss  or  damage  occurred  at  the  above-
mentioned  headquarters  during  the validity of the 
contractor's liability for them that results from any 
reason whatsoever, but it is not due to the 
employer, the contractor shall at its own expense 
repair the damage and replacing missing parts, 
according to the engineer's requirements. 

 
  



 

 اٌّبكح اٌضبِٕخ ػشوح: اٌزأ١ِٓ

 اٌّزطٍجبد اٌؼبِخ ٌٍزأ١ِٕبد : - 18/1

ٌىً ٔٛع  – ”٘نٖ اٌفموح“فٟ  ”اٌطوف اٌّإِٓ“٠ؼٕٟ ِظطٍؼ 

ِٓ اٌزأ١ِٕبد، مٌه اٌطوف اٌَّإٚي ػٓ اٍزظلاه ٚاكاِخ 

 ٘نٖ اٌّبكح.  ”ِٛاك“اٌزب١ِٓ إٌّظٛص ػ١ٍٗ فٟ اٞ ِٓ 

فبٔٗ ٠زؼ١ٓ اٌزأ١ِٓ  ”اٌطوف اٌّإِٓ“ؽ١ضّب ٠ىْٛ اٌّمبٚي ٘ٛ 

ٌلٜ عٙبد رب١ٕ١ِخ ٚثشوٚؽ رب١ِٓ ِمجٌٛخ ٌلٜ طبؽت اٌؼًّ، 

ثؾ١ش رىْٛ ٘نٖ اٌشوٚؽ ِزٛائّخ ِغ أ٠خ شوٚؽ ارفك ػ١ٍٙب 

، ام اْ ٌٙنٖ اٌشوٚؽ ”وزبة الأؽبٌخ“اٌطوفبْ لجً ربه٠ـ 

 ِٓ اؽىبَ. ”اٌّبكح“٠وك فٟ ٘نٖ اٌّزفك ػ١ٍٙب الا٠ٌٛٚخ ػٍٝ ِب 

فبٔٗ ٠زؼ١ٓ  ”اٌطوف اٌّإِٓ“ؽ١ضّب ٠ىْٛ طبؽت اٌؼًّ ٘ٛ 

اْ ٠زُ اٌزب١ِٓ ٌلٜ عٙبد رب١ٕ١ِخ ٚثشوٚؽ ِمجٌٛخ ِٓ اٌّمبٚي. 

ٚ ٠غت اْ رىْٛ ٘نٖ اٌشوٚؽ ِزلائّخ ِغ اٌشوٚؽ  اٌّزفك 

ػ١ٍٙب ِٓ اٌطوف١ٓ لجً ربه٠ـ وزبة الأؽبٌخ ٠ٚغت اْ رىْٛ 

ػ١ٍٙب الا٠ٌٛٚخ ػٍٝ اٌشوٚؽ اٌٛهاكح فٟ ٘نٖ  ٌٍشوٚؽ اٌّزفك

 اٌّبكح.

ٚئما وبْ ِطٍٛثب فٟ ٚص١مخ اٌزب١ِٓ رمل٠ُ رؼ٠ٛغ ٌزب١ِٓ 

ِشزون )اٞ ٌٍطوف١ٓ ِغزّؼ١ٓ(، فبٔٗ ٠غت رطج١ك اٌزغط١خ 

اٌزب١ٕ١ِخ ٌىً ؽوف ِإِٓ ٌٗ ثظٛهح َِزمٍخ ٚوأٔٗ لل رُ 

ػٍٝ اٍزظلاه ٚص١مخ ِٕفوكح ٌٗ. اِب ئما ٔظذ ٚص١مخ اٌزب١ِٓ 

اٞ لاشقبص افو٠ٓ ”ٌّشزوو١ٓ اػبف١١ٓ”رمل٠ُ رؼ٠ٛؼبد

، فبٔٗ ”اٌّبكح“غ١و اٌطوف١ٓ اٌّإِٓ ٌّٙب ثّٛعت اؽىبَ ٘نٖ 

 ٠زؼ١ٓ : 

اْ ٠ٕٛة اٌّمبٚي ػٓ ٘إلاء اٌّشزوو١ٓ الاػبف١١ٓ  -1

ف١ّب ػلا افواك طبؽت اٌؼًّ ام ٠ؼزجو طبؽت اٌؼًّ ٔبئجب 

 ػُٕٙ 
١ٌٓ ثزٍَُ لا ٠ؼزجو ٘إلاء اٌّشزووْٛ الاػبف١ْٛ ِقٛ -2

اٌلفؼبد ِجبشوح ِٓ اٌغٙخ اٌزب١ٕ١ِخ اٚ اْ ٠ىْٛ ٌُٙ اٞ رؼبًِ 

 ِجبشو ِغ رٍه اٌغٙخ اٌزب١ٕ١ِخ. 

ٌٍطوف اٌّإِٓ اْ ٠طٍت ِٓ ع١ّغ ٘إلاء اٌّشزوو١ٓ  -3

 الاػبف١١ٓ الاٌزياَ ثبٌشوٚؽ اٌٛاهكح فٟ   ٚص١مخ اٌزب١ِٓ. 

وّب ٠شزوؽ فٟ وً ٚص١مخ رب١ِٓ ػل اٌقَبهح اٚ اٌؼوه، اْ 

كفغ رؼ٠ٛؼبرٙب ثبٌؼّلاد اٌلاىِخ ٌٍزؼ٠ٛغ ػٓ اٌقَبهح ٠زُ 

ٚاٌؼوه، ٚاْ رَزقلَ اٌلفؼبد اٌزٟ رملِٙب اٌغٙبد اٌزب١ٕ١ِخ 

 ٌغوع رؼ٠ٛغ اٌقَبهح اٚ اٌؼوه. 

مٞ اٌؼلالخ اْ ٠ملَ اٌٝ اٌطوف  ”اٌطوف اٌّإِٓ“٠زؼ١ٓ ػٍٝ 

الافو، فلاي اٌفزواد اٌّؾلكح فٟ ث١بٔبد اٌؼمل )ٚاٌزٟ ٠زُ 

 زٙب ِٓ ربه٠ـ اٌّجبشوح( ِب ٠أرٟ :اؽزَبة ثلا٠

اصجبرب ثبٔٗ لل رُ اٍزظلاه ٚصبئك اٌزب١ِٓ اٌّطٍٛثخ  - أ

 ثّٛعت ٘نٖ اٌّبكح. 

َٔقب ِٓ ٚصبئك اٌزب١ِٓ اٌّزؼٍمخ ثزب١ِٓ الاشغبي  - ة

( ٚاٌزب١ِٓ ػل اطبثخ  18/2ِٚؼلاد اٌّمبٚي ثّٛعت اٌفموح )

 (.18/3الاشقبص ٚرؼوه اٌّّزٍىبد ثّٛعت اٌفموح )
، ػٕل ٍلاك وً لَؾ، اْ ”اٌطوف اٌّإِٓ“ػٍٝ وّب ٠زؼ١ٓ 

٠ملَ َٔقب ِٓ ا٠ظبلاد اٌَلاك اٌٝ اٌطوف الافو، ٚػٕلِب ٠زُ 

رمل٠ُ اٌٛصبئك اٚ ا٠ظبلاد اٌَلاك اٌٝ اٌطوف الافو، فبٔٗ 

Article Eighteen: Insurance 
18-1  General  Requirements    of     Insurance: 

The term "insurer party" in "this paragraph" - for each 

type of insurance, shall mean that party responsible for 

obtaining and maintaining the insurance provided for in 

any of the "items" of this article. 

Where the contractor shall be the "insurer party" he 

shall procure insurance with the insurance entities and 

in insurance conditions acceptable to the employer, so 

that the conditions are compatible with any conditions 

the parties agreed before the date of "Award Letter", 

because these conditions agreed upon have the 

precedence over the provisions of this "article". 
Where the employer shall be the "insurer party" he shall 
procure insurance with the insurance entities and in 
insurance conditions acceptable to the contractor, so 
that the conditions are compatible with any conditions 
the parties agreed before the date of Award Letter, and 
these conditions agreed upon shall have the 
precedence over the conditions mentioned in this 
article. 

And if it is required in the insurance policy to provide 

compensation for joint insurance (i.e., for both parties 

combined), then insurance cover shall apply for each 

insured party independently as though a single 

document has been issued to him. If the insurance 

policy stated to provide compensation "for additional 

participants" meaning any other people other than the 

non-insured parties under the provisions of this "article" 

then: 

1.   The contractor shall act on behalf of these additional 

subscribers with the exception the employer's 

personnel, where the employer shall be deemed on 

their representative. 

2.   Those additional subscribers shall not be authorized to  

receive payments directly from the insurance body or to 

have any direct contact with that insurance body. 

3. Party  insurer  to  ask  all  these  additional  

subscribers  to  comply  with  the  conditions contained 

in the insurance policy. 
And it is required in each insurance policy against loss 
or damage, that its compensation to be paid in 
currencies necessary to compensate for the loss and 
damage, and that the payments offered by the 
insurance bodies to be used for the purpose of 
compensation for the loss or damage. 
The "insurer party" concerned shall provide the other 

party, during the periods specified in contract data (or 

which their start shall be calculated from 

commencement date), the following; 

a)  A proof that the required insurance documents has 

been obtained under this article. 
b) Copies  of  insurance  documents   related  to  

insurance  on  works  and  contractor's equipment 

under paragraph (18-2) and insurance against bodily 

injury and damage to properties under paragraph (18-

3). 



 

 ٠زؼ١ٓ ػ١ٍٗ اػلاَ إٌّٙلً ثنٌه. 

٠زؼ١ٓ ػٍٝ وً ؽوف اْ ٠ٍزيَ ثبٌشوٚؽ اٌّلهعخ فٟ اٞ ِٓ 

اْ ٠ؼٍُ  ”اٌطوف اٌّإِٓ“ٓ ػٍٝ ٚصبئك اٌزب١ِٓ. وّب ٠زؼ١

اٌغٙخ اٌزب١ٕ١ِخ ثأ٠خ رغ١١واد رؾظً فٟ الاشغبي ٚاْ ٠زبول ِٓ 

 اكاِخ ٍو٠بْ اٌٛصبئك اٌزب١ٕ١ِخ ثّٛعت اؽىبَ ٘نٖ اٌّبكح. 

لا ٠ؾك لاٞ ؽوف اْ ٠غوٞ اٞ رؼل٠ً عٛ٘وٞ ػٍٝ شوٚؽ 

اٞ ِٓ ٚصبئك اٌزب١ِٓ ثلْٚ اٌؾظٛي ػٍٝ ِٛافمخ َِجمخ ِٓ 

اٌطوف الافو. ٚاما لبِذ عٙخ رب١ٕ١ِخ ثبعواء )اٚ ؽبٌٚذ 

اعواء( اٞ رؼل٠ً ػٍٝ شوٚؽ اٌزب١ِٓ، فبٔٗ ٠زؼ١ٓ ػٍٝ 

اْ اٌطوف اٌنٞ اشؼورٗ رٍه اٌغٙخ اٌزب١ٕ١ِخ ثبِو اٌزؼل٠ً أٚلا 

 ٠ؼٍُ اٌطوف الافو فٛها ثبلاِو. 

ػٓ اٍزظلاه ٚاكاِخ اٞ ِٓ ”اٌطوف اٌّإِٓ”ئما رقٍف

اٌزب١ِٕبد اٌّطٍٛثخ ِٕٗ ٚفمب ٌشوٚؽ اٌؼمل، اٚ اففك  فٟ  رمل٠ُ  

، فبٔٗ  ”اٌفموح”اصجبد  ِمجٛي َٚٔـ  اٌٛصبئك ٚفمب  ٌّزطٍجبد ٘نٖ

٠ؾك  ٌٍطوف  الافو: )ثبفز١بهٖ ٚثلْٚ اعؾبف ثبٞ ِٓ 

اٚ اعواءارٗ( اْ ٠َزظله ٚصبئك اٌزب١ِٓ ثبٌزغط١بد ؽمٛلٗ 

اٌّطٍٛثخ، ٚاْ ٠لفغ ِب ٠زورت ػ١ٍٙب ِٓ الَبؽ، ٚػٍٝ اٌطوف 

اٌّإِٓ ٌٗ اْ ٠َلك ل١ّخ ٘نٖ الالَبؽ اٌٝ اٌطوف الافو، ٠ٚزُ 

 رؼل٠ً ِجٍغ اٌؼمل ثّملاه اٌّجبٌغ اٌّلفٛػخ.

اْ اٞ ؽىُ ِٓ اؽىبَ ٘نٖ اٌّبكح لا ٠شىً رؾل٠لا ػٍٝ اٞ ِٓ 

ٚاعجبد اٚ اٌزياِبد اٚ َِإ١ٌٚبد اٌّمبٚي اٚ طبؽت اٌؼًّ 

ثّٛعت اٞ اؽىبَ افوٜ فٟ اٌؼمل اٚ ٌغ١و٘ب ِٓ الاٍجبة. 

٠ٚزؼ١ٓ ػٍٝ وً ِٓ اٌّمبٚي ٚ/اٚ طبؽت اٌؼًّ اْ ٠زؾًّ أ٠خ 

ِجبٌغ ٌُ ٠زُ اٌزب١ِٓ ػ١ٍٙب اٚ ٌُ ٠زُ رؾظ١ٍٙب ِٓ اٌغٙبد 

اٌٛاعجبد اٌزب١ٕ١ِخ وً ؽَت ِب ٘ٛ ِطٍٛة ِٕٗ ثّٛعت ٘نٖ 

اٚ الاٌزياِبد اٚ اٌَّإ١ٌٚبد. ثبٍزضٕبء اٌؾبٌخ اٌزٟ ٠قفك 

ثبٍزظلاه ٚاكاِخ ٚص١مخ رب١ِٓ ٠ّىٓ ”اٌطوف اٌّإِٓ”ف١ٙب

اٍزظلاه٘ب،ٚرىْٛ ِطٍٛثخ ثّٛعت اؽىبَ اٌؼمل، ٌُٚ ٠ٛافك 

اٌطوف الافو ػٍٝ اٍمبؽٙب ٌُٚ ٠مُ ٘ٛ الافو ثبثواَ رب١ِٕبد 

وبْ ٠ّىٓ اٍزوكاك٘ب ِٓ ٌزغط١خ ٘نا الافلاي، فبْ اٞ ِجبٌغ 

 .”اٌطوف اٌّإِٓ“اٌزب١ِٓ ٌمبء اٍزظلاه اٌٛص١مخ رٍه، ٠زؾٍّٙب 

اْ اٌلفؼبد اٌزٟ ٠لفؼٙب اٞ ؽوف ٌٍطوف الافو، ٠غت اْ 

( اٌّزؼٍمخ ثّطبٌجبد طبؽت 5/2رىْٛ فبػؼخ لاؽىبَ اٌفموح)

( اٌّزؼٍمخ ثّطبٌجبد اٌّمبٚي، ؽَجّب  21/1اٌؼًّ اٚ اٌفموح )

 ٠ٕطجك.

ٚي اْ ٠مَٛ ثبٌزب١ِٓ اٌّزؼٍك ثبٌؼمل )ِزؼّٕب ٌٚىٓ ٠ؾك ٌٍّمب

١ٌٌ ِؾلكا ثبٌزب١ِٓ اٌّشبه ا١ٌٗ ثبٌّبكح اٌضبِٕخ ػشوح ٌلٜ  

 شووبد اٌزب١ِٓ فٟ ا٠خ كٌٚخ ِإٍ٘خ.

 
 
 
 
 
 
 
 

And the "insurer party" shall, on each premium 

payment, provide copies of payment receipts to the 

other party, and when submitting documents or 

payments receipts to the other party, he shall notify the 

engineer of this. 

Each party shall adhere to the conditions listed in any of 

the insurance documents. And the "insurer party" shall 

notify the insurance authority of any changes occur in 

the works and to ensure the sustainability of the validity 

of the insurance documents under the provisions of this 

article. 

No party shall have the right to make any fundamental 

amendment on the conditions of any insurance 

documents without obtaining the prior approval of the 

other party. And if the insurance authority made (or tries 

to make) any amendment on the insurance conditions, 

the party first notified by the insurance authority of 

change order shall notify the other party of this matter 

immediately. 

If the "insurer party" delayed in obtaining and maintain 

any insurances required of him according to the 

contract terms, or failed in providing proof acceptable 

and copies of documents according to the requirement 

of this "paragraph", the other party may: (by his choice 

and without prejudice any of his rights or procedures) 

obtain insurance documents with the required 

coverage, and to pay its premiums, and the insured 

party shall pay the value of these premiums to the other 

party, and the contract amount shall be amended in the 

amount of the sums paid. 

Any provision of this article shall not form a limitation of 

any of the duties or obligations or responsibilities of the 

contractor or the employer under any other provisions 

in the contract or 

other reasons. Both the contractor and / or the 

employer shall bear any amounts not covered by  
insurance or not been collected from the insurance 

authorities each according to what is required of him 
under such duties or obligations or responsibilities. 

Except the case where the "insurer party' fails to obtain 

and maintain insurance policy that can be issued, and 
be required under the provisions of the contract, and 

the other party did not approve its cancellation and he 
in return did not conclude insurances to cover such 

infringement, then any amounts that could have been 
recovered from insurance against obtaining such 

document (policy), shall be borne by the "insurer party".  
The payments any party pays to the other, shall be 

subject to the provisions of article (2-5) related to 

employer's requirements or paragraph (20-1) related to 

contractor's requirements, as applicable. 

The contractor shall have the right to carry out 

insurance related to the contract (including but not 

limited to the insurance referred to in article eighteen 

with insurance companies in any eligible country). 

 

 



 

 : اٌزب١ِٓ ػٍٝ الاشغبي ِٚؼلاد اٌّمبٚي - 18/2

اْ ٠إِٓ ػٍٝ الاشغبي  ”اٌطوف اٌّإِٓ“٠زؼ١ٓ ػٍٝ 

ٚاٌزغ١ٙياد الا١ٌخ ٚاٌّٛاك ٚٚصبئك اٌّمبٚي ثّجٍغ لا ٠مً ػٓ 

ل١ّزٙب الاٍزجلا١ٌخ اٌىبٍِخ، ِؼبفب ا١ٌٙب وٍفخ اٌٙلَ ٚٔمً 

الأمبع ٚهٍَٛ الارؼبة ا١ٌّٕٙخ ٚاٌوثؼ. ٠ٚغت اْ ٠َوٞ 

٘نا اٌزب١ِٓ اػزجبها ِٓ اٌزبه٠ـ اٌّطٍٛة ثٗ رمل٠ُ الاصجبد 

شٙبكح الأٍزلاَ  “أ( ٚؽزٝ ربه٠ـ اطلاه -18/1ثّٛعت اٌجٕل )

 .”الأٌٟٚ ٌلأشغبي

اْ ٠ؾبفع ػٍٝ اكاِخ  ”اٌطوف اٌّإِٓ“وّب ٠زؼ١ٓ ػٍٝ 

اٌغطبء اٌزب١ِٕٟ اٌٝ ربه٠ـ اطلاه شٙبكح الأٍزلاَ إٌٙبئٟ 

ٌلأشغبي، ػل أ٠خ فَبهح اٚ ػوه ٠ىْٛ اٌّمبٚي َِإٚلا ػٕٗ 

ٌٟ لاٍجبة ؽلصذ ٍبثمب ٌظلٚه شٙبكح الأٍزلاَ الأٚ

ٌلأشغبي،ٚػل أ٠خ فَبهح اٚ ػوه لل ٠زَجت ثٙب اٌّمبٚي 

فلاي ل١بِٗ ثؼ١ٍّبد اطلاػ اٌؼ١ٛة ػّلا ثبؽىبَ اٌّبكح 

 اٌؾبك٠خ ػشوح.

اْ ٠إِٓ ػٍٝ ِؼلاد اٌّمبٚي  ”اٌطوف اٌّإِٓ“٠زؼ١ٓ ػٍٝ 

ثّجٍغ لا ٠مً ػٓ وبًِ ل١ّزٙب الاٍزجلا١ٌخ ثّب فٟ مٌه ٔفمبد 

اْ ٠ىْٛ ٘نا اٌزب١ِٓ ٔبفنا ٌىً ا٠ظبٌٙب اٌٝ اٌّٛلغ، ِغ ِواػبح 

ِؼلح اصٕبء ٔمٍٙب اٌٝ اٌّٛلغ ٚؽزٝ رٕزٟٙ اٌؾبعخ ا١ٌٙب وّؼلاد 

 ٌٍّمبٚي.

ِب ٌُ ٠ٕض ػٍٝ فلاف مٌه فٟ اٌشوٚؽ اٌقبطخ فبْ اٌزب١ِٓ 

 ثّٛعت ٘نٖ   اٌفموح  ٠غت اْ ٠واػٟ  ِب ٠أرٟ :

أْ ٠ىْٛ اٌزب١ِٓ فؼبلاً َِٚزلاِبً ِٓ اٌّمبٚي ثأػزجبهٖ  -أ 

 إِٓ.اٌطوف اٌّ

اْ ٠ىْٛ اٌزــب١ِٓ ثبٍّٟ اٌطوف١ٓ ِغزّؼ١ٓ، ٚاٌٍناْ  -ة 

٠َزؾمبْ ثظٛهح  ِشزووخ اٌؾظـــٛي ػٍٝ ِجبٌغ    

اٌزـــــب١ِٓ ِٓ اٌغٙـــبد اٌزب١ٕ١ِخ، ٚ ِٓ صُ ٠زُ ؽفظٙب أٚ 

رقظ١ظٙب ٌٍطوف اٌنٞ ١ٍزؾًّ وٍفخ أطلاػ اٌؼوه أٚ 

 اٌقَبهح.

اْ رىْٛ ِغط١خ ٌىً ػوه اٚ فَبهح ٔبرغخ ػٓ ا٠خ  -ط 

ؽبٌخ ٌُ روك ػّٓ ِقبؽو طبؽت اٌؼًّ اٌّلٚٔخ فٟ اٌفموح 

(17/3 .) 
ٚاْ رىْٛ ِغط١خ ا٠ؼب ٌىً ػوه اٚفَبهح لل رٍؾك  -ك 

ثبٞ عيء ِٓ الاشغبي ٚرؼيٜ اٌٝ ل١ــــــبَ طبؽت اٌؼًّ 

ثبٍزقلاِٗ اٚ اشغبٌٗ ٌغيء افو ِٓ الاشغبي، ٌٚىً ػوه اٚ 

ط، - 17/3)فَــــــــبهح ِزؼٍمخ ثبٌّقبؽو اٌّلهعخ فٟ اٌجٕٛك 

ى،ػ( ِٓ ِقبؽو طبؽت اٌؼًّ، ف١ّب ػلا ؽـــبلاد اٌّقبؽو 

اٌزٟ لا ٠ّىٓ اٌزب١ِٓ ػ١ٍٙب ثشوٚؽ رغبه٠خ ِؼمٌٛخ، ِغ ِجٍغ 

فظُ ٌىً ؽبكس ثّب لا ٠ي٠ل ػٓ اٌّجٍغ اٌّؾلك فٟ ث١بٔبد 

اٌؼطــــــــبء، )ٚاما ٌُ ٠زُ رؾل٠ل ِجٍغ ِب فٟ ث١بٔبد اٌؼمل، فبْ 

 ك(.٘نٖ اٌفموح )ك( لا رٕطج

ِٚغ مٌه ٠غٛى اٍزضٕبء اٌزب١ِٓ ػٍٝ اٌؼوه اٚ  -ٖ 

 اٌقَبهح اٚ الاٍزجلاي ٌّب ٠أرٟ :

اٞ عيء ِٓ الاشغبي ٠ىْٛ فٟ ؽبٌخ ِؼ١جخ ثَجت اٞ  -1

ػ١ت فٟ اٌزظ١ُّ اٚ اٌّٛاك اٚ اٌزظ١ٕغ )الا أٗ ٠غت 

اٌّؾبفظخ ػٍٝ غطبء رب١ِٕٟ لا٠خ اعياء افوٜ ٌؾك ثٙب ػوه 

18-2 Insurance on   Works    and  Contractor's  
Equipment: 

The "insurer party' shall procure insurance on the 

works, mechanical supplies, materials and contractor's 

documents in an amount no less that its replacement 

value in full, plus the cost of demolition and 

transportation of debris and fees of professional wages 

and profit. This insurance shall enter into force as of the 

date in which a proof is required to be presented under 

item (18-1-a) and till the date of issuance of the "initial 

acceptance certificate of the works". 
 

And the "insurer party" shall maintain the sustainability 
of the insurance cover till the date of issuance of the 
"initial acceptance certificate of the works", against any 
loss or damage that the contractor is responsible for 
any causes precede the issuance of the "initial 
acceptance certificate of the works" and against any 
loss or damage might be caused by the contractor 
during his conduct of the defects repair process 
pursuant to the provisions of article eleven. 

 
The 'insurer party' shall insurance the contractor's 
equipment in an amount no less than it full replacement 
value including the cost of delivery to the site, taking 
into account that this insurance shall be valid for all 
piece of equipment during its transportation to the site 
and till no longer needed as contractor's equipment. 

 
Unless provided otherwise in the special conditions, the 

insurance under this paragraph shall consider the 

following: 

 

a)   The insurance to be effective and sustainable by 

the contractor as an insurer party. 

b)   The insurance to be in the name of the two parties 

jointly, and who is entitled jointly to obtain insurance 

amounts from insurance bodies, and then they are 

saved or allocated to the party who will bear the cost of 

repairing the damage or loss. 

c)   To cover all damage or loss resulting from any case 

not mentioned within the employer's risks stated in 

paragraph (17-3). 
 
d)   Also to cover any damage or loss that might be 

incurred by any part of the works attributed to the 

employer use or his occupation of other part of the 

works, and all damage or loss related to the risks listed 

in items (17-3 c, g, h) of the employer's risks, with the 

exception of the risk cases that cannot be 
insured in reasonable commercial conditions, with a 
discount amount for each incident that shall not exceed 
the amount specified in the bidding data, (and if an 
amount is not specified in the contract data, this 
paragraph (d) shall not apply). 
e)   However, insure for damage and loss or replacement 
may be excepted for the following reasons: 

 
1.   Any part of the works that is in defective condition 



 

ٌٚىٓ ١ٌٌ ػٓ الاٍجبة  ٔبرظ ػٓ ٘نٖ اٌؾبٌخ ثظٛهح ِجبشوح

 ( لاؽمب(2اٌّج١ٕخ فٟ اٌجٕل )
.  
اٞ عيء ِٓ الاشغبي ٌؾك ثٗ اٌؼوه اٚ اٌقَبهح  -2

ثَجت اػبكح أشبء اعياء افوٜ ِٓ الاشغبي، ئما وبْ ٘نا 

اٌغيء الافو فٟ ؽبٌخ ِؼ١جخ ثَجت ػ١ت فٟ اٌزظ١ُّ اٚ اٌّٛاك 

 اٚ اٌزظ١ٕغ.  

اٞ عيء ِٓ الاشغبي وبْ لل رُ ر١ٍَّٗ اٌٝ طبؽت  -3

اٌؼًّ، ثبٍزضٕبء اٌّلٜ اٌنٞ ٠ىْٛ ِؼٗ اٌّمبٚي َِإٚلا ػٓ 

 رغط١خ اٌؼوه اٚ اٌقَبهح.  
َِزٍيِبد اٌزٕف١ن ػٕلِب لا رىْٛ ِٛعٛكح فٟ اٌلٌٚخ،  -4

( ف١ّب ٠قض اٌزغ١ٙياد ا١ٌ٢خ  14/5ِغ ِواػبح اؽىبَ اٌفموح )

 فٟ الاشغبي. ٚاٌّٛاك اٌّمظٛك اٍزقلاِٙب 

ثبْ  –”اٌزبه٠ـ الاٍبٍٟ”ثؼل ِوٚه ٍٕخ ٚاؽلح ِٓ –ئما رج١ٓ 

اٌغطبء اٌزب١ِٕٟ اٌّٛطٛف فٟ اٌفموح )ك( اػلاٖ ٌُ ٠ؼل ِزٛفوا 

وطوف “ػٍٝ اٌٍ رغبه٠خ ِؼمٌٛخ، فبٔخ ٠زؼ١ٓ ػٍٝ اٌّمبٚي 

اْ ٠وًٍ اشؼبها اٌٝ طبؽت اٌؼًّ ثشبْ اٌّٛػٛع،  ”ِإِٓ

 ٠ىْٛ طبؽت اٌؼًّ ػٕلئن : ِوفمب ثٗ اٌزفبط١ً اٌّإ٠لح. ٚ

 –(  2/5ِغ ِواػبح اؽىبَ اٌفموح ) –َِزؾمب  -1
اٌؾظٛي ػٍٝ ِجٍغ ِٓ اٌّمبٚي َِبٚ ٌٙنٖ اٌزغط١خ اٌزب١ٕ١ِخ 

اٌزغبه٠خ اٌّؼمٌٛخ اٌزٟ ٠ىْٛ اٌّمبٚي لل رٛلغ كفؼٙب ِمبثً رٍه 

 اٌزغط١خ. 

٠ؼزجو طبؽت اٌؼًّ، ِب ٌُ ٠ؾظً ػٍٝ اٌزغط١خ  -2

ِؼمٌٛخ، أٗ لل طبكق ػٍٝ اٌغبئٙب  اٌزب١ٕ١ِخ ػٍٝ اٌٍ رغبه٠خ

 (. 18/1ِٓ اٌزب١ِٓ ثّٛعت اؽىبَ اٌفموح )
 

 

اٌزب١ِٓ ػل اطبثخ الاشقبص ٚالاػواه ثبٌّّزٍىبد   - 18/3

 : 

اْ ٠إِٓ ػل َِإ١ٌٚخ وً ِٓ  ”اٌطوف اٌّإِٓ“٠زؼ١ٓ ػٍٝ 

اٌطوف١ٓ ثَجت ا٠خ ٚفبح اٚ اطبثخ عَل٠خ اٚ ا٠خ فَبهح اٚ 

ػوه ٠ّىٓ اْ ٠ٍؾك ثبٞ ِّزٍىبد ِبك٠خ )ثبٍزضٕبء الاشغبي 

( ،  اٚ 18/2ِٚؼلاد اٌّمبٚي اٌّإِٕخ ثّٛعت اؽىبَ اٌفموح ) 

(، ٚمٌه  18/4ثب٠خ اشقبص ِإ١ِٕٓ ثّٛعت اؽىبَ اٌفموح )

ػٓ ػ١ٍّبد اٌزٕف١ن اٌزٟ ٠مَٛ ثٙب اٌّمبٚي لجً ٌّب ٠ّىٓ اْ ٠ٕزظ 

 . ”شٙبكح الأٍزلاَ إٌٙبئٟ ٌلأشغبي“طلٚه 

٠غت اْ لا رمً ل١ّخ ٘نا اٌزأ١ِٓ ٌىً ؽبكس ػٓ اٌّجٍغ اٌّؾلك 

فٟ ث١بٔبد اٌؼمل، كْٚ اْ ٠ىْٛ ٕ٘بن ؽل الظٝ ٌؼلك ِواد 

اٌؾلٚس، )ٚاما ٌُ ٠نوو اٞ ِجٍغ ثٙنا اٌقظٛص فٟ ٍِؾك 

 ىبَ ٘نٖ اٌفموح لا رطجك( اٌؼطبء فبْ اؽ

ِب ٌُ ٠ٕض ػٍٝ فلاف مٌه فٟ اٌشوٚؽ اٌقبطخ، فبٔٗ ٠زؼ١ٓ 

 : ”اٌفموح“ِواػبح ِب ٠أرٟ ثبٌَٕجخ ٌٍزب١ِٕبد اٌٛاهكح فٟ ٘نٖ 

وطوف “اْ ٠زُ اٍزظلاه٘ب ٚاكاِزٙب ِٓ اٌّمبٚي  -أ 

 . ”ِإِٓ
 

 

due to a defect in design, materials or manufacturing 
(but he shall maintain the insurance cover for any other 
parts damaged as a result of this situation directly, but 
not for the reasons set forth in item (2) below). 
2.   Any part of the works suffered a damage or loss 
due to re-construction other parts of the works, if this 
other part is in a defective condition due to a defect in 
design, materials or manufacturing. 
3.   Any part of the works had been delivered to the 
employer, except to the extent that the contractor shall 
be responsible for coverage of damage or loss. 

4.   Implementation supplies when they are not 

available in the country, taking into account the 

provisions of paragraph (14-5) with respect to the 

mechanical supplies and materials intended to be used 

in the works. 

If it is found out - after one year of the "Basic Date" - 

that the insurance cover described in paragraph (d) 

above is not available on reasonable commercial basis, 

the contractor shall "as an insurer party" to give notice 

to the employer on the subject, accompanied by 

supporting details. And the employer is then: 

1.   Entitled – taking into account the provisions of 

paragraph (2-5) – to obtain an amount from the 

contractor equal to this reasonable commercial 

insurance cover that the contractor expected to be paid 

for such cover. 

2.   The employer is considered, unless he obtains 

insurance coverage at  a reasonable commercial basis, 

has approved the cancellation of the insurance under 

the provisions of paragraph 

 (18-1). 

 
18-3 Insurance   against   Personal       Injury      and    
Damage to  Property: 

The "insurer party" shall make liability insurance of 

each of the parties for any death or bodily injury or any 

loss or damage can be caused to any material 

possessions (except for works and contractor's 

equipment insured under the provisions of paragraph 

(18-2), or by any persons insured under the provisions 

of paragraph (18-4), for what can result from the 

implementation operations carried out by the contractor 

before the issuance of the "final acceptance certificate 

of the works". 
The value of this insurance for each accident shall not 
be less than the amount specified in the contract data, 
without a limit to the number of occurrences, (and if 
such any amount is not mentioned in this regard in the 
tender attachment, the provisions of this paragraph 
shall not apply). 
Unless otherwise provided in the special conditions, the 
following shall be considered for Insurance contained in 
this "paragraph": 

a)   To be obtained and maintained by the contractor as 

an "insurer party".  



 

 اْ ٠ىْٛ اٌزب١ِٓ ثبٍُ اٌطوف١ٓ ِغزّؼ١ٓ.  -ة 
اْ ٠زُ ر١ٍٛغ ِلا٘ب ٌزشًّ اٌَّإ١ٌٚخ ػل اٌقَبهح  -ط 

ٚاٌؼوه اٌنٞ ٠ٍؾك ثّّزٍىبد طبؽت اٌؼًّ ِّب لل ٠ٕغُ ػٓ 

رٕف١ن اٌّمبٚي لاشغبي اٌؼمل، )ثبٍزضٕبء الاش١بء اٌزٟ رُ رب١ِٕٙب 

 ( ٚإٌبعّخ ػٓ رٕف١ن اٌّمبٚي ٌٍؼمل. 18/2ثّٛعت اٌفموح ) 

ٚػٍٝ اٌوغُ ِٓ مٌه فبٔٗ ٠ّىٓ اٍزجؼبك اٌَّإ١ٌٚخ  -ك 

 اٌٝ اٌّلٜ اٌنٞ لل رٕشب ِؼٗ ػٓ : 

ؽك طبؽت اٌؼًّ فٟ اْ ٠ٕفن الأشغبي اٌلائ١ّخ ػٍٝ  -1

اٚ فٛق اٚ رؾذ اٚ ػجو اٞ اهع، ٚاْ ٠مَٛ ثبشغبي ٘نٖ 

 الاهع لاغواع الأشغبي اٌلائ١ّخ. 

اٌؼوه اٌنٞ ٠ؼزجو ٔز١غخ لا ٠ّىٓ رفبك٠ٙب لاٌزياِبد  -2

 ٌّمبٚي ثزٕف١ن الاشغبي ٚاطلاػ ا٠خ ػ١ٛة ف١ٙب.ا

أ٠خ ؽبٌخ ِلهعخ ػّٓ ِقبؽو طبؽت اٌؼًّ فٟ  -3

( ِب ٌُ ٠ىٓ اٌغطبء اٌزب١ِٕٟ ٌٙب ِزبؽب ثشوٚؽ  17/3اٌفموح )

 رغبه٠خ ِؼمٌٛخ. 
 

 اٌزب١ِٓ ػٍٝ َِزقلِٟ اٌّمبٚي :  - 18/4

٠زؼ١ٓ ػٍٝ اٌّمبٚي اْ ٠َزظله ٠ٚؾبفع ػٍٝ ٍو٠بْ اٌزب١ِٓ 

إ١ٌٚخ ػل اٌّطبٌجبد ٚالاػواه ٚاٌقَبئو ٚإٌفمبد ػٍٝ اٌَّ

)ثّب ف١ٙب ارؼبة ِٚظبه٠ف اٌزمبػٟ( اٌزٟ لل رٕزظ ػٓ اطبثخ 

ِوع اٚ اػزلاي اٚ ٚفبح اٞ شقض ٠َزقلِٗ اٌّمبٚي اٚ اٞ 

 ِٓ اٌؼب١ٍِٓ ٌل٠ٗ.

٠غت  اْ ٠شًّ اٌزب١ِٓ طبؽت اٌؼًّ ٚإٌّٙلً  ػٓ ا٠خ 

ه  ٚا٠خ ِجبٌغ ِطبٌجبد ػٓ اٌغواِبد  ٚاٌقَبهح ٚالاػوا

ٔبرغخ ػٓ الاطبثخ أٚ اٌّوع أٚ اٌٛثبء اٚ اٌّٛد لاٞ ِٓ 

ِٕزَجٟ اٌّمبٚي، ثبٍزضٕبء اْ ٘نا اٌزب١ِٓ لل لا٠زؼّٓ اٌقَبهح 

ٚاٌغواِبد  إٌبرغخ ػٓ اٞ رظوف اٚ اّ٘بي ِٓ طبؽت 

 اٌؼًّ اٚ ِّض١ٍٗ.

٠غت اكاِخ ٘نا اٌزب١ِٓ ثشىً فؼبي َِٚزّو ؽ١ٍخ اٌّلح اٌزٟ 

لاء الاشقبص ِشزوو١ٓ فٟ رٕف١ن الاشغبي، اِب ٠ىْٛ ف١ٙب ٘إ

ثبٌَٕجخ ٌَّزقلِٟ اٞ ِمبٚي صبٔٛٞ، فبْ ثبِىبْ اٌّمبٚي 

اٌضبٔٛٞ اْ ٠مَٛ ثزب١ُِٕٙ، ٌٚىٓ ٠جمٝ اٌّمبٚي َِإٚلا ػٓ 

 الاٌزياَ ثبؽىبَ ٘نٖ اٌّبكح.

 

 

 

 

b)   The insurance shall be in the name of both parties 

jointly. 

c)   Its range to be expanded to include liability against loss 

and damage incurred on the employer's property, which 

may result from contractor's implementation of the 

contract works, (except for the things that is insured 

under paragraph 

(18-2) and the arising from the contractor's 
implementation of the contract. d)   In spite of that, 
liability may be exclude to the extent that might arise 
with it: 
1.   Employer's  right  to  implement  permanent works 
above  or  over  or under or through any land, and he 
occupy this land for permanent works. 
2.   The damage that is considered an unavoidable 
result of contractor's obligations to implement works 
and repair any defects therein. 
3.   Any case included in the employer's risk in 
paragraph (17-3) unless the insurance cover was 
available to it under commercially reasonable terms. 
 
18-4  Insurance   on  Contractor's Personnel: 

The Contractor shall hold and maintain in force liability 
insurance against claims, damages, losses and 
expenses (including litigation's fees and expenses) that 
may result from disease or illness or death of any 
person is used by the contractor or any of his 
employees. 
The insurance shall include the employer and engineer 
for any claims for penalties (fines), loss, damage and 
any amounts due to injury, illness or disease or death of 
any of contractor's employees, except that this 
insurance may not include the loss and penalties (fines) 
resulting from any act or negligence of the employer or 
his representatives. 
This insurance shall be sustained effectively and 
continuously for the time period in which these people 
are involved in the implementation of works, as for any 
subcontractor's personnel, the subcontractor may 
procure insurance for them, but the contractor remains 
responsible for compliance with the provisions of this 
Article 

  



 

 المادة التاسعة عشر : الموة الماهرة
 تعرٌؾ الموة الماهرة :  - 19/1

اي والعة أو ”المادة”فً هذه”الموة الماهرة”ٌعنً مصطلح
 ظرؾ استثنائً ٌتصؾ بــ :

 انه خارج عن سٌطرة أي طرؾ.  -أ 
لانه لم ٌكن بوسع ذلن الطرؾ ان ٌتحرز منه  -ب 

 بصورة معمولة لبل ابرام العمد. 
انه لم ٌكن بوسع ذلن الطرؾ ان ٌتجنبه أو ٌتلافاه  -ج 

 بصورة معمولة عند حدوثه.
 انه لا ٌعزى بشكل جوهري الى الطرؾ الاخر. -د 

ان الموة الماهرة ٌمكن ان تشمل، ولكنها لٌست محصورة فً 
و الظروؾ الاستثنائٌة الاتٌة، طالما أي من انواع الولائع أ

 تحممت فٌها الشروط المدرجة أعلاه )أ، ب، ج، د( جمٌعها :
الحرب أو الاعمال العدوانٌة )سواء اعلنت الحرب أو  -1

 لم تعلن(، أو الؽزو، أو افعال الاعداء الاجانب. 
التمرد أو اعمال الارهاب أوالتخرٌب من لبل  -2

الثورة أو العصٌان أو اشخاص لٌسوا من مستخدمً المماول 
 الاستٌلاء على الحكم بالموة، أو الحرب الاهلٌة.  

الاضطرابات أو المشاؼبات او حركات الاخلال  -3
بالنظام، أو الاضرابات أو الحصار من لبل أشخاص من ؼٌر 

  .افراد المماول
الأعتدة الحربٌة أو المواد المتفجرة أو الاشعاعات  -4

النووٌة، باستثناء ما ٌمكن أن  الاٌونٌة، أو التلوث بالاشعاعات
ٌعزى الى استخدام المماول لمثل هذه الأعتدة أو المتفجرات أو 

 الاشعاعات. 
كوارث الطبٌعة مثل الزلازل أو الاعاصٌر أو  -5

 العواصؾ العاتٌة أو النشاط البركانً.  
 

 الاشعار بوجود الموة الماهرة : - 19/2

إذا تعذر على أحد الطرفٌن )أو سٌتعذر علٌه( اداء أي من 
التزاماته التعالدٌة بسبب حصول الموة الماهرة، فإنه ٌتعٌن ان 

ٌرسل اشعارا الى الفرٌك الآخر ٌعلمه بالوالعة أو الظروؾ 
التً تشكل الموة الماهرة، وان ٌحدد فً هذا الاشعار تلن 

ا علٌه أداإها. الالتزامات التً اصبح )أو سٌصبح( متعذر
( ٌوما من بعد 14ٌتعٌن ان ٌصدر هذا الاشعار خلال )

التارٌخ الذي أصبح فٌه هذا الطرؾ على دراٌة )أو ٌفترض 
فٌه أنه لد درى( بالحادث أو الظرؾ الذي ٌشكل الموة 

 الماهرة. 
ٌعتبر الطرؾ الذي ارسل الاشعار معذورا من اداء 

ل الموة الماهرة المانعة الالتزامات المنوه عنها طٌلة بماء مفعو
 له من ادائها. 

المادة ٌجب أن لا  هذهوعلى الرؼم من أي حكم آخر فً 
ٌطبك حكم الموة الماهرة على التزامات أي طرؾ بؤن ٌدفع 

 الى الطرؾ الآخر استحمالاته بموجب العمد. 
 
 

Article Nineteen: Force   Majeure 
19-1 Definition of  Force  Majeure: 

The term "force majeure" shall means in this "article" 

any occurrence or exceptional circumstance 

characterized by: 

a)   It is beyond the control of any party. 

b)   Because that party was not able to take guard 

against it reasonably before the conclusion of the 

contract. 

c)   That party was not able to avoid or avert it 

reasonably when it occurs.  

d)   It does not substantially attributable to the other 

party. 
The force majeure may include, but not limited to any of 
the following facts types or exceptional circumstances, 
as long as all of the conditions (a, b, c, d) listed above 
have been achieved: 

1.  War or hostilities (whether war was declared or not), 

or invasion or acts of foreign enemies. 

2.  Insurgency or acts of terrorism or sabotage from 

people who are not contractor's personnel and the 

revolution or rebellion or seize power by force, or civil 

war. 

3.   Strikes or riots or disorderly movements within the 

country of people who are not contractor's personnel. 
4.   Ordnance, explosive substances or ion radiation or 
nuclear radiation pollution within the country, with the 
exception of what results from the use of the contractor 
for such ammunition or explosive substances or 
radiation. 
5.   Natural disasters such as earthquakes and 
hurricanes and heavy storms or volcanic activity. 
 
19-2  Notification  of  Force  Majeure: 

If the force majeure was a cause that prevents (or will 

prevent) party's performance of any of his contractual 

obligations, he shall notify the other party of the event 

or circumstance which constitutes a force majeure 

specifying in this notice the obligations which are (or will 

be) impossible for him to perform. Notice shall be given 

within (14) day after the date in which the party become 

aware (or supposed to be aware) of such event or 

circumstance which constitutes a force majeure. 

Thus, the party after issuance the notice shall be 

excused from performing his obligations mentioned as 

long as the force majeure event prevents this. 

Notwithstanding any provision in this article, the force 

majeure event shall not apply on any of the parties' 

obligations to pay the installments to the other party 

under the contract 

 

 

 

 

 

 

 



 

 واجب التملٌل من التؤخر : - 19/3
ٌتعٌن على كل طرؾ ان ٌبذل لصارى جهوده المعمولة، فً 

كل الاولات، للتملٌل من التؤخر فً اداء التزاماته بموجب 
 العمد، كنتٌجة للموة الماهرة. 

كما ٌتعٌن على كل طرؾ أن ٌعلم الطرؾ الآخر عند تولؾ 
    تؤثره بالموة الماهرة.  

 تبعات الموة الماهرة : - 19/4
من أداء أي من التزاماته الجوهرٌة بموجب  إذا منع المماول

العمد نتٌجة الموة الماهرة و تم ارسال اشعار بشؤنها عملا 
(، وتكبد بسببها تؤخرا فً مدة التنفٌذ  19/2باحكام الفمرة )

و/أو كلفة ما، ٌصبح للمماول، مع مراعاة أحكام الفمرة 
 (، مستحما للمطالبة بما ٌؤتً :    20/1)
نجاز بسبب هذا التؤخٌر، إذا كان تمدٌد مدة الا  -أ 

الانجاز لد تؤخر أو سوؾ ٌتؤخر، وذلن بموجب أحكام الفمرة 
 (. و... 8/4)
شاملة كلفة اصلاح او اعادة استرداد أٌة كلفة كهذه  -ب 

تنفٌذ الاشؽال و/او استبدال السلع المتضررة او تعرضت 
للتلؾ بسبب اي من الموى الماهره  للمدى الذي لا ٌمكن 

 18من خلال وثٌمة تامٌن المشار الٌها بالفمرة)  تعوٌضها 
إذا كانت الوالعة أو الظرؾ من النوع الموصوؾ فً  ( ،2/

(،  وفٌما إذا  19/1( من الفمرة )4، 3، 2، 1أي من البنود )
( فً دولة 4,3,2الموصوفة بالبنود )حصل أي من الاحداث 

 الاشؽال
ٌتعٌن على المهندس بعد تسلمه هذا الاشعار أن ٌباشر بموجب 

( بالاتفاق على أو اعداد تمدٌراته للكلؾ  3/5الفمرة )
 المذكورة. 

 
 الموة الماهرة التً تإثر على المماول الثانوي : - 19/5

إذا كان أي مماول ثانوي مستحما بموجب أي عمد أو اتفالٌة 

لماهرة بموجب شروط بالاشؽال أي أعفاء نتٌجة الموة ا
، فان هذه المادةاضافٌة او شروط أوسع من تلن المحددة فً 

تلن الأحداث أو الظروؾ الاضافٌة أو الاوسع للموة الماهرة 
لا تعفى المماول فً حالة عدم أدائه ولا تخوله أي اعفاء 

 المادة.  هذهبموجب أحكام 
 

ولٌة انهاء العمد اختٌارٌا، الدفع والاخلاء من مسإ - 19/6
 الأداء :

إذا تعذر الاداء فً تنفٌذ كل الاشؽال بصورة جوهرٌة لمدة 
( ٌوما باستمرار بسبب الموة الماهرة التً تم ارسال  84)

( أو لفترات متتابعة  19/2اشعار بشؤنها بموجب الفمرة )
( ٌوما بسبب نفس الموة 140اوز بمجموعها أكثر من )ـــتتج

بشؤنها، فعندها ٌمكن لأي الماهرة التً تم ارسال الاشعار 
طرؾ ان ٌرسل الى الطرؾ الآخر اشعارا بانهاء العمد. وفً 

( أٌام من تارٌخ 7هذه الحالة، ٌصبح انهاء العمد نافذا بعد  )
ارسال الاشعار، وٌتعٌن على المماول المباشرة باتخاذ 

الاجراءات للتولؾ عن العمل وازالة معداته، عملا بؤحكام 

19-3  Duty  to  Reduce  Delay: 

Each Party shall make every reasonable effort, at all 

times, to reduce delay in performing his obligations 

under the contract, as a result of force majeure. 

Each party shall also know when the other party ceased 

to be affected by the force majeure event. 

 

 
19-4  Consequences   of   Force  Majeure: 

If contractor  have been prevented  from performing  
any of his fundamental  obligations under the contract 
as a result of force majeure and a notice has been sent 
in this regard pursuant to paragraph (19-2) and he 
incurred as result thereon delays in the implementation 
period and / or the cost, the contractor shall, taking into 
account the provisions of paragraph (20-1), be entitled 
to claim the following: 

a)   Extension of completion period due to this delay, if 

the completion is delayed or will be delayed, under the 

provisions of paragraph (8-4), and 

b)   Recover any such cost inclusive the of cost repair 

or re-implementation of works and / or replace the 

goods affected or damaged due to any force majeure to 

the extent that cannot be compensated through 

insurance policy referred to in paragraph 

 (18-2), if the incident or circumstance of a kind 

described in any of items (1, 2, 3, 4) of paragraph (19-

1), and whether any of the events described in items (2, 

3, 4) occurred in the works. 

The engineer shall, after receiving this notice, proceed 

under paragraph (3-5), to agree or prepare his 

estimates of the cost mentioned. 

 

 
19-5  Force  Majeure  Affecting  Subcontractor: 

If any subcontractor entitled under any contract or 

agreement of works to any exemption as a result of 

force majeure under additional conditions or broader 

conditions than those specified in this article, those 

events or additional conditions or broader conditions of 

force majeure shall not exempt the contractor in case of 

non-performance and shall not conferred any exempt 

under the provisions of this Article. 
19-6  Optional Termination of Contract, Payment 
and Discharge of Performance Responsibility: 

If the performance in the implementation of all the 

works substantially becomes impossible for (84) days 

continuously due to force majeure, which a notice 

thereon was sent under paragraph (19-2) or sequential 

periods exceeding in total more than (140) days due to 

the same force majeure that the notice has been sent 

thereon, then any party may send a notice to the other 

party to terminate the contract. In this case, the 

termination of the contract becomes effective after (7) 

days from the date of sending the notice, the contractor 

shall take immediate measures to stop working and 

remove his equipment, pursuant to the provisions of 



 

د انهاء العمد بهذه الصورة، ٌتعٌن على (. عن 16/3الفمرة )
المهندس ان ٌموم بتمدٌر لٌمة الاشؽال التً تم انجازها 

 واصدار شهادة دفع تتضمن ما ٌؤتً:
المبالػ الواجبة الدفع ممابل أي عمل تم تنفٌذه وله  -أ 

 سعر محدد فً العمد.
كلفة التجهٌزات الآلٌة والمواد التً جرى تثبٌت  -ة 

شرائها والتً تم تسلمها من المماول أو تلن التً تعالد على 
ٚاٍزلاِٙب: ٚفٟ ِضً ٘نٖ اٌؾبٌخ رظجؼ ٘نٖ تجهٌزها 

اٌزغ١ٙياد ا١ٌ٢خ ٚاٌّٛاك ٍِىب ٌظبؽت اٌؼًّ )ٚػّٓ 

َِإ١ٌٚزٗ( ؽبي رَل٠لٖ ٌم١ّٙب، ٠ٚزؼ١ٓ ػٍٝ اٌّمبٚي ر١ٍَّٙب 

  ٙب رؾذ رظوف  طبؽت اٌؼًّ.    ٚٚػؼ

اٌزىب١ٌف ٚالاػجبء اٌّب١ٌخ الافوٜ اٌزٟ رىجل٘ب  -ط 

اٌّمــبٚي فٟ رٍه اٌظوٚف ثشىً ِؼمــٛي ٚ ػوٚهٞ ٔز١غخ 

 رٛلؼٗ لأغبى الاشغبي. 

وٍفخ اىاٌخ الاشغـــبي اٌّإلزخ ِٚؼلاد اٌّمبٚي ِٓ  -ك 

اٌّٛلغ، ٚاػبكرٙب اٌٝ ِقبىٔٗ فٟ ثٍلٖ )أٚ اٌٝ  أٞ ِىبْ آفو 

 شو٠طخ ػلَ رغبٚى وٍفخ اػبكرٙب اٌٝ ثٍلٖ(. ٚ... 

وٍفخ روؽ١ً َِزقلِٟ اٌّمبٚي ٚػّبٌٗ اٌن٠ٓ وبٔٛا لل    -٘ـ 

ٙبء ٘نا اٍزقلُِٙ ٌزٕف١ن الاشغبي ثظٛهح ِزفوغخ، ٚمٌه ػٕل أ

 اٌؼمل.  

 

 

 الافلاء ِٓ َِإ١ٌٚخ الأكاء ثّٛعت اٌمبْٔٛ : - 11/7

اٌّبكح، ئما ٔشأ اٞ ؽلس  ٘نٖػٍٝ اٌوغُ ِٓ اٞ ؽىُ افو فٟ 

اٚ ظوف فبهط ػٓ ١ٍطوح اٌفو٠م١ٓ )ثّب فٟ مٌه اٌمٛح 

اٌمب٘وح ٌٚىٓ ١ٌٌ ِؾظٛهح ثٙب(، ٚعؼً ٚفبء اؽل اٌطوف١ٓ 

َزؾ١لا اٚ ِقبٌفب ٌٍمبْٔٛ، اٚ اٚ و١ٍّٙب ثبلاٌزياِبد اٌزؼبلل٠خ ِ

٠إكٞ ثّمزؼٝ اٌمبْٔٛ اٌنٞ ٠ؾىُ اٌؼمل اٌٝ اػفبء اٌطوف١ٓ ِٓ 

 الاٍزّواه فٟ رٕف١ن اٌؼمل. 

ػٕلئن ٚثؼل اشؼبه ِٓ اٞ ِٓ اٌطوف١ٓ اٌٝ اٌطوف الافو 

 ثنٌه اٌظوف اٚ اٌؾلس :

٠ؼفٝ اٌطوفبْ ِٓ الاٍزّواه فٟ الاكاء، ٌٚىٓ ثلْٚ  -أ 

 الاعؾبف ثؾمٛق اٞ  ِّٕٙب ثقظٛص اٞ افلاي ٍبثك ثبٌؼمل. 

٠ىْٛ اٌّجٍغ اٌنٞ ٠زورت ػٍٝ طبؽت اٌؼًّ اْ ٠لفؼٗ  -ة 

اٌٝ اٌّمبٚي، ٘ٛ ٔفٌ ِب ٠َزؾك كفؼٗ ثّٛعت اؽىبَ اٌفموح 

( أفب، وّب ٌٛ اْ اٌؼمل لل رُ أٙبؤٖ ثّٛعت اٌفموح  19/6)

 اٌّنوٛهح

 

paragraph (16-3). 

Upon contract termination in this manner, the engineer 
shall proceed to make estimates of the value of the 
works that have been completed and issue certificate of 
payment that shall include the following: 
a)   Amounts payable for any work has been 
implemented and has a specific price in the contract. 
b)   Cost of mechanical  supplies and materials that 
have been their purchased have been confirmed and 
received by the contractor or those are contracted to be 
supplied and received: In such case, the mechanical 
supplies and material shall become property of the 
employer (and within his responsibility) once their 
values is paid, and the contractor shall deliver and 
place them at the disposal of the employer. 
c)  Costs and other financial burdens that the 
contractor incurred in such circumstances reasonably 
and necessary and as a result of his expectation of the 
completion of the works. 

d)   Cost of removing the temporary works and 

contractor's equipment from the site, and returned to 

his stores in the country (or to any other place, provided 

that it shall not exceed the cost of returned it to his 

country). And... 

e)   Cost of repatriation of contractor's personnel and his 

workers who he used to carry out works on full-time 

bases, upon the expiry of this contract. 

 
 
19-7 Discharge of Performance Responsibility by 
Law 
notwithstanding any other provision in this article, if any 
event or circumstance beyond the control of the two 
teams (including force majeure, but not limited to it) 
arise, and render the fulfillment of one or both parties 
contractual obligations impossible or contrary to law, or 
leads under the law govern the contract to exempt the 
parties from continuing to perform the contract. 
 
Then after notice from either party to the other party of 
that circumstance or event: 
a) Both parties shall be exempted to continue in the 
performance, but without prejudice to the rights of any 
of them in respect of any previous breach of contract. 

b)  The amount, which entails that the employer pay to 

the contractor, is the same as what is payable under 

the provisions of paragraph (19-6) above, as if the 

contract had been terminated under the paragraph 

mentioned. 

 

  



 

 اٌّطبٌجبد ٚاٌقلافبد ٚاٌزؾى١ُاٌّبكح اٌؼشوْٚ : 

 ِطبٌجبد اٌّمبٚي :  - 20/1

إذا كان المماول ٌعتبرنفسه مستحما للحصول على تمدٌد 
و/او اٌة دفعة اضافٌة بموجب ”مدة الانجاز”فً
من هذه الشروط، او لؽٌر ذلن من الاسباب ”مادة”اي

المتعلمة بالعمد، فانه ٌتعٌن علٌه ان ٌرسل الى المهندس 
نا فٌه الوالعة او الظرؾ الذي ادى الى هذه اشعارا مبٌ

المطالبة. و ٌتعٌن ارسال هذا الاشعار فً الرب فرصة 
( ٌوما من 28ممكنة عملٌا، وذلن خلال مدة لا تتجاوز )

تارٌخ دراٌة المماول او وجوب دراٌته بتلن الوالعة او 
 الظرؾ. 

( 28إذا اخفك المماول فً ارسال الاشعار خلال  فترة الــ)
ا تلن، فانه لن ٌتم  تمدٌد مدة الانجاز، ولن ٌكون ٌوم

المماول مستحما الحصول على اٌة دفعة اضافٌة، وبذلن 
ٌعتبر صاحب العمل انه لد اخلٌت مسإولٌته فٌما ٌتعلك 
بتلن المطالبة. وفٌما عدا ذلن فانه ٌنبؽً تطبٌك الاحكام 

 ”. الفمرة“الأتٌة من هذه 
ٌرسل اٌة اشعارات كما ٌتعٌن على المماول اٌضا ان 

اخرى تكون مطلوبة بموجب العمد، وان ٌمدم التفاصٌل 
المإٌدة للمطالبة، وذلن لكل ما له علالة  بالوالعة او 

 الظرؾ المذكورٌن. 
ٌنبؽً على المماول ان ٌموم بحفظ السجلات المحدثة مما 
لد تستلزمه الضرورة لتعزٌز المطالبة، اما فً المولع او 

 بول لدى المهندس. فً اي مكان اخر مم
دون ان ٌكون مضطرا للالرار  –وٌمكن للمهندس 

بعد تسلمه لاي اشعار  –بمسإولٌة صاحب العمل عنها 
، ان ٌرصد حفظ السجلات و/او ان ”الفمرة”بموجب هذه

ٌوعز الى المماول بمواصلة تدوٌن السجلات المحدثة. 
وٌتعٌن على المماول ان ٌتٌح للمهندس فرصة الاطلاع 

ٌمدم له نسخا منها )إذا  على السجلات وتفحصها، وان
 طلب منه ذلن(. 

كما ٌنبؽً على المماول ان ٌرسل الى المهندس خلال 
( ٌوما من تارٌخ دراٌته بالوالعة او الظرؾ الذي 42)

ادى الى تكون المطالبة )او من التارٌخ الذي كان 
مفروضا فٌه ان ٌكون لد درى بها(، او خلال اٌة فترة 

ك علٌها المهندس، مطالبة اخرى ٌمترحها المماول وٌواف
مفصلة بصورة وافٌة وشاملة للتفاصٌل المإٌدة لأسس 

المطالبة وتمدٌد المدة و/او الدفعة الاضافٌة المطالب بها. 
اما إذا كان للوالعة او الظرؾ الذي ادى الى هذه المطالبة 

 مفعول مستمر، فانه: 
تعتبر المطالبة المفصلة التً تم تمدٌمها مطالبة  -أ 

 مرحلٌة. 
ٌتعٌن على المماول أن ٌواصل إرسال المطالبات  -ب 

المرحلٌة الأخرى شهرٌا، مبٌنا فً كل منها  مدة التؤخر 
وؼٌرها من التفاصٌل  المتراكم و/أو المبلػ المطالب به،

 المإٌدة حسبما ٌطلبه المهندس بصورة معمولة.

Article  Twenty : Claims,  Disputes  and  
Arbitration 

20-1 Contractor's Claims: 
If the Contractor considers himself entitled to an 
extension in the "completion period" and / or any 
additional payment under any "article" of these 
conditions, or for other reasons related to the 
contract, he shall give notice to the engineer 
stating the incident or circumstance which led to 
this claim. And he shall send this notice as soon as 
practicable,  within a period not exceeding (28) day 
from the date the contractor is aware or should 
have be aware of that incident or circumstance. 
If the contractor failed to send notification during 
the (28) day period, the completion period shall not 
be extended and the contractor shall not be 
entitled to obtain any additional payment, and so 
the employer shall be deemed that he is discharge 
from liability in respect to such claim. Otherwise, 
the following provisions of this "paragraph" shall 
apply. 
The Contractor shall also send any other notices 
are required under the contract, and provides 
supporting details to the claim, and everything 
related to the incident or circumstance mentioned. 
The contractor shall maintain updated records 
necessary to strengthen the claim, either on-site or 
in elsewhere acceptable to the engineer. 
The engineer may - without being forced to 
acknowledge the responsibility of the employer 
thereon - after receiving any notice under these 
"paragraph", monitor record- keeping and / or to 
instruct the contractor to continue the setting down 
in writing of the updated records. The Contractor 
shall allow the engineer access to records and 
check them, and to provide him with copies thereof 
(if requested). 
As the contractor shall send the engineer within 
(42) day from the date of his knowledge of the 
incident or circumstance that led to the claim (or 
the date on which he was supposed to know), or 
during any other period proposed by the contractor 
and approved by the engineer, a detailed claim 
adequately and inclusive of details supporting the 
grounds of the claim and period extension and / or 
additional payment claimed. But if the event or 
circumstance that lead to this claim is of a 
continuous effect, then: 
a)  The detailed claim which was presented shall 
be considered an interim claim.  
b)  The  contractor  shall  continue  to  send  other  
interim  claims  per  month, indicating  in each of 
them the period  of accumulated  delay and / or the 
amount claimed, and other supporting details as 
required by the engineer reasonably. 
c)   The contractor shall send his claims during the 
final (28) day after the date of expiry of the impact 
of the consequences of the incident or 
circumstance, or during any other period proposed 



 

على المماول أن ٌرسل مطالبته النهائٌه خلال  -ج 
إنتهاء الاثار الناجمة عن ( ٌوما من بعد تؤرٌخ 28)

الوالعة أو الظرؾ، أو خلال أي فترة أخرى ٌمترحها 
 المماول وٌوافك علٌها المهندس.

( ٌوما من تؤرٌخ تسلمه 42ٌتعٌن على المهندس، خلال )
 –مطالبة ما، أو أٌة تفاصٌل أخرى مإٌدة لمطالبة سابمة 

 أو خلال أٌة فترة ٌمترحها المهندس وٌوافك علٌها المماول
أن ٌمٌم المطالبة وٌرد علٌها أما بالموافمة، أو عدم  –

الموافمة مع بٌان تعلٌماته مفصلة علٌها، وله أٌضا أن 
ٌطلب أٌة تفاصٌل أخرى ضرورٌة. وعلى الرؼم من 
ذلن، فؤنه ٌعتبر ملزما بتمدٌم رده على أسس المطالبة 

 خلال تلن الفترة المشار الٌها انفا.
ٌوما المشار الٌها انفا  42ٌتعٌن على المهندس خلال 

( لتحدٌد 5/3المضً باجراءات التمدٌرات بموجب الفمرة )
 أو  تمدٌر ما ٌؤتً :

اي تمدٌد فً مدة الاكمال )سواء لبل او بعد  -1
 (  و/او... 8/4انمضائها( عملا باحكام الفمرة )

الدفعة الاضافٌة )ان وجدت( التً ٌستحمها  -2
 المماول بموجب احكام العمد.

تضمن كل شهادة دفع تلن المبالػ الخاصة بؤٌة ٌجب أن ت
دفعة اضافٌة أمكن إثبات إستحمالها بصورة معمولة 

بموجب أي من أحكام العمد ذات الصلة. والى أن ٌتم تمدٌم 
التفاصٌل الوافٌة التً تثبت صحة الإدعاء لكامل المطالبة، 
فؤن إستحماق المماول بشؤنها، ٌكون محصورا بذلن الجزء 

 بة الذي تمكن من أن ٌثبت صحة إدعائه بشؤنه. من المطال
و إذا لم ٌستجب المهندس  ضمن السمؾ الزمنً المحدد 

فً هذه المادة ,فٌحك لاي طرؾ اعتبار المطالبة 
مرفوضة من المهندس وٌحك لاي من الطرفٌن احالة 

المطالبة الى مجلس فض الخلافات لاتخاذ المرار المناسب 

 . (20/2عملا باحكام الفمرة )
إضافٌة لتلن الواردة فً أي ” الفمرة“تعتبر متطلبات هذه 

أخرى لد تنطبك على المطالبة، واذا اخفك المماول ” مادة“
أخرى فٌما ” مادة“أو اٌة ”الفمرة”فً الالتزام بؤحكام هذه

ٌتعلك بؤٌة مطالبة، فٌنبؽً أن ٌإخذ فً الإعتبار مدى )إن 
للمطالبة عند وجد( أثر هذا الإخفاق فً التمصً المناسب 

و/أو أٌة دفعة إضافٌة ” مدة الإنجاز“تمدٌر أي تمدٌد فً 
بصورة ملائمة، إلا إذا كانت المطالبة لد تم إستبعادها 

 ”الفمرة“بموجب هذه 
 

 رؼ١١ٓ ِغٌٍ فغ اٌقلافبد )اٌّغٌٍ( :  - 20/2

ٌتم  احالة الخلافات الى  مجلس فض الخلافات لاصدار 
ً لأحكام  (. وٌتعٌن على  20/4الفمرة )لرار بها  وفما

الطرفٌن أن ٌموما بتسمٌة أعضاء المجلس بصورة 
ٌوما من أشعارأحد الطرفٌن للطرؾ  28مشتركة خلال 

مجلس فض “الأخر بؤنه سٌلجؤ الى تمدٌم شكواه الى 
 (.20/4عملا بؤحكام الفمرة )” النزاعات

كما هو محدد فً بٌانات العمد، من ” المجلس“ٌتكون  

by the contractor and approved by the engineer. 
The engineer shall, within (42) day from the date of 
receipt of a claim, or any other supporting details 
of a previous claim - or during any period proposed 
by the engineer and approved by the contractor - 
evaluate the claim and respond to it either by 
approval or disapproval with stating his detailed 
comments on them, and he may also ask any 
other details necessary. In spite of that, he shall be 
obliged to submit his reply on the basis of claim 
during the period referred to above. 
The engineer shall, during the 42 days referred to 
above, proceed with estimates under paragraph 
(5-3) to determine or estimate the following: 
1.   Any extension  in the completion  period 
(whether  before or after its expiry) 
pursuant to the provisions of paragraph (8-4) and / 
or 
2.   Additional payment (if any) which the 
contractor is entitled under the provisions of the 
contract. 
Any payment certificate shall include all those 
amounts of any additional payment in which its 
maturity was reasonably proven under any of the 
relevant provisions of the 
contract. And until provide adequate details to 
substantiate the claim for the entire 
claim, the contractor's right in them, will be limited 
to that part of the claim, which was able to prove 
the validity of claim thereon. 
If the engineer did not respond within the time limit 
specified in this article, any party shall have the 
right to consider the claim is rejected by the 
engineer and any of the parties is entitled to refer 
the claim to dispute resolution council to take the 
right decision pursuant to the provisions of 
paragraph 
 (20-2). 
The "requirements" of this paragraph shall be 
considered additional to those contained in any 
other "article" that may apply to the claim, and if 
the contractor failed to comply with the provisions 
of this "paragraph" or any other "article" in respect 
of any claim, it should be borne in mind the extent 
of the effect (if any ) of this failure on the proper 
investigation of the claim when assessing any 
extension in the " completion period" and / or any 
additional payment properly, unless the claim has 
been eliminated under this "paragraph". 

 
 
 
20-2 Appointment   of    Settlement  of  
Disputes  Council   (Council): 

The disputes shall be referred to the settlement of 
disputes council to issue an order in respect 
thereof according to the provisions of paragraph 
(20-4). Both parties shall mutually name the 
members of the council within 28 days from 



 

او ثلاثة أشخاص ذوي تؤهٌل مناسب   شخص واحد 
)الأعضاء(.  و ٌجب ان ٌجٌد كل منهم الاتصالات 
المحددة فً العمد بطلالة.  وان ٌكون خبٌراً فً اسالٌب 
الانشاء المستخدمة فً تنفٌذ الاشؽال. و كذلن له الخبرة 
فً تفسٌر وثائك العمد واذا لم ٌكن لد تم تحدٌد عدد 

ن الطرفٌن على ذلن فان العدد الاعضاء ولم ٌتم الاتفاق م
 ٌعتبر ثلاثة.

ٌوماً  21إذا لم ٌعٌن الطرفان مجلس فض الخلافات لبل  
” المجلس“من التارٌخ المحدد فً بٌانات العمد. وإذا كان 

ٌتكون من ثلاثة أعضاء، ٌموم كل طرؾ بتسمٌة عضو 
واحد للحصول على موافمة الطرؾ الآخر علٌه، ومن ثم 

ٌنٌن العضو الثالث. وعلى الطرفٌن ٌمترح العضوٌن المع
الاتفاق على العضوالثالث والذي ٌتم تعٌٌنه رئٌسا 

 للمجلس. 
و إذا كانت هنالن لائمة حكام مرشحٌن متفك علٌها من 
الطرفٌن و مشاراً الٌها فً العمد، فؤنه ٌتم إختٌار أسماء 
الأعضاء من بٌن الأسماء الواردة فٌها، بإستثناء أي 

ؼٌر راؼب فً لبول التعٌٌن كعضو  شخص ؼٌر لادر أو
 فً المجلس.

تتم صٌاؼة الإتفالٌة بٌن الطرفٌن وعضو المجلس الوحٌد 
)الحكم( أو كل عضو من الأعضاء الثلاثة بحٌث ٌشار 

بإتفالٌة فض ”الى الشروط العامة المتعلمة
المرفمة كملحك بهذه الشروط العامة للعمد، مع ”الخلافات

 ٌها فٌما بٌنهم.إدخال اٌة تعدٌلات ٌتفك عل
أما بالنسبة لاجور عضو المجلس الوحٌد أو كل من 
الأعضاء الثلاثة واجور أي خبٌر اخر 

بإستشارته، فؤنه ٌجب تحدٌدها فٌما بٌن ”المجلس”ٌموم
، كما ”الأعضاء“الطرفٌن عند الإتفاق على شروط تعٌٌن 

 ٌتعٌن على الطرفٌن أن ٌدفعا تلن الاجور مناصفة.

إذا تم الاتفاق بٌنهما فً اي  –مجتمعٌن بؤمكان الطرفٌن  
لابداء الرأي ” المجلس“ان ٌحٌلا اي امر الى  –ولت 

فً ” المجلس“حوله، لكنه لاٌحك لاي طرؾ أن ٌستشٌر 
 أي أمر الا بموافمة الطرؾ الاخر. 

إذا عزؾ اي عضو من الاعضاء مجلس فض الخلافات 
بب عن العمل او انه اصبح ؼٌر لادر على اداء مهمته بس

العجز او الوفاة او بسبب الاستمالة او انهاء التعٌٌن فٌتم 
تعٌٌن البدٌل بنفس الطرٌمة التً تم بموجبها تعٌٌن العضو 

 المستبدل او الاتفاق علٌه كما  موضح بهذه الفمرة 
ٌمكن أنهاء تعٌٌن أي عضو بؤتفاق الفرٌمٌن مجتمعٌن، و 

وما  لكن لٌس من صاحب العمل أو المماول على انفراد.
لم ٌتم الأتفاق على خلاؾ ذلن من الطرفٌن، فؤن مدة 

بما فً ذلن كل عضو فٌه( تنتهً عندما ”)المجلس”تعٌٌن
المنوه عنه فً الفمرة ” شهادة الحساب النهائً“ٌصبح 

 ( من الشروط العامه نافذا. 14/12)
 
 

 

notification of one party to the other that he will 
recourse to make a complaint to the " Settlement 
of Disputes Council " pursuant to the provisions of 
paragraph (2-/4). 
The "Council" shall consist as specified in the 
contract data, from one person or three persons 
with appropriate qualification (Members). And each 
of them shall be fluent in communications specified 
in the contract. And shall be an expert in methods 
of construction that are used in the implementation 
of works, and he shall have an experience in the 
interpretation of the contract documents, and if the 
number of members has not been determined 
agreed by the parties, the number shall be three. 
If the parties have not appointed Settlement of 
Disputes Council before 21 days from the date 
specified in the contract data. And if the "Council" 
consisting of three members, each party shall 
name one member to obtain the approval of the 
other party on him, and then the two members so 
appointed shall propose the third member. The 
parties shall agree on the third member which is 
appointed as chairman of the council. 
If there was a list of arbitrators' nominee that is 
mutually agreed by both parties and referred to in 
the contract, the names of members shall be 
selected among the names contained therein, 
except for anyone who is unable or unwilling to 
accept appointment as a member of the council. 
The drafting of the agreement shall be made 
between the parties and the sole member of the 
Council (the arbitrator) or each of the three 
members where reference shall be made to the 
general conditions relating to "settlement of 
disputes agreement" annexed as an attachment to 
these general conditions of the contract, with any 
amendments agreed upon among them. 
As for the salaries of the sole member of the 
council or all of the three members' salaries and 
any other  expert  who  the" Council"  consults  , it 
must be determined among the parties when 
agreeing on the terms of appointing the 
"members," and the parties shall pay those 
salaries equally. 
Both parties combined may - if an agreement has 
been reached between them at any time - refer 
any matter to the "council" to express an opinion 
about it, but any party shall not be entitled to 
consult the "Council" in any matter only with the 
approval of the other party. 
If any member of the Settlement of Disputes 
Council refused to work, or that he became unable 
to perform his duties due to death or disability or 
due to resignation or termination of the 
appointment, then a replacement shall be 
appointed in the same manner in which the 
replaced by member has been appointed or 
agreed upon as described in this paragraph. The 
appointment of any member can be terminated by 



 

 

 

 
 

 

 

 

 الأخفاق فً الأتفاق على تعٌٌن )المجلس( : - 20/3
 من الحالات التالٌة تحدٌداً :إذا انطبمت أي 

لم ٌتفك الطرفان على تعٌٌن عضو المجلس المنفرد فً  -أ 
 20/2الموعد المحدد ضمن الفمرة الأولى من   الفمرة )

 (. )تعٌٌن اعضاء مجلس فض الخلافات(
أخفك أي طرؾ فً تسمٌة عضو ما )للموافمة علٌه من  -ب 

ح الطرؾ الأخر( او اخفك فً الموافمة على العضو الممتر
من الطرؾ الاخر لمجلس فض النزاعات  المتكون من 

 ثلاثة اعضاء فً الموعد المذكور اعلاه.
لم ٌتفك الطرفان على تعٌٌن العضو الثالث )رئٌس  -ج 

 المجلس( فً الموعد المذكور اعلاه. او...
لم ٌتفك الطرفان على تعٌٌن أي عضو بدٌل خلال مده  -د 

للمجلس، أو ( ٌوما من أنتها ء مهمة العضو المنفرد  42)
أحد الأعضاء الثلاثه للمجلس، بسبب امتناعه أو بسبب 
الوفاة أو العجز عن اداء المهام أو بسبب الأستمالة أو 

 أنهاء التعٌٌن، 
فعندها تموم جهة التعٌٌن أو الشخص المسمى فً بٌانات 
العمد ـ بناء على طلب أي من الطرفٌن أو كلٌهما وبعد 

فٌن ـ بتعٌٌن عضو أجراء التشاور اللازم مع الطر
المجلس هذا. وٌكون هذا التعٌٌن نهائٌا وباتا، كما ٌتعٌن 
على الطرفٌن أن ٌدفعا اجورالجهة أو الشخص الذي لام 

 بالتعٌٌن مناصفة.
 
 
 
 

أتخاذ المرار من لبل مجلس فض الخلافات  - 20/4
 )المجلس( :

 ما لم ٌنص على خلاؾ ذلن فً الشروط الخاصة، فؤنه :
من أي نوع كان بٌن الطرفٌن، فٌما ٌتصل  إذا نشؤ خلاؾ

أو ٌنشؤ عن العمد أوتنفٌذ الأشؽال، بما فً ذلن أي خلاؾ 
حول أٌة شهادة أو تمدٌرات أو تعلٌمات أو رأي أو تحدٌد 
لٌمة من المهندس، عند ذان و بعد أن ٌكون لد تشكل 

و  20/2مجلس فض النزاعات بموجب أحكام الفمرتٌن ) 
ي طرؾ أحالة الخلاؾ خطٌا الى ( فؤنه ٌمكن لأ 20/3

لدراسته وأتخاذ لرار بشؤنه، مع أرسال ” المجلس“
نسختٌن من ذلن الأشعار الى الطرؾ الأخر والمهندس، 
وعلى أن ٌتم التنوٌه بؤن أحالة الخلاؾ هذه تتم وفما 

 ”.الفمرة“لأحكام هذه 
مكونا من ثلاثة أعضاء، فؤن المجلس ” المجلس“وأذا كان 

تسلم أشعار أحالة الخلاؾ الٌه وفما لأحكام ٌعتبر أنه لد 

the agreement of the two teams combined, but not 
by the employer or contractor individually. Unless 
otherwise agreed by the parties, the term of 
appointment of the "Council" (including each 
member therein) ends when the "final account 
certificate" mentioned in paragraph (14-12) of the 
General conditions become effective. 

20-3 Failure   to  Agree on   the  Appointment      
of   the  (Council): 

If any of the following cases applied specifically: 
a)   Both parties have  not agreed  on the 
appointment  of the sole member  of the council on 
time within the first paragraph of paragraph (20-2). 
(Appointment of members of Settlement of 
Disputes Council). 
b)   Any party failed to nominate a member of (for 
approval by the other party) or failed to approve 
the proposed member of the other party to the 
Settlement of 
Disputes Council consisting of three members of 
the above-mentioned date. 
c)  Both parties did not agreed on the appointment 
of the third member (Chairman) on the above-
mentioned date. Or... 
d)   Both parties did not agreed on the appointment of 
any alternate member within (42) day from the 
date of the expiry of the mission of the sole (single) 
members of the council, or one of the three 
members of the council, due to his refusal or due 
to death or inability to perform tasks or due to 
resignation or termination of appointment. 
Then, the appointing authority or the person 
named in the contract data – based on the request 
of any of the parties or both and after the 
necessary consultation with both parties 
- shall appoint such council member. And such 
appointment shall be final and definitive, 
and both parties shall pay the fees of the authority 
or the person who carried out the appointment 
equally. 
20-4  Decision  by    the  Settlement of  
Disputes  Council  (Council) 

Unless otherwise provided in the special 

conditions: 

If a dispute of any kind arises between the parties, 

in connection with or arising out of the contract the 

implementation of works, including any dispute 

about any certificate or estimates or instructions or 

opinion or value determination by the engineer, at 

that, and after the Settlement of Disputes Council 

has been formed under the provisions of 

paragraphs (20-2 and 20-3), either party can refer 

the dispute in writing to the "Council" for its 

consideration and decision, with sending two 

copies of such notice to the other party and the 

engineer, and to be noted that such refer of 

dispute shall  be made in accordance with the 

provisions of this "paragraph." 



 

فً التارٌخ الذي ٌتسلم فٌه رئٌس المجلس ” الفمرة“هذه 
 مثل هذا الأشعار.

و ٌتعٌن على الطرفٌن أن ٌمدما الى المجلس كل 
المعلومات الأضافٌة بدون توان، وأن ٌوفرا أمكانٌة 
الدخول الى المولع والتسهٌلات المناسبة مما لد ٌطلبه 

لؽرض تمكٌن المجلس من أتخاذ لرار بشؤن ” لسالمج“
ذلن الخلاؾ، وٌفترض ضمناً أن المجلس لن ٌعمل كهٌئة 

 تحكٌم.
(   84خلال مدة لا تتجاوز ) ” المجلس“كما ٌتعٌن على 

ٌوماً من تارٌخ تسلمه أشعار أحالة الخلاؾ ألٌه، أو خلال 
أٌة فترة أخرى ٌمترحها المجلس وٌوافك علٌها الطرفان، 

تخذ لراره بشؤنه. وٌشترط فً هذا المرار أن ٌكون أن ٌ
ً لاحكام  معللا، وأن ٌنوه فٌه على أنه ٌتم أصداره وفما

ً للطرفٌن وٌتعٌن ”الفمرة”هذه وٌعتبر هذا المرار ملزما
علٌهما تنفٌذه الأ إذا تمت )أو الى حٌن أن تتم( مراجعته 
بطرٌمة التسوٌة الودٌة أو من خلال أجراءات التحكٌم كما 
سٌرد لاحماً، وما لم ٌكن لد جرى التخلً عن العمد أو 

٠زؼ١ٓ ػٍٝ اٌّمبٚي فٟ ِضً ٘نٖ  نمضه أو أنهائه، فؤنه

 اٌؾبٌخ أْ ٠َزّو فٟ رٕف١ن الأشغبي ٚفمبً لأؽىبَ اٌؼمل. 

( 22، فؼ١ٍٗ فلاي )”اٌّغٌٍ“ئما ٌُ ٠وع أٞ فو٠ك ثمواه 

ً ِٓ ثؼل ربه٠ـ رٍَّٗ اٌمواه، أْ ٠وًٍ أشؼبهاً اٌ ٝ ٠ِٛب

اٌطوف الأفو ٠ؼٍّٗ ف١ٗ ثؼلَ هػبٖ ٚهغجزٗ فٟ اٌٍغٛء 

ِٓ أطلاه لواهٖ  ”اٌّغٌٍ“اٌٝ اٌزؾى١ُ. ٚ ئما ٌُ ٠زّىٓ 

ً )أٚ ؽَجّب ٠زفك ػ١ٍٗ فلافبً  28فلاي فزوح اٌـ ) ( ٠ِٛب

ٌنٌه( ِٓ ربه٠ـ رٍَّٗ ؽٍت أؽبٌخ اٌقلاف أ١ٌٗ، ػٕلئن 

ٌفزوح ( ٠ِٛبً اٌزب١ٌٗ  ٠22غٛى لأٞ ؽوف فلاي فزوح اٌــ  )

ً اٌّمزؼ١خ، أْ ٠ؼٍُ اٌفو٠ك الأفو ثؼلَ  28اٌــ ) ( ٠ِٛب

 هػبٖ ٚ هغجزٗ ثبٌٍغٛء اٌٝ اٌزؾى١ُ.

ٚ فٟ أٞ ِٓ ٘بر١ٓ اٌؾبٌز١ٓ، ٠زؼ١ٓ ث١بْ ِٛػٛع اٌقلاف 

ٚأٍجبة ػلَ اٌوػب فٟ مٌه الأشؼبه، ٚونٌه اٌز٠ٕٛٗ ثأٔٗ 

ٚثأٍزضٕبء ِب  ”اٌفموح“لل رُ أطلاهٖ ثّٛعت أؽىبَ ٘نٖ 

 ً ( فأٔٗ لا٠غٛى  20/2ٚ   20/7فٟ اٌفمور١ٓ ) ٠وك لاؽمب

لأٞ ؽوف اٌّجبشوح ثأعواءاد اٌزؾى١ُ ؽٛي اٌقلاف، الأ 

ئما رُ أطلاه الأشؼبه ثؼلَ اٌوػب ػٍٝ إٌؾٛ اٌّؾلك فٟ 

 .”اٌفموح”٘نٖ

ثأطلاه لواهٖ اٌّزؼٍك ثأٞ أِو  ”اٌّغٌٍ“اِب ئما لبَ 

 ِقزٍف ػ١ٍٗ ث١ٓ اٌطوف١ٓ، ٌُٚ ٠وك ا١ٌٗ أٞ أشؼبهثؼلَ

َ  ِٓ ثؼل ربه٠ـ 22اٌوػب ِٓ أٞ ؽوف فلاي ) ً ( ٠ِٛب

ً ٍِٚيِبً  ”اٌّغٌٍ“رٍَّٗ ٌٍمواه، فأْ لواه  ٠ظجؼ ٔٙبئ١ب

 ٌىلا اٌطوف١ٓ.
 
 

 

 
 

 

 

 

If the "Council" consists of three members, the 

council shall be considered that it has received 

notice of referral the dispute to it in accordance 

with the provisions of this "paragraph" on the date 

the chairman receives such notice. 

Both parties shall submit to the council all the 

additional information without delay, and to 

provide access to the site and appropriate facilities 

which may be requested by the "Council" for the 

purpose of enabling the council to make a decision 

on that dispute, presumably imply that the council 

will not work as an arbitral tribunal. 

The " Council" shall also, within a period not 

exceeding (84) day from the date of receipt of the 

notice of referral the dispute to it, or within such 

other period as proposed by the council and 

approved by both parties, take a decision in 

respect thereof. And provided in this decision to be 

justified, and acknowledges it as being issued in 

accordance with the provisions of this "paragraph" 

and this decision shall be binding on both parties 

and they shall implement it unless (or until) be 

revised by amicable settlement or through 

arbitration proceedings as will be mentioned later, 

and had not the contract been abandoned or 

rescind or terminated, the contractor shall, in such 

a case, continue in the implementation of the 

works according to the provisions of the contract. 

If any of the parties are not satisfied with the 

council's decision, he shall within (28) day after 

receiving the decision, give notice to the other 

party informing him of his dissatisfaction and his 

wish to resort to arbitration. And if the "Council" 

could not issue his decision within the period of 

(84) day (or as agreed otherwise) from the date of 

receipt of the request to refer the dispute to it, then 

either party may, within a period of the 28 day 

following the period of the 84 day elapsed, inform 

the other team of his dissatisfaction and his wish to 

resort to arbitration. 

In any of these cases, the subject of dispute and 
the reasons for dissatisfaction shall be declared in 
the notification, and also noted that it has been 
issued under the provisions of this "paragraph". 
And with the exception of what will be stated later 
in paragraphs (20-7 and 20-8), any party may not 
start with the arbitration rules on the dispute, 
unless the notice of dissatisfaction has been 
issued, as specified in the "paragraph". 
But if the "Council" issued its decision on any 
different matter between the parties, and did not 
receive any notice of dissatisfaction from any party 
within (28) days after the date of receipt of the 
decision, then the "Council" decision shall become 
final and binding on both parties. 

 
 
 



 

 

 التسوٌة الودٌة : - 20/5
(  20/4إذا صدر أشعار بعدم الرضا إعمالاً للفمرة )

أعلاه، فؤنه ٌتعٌن على الطرفٌن محاولة تسوٌة الخلاؾ 
لبل المباشرة بؤجراءات التحكٌم. وما لم ٌتفك بشكل ودي 

 الطرفان على خلاؾ ذلن، فؤنه :
ٌجوز البدء بؤجراءات التحكٌم فً أو بعد الٌوم السادس و 
الخمسٌن من تارٌخ أرسال الأشعار بعدم الرضا والرؼبة 
فً اللجوء الى التحكٌم، حتى لو لم تتم محاولة تسوٌة 

 الخلاؾ بٌنهما ودٌاً.
 حكٌم : الت - 20/6

ما لم ٌنص على خلاؾ ذلن فً الشروط الخاصة , و مالم 
ٌكن لد تم تسوٌة الخلاؾ ودٌا فان اي خلاؾ حول لرار 
المجلس )ان وجد( بشانه ,.مما لم ٌصبح نهائٌا وملزما.تتم 
تسوٌتة بواسطة التحكٌم. ومالم ٌتفك الطرفان على خلاؾ 

 ذلن فانه: 
تحكٌم بموجب للعمود مع المماولٌن الاجانب ٌتم ال -أ 

أجراءات و لواعد التحكٌم العالمٌة المتبعة من هٌئة 
التحكٌم الدولٌة المحددة فً بٌانات العمد كتلن الصادرة 
عن ؼرفة التجارة العالمٌة او ٌنسترال او ؼرفة التحكٌم 

 العربٌة للمماولٌن. 
ما لم ٌنص على خلاؾ ذلن، ٌتم اجراء التحكٌم  -ب 

 فً العراق. 
 التحكٌم للموانٌن العرالٌة.تخضع لرارات  -ج 
ٌتم اعتماد لؽة الاتصالات المحددة بموجب الفمرة  -د 

)المانون واللؽة( فً اجراءات   التحكٌم    (  1/4)
 المتبعة.

للعمود مع المماولٌن المحلٌٌن ٌتم اعتماد لواعد  -ه 
 التحكٌم وفماً للموانٌن العرالٌة.       

مراجعة  تتمتع هٌئة التحكٌم بصلاحٌة كاملة للكشؾ و
وتنمٌح أٌة شهادة أو تمدٌرات أو تعلٌمات أو أراء أو تمٌٌم، 
وأي لرار صدر عن مجلس فض الخلافات فٌما ٌتعلك 

 بالخلاؾ. 
كما ٌنبؽً عدم تمٌٌد أي من الطرفٌن فً الأجراءات أمام 

هٌئة التحكٌم بخصوص البٌنات أو الحجج التً سبك 
لبل أتخاذ لراره، أو الأسباب ” المجلس“طرحها أمام 

المذكورة فً أشعار عدم الرضا، كما ٌعتبر أي لرار 
 بٌنة ممبولة فً التحكٌم. ” للمجلس“

الأشؽال، وٌجب أن لا  ٌجوز المباشرة لبل أو بعد أنجاز
إذا تمت ” المجلس“تتؤثر التزامات أي من الطرفٌن أو 

 المباشرة بؤجراءات التحكٌم أثناء تنفٌذ الأشؽال.
 
 
 

 
 

 

 
 

20-5 Amicable  Settlement: 
If a notice of dissatisfaction is issued pursuant to 
paragraph (20-4) above, both parties shall attempt 
to settle the dispute amicably before start with the 
arbitration procedures. And Unless the Parties 
agree otherwise: 
Arbitration proceedings may be commenced on or 
after the fifty sixth day of the date of notice of 
dissatisfaction and the desire to resort to 
arbitration, even if the dispute is not been settled 
amicably. 
20-6 Arbitration: 

Unless otherwise provided in the special conditions 
and unless the dispute has been settled amicably, 
any dispute about the Council's decision (if any) in 
respect thereof, which has not become final and 
binding, shall be settled by arbitration. And unless 
the parties agree otherwise: 
a)   For contracts with foreign contractors, the 
arbitration shall be conducted under the rules and 
procedures of international arbitration adopted by 
the International arbitral tribunal specified in the 
contract data, such as those issued by the 
International Chamber of Commerce or UNCITRAL 
or Arab Arbitration Chamber for contractors. 

b)   Unless specified otherwise, the arbitration shall 

be conducted in Iraq. c)   Arbitration awards shall 

be subject to the Iraqi laws. 

d)   The language of communication specified 

under paragraph (1-4) (Law and 

Language) shall be adopted in the arbitration 
procedures. 

e)   For contracts with local contractors, the arbitration 

rules under the Iraqi laws shall be adopted. 

Arbitral tribunal shall have full authority to detect, 
review and revise any certificate or estimates or 
instructions or opinions or evaluation, and any 
decision issued by the Settlement of Disputes 
Council with respect to the dispute. 
Any of the parties shall not be limited in the 
proceedings before the arbitral tribunal concerning 
the evidences or arguments previously put forward 
in front of the "Council" before making its decision, 
or the reasons mentioned in the notice of 
dissatisfaction, and any decision of the "Council" 
shall be considered as acceptable evidence in the 
arbitration. 
Is may be started before or after the completion of 
the works, and any obligations of the parties or the 
"Council" shall not be affected if the arbitration 
proceedings started during the implementation of 
the works. 

 
 
 
 
 



 

 

 عدم الأمتثال لمرار )المجلس( : - 20/7
فً حالة اخفاق احد الطرفٌن بالامتثال للمرار النهائً 
والملزم الصادر من مجلس فض الخلافات ,ٌحك للطرؾ 
الثانً دون الاجحاؾ بؤي من حموله الاخرى احالة عدم 

وفً 6/20 الامتثال هذا الى التحكٌم بموجب احكام الفمرة 
(  20/4مثل هذه الحالة لاتطبك احكام الفمرتٌن ) 

المتعلمة بالتسوٌة  20/5مرار المجلس( و)المتعلمة ب
 الودٌة.

 
 أنمضاء فترة تعٌٌن )المجلس( :  - 20/8

إذا نشؤ أي خلاؾ بٌن الطرفٌن فٌما ٌتصل بالعمد أو مما 
هو ناشئ عنه أو عن تنفٌذ الأشؽال، و لم ٌكن هنالن 

سواء بسبب أنمضاء فترة ”لمجلس فض الخلافات”وجود
 باب فؤنه : تعٌٌنه، أو لؽٌر ذلن من الأس

( المتعلمة بمرار 4/20لا ٌتم تطبٌك الفمرة ) -أ 
 ( المتعلمة بالتسوٌة الودٌة.5/20المجلس، ولا الفمرة )

ٌمكن أن ٌحال الخلاؾ مباشرة الى التحكٌم بموجب أحكام 
 (.6/20الفمرة )

 

20-7 Non-Compliance with   the Council's 
Decision: 

In the event of the failure of one of the parties to 
comply with the final and binding decision of the 
Settlement of Disputes Council, the second party 
shall be entitled to, without prejudice to any of his 
other rights, assign such non-compliance to 
arbitration under the provisions of Paragraph (6-
20) and in such a situation the provisions of 
paragraphs (20-4) (relating to the Council's 
decision) and (20-5) concerning amicable 
settlement shall not apply. 

 
 
 
20-8 The   Expiration of   the Appointment   of  
the (Council): 

If  any  dispute  arises  between  the  parties  in  
connection  with  the contract or as a result thereof 
or the implementation of the works, and there is no 
existence of the "Settlement of Disputes Council," 
whether due to the expiration of the period of its 
appointment, or for any other reason: 
a)  Paragraph (4-20) concerning the Council's  decision, and paragraph (5-20) related to amicable settlement shall not apply. 
b)  The dispute may be referred directly to 
arbitration under the provisions of paragraph (6-
20). 

 
  



 

 

 انقسم انثامه : انشزوط انخاصة بانعقذ

 نعقىد تصميم وتىفيذ الأشغال

 

إن الذروط الخاصة السبيشة لاحقاَ تكهن مكسمة لمذروط 
العامة لمعقد و كمسا وحيثسا يكهن هشاك نزاع ، وإن 

أحكامها تدهد عمى تمك السشرهص عميها في الذروط 
 .العامة لمعقد

 

Section Eight– Special Conditions of Contract 
 
 

For the works execution Contracts 
 

The special conditions stated hereunder are 
complementary to the general condition of contract 
whenever and wherever there is a dispute, and 
their provisions shall prevail over those set forth in 

the general condition of contract. 
 

 

 بٌانات العمد - أ
 

A- Data of the Contract 

 
 

 البٌانات رلم الفمرة الشروط العامة

اسم صاحب العمل و 
 عنوانه

1/1/2/2 
 1/3و

)أدخل صاحب 
 العمل (

)أدخل عنوانه 
متضمنا الهاتؾ ، 

البرٌد 
الألكترونً،مولعه 

على الشبكة 
 الدولٌة  والفاكس( 

 1/1/2/4 ممثل صاحب العمل
 3/1و 

)أدخل أسم ممثل 
 صاحب العمل (

) أدخل عنوانه و 
الهاتؾ و البرٌد 

 الالكترونً(

 )       ( ٌوم 1/1/3/3 مدة أكمال الأشؽال

أذا كانت الأشؽال 
ة ممسمة الى عد
أجزاء فٌتم 
الأشارة الى 

جدول خلاصة 
بمدة أنجاز كل 

 جزء 

)         ( ٌوما  1/1/3/7 فترة الصٌانة
 تموٌمٌا

أذا كانت الأشؽال   1/1/5/6 أجزاء الأشؽال 
ممسمة الى عدة 

Insert the name 
of the project 

(Insert Bid 
Number ) 

Data Item 
Number 

of 
the General 

Conditions of 
Contract 

Limitations 

Name and 
Address of 
Employer 

1/1/2/2 and 
1/3 

(insert  employer's 
name) 
(insert his 
address 
including 
Phone, Email, 
Website, Fax) 

The engineer 
His Address 

1/1/2/4 and 
1/3 

(insert name of 
engineer) 
(insert his Address, 
Phone, Email) Works 

Completion 
Period 

1/1/3/3 ( ) days 
If the works were in 
several parts, refer to a 
summary schedule of 
completion of each part Maintenance 

Period (defects 
repairs period) 

1/1/3/7 ( ) calendar days 

Work Parts 1/1/5/6 If the works were in 
several parts, refer to 
the work parts 
schedule 

Electronic 
Submission of 
the 
Bids 

1/3/ Insert (Applicable – Not 
Applicable) 

Governing Law 
of the Contract 

1/4 (insert the 
Governing Law of the 
Contract) Adopted 

Language in the 
Contract 
Communication 
Language 

1/4 

 
1/4 

(insert the adopted 
language (languages) 

Date of the 
Contract 
Conclusion 

1/6 (insert date) 

Date of the Site 
Delivery 

2/1 The Date of site receipt 
shall be before the 
commencement date, 
excluding the parts   Site forth later (if its 
applicable with 
detailed description 
for these parts) -------
- days after the 
commencement date 

Insert 
parts of 
the 
works 

Insert date of 
receiving the 
site 



 

أجزاء فٌتم 
الأشارة الى 
جدول أجزاء 

 الأشؽال

تمدٌم العطاءات 
 الكترونٌا

ادخل ) ٌنطبك ،  1/3
 لا ٌنطبك(

المانون الذي ٌحكم 
 العمد 

) أدخل المانون   1/4
الذي ٌخضع له 

 العمد(

اللؽة المعتمدة فً 
 العمد

 لؽة الأتصال  

1/4 

1/4 

)ادخل اللؽة 
)اللؽات( 
 المعتمدة(

 )أدخل التارٌخ( 1/6 تارٌخ أبرام العمد

ٌجب أن ٌكون  2/1 تارٌخ تسلٌم المولع
تارٌخ أستلام  

المولع  من تارٌخ 
المباشرة, بؤستثناء 
الأجزاء المبٌنة 
لاحماً )أذا كان 

معمولاً بذلن , مع 
وصؾ تفصٌلً 

--لهذه الأجزاء : 
ٌوم بعد  --------

 تارٌخ المباشرة. 

  

    

ضمان حسن  4/2 ضمان حسن الأداء
الأداء بصٌؽة 

ضمان مصرفً 
لدره )أدخل 

المئوٌة النسبة 
التً ٌمثلها من 

لٌمة العمد الممبولة 
وبنفس العملة 

)العملات( لمٌمة 
 العمد الممبولة

)أدخل ساعات  6/5 ساعات العمل الٌومٌة
 العمل الٌومٌة(

 

  

  

Authorities and 
duties of the 
engineer 

3/1 (B) 
(Second) 

Changes that will result 
in increasing the 
accepted value of the 
contract, with a 
percentage ( %) 
requires to be 
subjected to the 
employer's approval 

Good 
Performance 
Guarantee 

4/2 Good Performance 
Guarantee is a form of 
Bank Guarantee 
(insert  the 
percentage that it 
represents from the 
accepted price value 
with the same 
currency (currencies) 
of accepted contract 
value 

Daily Working 
Hours 

6/5 (insert daily working 
hours) 

Work Progress 
Schedule 

8/3 In case the contractor 
fails to submit a 
valid work progress 
program, he will 
subject to a penalty 
of (insert proposed 
penalty) 

Delay 
Compensation 
(Delay 
Penalty) 

8/7 and 
14/15 (B) 

(insert   delay penalty 
amount per day and 
the equation of its 
calculation) if the 
contract included 
delivering project parts 
by stages, to notice 
the schedule at the 
end of data 

Maximum Delay 
Penalty 

7/8 ------% of final contract 
amount Long Term 

Suspension  
11/8 If the work 

suspension 
continued, in 
accordance with 
Para 8/8, for a 
period exceeding (      
) days the 
engineer is 
permitted to notify 
the contractor to 
resume the work    

Prolonged 
suspension 

8/11 If the work suspension 
according to Para 
(8/8) is continued for a 
period exceeding 
( ) days, then the 
engineer may 
permit the 
contractor to 
continue the work 

Reserve 
Amounts 

13/5 (B, 
Second) 

(in case there is an 
amount of the general 
reserve, insert its 
percentage of the 
contract amount) 

Adjustments 
because of 
changes in 
legislations 

13/7 If the work 
suspension 
continued, in 
accordance with 
Para 8/8, for a period 
exceeding (      ) 
days the engineer is 
permitted to notify 
the contractor to 
resume the work.    

Adjustments 
because of 
changes in the 
Cost 

13/8 The time period for the 
review prices 
(insert the proper time 
period to review the 
prices) (applicable – 
not applicable) 

Late Advances 14/8 If the contractor 
received any advance 
payment due to him 
according to Para 
(14/7), he has the 
right to receive the 
financing expenses 
for any delayed 
amounts to be paid to 
him (insert applicable, 
not applicable) 

Contract Value 14/1 
(B) 

Is the contract amount 
exempted from 
taxes and custom 
duties? (insert   yes 
or no) 



 

فً حالة فشل  8/3 جدول تمدم العمل
المماول فً تمدٌم 
برنامج تمدم العمل 
ساري المفعول 
سٌتعرض الى 
الؽرامة البالؽة 

الؽرامة )أدخل 
 الممترحة(

تعوٌضات التؤخٌر 
 )الؽرامة التؤخٌرٌة(

8/7  &
14/15 

 )ب(

)أدخل مبلػ 
الؽرامة التاخٌرٌة 

ومعادلة    بالٌوم
( أذا احتسابها 

تضمن العمد تسلٌم 
أجزاء المشروع 

على مراحل 
ٌلاحظ الجدول فً 

 نهاٌة البٌانات

 

الحد الأعلى للؽرامات 
 التاخٌرٌة

% من مبلػ ----  8/7
 العمد النهائً

 

اذا استمر تعلٌك  8/11 التعلٌك الطوٌل الامد
العمل بموجب 

( لمدة 8/8الفمرة )
) ( ٌوما  تتجاوز

جاز للمهندس ان 
ٌصرح للمماول 

   باستئناؾ العمل    

 13/5 المبالػ الاحتٌاطٌة
 )ب( ثانٌاَ 

)فً حالة وجود 
مبلػ الاحتٌاطً 
العام أدخل نسبته 

 من مبلػ العمد(

التعدٌلات بسبب 
 تؽٌٌر التشرٌعات

اذا استمر تعلٌك    13/7
العمل بموجب 

( لمدة 8/8الفمرة )
) ( ٌوما  تتجاوز

جاز للمهندس ان 
ٌصرح للمماول 

   باستئناؾ العمل    

)أدخل ٌسمح أو  13/8التعدٌلات بسبب 
لا ٌسمح ( فً 

Maximum limit 
Advance 
Payment 

14/2 -----% of the contract 
amount ( the 
contracting party has 
to consider the 
proportions specified 
in the instructions of 
implementing the 
prevailing investment 
budget and the 
procedures of the 
collecting these 
advances)    

Advance 
Payment 
Refunding 

14/2 (Insert the  
refunding  date  of  
the  first installment) 
(Insert the refunding 
percentage for each 
installment ) 
(Insert the  
refunding  date  of  
the  last installment) ( 
the contracting party 
has to consider the 
limits of these 
proportions according 
to the  instructions of 
the  investment budget 
prevailing at that time 
and the procedures of 
the collecting these 
advances)    

Cash Deductions 
Percentage 

14/3 --------% 

Cash Deduction 
Limits 

14/3 --------%  of  the  
amount  of  the  
accepted 
contract 

Name of party 
who issued the 
annual deduction 
percentage in 
order to specify 
the amount of 
financing 
expenses for 
delaying in 
paying interim 
payments. 

14/8 If  applicable  (Insert 
the  name  of  the 
financial organization) , 
not applicable) 

Final Advance 
(upon receiving 
the works 

14/10 The   contractor   has   
to   submit   to   the 
engineer within a 
period not exceeding (   
) days from the date 
he receives the 
preliminary 
acceptance certificate 
of the work, the 
statement of the final 
account 

Payment after 
work withdrawal 

15/4 (to consider the 
prevailing  legislations 
in the payment  of 
contractor's dues) 

The right of the 
contractor in 
terminating the 
contract 

16/2 Insert ( Applicable – not 
Applicable) 

Maximum 
Responsibility 
borne by the 
contractor 
toward the 
employer 

17/6 (Insert  one of the two 
alternatives set forth 
later on) multiplied by 
(factor less or more 
than one) in the 
accepted value of the 
contract, or (insert  a 
higher value for the 
commitment of the 
contractor) 

Insurance 
Documents 
Submission 

18/1 (Insert the period 
specified to submit 
the 
document 

A- 
Insurance 
Confirmation 
B- 
Insurance 
Policies 

 of  insurance  and  
insurance  policy.  The 

period is between 14-
28 days 
----------- day 
----------- day 

Maximum 
insurance 
deductions 
amount of 
damages 
arising from 
the works of 
the employer 
to any part of 
the works 

18/2 (D) (insert  the maximum 
amount of 
deductions) 

Minimum 
Insurance 
amount for the 
risks of third 
party 

18/3 (insert  the insurance 
amount of the third 
party) 

Term of 
Appointment of 
the Settlement of 
Disputes Board 

20/2 If applicable insert ( ) day from the commencement date 



 

حالة ٌسمح ادخل  متؽٌرات الكلفة
الألٌة لتعدٌل 

 الكلفة

إذا لم ٌتسلم  14/8 المتؤخرةالسلؾ 
المماول آٌة سلفة 

مستحمة له 
بموجب الفمرة 

(، فانه 14/7)
ٌحك له ان 

ٌتماضى نفمات 
التموٌل عن اٌة 

مبالػ ٌتؤخر دفعها 
له.ادخل ) ٌنطبك 

 ، لا ٌنطبك (

 14/1 لٌمة العمد
 )ب(

مبلػ العمد معفو 
من الضرائب 

والرسوم الكمركٌة 
 )أدخل نعم أم لا(

على للدفعة الحد الأ
 الممدمة

% من مبلػ ---- 14/2
)على جهة  العمد 

التعالد مراعاة 
النسب المحددة فً 

تعلٌمات تنفٌذ 
الموازنة 

الاستثمارٌة 
السارٌة 

والاجراءات 
الخاصة باستٌفاء 

 (هذه السلؾ 

أسترداد الدفعة 
 الممدمة

)أدخل الموعد  14/2
لأسترداد أول 

 لسط (

)أدخل نسبة 
الأسترداد لكل 

 لسط (

)أدخل موعد 
أسترداد أخر 

)على جهة   لسط(
التعالد مراعاة 

النسب المحددة فً 
تعلٌمات تنفٌذ 

الموازنة 

Forming of 
Settlement of 
Disputes Board 

20/2 ( ) either (one 
member) 
( ) or (three 
members) 

Name List of 
adopted experts 
of Settlement of 
Disputes Board 

20/2 (when the Settlement 
of Disputes Board 
consists of one 
member only, insert  
the list of adopted 
experts: and also if 
more than one 
member) 

The party that 
appoints the 
members of 
Settlement of 
Disputes Board 

20/3 (Insert  the name of 
party resorted to 
nominate the experts for 
the Settlement of 
Disputes Board) 

Procedural Rules 
for 
Arbitration 

20/6 A (insert  the adopted rules 
for Arbitration) 

Arbitration 20/6 B (insert  the place of 
Arbitration and 
governing law) 

 



 

الاستثمارٌة 
السارٌة 

والاجراءات 
الخاصة باستٌفاء 

 (هذه السلؾ 

 

نسبة الأستمطاعات 
 النمدٌة

14/3 -------% 

 

حدود الأستمطاعات 
 النمدٌة

% من ------ 14/3
 مبولمبلػ العمد الم

 

أسم الجهة التً 
تصدر عنها نسبة 
الخصم السنوٌة 

لأؼراض تحدٌد مبلػ 
نفمات التموٌل عن 
التؤخٌر فً صرؾ 
 الدفعات المرحلٌة

اذا كان ٌنطبك   14/8
)أدخل أسم 

المإسسة المالٌة( 
 ، لا ٌنطبك ( 

  

السلفة النهائٌة )عند 
 تسلم  الاشؽال(

ٌتعٌن على   14/10
المماول ان  ٌمدم  
الى المهندس 
خلال فترة لا 
تتجاوز ) ( ٌوما 
من تارٌخ تسلمه 
لشهادة الاستلام 
الاولً للاشؽال  
كشؾ السلفة 

 النهائٌة.    

) ٌتم مراعات  15/4 الدفع بعد سحب العمل
التشرٌعات النافذة 
فً دفع مستحمات 
 المماول  (

حك المماول فً انهاء 
 العمد

ادخل )ٌنطبك ، لا  16/2
 ٌنطبك(

الحد الأعلى 
للمسإولٌة الكلٌة التً 
ٌتحملها  المماول تجاه 

 صاحب العمل

)أدخل أحد  17/6
البدٌلٌن المبٌنٌن 
لاحماً( حاصل 
ضرب )معامل 
ٌمل أو ٌزٌد على 
واحد( فً لٌمة 



 

العمد الممبولة, أو 
)ادخل لٌمة أعلى 

حد لالتزام 
 المماول(

 تمدٌم وثائك التؤمٌن

 

 

تؤٌٌد أجراء  - أ
 التؤمٌن

بولٌصات  - ب
 التامٌن

 

)أدخل الفترة  18/1
المحددة لتمدٌم 

الوثائك بالتؤمٌن, 
وبولٌصة التؤمٌن. 
الفترة تتراوح بٌن 

 ٌوماً  14-28

 ٌوم -------

 ٌوم -------

الحد الأعلى لمبلػ 
الخصومات فً 

التؤمٌن على مخاطر 
الأضرار الناجمة عن 
أشؽال صاحب العمل 

 لأي جزء من
 الأشؽال

 

18/2 
 )د(

)أدخل الحد 
الأعلى لمبلػ 
 الخصومات(

الحد الأدنى لمبلػ 
التؤمٌن على مخاطر 

 الطرؾ الثالث

 

)أدخل مبلػ  18/3
التؤمٌن عن 

 الطرؾ الثالث(

فترة تعٌٌن مجلس 
 فض الخلافات

 

)     ( ٌوماَ من  20/2
 تارٌخ المباشرة

تشكٌل مجلس فض 
 النزاعات

)      ( أما  20/2
 )عضو واحد( 

)      ( أو )ثلاثة 
 أعضاء(

 

لائمة بؤسماء الخبراء 
المعتمدٌن لمجلس 

 فض النزاعات

)عندما ٌتكون  20/2
مجلس فض 
النزاعات من 

شخص واحد فمط 
أدرج لائمة 



 

بالخبراء 
المعتمدٌن: وأذا 
كان أكثر من 
 شخص واحد(

 

الجهة التً تعٌن 
أعضاء مجلس فض 

حالة الخلافات فً 
عدم الاتفاق بٌن 

 الطرفٌن

)أدخل أسم الجهة  20/3
التً ٌتم اللجوء 
الٌها لترشٌح 

الخبراء لمجلس 
 فض النزاعات(

المواعد الأجرائٌة 
 للتحكٌم

 

)أدخل المواعد  أ 20/6
 المعتمدة للتحكٌم(

)أدخل مكان  ب 20/6 التحكٌم
التحكٌم والمانون 

 الحاكم(
 
 

 

 

 جدول: خلاصة الأجزاء المكونة للأشغال

 
أسم الجزء/ وصف  بموجب 

 (2/2/2/1/1الفمرة )

تارٌخ اكمال الجزء بموجب الفمرة 

(2/2/9/9) 

الغرامة التأخٌرٌة 

بموجب الفمرة 

(8/7) 

   

   

   

   

   

 
Schedule: Summary of Parts Comprising the Works 

 
Part Name/its description 

according to Para (1/1/5/6) 
Part Completion Date 

according to Para (1/1/3/3) 
Delay Penalty according  

(Para 8/7) 

   
   
   
   
    

 



 

 

 

 

 

 الشروط الخاصة –ب 
 

 لٌمة العمد  2-24المادة 

 
 )هـ ( () النص البدٌل للفمرة 

 

بالأضافة الى الأحكام المحددة بالفمرة )ب( . تخضع 
معدات المماول مع المواد الأحتٌاطٌة الأساسٌة لها  
المستوردة حصرٌا لأؼراض تنفٌذ المشروع  الى الأعفاء 
المإلت من  الضرٌبة و الرسوم الكمركٌة  عند دخولها 
لأول مرة  على أن ٌعهد المماول لدى الجهات الكمركٌة 

ند الموانًء أو النماط الحدودٌة كفالة مصرفٌة بضمان ع
التصدٌر نافذة لؽاٌة موعد أكمال العمد مضافا لها ستة 
أشهر بمٌمة مساوٌة لكامل مبلػ الزسوم الكمركٌة و 
الضرٌبة الواجبة الدفع عن هذه المعدات والمواد 

الأحتٌاطٌة الخاصة بها فً حالة عدم لٌام المماول  
رج العراق عند أكمال العمد , و على بتصدٌرها الى خا

المماول أٌضاً تمدٌم نسخة من هذه الكفالة مصدلة من هٌئة 
الكمارن الى صاحب العمل حال  دخول أي من معدات 
التنفٌذ المختلفة و موادها الأحتٌاطٌة العائدة الٌه الى 
العراق . كما ٌتعٌن على المماول حال أعادة تصدٌر أي 

الأحتٌاطٌة هذه أو عند أنجاز العمد من المعدات والمواد 
تمدٌم كشؾ بمٌمة هذه المعدات والمواد الأحتٌاطٌة 
بوضعها  اللاحك الى هٌئة الكمارن المطلوب أخراجها , 
بؤعتماد معاٌٌر الأندثاروالمعاٌٌر الأخرى المستخدمة من 
هٌئة الكمارن لهذا الؽرض وفك الموانٌن السارٌة 

 المفعول.
الضرٌبة والرسوم الكمركٌة الواجبة  تتحمك على المماول 

الدفع عن معدات التنفٌذ و موادها الأحتٌاطٌة كما مبٌن فً 
 أدناه:

) أ (  عن الفرق بٌن لٌمة المعدات والمواد الأحتٌاطٌة  
بوضعها عند دخولها للعراق لأول مرة و لٌمتها  عند 

 تصدٌرها الى خارج العراق .
الأحتٌاطٌة  بوضعها و عن لٌمة المعدات و المواد  ( ب)

عند دخولها للعراق لأول مرة فً حالة الأبماء علٌها داخل 
 العراق و عدم تصدٌرها بعد أنجاز العمد .

فً حال دفع الضرٌبة والرسوم الكمركٌة عن أي من 
ٌوما  28المعدات و المواد الأحتٌاطٌة من المماول خلال 

من مطالبته بها من  هٌئة الكمارن ٌتم تخفٌض مبلػ 
الكفالة المصرفٌة لضمان التصدٌر بنسبة المعدات و 
المواد الأحتٌاطٌة التً تم تصدٌرها الى خارج العراق , و 
بخلاؾ ذلن ٌتم  الأحتفاظ بمبلػ الكفالة بالكامل من هٌئة 

 الكمارن .

B- Special Conditions 
 

Article 14-1 Contract Value 
 

(Alternative Text for Para (E)) 
 

In addition to the provisions set forth in Para 
(B), the equipment of the contractor along 
with spare parts imported for the purposes of 
project implementation shall be subject to a 
temporary exemption from taxes and custom 
duties upon their entry for the first time, 
provided that the contractor shall deposit with 
the customs authorities at ports or border 
points, a bank guarantee for the import valid 
up to the completion date of contract plus six 
months added thereto, with a value equal to 
the total payable amount of custom duties and 
taxes for the these equipment and their  spare  
parts,  in  case  the  contractor  does  not  
export  them  to  outside  Iraq  upon  the 
completion of contract, and the contractor shall 
also submit a copy of this guarantee certified 
by the Custom Commission to the employer  
immediately after the entry of different 
implementation equipment and spare parts,  
or upon the completion of contract, to submit 
a statement of the value of these equipment 
and spare parts required to be exited,  about 
its subsequent situation, to the Customs 
Commission , by adopting depreciation criteria 
and other criteria used by the Customs 
Commission for this purpose in accordance 
with the prevailing laws. 
The tax and customs duties payable, as a 
result of implementation equipment and their 
spare parts, are incurred on the contractor as 
shown below: 
1) For the difference between the value of the 
equipment and spare parts value of their 
conditions upon their entry to Iraq for the first 
time and their value upon their export to 
outside Iraq, and 
2) For the difference between the value of the 
equipment and spare parts value of their 
conditions upon their entry to Iraq for the first 
time, in case they are left in Iraq and not 
exporting them after the completion of contract 
In case the contractor pays tax and custom 
duties for any equipment and spare parts 



 

 
 
 
 
 
 
 
 

 : منظمات العمل  23-6المادة 

ل السادس من الشروط العامة )فمرة مضافة الى الفص
 (للعمد

ٌتعٌن على المماول العمل الألتزام والتمٌد بؤحكام لانون 
العمل و الضمان الأجتماعً النافذ فً العراق و ٌشمل 
 ذلن حموق العمال للؤنضمام و أختٌار نماباتهم المهنٌة.

 
 عدم التمٌٌز والفرص المتساوٌة :  24-6المادة 

 ) فمرة مضافة الى الفصل السادس (
دار لرارات التعٌٌن بالأعتماد ٌتعٌن على المماول عدم أص

على مواصفات الشخصٌة لا علالة لها بالمتطلبات المهنٌة 
, و علٌه أعتماد مبدأ المساواة فً الفرص والعدالة فً 
التعٌٌن للعاملٌن و عدم التمٌٌز و المحاباة فً علالات 

العمل فً كل ما ٌتعلك بتحدٌد الأجور أو الحوافزأو 
أوالترفٌه أو أنهاء العمد  ظروؾ العمل أوفرص التدرٌب

أو الأحالة الى التماعد   أو الأنضباط . و علٌه العمل وفك 
الموانٌن الوطنٌة الخاصة بالعمل لتحمٌك متطلبات هذه 

الفمرة , أن أي أجراءات تتخذ من المماول لتصحٌح أي 

 . من ممارسات المحاباة السابمة لن تعتبر حالة تمٌٌز

within 28 days from being claimed thereof by 
the Customs Commission, the amount of 
bank guarantee, for the export guarantee of 
the equipment and spare parts that has been 
exported to outside Iraq,  shall  be  reduced;  
otherwise,  the  entire  guarantee  amount  
shall  be  retained  by  the Customs 
Commission. 
 
Article 6-23 - Work Regulators 

(Added paragraph to Sixth Chapter of the General 
Conditions of Contract) 
The Contractor shall abide by and adhere to the 
provisions of Labor and Social Security Law 
applicable in Iraq, including the rights of workers to 
join and choose their professional unions. 

 
Article 6-24 Non-Discrimination and Equal 
Opportunities 
(Added paragraph to the Sixth Chapter) the 
contractor shall not issue employment decisions 
depending on the personal characteristics that are 
not related to the professional requirements, 
and he has to adopt the principle of equality in 
opportunities and justice in the employment of 
workers, and not to use discrimination and 
favoritism in work relations in all what is related to 
the fixing of wages, incentives, work conditions, 
training opportunities, entertainment, contract 
termination, retirements or discipline, and  he  
must  act  according  to  the  national  labor  laws  
to  meet  the  requirements  of  this paragraph, 
and any procedures taken by the contractor to 
correct the course of any of the above favoritism 
practices shall not be considered as discrimination. 

  



 

 انقسم انتاسع : ملاحق انشزوط انخاصة وأستمارات انعقذ

 نعقىد تصميم وتىفيذ الأشغال

  الاشعار بالاحالة 

  اتفاقية العقد 

  ضسان حدن الاداء 

  ضسان الدفعه السقدمة 

  الاستقطاعات ضسان مررفي مقابل اطلاق نرف

 الشقدية الثانية

 

Section Nine: Annexes of the Special 
Conditions and Contract Forms 

  
For the Contracts of Designing and 

Executing Works  
 
 
 
 
 
 

Notification of Award 

Contract     Agreement 

Good Performance Guarantee 

Advance Payment Guarantee 

Guarantee of Second Half Release of the 

Cash Deductions 

 

  



 

 إشعار بالإحالة
 خطاب القبهل

 } يكتب عمى ورق متهج بذعار صاحب العسل {   
          ]العدد  لادخ [ 
 ] التأريخ لادخ [

 الى :) أسم السقاول و عشهانه (
  ]أدخل رقم وتعريف العقد وعشهانه  [م / أحالة اشغال 

ننهد ان نعمسكنم بحرننهل السهافقنة عمننى عطنائخم السننؤرخ     

اسنننم العقننند ورقسنننو كسنننا [لتشفينننذ الاشنننغال  ]ادخنننل التنننأريخ  [

 [وبقيسنننة العقننند السقبهلنننة البالغنننة  ]محننندد فننني بياننننات العقننند

كسننا تننم  ]ادخننل العسمننة  [ ]ادخننل السبمننلا بالارقننام والخمسننات 

وقند تنم  ترحيحو وتعديمو بحدب التعميسات لسقدمي العطاء

 قبهلو .

يرجننننى التفزننننل بننننالا لات وتزوينننندنا بزننننسان حدننننن الاداء 

يهمنننان مننن تنننأريخ خطننناب القبننهل أعنننلاه وبسهجنننب  28خننلال 

الشسننهذج السحنندد بالقدننم التاسننع ) ممحننق الذننروط الخاصنننة 

بالعقد واستسارات العقد في وثائق العطناء ( ونرفنق لخنم  ينان 

 ندخة من استسارة اتفاقية العقد. 

 دير مع التق
 السرافقات 

 استسارة اتفاقية العقد 
 ....................................تهقيع السخهل: 

 
 ................................ اسم وصفة السهقع:

 
 ...................................اسم صاحب العسل

Notification of Award 

e)ceptanccA  of  ert(Let 
 
 
 

{To be written on a paper with the letterhead of 
the employer } 

 
[Enter the number] [Enter the date] 

 
To: (name of employer (work owner and his 
address) 
Sub. / Award of Works [Enter the number 
and identification of the contract] 

 
 
 

We would like to inform you that approval has 
been obtained for your bid dated [Enter date] 
to execute the works of [enter contract name 
and number as specified in the contract 
data], with the accepted contract amount of 
[Enter the amount in figures and writing] 
[Enter currency] as corrected and adjusted 
according to the Instructions to Bidders, and it 
has been accepted. 

 
for acknowledgement and provide us with the 
good performance guarantee within 28 days 
as from the above letter of acceptance, 
according to the form specified in the Ninth 
Section (Annex of the Special Conditions and 
Contract Forms in the Bid Documents), and 
attach herewith a copy of the Contract 
Agreement Form. 

 
With appreciation, 

 
 
 

resuclosnE 
Contract Agreement Form 

 
 
 

Authorized Person Signature: 

..................................................  

Capacity of Position: 

.............................................. Name of 

Employer : ........................................... 

 
 
 
 



 

 
 

 

 
 

 

 اتفاقية العقد

ادختتل اليتتهم ، شتتهر ،  [ابرمتته هتتذت الاتفاقيتتة بتتتأريخ   
 ]ادخل جهة التعاقتد وعشهانهتا  [بين الطرف الاول  ]سشه 

 [)الذي يدعى صاحب العستل فيستا يمتي ( والطترف الثتاني 
وحيتتا ان صتتاحب العستتل  ]ادختتل استتم وعشتتهان السقتتاول 

 [يرغب فتي ان يشفتذ السقتاول الاشتغال السحتددة فتي العقتد 
وقتتد وافتتق صتتاحب العستتل عمتتى  ]ادختتل استتم ورقتتم العقتتد
واكستتال هتتذت الاشتتغال ومعالجتتة اي  عطتتاء السقتتاول لتشفيتتذ

 خمل فيها . 
 فمقد اتفق الطرفان عمى ما يأتي: 

معتتاني الكمستتات والاتتتارات التتهاردة فتتي هتتذت الاتفاقيتتة لهتتا  .2
 نفس السعاني التي وردت ازاءها في وثائق العقد .

تذتتكل و  اكتل متتن الهثتتائق السدرجتة فتتي أدنتتات تعتبتر كأنهتت .1
فاقيتة العقتد هتذت ، وان تقرأ و تفدر ، كجزء لايتجزأ متن ات

 اتفاقية العقد هذت تدهد عمى كل بقية وثائق العقد .

 خطاب القبهل ) الاحاله(. – (2)

 الذروط الخاصة بالعقد.  – (1)

 الذروط العامة. – (9)

 السهاصفات . – (4)

 السخططات . و – (1)

 الجداول الكاممة. – (1)

 خطاب العطاء  - (7)

التعتتتتتديلات عمتتتتتى خطتتتتتاب العطتتتتتاء السرقستتتتته  - (8)
 اذا وجدت ( ...............) 

يتعهد السقتاول بتشفيتذ الاشتغال واكسالهتا ومعالجتة  .9
اي خمل فيها من الشهاحي كافة بسهجتب متطمتتات وشتروط 
العقد مقابتل الستتالغ التتي ستتدفع متن صتاحب العستل اليته 

 وكسا محدد في اتفاقية العقد .

يتعهد صاحب العسل بالدفع لمسقاول مقابل تشفيذت  .4

Contract     Agreement 

This agreement has been concluded on 
[Enter the day, month, and year], between 
the first party [Enter the Contracting Party and 
its address], (who is called hereinafter "The 
Employer"), and the second party [Enter the 
Contractor and its address], where the 
employer intends that the contractor executes 

the works specified in the contract [Enter the 

name and number of contract], and the 

employer has accepted the bid of the 
contractor to execute and complete these 
works and to handle any defect therein. 
Both parties have agreed on the following: 

1.  The meanings of words and expressions 
stated in this agreement shall have the same 
meanings stated against them in the contract 
documents. 

2. Each of the documents listed below shall be 
considered as it forms, or be read or 
interpreted  as  an  integral  part  of  this  
contract  agreement,  and  the  this  contract 
agreement shall govern all the other 
documents of contract. 
(1) - Letter of Acceptance (Awarding) 
 (2) - Special Conditions of the Contract  
(3) - General Conditions 
(4) - Specifications 
(5) - Drawings 
(6) - Complete Schedules 
(7) - Bid Letter 
(8) - Adjustments of the Bid Letter under No. 
.............. (if any) 
 
 
 
 
 
 
 
 
3.  The contractor shall undertake to execute 
and complete works, and to handle any defect 
therein in all regards, according the 
requirements and conditions of contract 
against the amounts are to be to him by the 
employer , as set forth in the contract 
agreement. 
4. The employer   shall undertake to pay to 



 

اي خمتل فيهتا قيستة العقتد او  واكساله للاشغال و معالجتته
اي مبمتتغ اختتر مدتتتحق بسهجتتب احكتتام العقتتد فتتي الاوقتتات 

 والطرق السشرهص عميها في العقد .

 
تذتتتهد الاطتتتراف التتتذين قتتتامها بعقتتتد هتتتذت ألاتفاقيتتتة عمتتتى 

القتتتانهن العراقتتتي والتذتتتريعات العراقيتتتة  تشفيتتتذها بسهجتتتب
 السشظسة لاجراءات التعاقدات الحكهمية

ادختتتتل استتتتم  [تهقيتتتتع ...............................   
 ومشرب وعشهان مسثل صاحب العسل [
ادختتتتتتتل استتتتتتتم  [تهقيتتتتتتتع .............................. 

    ]ومشرب وعشهان مسثل السقاول 
 

the contractor, against his execution and 
completion of works and handling any defect 
therein, the contract value or any other due 
amount pursuant to the provisions of contract 
at the times and by methods prescribed in the 
contract. 
The parties, who have concluded this 
agreement, witness to execute it according to 
the Iraqi law and the Iraqi legislations 
organized to perform the government 
contracts.   

Signature: ........................................... [Enter 

the name of the employer] 
 
Signature:............................................ [Enter 

the name of the contractor]. 



 

انمصزفيالاداء  ضمان حسه  

 
 )غٌر مشروطة(

 
]ٌملأ المصرف/مقدم العطاء الفائز، الذي ٌوفر الضمان، 

هذا حسب التعلٌمات المشار  الاداءنموذج ضمان حسن 
إلٌها بٌن الأقواس، إذا كان صاحب العمل ٌحتاج الى هذا 

 النوع من الضمان[ 
 
 اسم المصرف وعنوان الفرع أو المكتب المُصدِر[ أدخل]
 

 اسم وعنوان صاحب العمل [ أدخلالمستفٌد : ]
 

 التارٌخ[ أدخلالتارٌخ: ]
 

 الرقم[ أدخل: ] رقم الاداءضمان حسن 
 

اسم المقاول[ )ٌسمى فٌما ٌلً  أدخلتم إبلاغنا بأن ]
رقم العطاء[   أدخل"المقاول" ( قد تعاقد فً عقد رقم ]

اسم العقد ووصف موجز  أدخلالمؤرخ لدٌكم، لتنفٌذ ]
 للأعمال المفروضة علٌه[ )ٌسمى فٌما ٌلً "العقد" (

 
وعلٌه، فإننا نعً، بحسب شروط العقد، بأن ضمان 

 مطلوبا. الاداءحسن 
 

اسم المصرف[ نلتزم  أدخلبطلب من المقاول، نحن ]
بالغ لا تتجاوز بشكل غٌر قابل للنقض بدفع أي مبلغ أو م

المبلغ  أدخلالمبلغ بالأرقام[ )] أدخلبمجملها مبلغ ]
دٌنارا عراقٌا، فور تسلمنا منكم أول طلب  1بالكلمات[(

خطً مصحوبا بإفادة خطٌة تفٌد بأن مقدم العطاء قد أخل 
بالتزامه )بالتزاماته( تحت العقد دون الحاجة لأن تثبتوا 

 أو توضحوا الأساس لطلبكم .
 

 خٌوما من تارٌ 18حٌة هذا الضمان بعد تنتهً صلا

إصدار شهادة القبول المحدد فً نسخة الشهادة التً 
بالٌوم والشهر  خالتارٌ أدخلستقدم لنا ، أو فً تارٌخ ]

، أٌهما أولا. وبالتالً، فإن أي طلب للدفع تحت 2والسنة[
هذا الضمان ٌجب أن نستلمه فً هذا المصرف فً ذلك 

 التارٌخ أو قبله.
 

ٌخضع هذا الضمان للقوانٌن الموحدة لطلب الضمانات، 

Good Performance Guarantee 

 [The winner bank/bidder, which provides the 

guarantee, shall fill out this form of good 
performance guarantee according to the 
instructions mentioned between the brackets, 
in case the employer needed this kind of 

guarantee] 
 

[Enter the name of bank and branch address 
or issuing office] Beneficiary: [Enter the name 
and address of the employer] Date: [enter the 
date] 
Good Performance Guarantee No.: 
 [Enter the number] 
We have been notified that [Enter the name of 
contractor] (called hereinafter as "the 
Contractor") has concluded the contract No. 
[Enter Bid No.] dated with you, to execute 

[Enter the name of contract and a brief 
description of the works required] (called 
hereinafter as " the Contract") 
Accordingly, we understand, according to 
contract conditions, that the good performance 
guarantee is required. 
At the request of the contractor, we, [Enter the 
name of bank], commit irrevocably to pay any 
amount(s) not exceeding in total the amount of 
[Enter the amount in figures] ([Enter the 
amount in writing]) Iraqi Dinars1, immediately 
after we have received from you the first 
written request accompanied by an affidavit 
stating that the bidder is in violation of his 
obligation(s) under the contract, without the 
need that you confirm or clarify the base of 
your request. 
This guarantee shall expire after before (28) 
days from the issuance date of the acceptance 
certificate, specified in the copy of certificate to 
be submitted to us, or on [Enter the date in 
day, month and year], whichever is earlier2; 
therefore, any payment order, under this 
guarantee, we shall receive it on that date or 
before. 
This guarantee is subject to the unified laws of 
claiming guarantees, and the publications of 
the International Chamber of Commerce under 
No. 458, excluding subparagraph (2) of the 
sub- article 20(A) which has been deleted 

                                                             
 

 

 

 



 

، عدا أن  418رقم إصدارات غرفة التجارة الدولٌة 

)أ( قد تم  12( من المادة الفرعٌة 1الفقرة الفرعٌة )

 . حذفها هنا
 

)المخولٌن(  المخول )الممثلٌن(  ]توقٌع )تواقٌع( الممثل
 [من المصرف

 
نسبة مئوٌة من الكفٌل )المصرؾ( سٌدخل مبلؽا ٌمثل  

 لٌمة العمد المحددة فً العمد.
أدخل التارٌخ لثمانٌة وعشرٌن ٌوما بعد تارٌخ الانتهاء  2

المتولع. على صاحب العمل أن ٌعلم بؤنه فً حال تمدٌد 
مدة انتهاء العمد، سٌحتاج صاحب العمل إلى طلب تمدٌد 
لهذا الضمان من الكفٌل. ٌجب أن ٌكون هذا الطلب خطٌا 
ولبل تارٌخ الانتهاء المنصوص علٌه فً الضمان. فً 

هذا الضمان، لد ٌرى صاحب العمل إضافة النص إعداد 
الأتً إلى النموذج، فً نهاٌة الفمرة لبل الأخٌرة: "ٌوافك 

الكفٌل على تمدٌد هذا الضمان لمرة واحدة ولفترة لا 
طلب صاحب  تتعدى ]ستة أشهر[ ]سنة واحدة[، ردا على

العمل الخطً لمثل هذا التمدٌد، على أن ٌمدم مثل هذا 
 ٌل لبل انتهاء هذا الضمان."الطلب إلى الكف

herein. 

[The signature(s) of the authorized representative(s) of 
the bank] 

 
1  The guarantor (bank) will enter an amount that 
represents a percentage of the contract value specified 
in this contract. 
2 Enter the date for the twenty eight days after the 

expected expiry date. The employer  shall be aware 
that in case of extending the expiry date of contract, 
the employer  will need to request an extension for 
this guarantee from the guarantor. the request shall 
be in writing and before the expiry date prescribed 
in the guarantee. upon the preparation of this 
guarantee, the employer may deem proper to add 
the following text to the form, at the end of the 
paragraph before the last: " The guarantor accepts 
to extend this guarantee for one time and for a 
period not exceeding [six months] [one year], in 
response to the written request of the  employerfor 
such  extension,  provided  that  such  request  shall  
be  submitted  to the  guarantor  before  the expiry  
of guarantee". 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 ضمان الدفعة الممدمة
 

]ٌملأ المصرف/ممدم العطاء الفائز، الذي ٌوفر الضمان، 
نموذج الضمان المصرفً هذا بحسب التعلٌمات المشار 
إلٌها بٌن الألواس، إذا ما طلب صاحب العمل هذا النوع 

 من الضمان[ 
 
 

 ]أدخل اسم المصرف وعنوان الفرع أو المكتب المُصدِر[
 

 المستفٌد : ]أدخل اسم وعنوان صاحب العمل[
 
 لتارٌخ: ]أدخل التارٌخ[ا
 

 ]أدخل الرلم[ضمان الدفعة الممدمة : 
 
 

تم إبلاغنا بأن ]أدخل اسم المماول[ )ٌسمى فٌما ٌلً 
"المماول"( لد دخل فً العطاء رلم ]أدخل رلم العطاء[  
المؤرخ لدٌكم، لتنفٌذ ]أدخل اسم العمد ووصفا موجزا 

 للأعمال[ )ٌسمى فٌما ٌلً "العمد"(
 
 

إننا نعً ، حسب شروط العمد، أن  ٌجب تمدٌم دفعة 
ممدمة ممابل ضمان الدفعة الممدمة بالمبلغ المذكور 

 لاحما. 
 
 

بطلب من المماول، نحن ]أدخل اسم المصرف[ نلتزم 
بشكل غٌر لابل للنمض بدفع أي مبلغ أو مبالغ لا تتجاوز 
بمجملها مبلغ ]أدخل المبلغ بالأرلام[ )]اكتب المبلغ 

( فور تسلمنا منكم أول طلب خطً مرفك 3مات[بالكل
ببٌان خطً ٌنص على إن المماول مخل بالتزام  تجا  
العمد لأن المماول لام باستخدام الدفعة الممدمة لأغراض 

 غٌر تكالٌف الإعداد للأشغال.
 
 
 
 

ٌشترط هذا الضمان لدفع أٌة مطالبة أو دفعة تحت هذا 
لم الدفعة الضمان ضرورة أن ٌكون المماول لد است

الممدمة المذكورة سابما على رلم حساب  ]أدخل الرلم[ 
 فً ]أدخل اسم وعنوان المصرف[

Advance Payment Guarantee 
 

[The winner bank/bidder, which provides the 
guarantee, shall fill out this form of bank 
guarantee according to the instructions 
mentioned between the brackets, in case the 
employer requested this kind of guarantee] 

 
[Enter the name of bank and branch address 

or issuing office]  

Beneficiary: (Enter the name and address of 

the employer)  

Date: [enter the date] 

Advance Payment Guarantee: [Enter the 
number] 

 

We have been notified that [Enter the name of 
contractor] (hereinafter called as "The 
Contractor") has entered into the bid contract 
No. [Enter Bid No.], dated with you, to execute 
[Enter the name of contract and a brief 
description of the works required] (hereinafter 
called as "The Contract") 
We understand, according to contract 
conditions, that the advance payment shall be 
granted against the advance payment with the 
amount mentioned hereunder. 
At the request of the contractor, we, [Enter the 
name of bank],  commit irrevocably to pay any 
amount(s) not exceeding in total  the amount 
of [Enter the amount in figures] ([Enter the 
amount in writing])3, immediately after we 
have received from you the first written request 
accompanied by an affidavit stating that the 
bidder is in violation of his obligation(s) under 
the contract, because the contractor has used 
the advance payment for purposes other than 
the costs of works preparation. 
This guarantee stipulates, in order to pay up 
any claim or payment under this guarantee, 
that the contractor shall have received the 
aforementioned advance payment to his 
account [Enter the number] in [Enter the name 
and address of bank]. 
The maximum amount of the guarantee shall 
be continually reduced, by the amount 

                                                             
 

 



 

 
 
سوف ٌتم تملٌص المبلغ الألصى لهذ  الضمانة  

باستمرار بممدار المبلغ المسترد من الدفعة الممدمة 
المعادة من المماول كما تشٌر الٌها نسخ البٌانات 

ً تمدم لنا. ستنتهً المرحلٌة أو شهادات الدفع الت
صلاحٌة هذا الضمان، بحد ألصى، فور استلامنا لنسخة 

بالمائة  80من شهادة الدفع المرحلٌة التً تشٌر إلى أن 
من لٌمة العمد لد تم المصادلة علٌها للدفع، أو بتارٌخ 

أٌهما أسبك.  4]أدخل التارٌخ بالٌوم والشهر والسنة[،
هذا الضمان ٌجب  وبالتالً، فإن أٌة مطالبة بالدفع تحت

 أن نتسلمها فً هذا المكتب فً ذلن التارٌخ أو لبل . 
 

 
 

للمانون العرالً عند اتخاذ ٌخضع هذا الضمان  
 الاجراءات بحك المتعالد المخل بالالتزامات ،

   
 

]أدخل توقيع )تواقيع( الممثل )الممثلين( المخول 
 )المخولين( عن البنك[

 
 مبلغ الدفعة المقدمة.الكفيل سيدخل مبلغا يمثل  3
على أدخل التاريخ المتوقع لانقضاء وقت الانتهاء.  4

صاحب العمل أن يعلم بأنه في حال تمديد مدة انتهاء 
العقد، سيحتاج صاحب العمل إلى طلب تمديد لهذا 

الضمان من الكفيل. يجب أن يكون هذا الطلب خطيا وقبل 
إعداد تاريخ الانتهاء المنصوص عليه في الضمان. في 

هذا الضمان، قد يرى صاحب العمل إضافة النص الأتي 
إلى النموذج، في نهاية الفقرة قبل الأخيرة: "يوافق الكفيل 
على تمديد هذا الضمان لمرة واحدة ولفترة لا تتعدى ]ستة 

أشهر[ ]سنة واحدة[، ردا على طلب صاحب العمل 
ى الخطي لمثل هذا التمديد، على أن يقدم مثل هذا الطلب إل

 الكفيل قبل انتهاء هذا الضمان."
 

recovered from the advance payment returned 
by the contractor, as the referred to by the 
copies of interim data or payment certificates 
submitted to us. The validity of the guarantee 
shall expire, as maximum, after we receive a 
copy of the interim payment certificate, which 
indicate that 80 percent of the contract value 
has been approved for payment, or on [Enter 
the date in day, month and year], whichever is 
earlier4; therefore, any payment order, under 
this guarantee, we shall receive it on that date 
or before. 

 

This guarantee is subject to the Iraqi Law 
upon taking the procedures against the 
contractor who violated his obligations.  

 

[Enter the signature(s) of the authorized 
representative(s) of the bank] 

 
 

3  
The guarantor (bank) will enter an amount that represents 

the advance payment amount . 
4 

Enter the expected of expiry date end. The employer  shall 
be aware that in case of extending the expiry date of contract, 
the employer  will need to request an extension for this 
guarantee from the guarantor. the request shall be in writing 
and before the 
expiry date prescribed in the guarantee. upon the 
preparation of this guarantee, the employer  may deem 
proper to add the following text to the form, at the end of the 
paragraph before the last: " The guarantor accepts to extend 
this guarantee for one time and for a period not exceeding 
[six months] [one year], in response to the written request 
of the employer   for such extension, provided that such 
request shall be submitted to the guarantor before the expiry 
of guarantee" 

  

                                                             
 

 



 

 الثاني من الاستقطاعات الشقديةضسان إطلاق الشرف 
 
   ]أدخل أسم السررف وعشهان فرع أو السكتب السردر[
 

 ]أدخل أسم وعشهان صاحب العسل[السدتفيد: 
 

 ]أدخل التاريخ [التاريخ: 
 

 ]أدخل الرقم[ضسان مررفي للإستقطاعات الشقدية: 
)يدتتسى فيستتا يمتتي  ]أدختتل أستتم السقتتاول [تتتم أبلاغشتتا بتتان 

أدختتل التترقم الرمتتزي [السقتتاول( قتتد دختتل فتتي العقتتد الستترقم 
معكتتمل لتشفيتتذ  ]أدختتل تتتاريخ تهقيتتع العقتتد[الستتؤر   ]لمعقتتد

)يدتتسى فيستتا  ]أدختتل أستتم العقتتد ووصتتفا متتهجزا ل شتتغال[
 يمي العقد(. 

أنشا نعي بحدب شروط العقد بأنه متى ما صتدرت شتهادة 
ه السهافقتتة عمتتى صتترف الأستتتلام الأولتتي ل شتتغال وحرتتم

الشرف الأول من الأستقطاعات الشقديةل وإن اطتلاق دفتع 
أدختتتتل الشرتتتتف الثتتتتاني متتتتن الأستتتتتقطاعات الشقديتتتتة أو  [

الفتترق بتتين نرتتف الأستتتقطاعات الشقديتتة ومبمتتغ ضتتسان 
حدتتن الأداء اذا كتتان مبمتتغ ضتتسان حدتتن الأداء يقتتل عتتن 
نرتتتف الأستتتتتقطاعات الشقديتتتتة بتتتتتاريخ شتتتتهادة الأستتتتتلام 

ستتتتيتم مقابتتتتل ضتتتتسان مرتتتترفي ل ستتتتتقطاعات  ]ولتتتتيالأ 
 الشقدية. 

 
نمتتتزم  ]أدختتل أستتم السرتترف[بطمتتب متتن السقتتاولل نحتتن 

بذتتتتكل غيتتتتر قابتتتتل لمتتتتشقو بتتتتدفع أي مبمتتتتغ أو متتتتتالغ لا 
أكتتتتب  [ ]أدختتتل السبمتتغ بالأرقتتتام[تتجتتاوز بسجسمهتتتا مبمتتغ 

فهر تدمسشا أول طمب خطي مشكم يتش   ]السبمغ بالكمسات
ل بألتزاماته بسهجب العقد في اصتلا  عمى أن السقاول مخ

ومعالجتتتتة العيتتتتهب والشتتتتهاق  التتتتتي تظهتتتتر ختتتتلال فتتتتترة 
 الريانة )فترة أصلا  العيهب( . 

 

Guarantee of Second Half Release of the Cash 
Deductions 

 
[Enter the name of bank and branch address or 

issuing office] Beneficiary: [Enter the name and 

address of the employer ] Date: [Enter the date] 

Bank Guarantee of Cash Deductions: [Enter the 

number] 
 

We have been notified that [Enter the name of 
contractor] (hereinafter called as "The 
Contractor") has concluded the contract No. 
[Enter the symbolic number of contract] dated 
with you [Enter the date of Signing the 
Contract] to implement [Enter the name of 
contract and a brief description of the works] 
(hereinafter called as "The Contract") 

 
We, according to contract conditions, 
understand that whenever the Provisional 
Acceptance Certificate is issued for the works 
and the approval granted to pay the first half of 
the cash deductions, and release of payment 
[Enter the second half of the cash deductions 
or the difference between of cash deductions 
and the amount of good performance 
guarantee, if the amount of good performance 
guarantee is less than the half of cash 
deductions on the date of the Provisional 
Acceptance Certificate], the it will be done 
against the  Bank Guarantee of Cash 
Deductions. 

 
At the request of the contractor, we, [Enter the 
name of bank], commit irrevocably to pay any 
amount(s) not exceeding in total the amount of 
[Enter the amount in figures] ([Enter the 
amount in writing]), immediately after we have 
received from you the first written request 
accompanied by an affidavit stating that the 
bidder is in violation of his obligation(s), under 
the contract, in handling and repairing the 
defects and flaws that appear during the 
maintenance period (Defect Liability Period). 

 
It is also required for paying any compensation 
or payment, according to this guarantee, that 
the contractor shall have received the second 
half of the aforementioned deductions in his 
account 
 No. deposited in [Enter the name and address 
of bank] bank. 

 



 

كستتتا يذتتتترط لرتتترف أي تعتتتهيو أو دفعتتتة بسهجتتتب هتتتذا 
الزسان أليكم أن يكهن السقاول قد أستتمم الشرتف الثتاني 
متتن الأستتتقطاعات السذتتار أليهتتا فتتي أعتتلات فتتي حدتتتابه 

أدختتتتل أستتتتم وعشتتتتهان [الستتترقم تتتتتتتتتتتت الستتتتهدع فتتتتي مرتتترف 
 .  ]فالسرر 

( يهمتا متن تتاريخ أستتلام 12أن هذا الزسان نافذ لغايتة )
صتتاحب العستتل لشدتتخة متتن شتتهادة الأداء )شتتهادة القبتتهل 
الشهائي( الرادرة من السهشدس. كسا أن أية مطالتة لتدفع 
أية متالغ مدتحقة بسهجب هذا الزسان يجب أن تترد التى 
مرتترفشا فتتي مهعتتد لا يتجتتاوز تتتاريخ نفتتاذ هتتذا الزتتتسان 

 ه أنفا. السذار الي
لمقانهن العراقي عشد اتخاذ يخزع هذا الزسان  

 الاجراءات بحق الستعاقد السخل بالالتزاماته،
أدختتتتل التهقيتتتتع  تهاقيتتتتع  لمسثتتتتل  السسثمتتتتين ل  [التهقيتتتتع 

 .]السخهل  السخهلين ل عن السررف

This guarantee is valid for (21) days from the 
date on which the employer  had has received 
the Performance Certificate (Final Acceptance 
Certificate) issued by the engineer, also any 
claims to pay any due amounts, according to 
this guarantee, shall be sent to our bank not 
later than the expiry date of the 
aforementioned guarantee. 

 
This guarantee is subject to the Iraqi Law upon 
taking the procedures against the contractor 
who violated his obligations.  
[The signature(s) of the authorized 
representative(s) of the bank]. 

 


